

Republic of Liberia Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/351/'21

September 7, 2021

Hon. Norwu G. Howard **DEPUTY MINISTER/ADMINISTRATION**Ministry of Health

Republic of Liberia

Dear Hon. Howard:

Subject: <u>RECEIPT AND APPROVAL OF MOH GLOBAL FUND COVID-19 SUPPORT PROCUREMENT PLAN FOR FISCAL YEAR 2021.</u>

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Health Global Fund Covid -19 Support Procurement Plan with a three (3) weeks reduction in lead time for Fiscal Year 2021 in accordance with **Section 40** (3) of the PPCA, 2010. The Commission informs the MOH that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards

Jorgo Roselin

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

MINISTRY OF HEALTH GLOBAL FUND COVID-19 SUPPORT PROCUREMENT PLAN (GFC\$) Source of Funding: GLOBAL FUND-COVID-19 Grant Fiscal year: July 1, 2021 to December 31, 2021

D	PLANNED UPDATE ACTUAL	PLANNED UPDATE ACTUAL	PLANNED UPDATE ACTUAL	PLANNED UPDATE ACTUAL	PSM COST PLANNED UPDATE ACTUAL	UPDATE ACTUAL	PLANNED	-
Prepared By: Sheeth II. Wange Progurement Director Propared By: Sheet	8/ GF/ NCB/ 004/2021	S IFB NO MOH/GFCS/GF/ NCB/003/2021	4 IFB.NO MOH/GFCS/GF/ICB/002/021	3 JFB NO.MOH/GFCS/ GF/ NCB/ 002/2021	2 JFB NO MOH/GFCS/GF/ICB/001/2021		PACKAGE NUMBER (CODE) I IFB NO MOHGFCS/ GF/NCB/ 001/2021	ITEM NO.
The stand local st	11111	Oxygen Gas Refill	Medical Supplies	SOLAR PANEL SETS	Medical Equipment		CONTRACT PACKAGE BUSI	BASIC
2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	G-4741 Assorted	D-3520/G-4661 Firm	G-4772 Assorted	D-4510 7 Systems	G-4659/G-4772 Assorted		NESS ACTIVITY CODE	
Approved E	\$25,000.00	\$989,923.45	\$1,220,774.74	\$340,000.00	1ed \$1,674,311.50	\dagger	QTY ESTIMATED COST (USD) PROCURE MENT METHOD	51
	NCB 19-Aug-21 26-Aug-21	NCB 19-Aug-21 26-Aug-21	ICB 19-Aug-21 26-Aug-21	NCB 18-Aug-21 25-Aug-21	ICB 18-Aug-21 25-Aug-21	18-Aug-21 25-Aug-21	TECHNICAL SPECS/BOQ/ DRAWINGS	7 8
G. Howard, MSN/Deputy	21 2-Sep-21 9-Sep-21	21 2-Sep-21 9-Sep-21	21 2-Sep-21 9-Sep-21	-21 1-Sep-21 8-Sep-21	;-21 1-Sep-21 8-Sep-21	3-21 1-Sep-21 8-Sep-21	PC APPROVAL - INV BID DOC/TECH RI	9 10
Hon. Norwit G. Toward, MSN/Deputy Minister for Administration/Chairperson Proc. Cmttee	21 7-Oct-21 14-Oct-21	-21 7-Oct-21 14-Oct-21	-21 21-Oct-21 28-Oct-21	-21 6-0ct-21 13-Oct-21	3-21 20-Oct-21 27-Oct-21	6-Oct-21	UBLIC	
n/Chairperson Proc. Cmtte	:-21 21-Oct-21 4-Nov-2	-21 21-Oct-21 4-Nov-21	t-21 4-Nov-21 18-Nov-21	:t-21 20-Oct-21 3-Nov-21	3-Nov-21 17-Nov-21		IMPLEMENTATION DATES IMPLEMENTATION DATES SIGN PC CONTRACT D APPROVAL AWARD & TION BID SIGNING RT EVALUATION	
SO & Publics	-21 N/A	7-21 N/A	v-21 N/A	v-21 N/A	v-21 N/A	N/A	ADVANCE PAYMENT (MOBILIZATION)	
Hyberno Spf 21	3-Dec-21	3-Dec-21	3-Dec-21	3-Dec-20	3-Dec-21	3-Dec-21	DELIVERY, ACCEPTANCE & FINAL PAYMENT INSPECTION (SUBSTANTIAL)	
2021	21-Dec-21	21-Dec-21	21-Dec-21	21-Dec-20	21-Dec-21	21-Dec-21	AL PAYMENT GF Fund Approval S Comments	

A. GOODS PLAN EXPLAINATION MINISTRY OF HEALTH (GLOBAL FUND COVID-19 SUPPORT) -PROCUREMENT PLAN EXPLANATORY NOTE FOR FISCAL YEAR 2021

	<u> </u>			· · · · · ·		T.		e
U I	4			3	7	—	NO.	
IFB.NO.MOH/GFCS/ GF/ NCB/ 003/2021	IFB.NO.MOH/GFCS/ GF/ ICB/ 002/2021		NCB/ 002/2021	IFB.NO.MOH/GFCS/ GF/	IFB.NO.MOH/GFCS/ GF/ ICB/ 001/2021	IFB.NO.MOH/GFCS/ GF/ NCB/ 001/2021	PACKAGE NUMBER (CODE)	
Oxygen Gas Refill	Medical Supplies		SETS	SOLAR PANFI	Medical Equipment	Medical Drugs	CONTRACT PACKAGE	3
This line refers to the procurement of medical oxygen gas (Refill large cylinder 3400L and Refill small cylinde including average transportation cost). The Ministry of Health intends to enter a long-term agreement (Fran agreement) with the most responsive firm to keep replenishing the various hospital treating patient with oxygen illness (especially Covid-19). This will engine that the smooth treatment of sure patience are not disrupted that can	This line refers to the procurement of assorted medical supplies for use in the fight against Covid-19 at the Star bas other health facilities. These supplies consist of item such as; Small cylinder 680L Small cylinder 680L, Medicylinder, portable - Refill small cylinder 680L, Medical gas cylinder, portable - Medium cylinder 1360L, Flow Nasal Cannula, Oxygen mask, Other-Venturi Mask, with percent O2 Lock and tubing, Nasopharyngeal and Endotracheal tube, Other-Laryngeal mask airway (LMA), PPE (grown, mask, bio-hazard bags, apron disposable boots) etc. these items will be placed into two lots; Lot-1 (Oxygen related supplies) and Lot-2 (PPE's and related supplying medical drugs in and out of Liberia.	of two 10KVA systems to; F.J. Grant Hospital – Greenville Sinoe County and the J.J. Dossen Hospital in MacCounty. The lots are based on the locations and taking to consideration the time require to complete the installatic commissioning of all systems before grant closure. The National Competitive Bidding Method will be used to so bids from firms within the country. Each lot will represent a contract package. The selected firms will be respons supply, deliver, install and commission all of the systems. The systems will be maintenance free.	into three lots. Lot-1: One 5 KVA System at Ministry of Health Partner's Building where the National Malaria (Program (NMCP) is going to be located. The system will ensure consist flow of power that will enable the NM zoom call doing this COVID-19 period and 10 KVA Systems to ELWA Hospital. Lot-2: Three 10 KVA systems to: Harley Hospital – Nimba County, Ganta Hospital – Nimba County and Phebe Hospital – Bong County. Lot-3: will	s to t	This line refers to the procurement of assorted medical equipment for use in the fight against Covid-19 at the Sta and other health facilities across the country. These equipment consists of equipment such as; pulse oximeter, monitor, oxygen concentrator, 10LPM, double flow, oxygen situation monitor, humidifier-humidifier bottle, autocl mechanical ventilator, laryngoscope, non-invasive ventilator, medical oxygen cylinder, infusion pump, blood Ar etc. The procurement package will be placed in one lots. The International Competitive Bidding (ICB) Method used to solicit bids from firms who are in the business for supplying medical drugs in and out of Liberia.	This line refers to the procurement of assorted medical drugs for use in the fight against Covid-19 at the Star bas other facilities. These medical drugs consist of medicines such as; Enoxaparin (70% of the patients)40mg Unfractionated heparin (30% of the patients)5000 IU/mL, 5 mL, amp. Each, Dexamethasone phosphate5000 IU mL, amp. Each, Hydrocortisone sodium succinateeq.100mg base, powder, vial, Prednisolone5 mg, tab. Etc. This p will be placed into only one lot. The National Competitive Bidding (NCB) Method will be used to solicit bids fror who are in the business for supplying medical drugs in and out of Liberia.	PROCUREMENT CONTRACT PACKAGE CONTENT	

12/2/ by 12/

MINISTRY OF HEALTH (GLOBAL FUND COVID-19 SUPPORT) -PROCUREMENT PLAN EXPLANATORY NOTE FOR FISCAL YEAR 2021

equipment.			
and interested firms across the country. The procurement package will be placed into two only one which is assorted			
Television, microphone, etc. the National Competitive bidding method will be used for solicitation for bids from qu	Equipment	[ACD] OOT/ COCT	
in the fight against Covid-19. These equipment consists of equipment such as; laptops, printer, Tablets, spe	-	NCR/ 004/2021	
This line refers to the procurement of assorted ICT equipment for use by the National Malaria Control Program (N	ICT	IFB.NO.MOH/GFCS/ GF/	6
available at all time and the MOH is fully ready to replenished oxygen gas when needed.			
reduction in the lead time from four weeks (28 days) to two weeks (14 days). This will ensure that there are c			
the Ministry seeks the Commission's no objection to use National Competitive Bidding (NCB) as well as requi			
early death. The threshold call for International Competitive Bidding (ICB) however, due to the nature of the assign			A



Approved by:

Chairperson/Procurement Committee

Sept 7/2021