



# Republic of Liberia

## Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref: PPCC/RL/CEO/443/'21

October 18, 2021

Hon. Norwu G. Howard  
**DEPUTY MINISTER/ADMINISTRATION**  
Ministry of Health  
Monrovia, Liberia

Dear Hon. Howard:

Subject: **RECEIPT AND APPROVAL OF MOH's UPDATED GLOBAL FUND COVID-19 SUPPORT PROCUREMENT PLAN FOR FISCAL YEAR 2021**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Health Updated Procurement Plan (Global Fund Covid-19 Support) for Fiscal Year 2021 in accordance with **Section 40** (3) of the PPCA, 2010. The Commission informs the MOH that its Updated Project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."


Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method..

Please note that all contracts which cumulative annual value above the threshold of **US\$250,000.00** must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. **The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records.**

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our, procurement and concessions processes.

Best regards,

Yours sincerely,

  
Jorgbe Rodeline Nagbe Kowo (Atty.)  
**CHIEF EXECUTIVE OFFICE**

---

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

MINISTRY OF HEALTH  
GLOBAL FUND COVID-19 SUPPORT PROCUREMENT PLAN (GFCPS)  
Source of Funding: GLOBAL FUND-COVID-19 Grant  
Fiscal year: July 1, 2021 to December 31, 2021

ITEM NO		PACKAGE NUMBER (CODE)		CONTRACT PACKAGE		BUSINESS ACTIVITY CODE		QTY		ESTIMATED COST (USD)		PROCURE METHOD		TECHNICAL SPEC/NOO/ DRAWINGS		PREP. OF BID DOCUMENT		PC APPROVAL BID DOCL/EST		BID INVITATION & RELEASE OF BIDDING		BID SUBMISSION/ EVALUATION		PC APPROVAL BID EVALUATION		CONTRACT AWARD & SIGNING		ADVANCE AWARD (MOBILIZATION)		DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		ACCEPT	
PLANNED	1	IFB NO MOH/GFCPS/GF/NCB/002/2021		Medical Drugs		G-4772		Assorted		\$476,372.70		NCB		18-Aug-21	25-Aug-21	1-Sep-21	8-Sep-21	20-Oct-21	27-Oct-21	3-Nov-21	17-Nov-21	N/A		3-Dec-21									
UPDATE																																	
ACTUAL																																	
PLANNED	2	IFB NO MOH/GFCPS/GF/ICB/001/2021		Medical Equipment		G-4659/G-4772		Assorted		\$1,074,311.50		ICB		18-Aug-21	25-Aug-21	1-Sep-21	8-Sep-21	20-Oct-21	27-Oct-21	3-Nov-21	17-Nov-21	N/A		3-Dec-21									
UPDATE																																	
ACTUAL																																	
PLANNED	3	IFB NO MOH/GFCPS/GF/NCB/002/2021		SOLAR PANEL SETS		D-4510		7 Systems		\$340,000.00		NCB		18-Aug-21	25-Aug-21	1-Sep-21	8-Sep-21	20-Oct-21	27-Oct-21	3-Nov-21	17-Nov-21	N/A		3-Dec-21									
UPDATE																																	
ACTUAL																																	
PLANNED	4	IFB NO MOH/GFCPS/GF/ICB/002/2021		Medical Supplies		G-4772		Assorted		\$1,220,774.74		ICB		19-Aug-21	26-Aug-21	2-Sep-21	9-Sep-21	21-Oct-21	28-Oct-21	4-Nov-21	18-Nov-21	N/A		3-Dec-21									
UPDATE																																	
ACTUAL																																	
PLANNED	5	IFB NO MOH/GFCPS/GF/NCB/002/2021		Oxygen Gas Refill		D-3520/G-4661		1 Firm		\$589,923.45		NCB		19-Aug-21	26-Aug-21	2-Sep-21	9-Sep-21	21-Oct-21	28-Oct-21	4-Nov-21	18-Nov-21	N/A		3-Dec-21									
UPDATE																																	
ACTUAL																																	
PLANNED	6	IFB NO MOH/GFCPS/GF/NCB/004/2021		I.T Equipment		G-4741		Assorted		\$25,000.00		NCB		19-Aug-21	26-Aug-21	2-Sep-21	9-Sep-21	21-Oct-21	28-Oct-21	4-Nov-21	18-Nov-21	N/A		3-Dec-21									
UPDATE																																	
ACTUAL																																	
Grand Total										\$4,726,382.39																							

Prepared By: *[Signature]*  
Date: \_\_\_\_\_


Approved By: *[Signature]*  
Hon. Norman G. Howard, MSN, Deputy Minister for Administration/Chairperson Proc. Centre



*[Signature]*



6	IFB.NO.MOH/GFCS/ GF/ NCB/ 004/2021	ICT Equipment	This line refers to the procurement of assorted ICT equipment for use by the National Mal in the fight against Covid-19. These equipment consists of equipment such as, laptop Television, microphone, etc. the National Competitive bidding method will be used for soli and interested firms across the country. The procurement package will be placed into two ( equipment.
---	------------------------------------	---------------	---

Prepared by:   
Procurement Director

  
Approved by:   
Chairperson/Procurement Committee

  
  
Sept 7/2021  
