

MINISTRY OF HEALTH

GRAND CDEH COUNTY HEALTH TEAM- PROCUREMENT PLAN (SBA)
Source of Funding: USAID/FARA (JANUARY 2022 - DECEMBER 2022)

Operational year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
ITEM NO.	BASIC DATA			IMPLEMENTATION DATES															
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/DOC/DRAWING	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY/INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS (if any)	
PLANNED	1	IFB No. MOH/GCCHT/FARA/SBA/RB/001/22	Building Materials	G-4663	1 Firm	\$ 104,473.31	RB	14-Feb-22	21-Feb-22	24-Feb-22	3-Mar-22	31-Mar-22	11-Apr-22	20-Apr-22	29-Apr-22	N/A	3-Nov-22	31-Dec-22	
UPDATE																			
ACTUAL																			
PLANNED	2	IFB No. MOH/GCCHT/FARA/SBA/RFO/001/22	Hall Rental	L-6810	4 Firms	\$ 2,050.00	RFQ	10-Feb-22	17-Feb-22	24-Feb-22	3-Mar-22	17-Mar-22	24-Mar-22	31-Mar-22	21-Apr-22	N/A	3-Nov-22	31-Dec-22	
UPDATE																			
ACTUAL																			
PLANNED	3	IFB No. MOH/GCCHT/FARA/SBA/RFO/002/22	Generators Spare Parts	G-4659	Assorted	\$ 3,900.00	RFQ	10-Feb-22	17-Feb-22	24-Feb-22	3-Mar-22	23-Mar-22	31-Mar-22	11-Apr-22	20-Apr-22	N/A	3-Nov-22	31-Dec-22	
UPDATE																			
ACTUAL																			
PLANNED	4	IFB No. MOH/GCCHT/FARA/SBA/RB/002/22	Printing Service	C-1811	Assorted	\$ 13,020.00	RB	14-Feb-22	21-Feb-22	24-Feb-22	3-Mar-22	3-Apr-22	10-Apr-22	17-Apr-22	8-May-22	N/A	3-Nov-22	31-Dec-22	
UPDATE																			
ACTUAL																			
GRAND TOTAL					\$ 123,443.31														

Signed by:

Jacob L.N Wapoe / Procurement Director

Date:

Mar. 16, 2022

Approved By:

Dr. Wilhelmina S. Jallian/Minister
Proc. Officer Chairperson

Date:

Mar 22

GGCHT - PROCUREMENT PLAN EXPLANATORY NOTES TEMPLATE

Fiscal Year: January – December 2022

SBA Budget (GOODS)

Item	Package Code	Contract Package	Description of Package
1.	IFB. No. MOH/GGCHT/FARA/SBA/RB/001/2022	Building Materials	<p>This line is intended for the major rehabilitation of 2 health facilities (Toe Clinic and Gbarzon Health C to establish running water to key service delivery points, restore quality drinking water and improve sh and rest rooms. Major rehabilitation of 6 latrines (from pit to pull flush) in compliance with IPC/EPHS Standards, for use by Polar, Gboe-Greewon, Janzon, Beh, Karlorwleh, an Pennokon Clinics. Major rehabilitation of 1 hand pump for Gboleken Clinic to restore quality drinking water for patients and sta</p> <p>Major rehabilitation (Solarisation) of Zaii Town clinic's staff quarter for the provision of electricity as ; motivational package. Minor rehabilitation of H/Fs waste zones (provide roof for incinerators, ash pits, placenta pits, etc to avoid exposure to wet weathers which are likely limit the life span of those structur benefit are: Gbarzon Health Center, Bargblor, Polar, Tuzon, Kanneh, Kumah, Gorbowragba, Karlorwle Pennokon ClinicsRepair and Maintenance of 23 H/Fs by repairing of roofs, ceilings, doors, locks, screen nettin painting, etc. Repair and Maintenance of 23 pumps and chlorinate same to maintain quality drinking waters. V applied the RB Method of Procurement because of the limited number of firms in the county and the nature of that is required to be done (changing of zinc, repair doors, replacing ceilings, etc.)</p>
2.	IFB. No. MOH/GGCHT/FARA/SBA/RFO/001/2022	Hall Rental	<p>This line refers to the hiring of hall rental firm for 5 trainings (RHTC, Performance Reviews, PBF Management' Training, EmoNC.</p>
3.	IFB No. MOH/GGCHT/FARA/SBA/RFO/002/2022	Generator Spare Parts	<p>This line refers to the procurement of assorted spare parts for 2 9.5 KVA generators assigned to Gbarzo Konobo Health Centers and 1 unit of 20KVA generator at the CHT building.</p>
4.	IFB. No. MOH/GGCHT/FARA/SBA/RB/002/2022	Bulk Printing of Reporting forms	<p>This line is intended for the printing of bulk reporting forms such as (LMIS, JISS, HMIS, CHC, HBC, Partograph, Referral) etc. The Restrictive Bidding Method is applied to this package because there are limited Liberian businesses in the county, as SBA is required to empower Liberian businesses.</p>

Signed By:

Jacob L.N. Wapoe

Director of Procurement

Date:

Approved by:

Dr. Wilhelmina S. Jallah/Minister Proc Cttee Chairperson

Date: