


MINISTRY OF JUSTICE
PUBLIC SECTOR MODERNIZATION PROJECT CONSULTANCY PROCUREMENT PLAN
SOURCE OF FUNDING: WORLD BANK/CSA
FOR FISCAL YEAR 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA							IMPLEMENTATION DATES												
							REQUEST FOR EXPRESSION OF INTEREST, IF APPLICABLE			REQUEST FOR PROPOSALS AND APPROVAL OF AWARD									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONSULTANCY SERVICE	NO. OF FIRMS/P TENDERS	EST. COST USD	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/O PENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION ON OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION(FINAL REPORT) AND PAYMENT
PLANNED	1	RFP NO. MOJ/CQS/ 001/21	Web-based Application Developer	1	9,000	CQS	21-Sep-21	28-Sep-21	19-Oct-21	29-Oct-21	9-Nov-21	24-Nov-21	3-Dec-21	14-Dec-21	4-Jan-22	25-Jan-22	4-Feb-22	14-Feb-22	24-Feb
UPDATE																			
ACTUAL																			
PLANNED																			
UPDATE																			
ACTUAL																			
TOTAL					9,000														

SIGNED: 
William T. Flahn
PROCUREMENT DIRECTOR (MOJ)

APPROVED: 
Cllr. Frank Musah Dean, Jr.
Minister & Attorney General/Republic of Liberia

DATE: 
Sept/23/2021



MINISTRY OF JUSTICE
PUBLIC SECTOR MODERNIZATION PROJECT CONSULTANCY PROCUREMENT PLAN
SOURCE OF FUNDING: WORLD BANK/CSA
FOR FISCAL YEAR 2021

No	CONTRACT PACKAGE CODE	Contract Package	Content of Contract Package	Amount
1	RFP NO. MOJ/CQS/001/2021	Web-base Application Developer	This Contract package is intended to hire an ICT consultant to provide the following ICT services: 1. Develop a Web-based Application for MOJ Central 2. Develop HR Performance Administrative Application system for MOJ Central.	4500.00 4500.00 9000.00

SIGNED:

William T. Flahn

PROCUREMENT DIRECTOR (MOJ)

Sept 23, 2021

DATE:

21.09.21



Sept 23/2021