MINISTRY OF TRANSPORT CONSULTANCY PROCUREMENT PLAN (CORE BUDGET) Source of funding: GOL NATIONAL BUDGET Fiscal year: 2020/2021

	ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED				ъ
			3				2			ъ		NO.		2
			IFB No: MOT/LCS/001 /20/21	ı			IFB No: MOT/IC/002/ 20/21			IFB No: MOT/IC/001/ 20/21	PACKAGE NUMBER (CODE)			3
SUB TOTAL			Senior Project Officer, Road Safety				Assistant Coordinator, PMU			Coordinator, PMU	CONTRACT PACKAGE			
AL			M7490				M7490			M7490	Business Activity code			4
			1				1			н	No. of FIRMS/ PERSO NS		<u>B</u>	5
\$79,200.00			\$32,400.00				\$20,400.00			\$26,400.00	ESTIMATED COST (USD)		BASIC DATA	6
			Ŋ				cos			Š	TION MET HOD		D	
			6/10/2020				6/10/2020			6/10/2020	PREP. OF TOR & PC APPROVAL			7
			6/20/202 0				6/20/202 0			6/20/202 0	PUBLICATI ON OF REOI	REQUEST		8
			7/17/20 20				7/17/20 20			7/17/20 20	CLOSING/ OPENIN G	FOR EXP		9
			7/24/2020				7/24/2020			7/24/2020	SUBMISSION OF EVALUATION REPORT	REQUEST FOR EXPRESSION OF INTEREST, if applicable		10
			7/31/2020				7/31/2020			7/31/2020	PC APPROVAL- EVALUATION REPORT/SHOR TLIST	INTEREST, if	=	11
			8/3/2020				8/3/2020			8/3/2020	PREPARATIO N & SUBMISSION OF RFP DOCUMENT	RE	IMPLEMENTATION DATES	12
			8/8/2020				8/8/2020			8/8/2020	PC APPROVAL - FINAL TOR/RFP DOCUMENT	QUEST FOI	INTATIC	13
			8/13/2020				8/13/2020			8/13/2020	INVITATION OF PROPOSALS	R PROPOS	ITAD N	14
			9/3/2020				9/3/2020			9/3/2020	PROPOSAL SUBMISSIO N & OPENING	ALS AND	S	15
			9/10/2020				9/10/2020			9/10/2020	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	REQUEST FOR PROPOSALS AND APPROVAL OF AWARD		16
			9/17/202 0				9/17/202 0			9/17/202	PC APPROVAL- COMBINED EVALUATIO N REPORT	OF AWAR		17
			10/1/202 0				10/1/202 0			10/1/202 0	CONTRACT AWARD & SIGNING	0		18

Prepared by:_

Herdain T. Jallah - Procurement Director/ Manager

Approved by: _

Samuel A. Wlue- Minister/ Chair. Proc. Committee

MINISTRY OF TRANSPORT CONSULTANCY PROCUREMENT PLAN (CORE BUDGET) Source of funding: GOL NATIONAL BUDGET Fiscal year: 2020/2021

		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	1.100			1
				5	-	М	4		NO.	<u></u>	2
				IFB No: MOT/IC/003/ 20/21			IFB No: MOT/LCS/002 /20/21	PACKAGE NUMBER (CODE)			3
GRAND TOTAL				Senior Project Officer, Transportati on MGMT			Legal Consultant	CONTRACT PACKAGE			
OTAL				M7490			M6920	Business Activity code			4
				1			4	No. of FIRMS /PERS ONS		8	5
\$105,600.00				\$14,400.00			\$12,000.00	COST (USD)		BASIC DATA	6
				SS			ជ	TION MET HOD			
				6/10/2020			6/10/2020	PREP. OF TOR & PC APPROVAL			7
				6/20/202 0			6/20/202 0	PUBLICATI ON OF REOI	REQUEST FO		00
				7/17/20 20			7/17/20 20	CLOSING/ OPENIN G	FOR EXPI		9
				7/24/2020			7/24/2020	SUBMISSION OF EVALUATION REPORT	OR EXPRESSION OF INTEREST, if applicable		10
				7/31/2020			7/31/2020	PC APPROVAL- EVALUATION REPORT/SHOR TLIST	NTEREST, if		11
				8/3/2020			8/3/2020	PREPARATIO N & SUBMISSION OF RFP DOCUMENT	R	IMPLEMENTATION DATES	12
				8/8/2020			8/8/2020	PC APPROVAL- FINAL TOR/RFP DOCUMENT	EQUEST FO	NTATIC	13
				8/13/2020			8/13/2020	INVITATION OF PROPOSALS	R PROPOS	N DAT	14
				9/3/2020			9/3/2020	PROPOSAL SUBMISSIO N & OPENING	ALS AND A	ES	15
				9/10/2020			9/10/2020	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	REQUEST FOR PROPOSALS AND APPROVAL OF AWARD		16
				9/17/202			9/17/202 0	APPROVAL- COMBINED EVALUATIO N REPORT	OF AWAR		17
				10/1/202 0			10/1/202 0	CONTRACT AWARD & SIGNING	0		18

Prepared by:

Herdain T. Jallah - Procurement Director/ Manager

Approved by:

Samuel A. Wlue-Minister/Chair. Proc. Committee

DISCLOSURE NOTE TO THE Fiscal year: 2020/2021 PROCUREMENT PLAN FOR CONSULTANTS MINISTRY OF TRANSPORT

5	4	ω	2 -	No.
IFB No: MOT/IC/003/20/21	IFB No: MOT/LCS/002/20/21	IFB No: MOT/LCS/001/20/21	IFB No: MOT/IC/001/20/21 IFB No: MOT/IC/002/20/21	Code
Senior Project Officer, Transportation Management	Senior Project Officer, Road Safety Legal Consultant		Coordinator, PMU Assistant Coordinator, PMU	Contract Package
The provision of Senior Project Officer for Transportation Management. To prepare policies and regulation affect the Management of Transportation in Liberia. The duration of the contract is from July 1, 2020 to June 30, 2021. This consultant is an individual consultant. From the Budget Line Consultant Services	The provision of services as legal Counsel for the Ministry. The duration of the contract is from July 1, 2020 to Ju 30, 2021. This consultant is an individual consultant. From the Budget Line Consultant Services	The provision of Senior Project Officer for the Project Management Unit. To formulate projects affecting Road Safety in the Transport sector. The duration of the contract is from July 1, 2020 to June 30, 2021. This consultant an individual consultant. From the Budget Line Consultant Services	The provision of Coordinator for the Project Management Unit. To prepare policies and regulation affecting Road Safety in the Transport sector. The duration of the contract is from July 1, 2020 to June 30, 2021. This consultant an individual consultant. From the Budget Line Consultant Services The provision of Assistant Coordinator for the Project Management Unit. To aid the Coordinator in preparing policies and regulation affecting Road Safety in the Transport sector. The duration of the contract is from July 1, 2020 to June 30, 2021. This consultant is an individual consultant. From the Budget Line Consultant Services	Disclosure Notes/ Detailed Notes

Prepared by:

Herdain T. Jallah - Procurement Director(, Manager て。びとの を と) りた

Approved by: __

Samuel A. Wlue- Minister/ Chair. Proc. Committee

Date: hum 17, 2020