



Republic of Liberia

Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/0502/'19

September 12, 2019

Hon. Joseph P. Todd

DEPUTY MINISTER FOR ADMINISTRATION

Ministry of Public Works

Republic of Liberia

Dear Hon. Todd:

Subject: **RECEIPT AND APPROVAL OF SPECIAL PROJECT DU RIVER ROAD BETWEEN MONROVIA AND RIA (NATIONAL ROAD FUND) PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Public Works Special Project Procurement Plan (*Goods and Services*) for Fiscal Year 2019/2020 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission informs the Ministry of Public Works that its special project Procurement Plan has been duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe **Section 40 (5)** of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."


Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method. Given the stipulated procurement method and threshold, the Commission notes your assertions and state that contracts which cumulative annual value exceeds the threshold of **US\$250,000.00** must be signed by the Minister responsible for Finance and attested to by the Minister responsible for Justice. We ask that you forward a copy of the contract upon signing to update the Commission's record.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2018/2019), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2019/2020. **Additionally, let it be made known that the Ministry of Public Works has not yet submitted its draft annual procurement plan for review and approval by the Commission. This, does not show compliance with Section 40 of the PPCA, and we render a second 2nd reminder to MPW to submit its draft annual procurement plan for fiscal year 2019/2020.**

Please note that the Procurement planning process, importantly, facilitates proper planning that will also address, promptly, emergencies such as the one indicated in MPW's request. Kindly be reminded of PPCA **Section 131 (1) (b)**, that indicates abidance and adherence of the PPCA by all procuring entities.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Yours sincerely,


Jargbe Roseline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concessions Act of Liberia

Ministry of Public Works

SPECIAL PROJECT WORKS PROCUREMENT PLAN

SOURCE OF FUNDING: NATIONAL ROAD FUND

Fiscal Year 2019/2020


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PRO CUR EME NT METH OD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL. BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL. BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZA TION)	DELIVERY, INSPECTION (SUBSTANTI A COMPLETION)	ACCEPTAN E & FINAL PAYMENT
PLANNED		IFB No. MPW/F/PROJ/S S/001/19/20	BAILEY BRIDGE CONSTRUCT ION	F-4290	1	1,306,612.00	SS	08/28/19	N/A	08/30/19	N/A	N/A	N/A	09/05/19	09/09/19	09/10/19	9/20/19	09/23/19
UPDATE																		
ACTUAL																		
GRAND - TOTAL						US\$ 1,306,612.00												
UPDATE																		
ACTUAL																		

Prepared by: Max T. Jardia
Director/Procurement

Approved by: Hqn. Joseph P. Todd
Deputy Minister for Administration/Acting Minister

Date: Sept 11, 2019





Ministry of Public Works
2019/2020

Emergency Project Procurement Plan Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description	Remarks
1	IFB No. MPW/F/PROJ/SS/001/ 19/20	BAILEY BRIDGE CONSTRUCTION	This Contract package will be used to single source Jupiter Construction Company by the Ministry of Public for the construction of a double lane bailey on the DU-RIVER in Margibi county	Jupiter Construction Company has the technical knowledge, capacity and experience to carry out the works.

Prepared by: Max T. Jardiah

Max T. Jardiah

Director of Procurement

Date: 09/04/19

Approved by: Mon. Joseph P. Todd

Mon. Joseph P. Todd

Deputy Minister for Administration/Acting Minister

Date: 29/4/19



actual
September 11, 2019