



Republic of Liberia

Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/0420/'19

August 5, 2019

Hon. Mobutu Vlah Nyenpan, Sr.

MINISTER

Ministry of Public Works

Republic of Liberia

Dear Hon. Nyenpan:

Subject: **RECEIPT AND APPROVAL OF SPECIAL PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the **Ministry of Public Works** Special Project Procurement Plan (*Goods and Services*) for Fiscal Year 2019/2020 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission informs the Ministry of Public Works that its project Procurement Plan has been duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe **Section 40 (5)** of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2018/2019), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2019/2020. The Ministry of Public Works should also ensure the submission of road rehabilitation and maintenance contracts for the ten (10) CBOs to the Commission, upon finalization.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,


Jargbe Roseline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



Ministry of Public Works

SPECIAL PROJECT PROCUREMENT PLAN
SOURCE OF FUNDING: NATIONAL ROAD FUND GOVERNMENT OF LIBERIA
Fiscal Year 2019/2020



BASIC DATA																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITE M NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROC URE MEN T MOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL- DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANC E PAYMEN T (MOBILI ZATION)	DELIVER INSPECTION (SUBSTANTI A COMPLETION)	ACCEPTANC E & FINAL PAYMENT
PLANNED	1	IFB No. <i>MEF</i> MPW/W/SP/NCB /001/19/20	Constructio n of Road (Chips Seal)	F-4210	6.4km	\$3,000,000.00	NCB	3/1/19	3/5/19	3/18/19	3/19/19	4/17/19	4/29/19	4/30/19	7/19/19	N/A	5/13/20	11/14/20
UPDATE																		
ACTUAL																		
PLANNED	2	IFB No. <i>MEF</i> MPW/W/SP/NCB /001/19/20	Road Rehabilitatio n (spot Improvemen t)	F-4210		\$250,000.00	NCB	3/1/19	3/5/19	3/18/19	3/19/19	4/17/19	4/29/19	4/30/19	7/19/19	N/A	5/13/20	11/14/20
UPDATE																		
ACTUAL																		
PLANNED	3	IFB No. <i>MEF</i> MPW/W/SP/SS/ 001/19/20	Road Rehabilitatio n & Maintenance	F-4210		\$275,000.00	s/s	3/1/19	3/5/19	3/18/19	3/19/19	4/17/19	4/29/19	4/30/19	7/19/19	N/A	5/13/20	11/14/20
UPDATE																		
ACTUAL																		
TOTAL						\$3,525,000.00												

Prepared by: *Max T. Jardiha*
Max T. Jardiha
Procurement Director

Approved by: *Hon. Joseph P. Todd*
Hon. Joseph P. Todd
Deputy Minister for Administration/Acting Minister

Date: *7.5.19*

08/10/19



Ministry of Public Works
2019/2020
Special Project Procurement Plan Explanatory Notes



	3			<p>This contract package will be used for Double Chip seal 1.9 kilometers of laterite road network in Bomi County namely;</p> <p>1. CH Deway Road 1.20KM 2. Elijah Baptist Church – Total Gas Station 0.7 KM</p> <p>The amount of \$890,625 will be used for the project. This package will be funded from the National Road Fund Periodic maintenance.</p>
	4	IFB No. MPW/NRF/NCB /001/ 19/20	Double Chip Sealing of laterite road network. Asphalt	<p>This contract package will be used for spot improvement (bridge maintenance/ rehabilitation) along the Sass Town Road.</p> <p>The amount of \$250,000 will be used for the project. This package will be funded from the National Road Fund Periodic maintenance</p>
<i>Msarchah 8.5.19</i>	5	IFB No. ^{SS} MPW/NRF/NCB /001/ 19/20	Road maintenance Using Community Based Organizations (CBOs)	<p>This contract package will be used to hire fourteen (14) CBOs currently in Bong, Nimba, Lofa and train additional two (2) CBO to maintain 360 Kilometer of roads. The amount \$ 275,000.00 be used for the project. This package will be funded from the National Road Fund CBO Program Implementation.</p> <p><i>Adjustment Msarchah</i></p>

Prepared by: *Msarchah*

Date: *7.5.19*

Max T. Jardiah
Procurement Director

Approved by: *[Signature]*
Hon. Joseph P. Todd
Deputy Minister for Administration/Acting Minister

Date: *7.5.19*

*Altobone
July 11, 2019*

*R. Magbawo
08/05/19*



Ministry of Public Works
2019/2020
Special Project Procurement Plan Explanatory Notes



Item No.	LOT No.	Contract Code	Contract Package	Detailed Description
1	1	IFB No. MPW/NRF/NCB /001/ 19/20	Double Chip Sealing of laterite road network. Asphalt	<p>This contract package will be used for Double Chip of 2.07 kilometers of laterite road network in Greenville, Sinoe county namely;</p> <ol style="list-style-type: none">1. C01-S1-GV01 1.25KM2. L02-S1-GV01 MISSISSIPI STREET 0.82KM <p>The amount of \$970,312.50 will be used for the project. This package will be funded from the National Road Fund Periodic maintenance.</p>
	2	IFB No. MPW/NRF/NCB /001/ 19/20	Double Chip Sealing of laterite road network. Asphalt	<p>This contract package will be used for Double Chip seal 2.43 kilometers of laterite road network in Barclayville, Grand Kru county namely;</p> <ol style="list-style-type: none">1. Market to hospital 1.39KM2. F04-GK-BA01 1.04KM <p>The amount of \$1,139,062.50 will be used for the project. This package will be funded from the National Road Fund Periodic maintenance.</p>

Prepared by: Mandiah

Date: 7.5.19

Max T. Jardiah
Procurement Director

Approved by: [Signature]
Hon. Joseph P. Todd
Deputy Minister for Administration/Acting Minister

Date: 7.5.19

attending
July 15, 2019

[Signature]
08/05/19