



REPUBLIC OF LIBERIA
MINISTRY OF YOUTH & SPORTS

Samuel Kanyon Doe Sports Complex
Paynesville, Liberia



OFFICE OF THE MINISTER

0886950949

MYS-M/PPCC-ED/012-011/'23-RL

October 23, 2023

Mr. Bodger Scott Johnson
EXECUTIVE DIRECTOR
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill
Monrovia, Liberia

Dear Mr. Johnson:

The Procurement Committee of the Ministry of Youth and Sports is pleased to submit to your office its 3rd Quarter (July-September) Procurement Report for Fiscal Year 2023.

The Report summarizes procurement activities implemented by the Ministry of Youth and Sports for the Quarter mentioned above (July-September 2023).



Received:
Theophilus S.B. Kollie
January 16, 2024
Time: 9:22 am

4.0 Annexes:

Annex A: Summary Table

General Information
<i>Ministry of Youth & Sports</i>
Quarterly Procurement Report
<i>3rd Quarter 2023 July to September</i>

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION

Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider	Business Legal Owner	Business Beneficiary Owner	Date of Contract Signed	Date of Delivery/Inspection
1	RB/001/2023	Installation of Floodlight	RB	GOL	No activity	No activity	No activity	No activity	500,000	Greenfields Tancate Grass Company	N/A	Vincent Homringhausen	Vincent Homringhausen	07/19/23	-
2	NCB/001/2023	Security Guards Services	NCB	GOL	03/17/23	04/13/23	1	05/1/23	44,000	Voice Operations Security Services	Has PPCC VR	Richman G. Nuewo	Richman G. Nuewo	05/4/23	04/1/23

3	SBA/RF/Q/0 01/2023	Educational materials	RF-Q	GOL	No activity	No activity	No activity	No activity	8,100	No activity	No activity	No activity	No activity	No activity	No activity
4	NSBA/RF/Q/ 002/2023	Repair & Maintenance Civil	RF-Q	GOL	No activity	No activity	No activity	No activity	1,000	No activity	-	-	-	-	-
5	NSBA/RF/Q/ 003/2023	Equipment & Household	RF-Q	GOL	No activity	No activity	No activity	No activity	7,000	No activity	-	-	-	-	-
6	NSBA/RF/Q/ 004/2023	Computer & supplies ITC	RF-Q	GOL	No activity	No activity	No activity	No activity	1,500	No activity	-	-	-	-	-
7	NSBA/RF/Q/ 005/2023	Repairs & Maintenance Vehicle	RF-Q	GOL	No activity	No activity	No activity	No activity	2,000	No activity	-	-	-	-	-
8	NSBA/RF/Q/ 006/2023	Cleaning Materials	RF-Q	GOL	No activity	No activity	No activity	No activity	1,000	No activity	-	-	-	-	-
9	NSBA/RF/Q/ 007/2023	Stationery	RF-Q	GOL	No activity	No activity	No activity	No activity	1,000	No activity	-	-	-	-	-
10	NSBA/RF/Q/ 008/2023	Vehicle insurance	RF-Q	GOL	No activity	No activity	No activity	No activity	1,500	No activity	-	-	-	-	-
11	CS/FB/001/2 023	Legal Consultant	CQS	GOL	No activity	No activity	No activity	No activity	12,000	No activity	-	-	-	-	-
12	SP/NCB/001 /2023	Renovation	NCB	GOL	No activity	No activity	No activity	No activity	147,981.5 4	Mano Group of Comp.	PPCC/V R	Madison B. Sheriff	- Madison B. Sheriff	9/01 /23	-
13	SP/RB/002/2 023	Vehicle	RB	GOL	No activity	No activity	No activity	No activity	45,000	-	-	-	-	-	-
14	SP/RB/002/2 023	Motorbike	RB	GOL	No activity	No activity	No activity	No activity	32,500	-	-	-	-	-	-
15	SBA/RB/00 1/2023	Petroleum	RB	GOL	No activity	No activity	No activity	No activity	8,000	-	-	-	-	-	-
16	SBA/RF/Q/0 01/2023	Air Ticket	RF-Q	GOL	No activity	No activity	No activity	No activity	5,000	-	-	-	-	-	-
17	SBA/NCB/0 02/2023	Sporting Materials	NCB	GOL	No activity	No activity	No activity	No activity	180,000	-	-	-	-	-	-
18	SBA/RF/Q/0 2/2023	Vehicle Rental	RF-Q	GOL	No activity	No activity	No activity	No activity	500.00	-	-	-	-	-	-

19	SS/01/23	Drugs	SS	GOL	09/15/23	10/16/23	1	-	31,227.75	Global Pharmaceutical	PPCC RV	08/22/23	08/23/23
20	SS/02/23	Drugs	SS	GOL	09/15/23	10/17/23	1	-	8,590.00	G-2 Pharmacia	PPCC VR	8/22/23	8/23/23

Prepared by: [Signature]

Agnes P. Togba - Massachuoi
Assistant Procurement Director

Date: 10/23/23

Approved by:

[Signature]
Hon. Dr. Zeogor Wilson
Head of Entity/ Chairman PC

Date: 10/23/2023

Annex B: Copies of the quarterly actualized procurement plans

[Attach copies of Approved Procurement Plans implemented during the quarter for which the report is being submitted]

Annex C: Copies of notice of award

[Attach copies of all notice of intent to award contracts submitted to the Commission in accordance with Section 31 of the PPCA during the quarter under consia

Annex D: Copies of signed contracts

[Attach copies of all contracts signed during the quarter]

Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly procurement report

[Attach a copy of the minutes of the Procurement Committee meeting during which the quarterly procurement report was approved]



REPUBLIC OF LIBERIA
MINISTRY OF YOUTH & SPORTS

Samuel Kanyon Doe Sports Complex
Paynesville, Liberia



OFFICE OF THE MINISTER

0886950949

MYS-M/PPCC-ED/012-019/'23-RL

December 29, 2023

Mr. Bodger Scott Johnson
EXECUTIVE DIRECTOR
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill
Monrovia, Liberia

Dear Mr. Johnson:

The Procurement Committee of the Ministry of Youth and Sports is pleased to submit the 4th Quarter (October-December) Procurement Report for Fiscal Year 2023.

The Report summarizes procurement activities implemented by the Ministry for the Quarter mentioned above (October-December 2023).

Sincerely,


D. Zeogor Wilson
MINISTER

Received:
Theophilus S.B. Kollië
January 16, 2024
Time: 9:22 am

4.0 Annexes:

Annex A: Summary Table

General Information
Ministry of Youth & Sports
Quarterly Procurement Report
4 th Quarter 2023 October to December

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION

Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider	Business Legal Owner	Business Beneficiary Owner	Date of Contract Signed	Date of Delivery/Inspection
1	RB/001/2023	Installation of Floodlight	RB	GOL	No activity	No activity	No activity	No activity	500,000	Greenfields Tancate Grass Company	N/A	Vincent Homringhausen	Vincent Homringhausen	07/19/23	-
2	NCEB/001/2023	Security Guards Services	NCB	GOL	03/17/23	04/13/23	1	05/1/23	44,000	Voice Operations Security Services	Has PPCC VR	Richman G. Nuewono	Richman G. Nuewono	05/4/23	04/1/23

3	SBA/R/Q/0 01/2023	Educational materials	RFQ	GOL	No activity	No activity	No activity	No activity	8,100	No activity	No activity	No activity	No activity	No activity
4	NSBA/R/Q/ 002/203	Repair& Maintenance Civil	RFQ	GOL	No activity	No activity	No activity	No activity	1,000	No activity	-	-	-	-
5	NSBA/R/Q/ 003/2023	Equipment &Household	RFQ	GOL	No activity	No activity	No activity	No activity	7,000	No activity	-	-	-	-
6	NSBA/R/Q/ 004/2023	Computer& supplies ITC	RFQ	GOL	No activity	No activity	No activity	No activity	1,500	No activity	-	-	-	-
7	NSBA/R/Q/ 005/2023	Repairs& Maintenance Vehicle	RFQ	GOL	No activity	No activity	No activity	No activity	2,000	No activity	-	-	-	-
8	NSBA/R/Q/ 006/2023	Cleaning Materials	RFQ	GOL	No activity	No activity	No activity	No activity	1,000	No activity	-	-	-	-
9	NSBA/R/Q/ 007/2023	Stationery	RFQ	GOL	No activity	No activity	No activity	No activity	1,000	No activity	-	-	-	-
10	NSBA/R/Q/ 008/2023	Vehicle insurance	RFQ	GOL	No activity	No activity	No activity	No activity	1,500	No activity	-	-	-	-
11	CSA/B/001/2 023	Legal Consultant	CQS	GOL	No activity	No activity	No activity	No activity	12,000	No activity	-	-	-	-
12	SP/NCB/001 /2023	Renovation	NCB	GOL	No activity	No activity	No activity	No activity	416,175	Mano Group of Comp.	PPCC/V R	Madison B. Sheriff	- Madison B. Sheriff	9/01 /23
13	SP/RB/002/2 023	Vehicle	RB	GOL	No activity	No activity	No activity	No activity	45,000	-	-	-	-	-
14	SP/RB/002/2 023	Motorbike	RB	GOL	No activity	No activity	No activity	No activity	32,500	-	-	-	-	-
15	SBA/RB/00 1/2023	Petroleum	RB	GOL	No activity	No activity	No activity	No activity	8,000	-	-	-	-	-
16	SBA/R/Q/0 01/2023	Air Ticket	RFQ	GOL	No activity	No activity	No activity	No activity	5,000	-	-	-	-	-
17	SBA/NCB/0 02/2023	Sporting Materials	NCB	GOL	No activity	No activity	No activity	No activity	180,000	Haven Printing Compan y	PPCC/V R	George H.Gborg ar	- George H.Gbor gar	12/8 /23

18	SBA/RFQ/02/2023	Vehicle Rental	RFQ	GOL	No activity	No activity	No activity	500.00	-	-	-	-	-
19	SS/01/23	Drugs	SS	GOL	09/15/23	10/16/23	1	-	31,227.75	Global Pharmaceutical	PPCC RV	08/22/23	08/23/23
20	SS/02/23	Drugs	SS	GOL	09/15/23	10/17/23	1	-	8,590.00	G-2 Pharmac	PPCC VR	8/22/23	8/23/23

Prepared by:

Agnes P. Togba - Massaquoi
Assistant Procurement Director

Date:

12/27/23

Approved by:

Hon. D. Zeogar Wilson
Head of Entity/ Chairman PC

Date:

12/27/2023

Annex B: Copies of the quarterly actualized procurement plans

[Attach copies of Approved Procurement Plans implemented during the quarter for which the report is being submitted]

Annex C: Copies of notice of award

[Attach copies of all notice of intent to award contracts submitted to the Commission in accordance with Section 31 of the PPCA during the quarter under consid

Annex D: Copies of signed contracts

[Attach copies of all contracts signed during the quarter]

Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly procurement report

[Attach a copy of the minutes of the Procurement Committee meeting during which the quarterly procurement report was approved]