



Republic of Liberia
Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/224/'21

June 14, 2021

Hon. D. Zeogar Wilson
MINISTER
Ministry of Youth and Sports
Republic of Liberia

Dear Hon. Zeogar:

Subject: **RECEIPT AND APPROVAL OF NON SBA PROCUREMENT PLAN FOR SPECIAL BUDGET YEAR 2021**

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Ministry of Youth and Sports (MYS) Non SBA Procurement Plan (*Goods and Services*) for Special Budget Year 2021 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission, however, wishes to inform you that your Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.


The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission.

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,


Jargbe Roseline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Ministry of Youth & Sports
Procurement Plan (Non-SBA)
Source of Funding: GOL
SP. Budget: 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Item No.	BASIC DATA							IMPLEMENTATION DATES									
		PACKAGE NUMBER (CODE)	Contract Package	Business Activity Code	Quantity	Est. Cost (USD)	Procurement Method	TECHNICAL SPECIFICATIONS/DRAWINGS	Preparation of Bidding Document	PC BID APPROVAL/TECHNICAL SPECIFICATIONS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/OPENING	SUBMISSION OF BID EVALUATION REPORT	PC BID APPROVAL/EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERED INSPECTION & COMPLETION	ACCEPTANCE & FINAL PAYMENT
Planned	1	IFB No.MYS/SS/001/21	Repair & maint. Civil	F-4322	1	56,796.63	SS	6/2/2021	6/16/2021	6/23/2021	6/30/2021	7/28/2021	8/4/2021	8/11/2021	8/18/2021	N/A	11/30/2021	12/27/2021
Update																		
Act.																		
Planned																		
Update																		
Act.																		
Planned																		
Update																		
Act.																		
Planned																		
Update																		
Act.																		
Sub Total						56,796.63												

Prepared by: _____
Procurement Director/Manager

Approved by: _____
Head of Entity/Chairman Procurement Committee

Date: 10/01/2021



Handwritten signature and date at the bottom left.

Name of Entity: Ministry of Youth and Sports
Procurement Plan Explanatory Notes (Core Budget)
Special Budget: 2021

Item No.	Contract Package Code	Contract Package	Content of Contract Package
1.	IFB No.MYS/SS/001/2021	Repair & Maintenance Civil	<p>Emergency: PPCA section 55(d) In cases of extreme urgency, provided that the circumstances which gave rise to the urgency were neither foreseeable by the procuring entity nor the result of dilatory conduct on its part.</p> <p>This contract package is intended for the upgrading of various Sections of the SKD Sports stadium up to FIFA/CAF standards.</p>

Prepared by: Helary Beaton
Procurement Director

Date: June 2, 2021



SS/R
June 14, 2021

Revised
June 14/2021