



Ministry Of Commerce & Industry
SPECIAL PROJECT CONSULTANCY PROCUREMENT PLAN (SBA)
Source of Funding: (UNDP)
FISCAL 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA							REQUEST FOR EXPRESSION OF INTEREST, if applicable						REQUEST FOR PROPOSALS AND APPROVAL OF AWARD					
ITEM NO.	PACKAGE NUMBER (CODE)	Business Activities Code	CONTRACT PACKAGE	No. of FIRMS PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & FC APPROVAL	PUBLICATION OF RFP	RFP CLOSING	TRANSMISSION OF EVALUATION REPORT	FC APPROVAL, EVALUATION REPORT SHOR TLIST	PREPARATION & TRANSMISSION OF RFP DOCUMENT	FC APPROVAL, TRANSMISSION OF RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL, TRANSMISSION & OPENING	TRANSMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	FC APPROVAL, COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING
PLANNED	1	RFP NO. MC/PROJ/SBA/LCS/001/2021	MT020	Rapid Assessment Consultancy	1 Firm	10,000.00	LCS	N/A	N/A	N/A	N/A	5/31/2021	6/7/2021	6/14/2021	6/18/2021	6/21/2021	6/28/2021	6/29/2021
update																		
Actual																		
Planned	2	RFP NO. MC/PROJ/SBA/QCBS/001/2021	MT020	Training Consultancy	1 Firm	30,000.00	QCBS	N/A	N/A	N/A	N/A	5/31/2021	6/7/2021	6/14/2021	6/18/2021	6/21/2021	6/28/2021	6/29/2021
Update																		
Actual																		
Planned	3	RFP NO. MC/PROJ/SBA/QCBS/002/2021	E3830	Materials Recovery	4 Firms	80,000.00	QCBS	N/A	N/A	N/A	N/A	5/31/2021	6/7/2021	6/14/2021	6/18/2021	6/21/2021	6/28/2021	6/29/2021
Update																		
Actual																		
STB TOTAL					\$ 120,000.00													

Prepared by: 
Roland K. Karpeh
Acting Procurement Director / Manager

Approved By: 
Mawne d. Digs
Minister / Chairman Proc. Committee


Date:


May 21, 2021



Ministry Of Commerce & Industry
SPECIAL PROJECT CONSULTANCY PROCUREMENT PLAN (SBA)
Source of Funding: (UNDP)
FISCAL 2020/2021


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA							REQUEST FOR EXPRESSION OF INTEREST, If applicable											
ITEM NO.	PACKAGE NUMBER (CODE)	Business Activities Code	CONTRACT PACKAGE	No. of FIRMS PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL, EVALUATION REPORT SHOR TLIST	PREPARATION OF SUBMISSION OF REP DOCUMENT	PC APPROVAL, FINAL TOR RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL, SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL, COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING
Planned	4 /PROJ/SB A/QCBS/0 03/20/21	M7020	Training Consultancy	10 Firms	100,000.00	QCBS	N/A	N/A	N/A	N/A	N/A	5/31/2021	6/7/2021	6/14/2021	6/18/2021	6/21/2021	6/28/2021	6/29/2021
update																		
Actual																		
Planned	5 /PROJ/SB A/QCBS/ 21	M7020	Training Consultancy	3 Firms	30,000.00	QCBS	N/A	N/A	N/A	N/A	N/A	5/31/2021	6/7/2021	6/14/2021	6/18/2021	6/21/2021	6/28/2021	6/29/2021
Update																		
Actual																		
TOTAL					\$130,000.00													

Prepared By: 
Roland K. Karpel
Acting Procurement Director / Manager

Approved By: 
Marwin G. Digos
Minister / Chairman Proc. Cmtee


Date: _____


May 21, 2021




Ministry Of Commerce & Industry
SPECIAL PROJECT CONSULTANCY PROCUREMENT PLAN (SBA)
Source of Funding: (UNDP)
FISCAL 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
BASIC DATA							IMPLEMENTATION DATES													
ITEM NO.	PACKAGE NUMBER (CODE)	Business Activities Code	CONTRACT PACKAGE	No. OF FIRMS PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	REQUEST FOR EXPRESSION OF INTEREST, if applicable					REQUEST FOR PROPOSALS AND APPROVAL OF AWARD								
							PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL, EVALUATION REPORT SHD RETLIST	PREPARATIO N & SUBMISSION OF RFP DOCUMENT	PC APPROVAL, FINAL TOR RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL, SUBMISSION & OPENING	SUBMISSION OF TECHNICAL, FINANCIAL, EVALUATION REPORT	PC APPROVAL, COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETE (FINAL REPORT), PAYMENT	
PLANNED	6	REP NO. MCI /PROJ/SB A/QCBS/0 05/20/21	M7020	Rapid Assessment Consultancy	5Firms	125,000.00	QCBS	5/5/2021	5/24/2021	6/3/2021	6/8/2021	6/11/2021	6/14/2021	6/18/2021	6/21/2021	6/24/21	6/25/21	6/28/21	6/29/2021	6/30/20
update																				
Actual																				
Plan	7	REP NO. MCI /PROJ/SB A/QCBS/0 06/20/21	M7020	Training Consultancy	1 Firm	125,000.00	QCBS	5/5/2021	5/24/2021	6/3/2021	6/8/2021	6/11/2021	6/14/2021	6/18/2021	6/21/2021	6/24/21	6/25/21	6/28/21	6/29/2021	6/30/20
Update																				
Actual																				
STB						\$250,000														
GRAND TOTAL						\$500,000														

Prepared By: 
Roland K. Karpeh
Acting Procurement Director / Manager

Approved By: 
Mawne G. Mages
Minister / Chairman Proc. Cmtee

Date: May 21, 2021





MINISTRY OF COMMERCE AND INDUSTRY

Procurement Plan Explanatory note (Consultancy SBA)

Funding UNDP

Fiscal Year 2020/2021

ITEM NO:	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	CONTENT CONTRACT PACKAGE
1.	RFP NO. MCI/PROJ/SBA/LCS/001/20/21	Rapid Assessment Consultancy	M7020 10,000	This contract package is intended to give Rapi assessment in targeted countries c intervention to identify potenti beneficiaries and communities to be enrolle into the programs.
2.	RFP NO. MCI/PROJ/SBA/QCBS/001/20/21	Training Consultancy	M7020 30,000	This contract package is intended to give Capacity support and training to strengthen petty traders



3.	RFP NO. MCI/PROJ/SBA/QCBS/002/20/21	Materials Recovery	E3830 80,000	This contract Package is intended to Provide Solid and plastic waste management innovative challenge (plastic recycling/reuse for livelihood
4.	RFP NO. MCI /PROJ/SBA/QCBS/003/20/21	Training Consultancy	M7020 100,000	This contract Package is intended to give Grant-innovation promotion/challenge business plan, employment creation for youth/girls
5.	RFP NO. MCI /QCB/004/20/21	Training Consultancy	M7020 \$30,000	This contract Package is intended to Hire firm for the selection of individual beneficiaries for small business support-capital grant for processing equipment
6.	RFP NO. MCI /PROJ/SBA/QCBS/005/20/21	Rapid Assessment Consultancy	M7020 125,000	This contract Package is intended to give Grant for Agri-program (demonstration, production, pilots and commercial scheme to support farmers) or (Number of persons including farmers linked to digital trade

				platform and benefiting from knowledge sharing , employment etc. disaggregated by sex and age)
7.	RFP NO. MCI /SBA/PROJ/SBA/QCBS/006/20/21	Training Consultancy	M7020 125,000	This contract Package is intended to hire fire 1 provide educational skill to individual Agri-vocational skills support for priso inmates in 5 counties

