

## Republic of Liberia

## **Public Procurement & Concessions Commission**



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/0463/'19

September 11, 2019

Hon. Solomon Hinneh

**EXECUTIVE DIRECTOR** 

**National Aids Commission** 

Republic of Liberia

Dear Hon. Hinneh:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the National Aids Commission SBA Procurement Plans for FY 2019/2020 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been Provisionally Approved pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved draft procurement plan culminating in framework agreements for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements and advance procurement which you download http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the FY 2019/2020 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for NAC's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for FY 2019/2020 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2018/2019), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2019/2020.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Sincerely Yours

Jargbe Roseline Nagbe Kowo (Atty CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

National AIDS Commission
PROCUREMENT PLAN (SBA)
Source of Funding: National Budget
Budget Period 2019/2020

		SUB TOTAL:	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			Þ
					4			З			2			-	NO.	T C	2
					ifb. NO NAC/SBA/RFQ /004/2019/20			IFB. NO NAC/SBA/RFQ /003/2019/20	,		IFB. NO NAC/SBA/RFQ /002/2019/20			NAC/SBA/RFQ /001/2019/20	NUMBER (CODE)	DACKAGE	w
Duy					Cleaning Materials services			Vehicle Spare Parts			Stationery			Petroleum Products (Diesel &Gasoline)	CONTRACT PACKAGE	<b>B</b>	4
Injust 1 %, Roy					G4773			G4530			G4761			G4661	Activity Code (s)	BASIC DATA	5
, 2017					Assorted			4 vehicles			Assorted			1,315.78 gals. @ 3.80	QTY	ATA	6
	\$ 8,8/0.22				U\$\$300			US\$ 2,000			US\$1,570.22			US\$5,000	ESTIMATED COST		7 8
					RFQ			RFQ			RFQ			RFQ	PROCUR EMENT METHO D	PROCUR	00
					11-June-19			11-June-19			11-June-19			11-June-19	TECHNICAL SPECS/BOQ/ DRAWINGS		9
					18-June-19			18-June-19			18-June-19			18-June-19	PREP. OF BID DOCUMENT		10
					21-June-19			21-June-19			21-June-19			21-June-19	PC APPROVAL - BID DOC/TECH SPECS		11
					28-June-19			28-June-19			28-June-19			28-June-19	BID INVITATION & RELEASE OF BID DOC	MI	12
7					19-July-19			19-July-19			19-July-19			19-July-19	BID SUBMISSION/ PUBLIC OPENING	MPLEMENTATION	13
Ref					25-July-19			25-July-19			25-July-19			25-July-19	SUBMISSION OF BID EVALUATION REPORT	NTATIO	14
8/2	Xone	4			2-Aug-19			2-Aug19			2-Aug19			2-Aug19	PC APPROVAL - BID EVALUATION REPORT	DATES	15
,	12/	1			21-Aug19			21-Aug19			21-Aug19			21-Aug19	CONTRACT AWARD & SIGNING		16
	more				N/A			N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZATI ON)		17
					1-May-20			1-May-20			1-May-20				DELIVERY, INSPECTIO N (SUBSTAN TIAL COMPLETI		18
*1	I		ļ	I	2 3	I	I	20	ı	I	NW	1	ı	K1 III	_	ı	

Was 4 19, 2013

	T	Τ	Т	T	Г	Т		т г						6
GRAND TOTAL:	Sub total	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	
				∞			7			6			б	
				IFB. NO NAC/SBA/RB/ 001/19/2020			IFB. NO NAC/SBA/RFQ /007/19/2020			IFB. NO NAC/SBA/RFQ /006/2019/20			IFB. NO NAC/SBA/RFQ /005/2019/20	
				vehicle Insurance coverage			Hall Rental			Event Catering			Internet connectivity	
				K6512			L6810			15621			J6120	
				1Firm			1firm			1Firm			1firm	
US\$15,420.22	USD\$6,550			U\$\$1,200			US\$ 2000			000,E\$3N			US\$350	
				RB			RFQ			RFQ			RFQ	
				11-June-19			11-June-19			11-June-19			11-June-19	
SWAL				18-June-19			18-June-19			18-June-19			18-June-19	
<b>)</b>				21-June-19			21-June-19			21-June-19			21-June-19	
				28-June-19		-	28-June-19			28-June-19			28-June-19	
				19-July-19			19-July-19			19-July-19			19-July-19	
				25-July-19			25-July-19			25-July-19			25-July-19	
				2-Aug-19			2-Aug19			2-Aug-19			2-Aug19	
				21-Aug19			21-Aug-19			21-Aug19			21-Aug19	
				N/A			N/A			N/A			N/A	
				1-May-20			1-May-20			1-May-20			1-May-20	

Prepared by: Mr. William J. Trueh

**Procurement Assistant/ NAC** 

Approved by:

Head of Entity/ Chairman Proc. Committee/NAC

Date: The

argust 17,8019

## National AIDs Commission Procurement Plan: (SBA) Explanatory Notes Fiscal Year: 2019/2020

	IFB. NO NAC/SBA/RFQ/003/2019/20	
Vehicle Spare Parts		Cleaning Materials and services
4. Box file Folder5Cartoon 5. pen50 packs	Folderge is intended to procunce.	4. Box file Folder

Ausur 19,209

Prepared by:

Procurement Assistant/NAC Mr. William J. Trueh

Approved by

Hon. Theodosia S. Kolee

Head of Entity/ Chairman Procurement Committee/NAC

altake 19,2018