Kepublic of Liberia



Public Procurement & Concessions Commission





Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357 Ref. PPCC/RL/CEO/518/'22

August 8, 2022

Hon, Emma Metieh Glassco **DIRECTOR GENERAL** National Fisheries and Aquaculture Authority Republic of Liberia

Dear Hon. Glassco:

Subject: RECEIPT & APPROVAL OF THE NATIONAL FISHERIES AND AQUACULTURE AUTHORITY UPDATED SBA ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2022.

We present our compliments and acknowledge receipt of your letter which sought the approval of the Commission's for the National Fisheries and Aquaculture Authority's (NaFAA) submission, of its Updated SBA Procurement Plan for FY 2022 in accordance with Section 40(3) of the PPCA. 2010 and inform NaFAA that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states, "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission.

Please note that an approval of a method on the on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards

egulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

	Prepared By:	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			
PACICAL IN PACICAL PAC				IFB No. NaFAA/RB/SBA/002/202 Security Guard Services		;	IFB No. NaFAA/IRFQ/SBA/002/20 Repairs and Maintenance			IFB No. 4 NaFAA/NCB/SBA/002/20 22			IFB No. 3 NaFAA/RFQ/SBA/001/20 22		IFB No. 2 NaFAA/NCB/SBA/001/20 22	IFB No. 2 NaFAAINCB/SBA/001/20 22			IFB No. 1 NaFAA/RB/SBA/001/202 2	ITEM NO. PACKAGE NUMBER (CODE)	1 2 1	
ARCTOR				Security Guard Services			Office Equipment _ Repairs and Maintenance			Vehicle Rental			Fumigation Services		Catering Services	Catering Services			Petroleum Products	CONTRACT PACKAGE		
DIEO 8 PUBLIC				N-8010			S-9511			H-4922			N-8129		I-5621	1-5621			G-4661	BUSINESS ACTIVITY CODE	BASIC DATA	
	SUB TOTAL			1 Firm			Assorted			Assorted			1 Firm		Assorted	Assorted			49,524 gals @4.20	QΥ	S PATA	
mission lus	342,974.00			32,400.00			2,000.00			30,000.00			3,500.00		67,074.00	35,000.00			208,000.00	ESTIMATED COST (USD)	6)	
				72 8			RFQ			NCB			RFQ		NCB	NCB			28	PROCUREMENT METHOD		
				12/30/2021			1/20/2022			12/28/2021			1/20/2022		12/28/2021	12/28/2021			12/30/2021	TECHNICAL SPECS/BOQ/DRAWINGS	Fiscal	Source of Funding:
KTION	Approved by			1/3/2022			1/24/2022			1/4/2022			1/22/2022		1/4/2022	1/4/2022			1/3/2022	PREP, OF BID DOCUMENT	period: January 1,	INTERNALLY GENE
DIRECTOR GENERAL	U A	100 8 83		1/6/2022			1/26/2022			1/11/2022			1/24/2022		1/11/2022	1/11/2022			1/6/2022	PC APPROVAL BID DOC/TECH SPECS	2022 - December	RATED REVENU
Nontany	BAUTU	5.		1/10/2022			1/28/2022			1/13/2022			1/26/2022		1/13/2022	1/13/2022			1/10/2022	BID INVITATION & RELEASE OF BID DOC	Fiscal period: January 1, 2022 - December 31, 2022	E (NaFAA APPROVE
Sublic	\			2/7/2022			2/4/2022			2/10/2022			2/10/2022		2/10/2022	2/10/2022			2/7/2022	BID SUBMISSION/PUBLIC OPENING	2	D BUDGET 2022)
Solic Procure in the second se				2/14/2022			2/9/2022			2/17/2022			2/15/2022		2/17/2022	2/17/2022			2/14/2022	SUBMISSION OF BID EVALUATION REPORT	MPLEMENTATION DATES	
6/0/2 10				2/21/2022			2/11/2022			2/24/2022			2/17/2022		2/24/2022	2/24/2022			2/21/2022	PC APPROVAL - BID EVALUATION REPORT		
18/2022	DATE:			3/7/2022			2/18/2022			3/10/2022			2/24/2022		3/10/2022	3/10/2022			3/7/2022	CONTRACT AWARD &	16	
22	18-1			N/A			N/A			NIA			NIA		N/A	N/A			N/A	ADVANCE PAYMENT (MOBILIZATION)	144	
	July-2022			12/14/2022			10/18/2022			11/7/2022			3/26/2022		11/30/2022	11/30/2022			12/16/2022	DELIVERY, INSPECTION ACCEPTANCE & FINAL (SUBSTANTIAL COMPLETION)		
	2			12/24/2022			11/17/2022			12/7/2022			4/25/2022		12/30/2022	12/30/2022			12/26/2022	ACCEPTANCE & FINAL PAYMENT	18	
																				R		

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY
SBA PROCUREMENT PLAN

			ACTUAL	UPDATE	PLANNED	30,075	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		
Prepared By:				12	12		=			10	10			ø		œ	œ			7	NO.	2
Patriyob PROCINEM	2			IFB No. NaFAA/RFQ/SBA/005/20 22	IFB No. NaFAA/RFQ/SBA/006/20 22		NaFAA/RB/SBA/004/202	IFB No. NaFAA/RB/SBA/003/202 2 IFB No.		IFB No. NaFAA/RB/SBA/003/202	IFB No. NaFAA/RFQ/SBA/005/20 22			IFB No. NaFAA/RFQ/SBA/004/20 22		IFB No. NaFAA/NCB/SBA/003/20 22	IFB No. NaFAA/NCB/SBA/003/20 22			IFB No. NaFAA/RFQ/SBA/003/20 22	PACKAGE NUMBER (CODE)	3
ORECTOR				Decoration Materials	Decoration Materials		Shipping and Handling			Sporting Materials	Sporting Materials			Repairs and Maintenance _ ICT Equipment		Air Tickets	Air Tickets			Uniforms and Jackets	CONTRACT PACKAGE	4
08 P/W				6-4751	G-4751		H-5229	H-5229		G-4763	G-4763			S-9511		N-7911	N-7911			G-4771	BUSINESS ACTIVITY CODE	BASIC DATA
OROS PROJECTION	GRAND TOTAL	SUB TOTAL		Assorted	Assorted		Assorted	Assorted		Assorted	Assorted			Assorted		Assorted	Assorted			Assorted	ΩТΥ	DATA
Commission Walls	451,774.00	108,800.00		1,000.00	1,000.00		15,000.00	15,000.00		15,796.00	6,000.00			4,000.00		78,800.00	28,800.00			4,000.00	ESTIMATED COST (USD)	6 7
2				RFQ	RFQ		RB	8		RB	RFQ			RFQ		NCB	NCB			RFQ	PROCUREMENT METHOD	00
Approved				3/7/2022	3/7/2022		3/7/2022	3/7/2022		3/7/2022	3/7/2022			1/20/2022		12/28/2021	12/28/2021			1/20/2022	TECHNICAL SPECS/BOQ/DRAWI	Fiscal 9
Approved by Emma Warfin Glassoo DIRECTOR GENERAL	ISH		8	3/10/2022	3/10/2022		3/10/2022	3/10/2022		3/10/2022	3/10/2022			1/23/2022		1/4/2022	1/4/2022			1/24/2022	PREP, OF BID DOCUMENT	period: January 1, 10
DIRECTOR GENERAL	99	THE	QUAC	3/14/2022	3/14/2022		3/14/2022	3/14/2022		3/14/2022	3/14/2022			1/25/2022		1/11/2022	1/11/2022			1/26/2022	PC APPROVAL - BID DOC/TECH SPECS	Fiscal period: January 1, 2022 - December 31, 2022 9 10 11
				3/16/2022	3/16/2022		3/16/2022	3/16/2022		3/16/2022	3/16/2022			1/27/2022		1/13/2022	1/13/2022			1/29/2022	BID INVITATION & RELEASE OF BID DOC	nuary 1, 2022 - December 31, 2022 10 11 12 12
STATE OF PLANTS	101	100		3/23/2022	3/23/2022		3/30/2022	3/30/2022		3/30/2022	3/23/2022			2/3/2022		2/10/2022	2/10/2022			2/14/2022	SUBMISSION/PUBL	
	10	Sul Oliver		3/11/2022	3/11/2022		3/11/2022	3/11/2022		3/11/2022	3/11/2022			2/8/2022		2/17/2022	2/17/2022			2/16/2022	SUBMISSION OF BID EVALUATION REPORT	13 14 IMPLEMENTATION DATES
Mel 18/1022				3/15/2022	3/15/2022		3/15/2022	3/15/2022		3/15/2022	3/15/2022			2/10/2022		2/24/2022	2/24/2022			2/19/2022	PC APPROVAL - BID EVALUATION REPORT	S 15
				3/22/2022	3/22/2022		3/22/2022	3/22/2022		3/22/2022	3/22/2022			2/17/2022		3/10/2022	3/10/2022			2/21/2022	CONTRACT AWARD & SIGNING	16
8-July				N/A	N/A		NIA	N/A		N/A	N/A			N/A		NIA	N/A			N/A	ADVANCE PAYMENT (MOBILIZATION)	17
-2022				4/5/2022	4/5/2022		6/20/2022	6/20/2022		6/20/2022	4/5/2022			10/15/2022		11/5/2022	11/5/2022			3/23/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
				5/5/2022	5/5/2022		7/20/2022	7/20/2022		7/20/2022	5/5/2022			11/14/2022		12/5/2022	12/5/2022			4/22/2022	ACCEPTANCE & FINAL PAYMENT	18 19
																					REMARK:	

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY
SBA PROCUREMENT PLAN
Source of Funding: INTERNALLY GENERATED REVENUE (NAFAA APPROVED BUDGET 2022)

National Fisheries and Aquaculture Authority Explanatory Notes SBA Procurement Plan January 1, 2022 to December 31, 2022

NO. PACKAGE CODE CONTRACT	PACKAGE	1. IFB No. Petroleum Products NaFAA/RB/SBA/001/2022		2. IFB No. Catering Services NaFAA/NCB/SBA/001/2022	IFB No. NaFAA/NCB/SBA/001/2022 IFB No. NaFAA/RFQ/SBA/001/2022 F	IFB No. NaFAA/NCB/SBA/001/2022 IFB No. NaFAA/RFQ/SBA/001/2022 IFB No. NaFAA/NCB/SBA/002/2022	IFB No. NaFAA/NCB/SBA/001/2022 IFB No. NaFAA/RFQ/SBA/001/2022 IFB No. NaFAA/NCB/SBA/002/2022 IFB No. NaFAA/RFQ/SBA/002/2022 Re
DETAILED DESCRIPTION		This contract package is intended to procure fuel and gasoline for use in NaFAA vehicles and generators and for other operations including benefits to staff and other officials. At an estimated unit cost of U\$4.20, we intend to procure 49,524 gallons of petroleum products. This will be procured from the budget line "Fuel".	This contract package is intended to hire the services of a firm to provide catering services as refreshment for meetings and programs organized by the National Fisheries and Aquaculture Authority, within Monrovia and throughout the nine (9) coastal counties. The procurement will be done into LOTS. This contract package will be funded from the budget line "Entertainment - Refreshment for Meetings and Programs".	This contract package is intended to hire the services of a firm to provide fumigation services (spraying of the Head Office and other offices) for NaFAA. This contract will be funded from the budget line "Professional Services".	This contract package is intended to hire the services of a firm to supply vehicles for local travel by NaFAA staff to areas within and outside Monrovia. Considering that the locations have not been established yet, the type and number of vehicles cannot be established here. This contract will be funded from the budget line "Rentals".		Printers, Air Condition, Photocopiers, etc. The procurement will be conducted into LOTS.

NaFAA

202/8/ Am 18/2020

	12.	11.	10.	9.	œ	7.	NO.	
3	IFB No. NaFAA/RFQ/SBA/005/2022	IFB No. NaFAA/RB/SBA/004/2022	IFB No. NaFAA/RB/SBA/003/2022	IFB No. NaFAA/RFQ/SBA/004/2022	IFB No. NaFAA/NCB/SBA/003/2022	IFB No. NaFAA/RFQ/SBA/003/2022	PACKAGE CODE	
	Decoration Materials	Shipping and Handling	Sporting Materials	Repairs and Maintenance — ICT Equipment	Air Tickets	Uniforms and Jackets	CONTRACT PACKAGE	
when programs are being held.	This contract package is intended to procure decoration materials to include balloons, ribbons, scissors, satin cloth, etc. The female staff of the Authority will use these materials to decorate the halls and other locations	This contract package is intended to contract the services of a firm to handle shipping and handling activities of the Authority. A custom brokerage firm will be contracted to perform this service in close consultation with NaFAA.	This contract package is intended to procure boots, jerseys, footballs, whistle, etc. for the teams participating in the ministerial league to be organized. This contract will be funded from the budget line "Entertainment – Sporting Activities". Note that the balance of U\$1,000 will be used as registration fee to the Ministry of Youth and Sports.	This contract package is intended to hire the services of a firm to repair the ICT equipment owned by NaFAA. NaFAA has servers, routers, etc. at both of its offices that are prone to breakdown and will need repairs and maintenance and the plan is to have a service provider that will serve our needs, when need be. This contract will be funded from the budget line "General Repairs and Maintenance".	This contract package is intended to hire the services of a travel agency to supply air tickets to NaFAA when staff are travelling out of Liberia for meetings, conferences or other engagements. This will be funded from the budget line "Foreign Travel – Air Tickets. Note that Foreign Travel – DSA amounting to U\$46,200 will be used as payment for daily sustenance to staff visiting other countries.	This contract package is intended to procure uniforms and jackets for use by Fisheries Inspectors, Enumerators and Observers. When assigned on the field or participating in National Programs, these uniforms and/or jackets will be worn by staff to be identified.	DETAILED DESCRIPTION	

Prepared by: _

Patrick B. Kiadii S Procurement Director

Approved by: _

Procurem

Emma Netieh Glassco Director General

Sire blocking 18 - July - 2022