


Republic of Liberia

Public Procurement & Concessions Commission





Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/0713/'19

October 18, 2019

Hon. Emma Metieh Glassco **DIRECTOR GENERAL**National Fisheries and Aquaculture Authority

Republic of Liberia

Dear Hon. Glassco:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the National Fisheries and Aquaculture Authority SBA, Non SBA and Consultancy Procurement Plans for FY 2019/2020 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been <u>Provisionally Approved</u> pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved draft procurement plan culminating in <u>framework agreements</u> for recurrent procurement items. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements and advance procurement which you can download at http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the FY 2019/2020 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for NaFAA's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for FY 2019/2020 and staff of your Procurement Unit.

Please duly revert to the Commission as indicated by the stated responses made to the queries, submitted by Mr. Augustine Manoballah on October 16, 2019 (See attached)

Please be reminded to also duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2018/2019), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2019/2020.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Sincerely

Jargbe Rose

EFEX CUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

SBA PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2019/2020)

Fiscal period: July 1, 2019 - June 30, 2020

Fiscal period: July 1, 2019 - June 30, 2020

12 13 14 14

	Prepared By:			ACTUAL	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	PLANNED		
					4			ω			20			ITEM NO.	
	Patrok a Midii PROCUREMENT DI RECTOR	3			IFB No. NaFAA/NCB/SBA/002 /19/20			IFB No. NaFAA/NCB/SBA/001 /19/20			IFB No. NaFAA/RB/SBA/002/1 9/20		NaFAA/RE/SBA/001/1 9/20	PACKAGE NUMBER (CODE)	2
					Office Stationery and Supplies			Catering Services			Insurance (Vehicles)		Petroleum Products	CONTRACT PACKAGE	ω
E. E.					G-4761			1-5621			K-6512		G-4661	Business Activity Code	BASIC DATA
best		SUB TOTAL			Assorted			1 firm			1 Firm		54,115 gals @3.80		DATA 6
Jessen 18,2019		311,639.18			25,000.00			60,000.00			21,000.00		205,639.18	ESTIMATED COST (USD)	
5					NCB			NCB			RB		RB	PROCUREMENT METHOD	
	Approved by:				7/10/2019			7/19/2019			1/5/2020		7/1/2019	TECHNICAL SPECS/BOQ/DRAWI NGS	8 9 9
	Emmanus DI				7/17/2019			7/26/2019			1/12/2020		7/8/2019	PREP. OF BID DOCUMENT	9 10
	Metieh Glassco DIRECTOR GENERAL				7/22/2019			8/2/2019			1/19/2020		7/15/2019	PC APPROVAL - BID DOC/TECH SPECS	7 11 11 11 11 11 11 11 11 11 11 11 11 11
*	Ē.				7/27/2019			8/7/2019			1/24/2020		7/20/2019	RELEASE OF BID DOC	
					8/24/2019			9/4/2019			2/21/2020		8/3/2019	SUBMISSION/PUB	12 IMPLI
					9/7/2019			9/11/2019			2/28/2020		8/10/2019	BID INVITATION & BID SUBMISSION OF PC APPROVAL - RELEASE OF BID SUBMISSIONIPUB BID EVALUATION BID EVALUATION REPORT LIC OPENING REPORT	13 14 IMPLEMENTATION DATES
					9/14/2019			9/18/2019			3/4/2020		8/17/2019	PC APPROVAL - BID EVALUATION REPORT	(S)
Of all	DATE:_				9/28/2019			10/2/2019			3/18/2020		9/7/2019	CONTRACT AWARD & SIGNING	1 1 1
) keli				N/A			ΑίΝ			NIA		N/A	ADVANCE PAYMENT (MOBILIZATION)	17]
Markan Pa	3/20/5		(6/2/2020			6/8/2020			5/17/2020		6/1/2020	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
	7				6/23/2020			6/22/2020			6/16/2020		6/22/2020	ACCEPTANCE & FINAL PAYMENT	16

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY SBA PROCUREMENT PLAN

	0	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		
				ω			7			6			σı	ITEM NO.	
2				IFB No. NaFAA/NCB/SBA/003 /19/20			IFB No. NaFAA/RFQ/SBA/003/ Sporting Materials 19/20			IFB No. NaFAA/RFQ/SBA/002/ 19/20			IFB No. NaFAA/RFQ/SBA/001/ Gabage Collection 19/20	PACKAGE NUMBER (CODE)	2
\	,			Vehicle Rental			Sporting Materials			Fumigation Services			Gabage Collection	CONTRACT PACKAGE	4
				H-4922			G-4641/G- 4763			N-8129			E-3821/E- 3811	Business Activity Code	BASIC DATA
SUBTOTAL	215 TOTAL			Assorted			Assorted			1 Firm			1 Firm	QTY	τA
26,600.00				12,000.00			6,000.00			5,000.00			3,600.00	ESTIMATED COST (USD)	7
				NCB			RFQ			RFQ			RFQ	PROCUREMENT METHOD	8
				7/20/2019			7/20/2019			7/20/2019			7/20/2019	TECHNICAL SPECS/BOQ/DRAWI NGS	9
				7/27/2019			7/27/2019			7/27/2019			7/27/2019	PREP. OF BID DOCUMENT	10
				8/3/2019			8/3/2019			8/1/2019			8/1/2019	PC APPROVAL - BID DOC/TECH SPECS	
				8/8/2019			8/8/2019			8/6/2019			8/6/2019	BID INVITATION & BID SUBMISSION OF PC APPROVAL- RELEASE OF BID SUBMISSION/PUB BID EVALUATION BID EVALUATION DOC LIC OPENING REPORT REPORT	121
				9/5/2019			8/22/2019			8/20/2019			8/20/2019	BID SUBMISSION/PUB LIC OPENING	IMPLEI
				9/10/2019			8/27/2019			8/25/2019			8/25/2019	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES
				9/17/2019			9/3/2019			8/30/2019			8/30/2019	PC APPROVAL - BID EVALUATION REPORT	
				10/1/2019			9/17/2019			9/13/2019			9/13/2019	CONTRACT AWARD & SIGNING	
				NIA			N/A			N/A			NIA	ADVANCE PAYMENT (MOBILIZATION)	
				5/13/2020			10/17/2019			10/13/2019			5/20/2020	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
				6/12/2020			11/16/2019			11/12/2019			6/19/2020	ACCEPTANCE & FINAL PAYMENT	

Outsephenber 18,2019

Prepared By:_

PROCUREMENT DIRECTOR B. Kiadii

Approved by:

Emma Metieh Glassco

DIRECTOR GENERAL

Date: Sept. 628 Sansan

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

SBA PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2019/2020)

Fiscal period: July 1, 2019 - June 30, 2020

Total Processing Control of the Processing Control of th

		2	<u>ξα</u>	BASIC DATA	ATA	6	7	Fiscal period	1 10	PC APPROVAL	BID INVITATION &	IMPLE BID	IMPLEMENTATION DATES SUBMISSION OF SUBMISSIO	S PC APPROVAL			15 CONTRACT	16 17 17 CONTRACT ADVANCE
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWI NGS	PREP, OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	RELEASE OF BID SUBMISSION/PUB LIC OPENING	_ sc	BID IBMISSION/PUB LIC OPENING	BID SUBMISSION OF BIMISSION OF EVALUATION REPORT	BID SUBMISSION OF PC APPROVAL . LIC OPENING BID EVALUATION BID EXALIATION LIC OPENING REPORT	BID SUBMISSION OF PC APPROVAL CONTRACT BIBMISSION PUB BID EVALUATION BID EVALUATION LIC OPENING REPORT REPORT SIGNING	SUBMISSION OF PC APPROVAL- BID EVALUATION BID EVALUATION AWARD & SIGNING REPORT SIGNING	SUBMISSION OF PC APPROVAL SUBMISSION OF PC APPROVAL REPORT REPORT
PLANNED	9	IFB No. NaFAA/RFQ/SBA/004/ 19/20	Office Equipment / _Repairs and Maintenance	s-9511	Assorted	7,000.00	RFQ	10/25/2019	11/1/2019	11/6/2019	11/11/2019	11/25	11/25/2019	//2019 11/29/2019		11/29/2019	11/29/2019 11/30/2019	11/29/2019 11/30/2019 12/14/2019
UPDATE																		
ACTUAL																		
PLANNED	10	IFB No. NaFAA/RB/SBA/003/1 9/20	Security Guard Services	N-8010	1 Firm	36,800.00	RB B	5/3/2019	5/10/2019	5/17/2019	5/22/2019		6/19/2019	6/19/2019 6/26/2019		6/26/2019	6/26/2019 7/3/2019	6/26/2019 7/3/2019 7/17/2019
UPDATE																		
ACTUAL																		
PLANNED	1	IFB No. NaFAA/NCB/SBA/004 /19/20	Office Building - 4 Repairs and Maintenance	F-4330	2bldgs	37,500.00	NCB	9/2/2019	9/9/2019	9/16/2019	9/21/2019		10/19/2019	10/19/2019 10/26/2019		10/26/2019	10/26/2019 11/2/2019	10/26/2019 11/2/2019 11/16/2019
UPDATE												_						
ACTUAL																		
PLANNED	12	IFB No. NaFAA/NCB/SBA/005 /19/20	5 Air Tickets	N-7911	Assorted	90,000.00	NCB	6/3/2019	6/10/2019	6/17/2019	6/22/2019		7/20/2019	7/20/2019 7/27/2019		7/27/2019	7/27/2019 8/3/2019	7/27/2019 8/3/2019 8/17/2019
UPDATE																		
ACTUAL																		
		2			SUB TOTAL	171,300.00												
Pre	Prepared By:							Approved by:	Ex)	\$						Date:L	Sept.	See
-	palea by.	Patrick B. Khadii PROCUREMENT DIRECTOR	Khadii)IRECTOR					m,	Emma Metieh Glassco DIRECTOR GENERAL	ENERAL							ð	ð

SEALENDEN 18,2019

Algorian Caro

alter

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

SBA PROCUREMENT PLAN

CENTEDATED BEVENIE (N. EAA ABBROVED BIJ

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2019/2020)

Prepared By:			ACTUAL	UPDATE	PLANNED				
					13	ITEM NO.			
Patrick D'Kiadii PROCUREMENT DIRECTOR	2)			IFB No. NaFAA/RFQ/SBA/005/ Maintenance _ ICT 19/20 Equipment	PACKAGE NUMBER (CODE)		3	
	\				Repairs and Maintenance _ ICT Equipment	CONTRACT PACKAGE		4	
					S-9511	Business Activity Code	BASIC DATA	5	
	GRAND TOTAL	SUB TOTAL			Assorted	QTY	TA	6	
	513,539.18	4,000.00			4,000.00	ESTIMATED COST (USD)		7	
					RFQ	PROCUREMENT METHOD		8	
Approved by:					9/3/2019	TECHNICAL SPECS/BOQ/DRAWI NGS		9	Fiscal perio
Emma N					9/10/2019	PREP. OF BID DOCUMENT		_	Fiscal period: July 1, 2019 - June 30, 2020
Emma Metieh Glassco DIRECTOR GENERAL					9/17/2019	PC APPROVAL- BID DOC/TECH SPECS			June 30, ZUZU
žAL					9/22/2019	BID INVITATION & RELEASE OF BID DOC		11 12	
					10/6/2019	BID SUBMISSION/PUB LIC OPENING	IMPLE	13	
					10/11/2019	RELEASE OF BID SUBMISSION OF PC APPROVAL - RELEASE OF BID SUBMISSIONIPUB BID EVALUATION BID EVALUATION LIC OPENING REPORT REPORT	IMPLEMENTATION DATES	14	
					10/18/2019	BID EVALUATION BID EVALUATION REPORT REPORT	s	15	
DATE:					11/1/2019	CONTRACT AWARD & SIGNING		16	
Jeff b					N/A	ADVANCE PAYMENT (MOBILIZATION)		1/1	4.7
1100/2019					6/8/2020	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)			
					6/28/2020	ACCEPTANCE & FINAL PAYMENT		10	48

All Marian Adulting Street Str

National Fisheries and Aquaculture Authority Explanatory Notes SBA Procurement Plan July 1, 2019 to June 30, 2020

	7.	6.	5.	4.	့်ယ	2.		NO.
	IFB NO. NaFAA/NCB/SBA/003/19/20	IFB NO. NaFAA/RFQ/SBA/002/19/20	IFB NO. NaFAA/RFQ/SBA/001/19/20	IFB NO. NaFAA/NCB/SBA/002/19/20	IFB NO. NaFAA/NCB/SBA/001/19/20	IFB NO. NaFAA/RB/SBA/002/19/20	IFB NO. NaFAA/RB/SBA/001/19/20	PACKAGE CODE
	Vehicle Rental	Fumigation Services	Garbage Collection	Office Stationery and Supplies	Catering Services	Insurance (Vehicles)	Petroleum Products	CONTRACT PACKAGE
. CIVILLAN	This contract package is intended to hire the services of a firm to supply vehicles for local travel by NaFAA staff to areas within and outside Monrovia. Considering that the locations have not been established yet, the type and number of vehicles cannot be established here. This contract will be funded from the budget line	This contract package is intended to hire the services of a firm to provide fumigation services (spraying of the Head Office and other offices) for NaFAA. This contract will be funded from the budget line "Professional Services".	This contract package is intended to hire the services of a firm to provide sanitation services (garbage collection from the Head office and other offices) for NaFAA. This contract will be funded from the budget line "Professional Services-Sanitation".	This contract package is intended to procure assorted stationery items for use in the operations of the Authority. Stationery to be procured includes: inks, toners and cartridges, A4 papers, Legal papers, pens, pencil, box files, manila folders, paper clips, staple machines, staple pins, binding clips, correction fluid, etc.	This contract package is intended to hire the services of a firm to provide catering services as refreshment for meetings and programs organized by the National Fisheries and Aquaculture Authority, throughout the nine (9) coastal counties. This contract package will be funded from the budget line "Entertainment – Refreshment for Meetings and Programs" and will be done into lots.	This contract package is intended to hire the services of an insurance company to provide comprehensive and third party liability insurance services for NaFAA fleet of vehicles. An estimate of Thirteen (13) vehicles are expected to be insured – 11 currently owned and 2 to be acquired during the course of the fiscal year. Note that U\$2400 of the total budget will be used toward new registration and renewal of registration of the vehicles. Payments will be made to General Revenue Account and processing handled with the Ministry of Transport.	This contract package is intended to procure fuel and gasoline for use in NaFAA vehicles and generators and for other operations including benefits to staff and other officials. At an estimated unit cost of US\$3.80, we intend to procure 54,115 gallons of petroleum products.	DETAILED DESCRIPTION

Septimen 18, 2019

ne locations have not been contract will be funded from the budget much

1		IFB No.	Sporting Activities	This contract package is intended to procure assorted sporting materials to include boots, Jerseys, football, medals, etc. for use during the Inter-Ministerial League during the next year. The balance of US\$1,000 will be
		National Commence		used to pay the fees for registration and other associated fees to the Ministry of Youth and Sports.
	9	IFB NO.	Office Equipment	This contract package is intended to hire the services of an individual or a firm to repair and maintain all
		NaFAA/RFO/SBA004/19/20	Repairs and Maintenance	office equipment owned by NaFAA that cannot be repaired by our internal staff. Equipment of such nature
•			J	includes: Printers, Air Condition, Photocopiers, etc. The package will be conducted into LOTS.
	10	IFB NO.	Security Guard Services	This contract package is intended to hire the services of a professional security firm to provide security
	10.	NaFAA/RB/SBA/003/19/20		services at four (4) locations; namely, NaFAA's Head Office, Mesurado Pier office, Omega facility and a site
				in Paynesville. This contract will be funded from the budget line "Professional Services".
	1	IFB NO.	Office Building –	This contract package is intended to hire the services of a firm to perform minor repairs work on the Head
	,	/004/19/20	Repairs and Maintenance	Office (at Freeport) of NaFAA. Also, the Authority intends to contract a firm to conduct maintenance works
			1	on the building at the Mesurado Fishing Pier.
	12	IFB NO.	Air Tickets	This contract package is intended to hire the services of a travel agency to supply air tickets to NaFAA when
	į	NaFAA/NCB/SBA/005/19/20		staff are travelling on official visits for meetings and conferences.
	13.	IFB NO.	Repairs and Maintenance	This contract package is intended to hire the services of a firm to repair the ICT equipment owned by NaFAA.
		NaFAA/RFO/SBA/005/19/20	– ICT Equipment	NaFAA has servers at both of its offices that are prone to breakdown and will need repairs and maintenance
			,	and the plan is to have a service provider that will serve our needs, when need be. Also, there are other ICT
)		equipment (Routers, etc). that will have to be repaired.

Prepared by:

Procurement Director Patrick B. Kiadii

Approved by:

Emma Metieh Glassco

Director General

Date: _

Algeria Parsia