

Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/656/'22

November 9, 2022

Hon. Emma Metieh Glassco

DIRECTOR GENERAL

National Fisheries and Aguaculture Authority (NaFAA)

Republic of Liberia

Dear Hon. Glasseo:

Subject: RECEIPT AND APPROVAL OF THE NAFAA'S UPDATED ANNUAL SBA, PROCUREMENT PLAN FOR FISCAL YEAR 2022.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the National Fisheries and Aquaculture Authority Updated Annual SBA Procurement Plan for Fiscal Year 2022, in accordance with Section 40 (3) of the PPCA, 2010.

The Commission wishes to inform the NaFAA that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, <u>upon conclusion of stipulated processes</u>.

The Commission advises that you observe Section 40 (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a <u>priority</u> that you remain primarily in compliance with the PPCA. 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincer

arghe Nosdline Nagby Royo (Att

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia

Prepared By:		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	T	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	
Î				6			Oi			4				ω		N	2		H	_	ITEM NO.
PATA B. Kndii PROCI SAMENT DIRECTOR	3			IFB No. NaFAA/RB/SBA/002/202 Security Guard Services			IFB No. NaFAA/RFQ/SBA/002/20 R			IFB No. NaFAA/NCB/SBA/002/20 22				IFB No. NaFAA/RFQ/SBA/001/20 22		IFB No. NaFAA/NCB/SBA/001/20 22	IFB No. NaFAA/NCB/SBA/001/20 22			IFB No. NaFAA/RB/SBA/001/202 2	PACKAGE NUMBER (CODE)
TOR				ecurity Guard Services			Office Equipment _ Repairs and Maintenance			Vehicle Rental				Fumigation Services		Catering Services	Catering Services			Petroleum Products	CONTRACT PACKAGE
Ž.				N-8010			S-9511			H-4922				N-8129		I-5621	1-5621			G-4661	BUSINESS ACTIVITY CODE
~0 5	SUB TOTAL			1 Firm			Assorted			Assorted				1 Firm		Assorted	Assorted			49,524 gals @4.20	מזי
Service Procus	342,974.00			32,400.00			2,000.00			30,000.00				3,500.00		67,074.00	35,000.00			208,000.00	ESTIMATED COST (USD)
Marion Maria				R B			RFQ			NCB				RFQ		NCB	NCB			RB	PROCUREMENT METHOD
				12/30/2021			1/20/2022			12/28/2021				1/20/2022		12/28/2021	12/28/2021			12/30/2021	TECHNICAL SPECS/BOQ/DRAWINGS
Approved by:				1/3/2022			1/24/2022			1/4/2022				1/22/2022		1/4/2022	1/4/2022			1/3/2022	WINGS PREP. OF BID DOCUMENT
Emma hotion class to DIRECTOR GENERAL				1/6/2022			1/26/2022			1/11/2022				1/24/2022	72	1/11/2022	1/11/2022			1/6/2022	PC APPROVAL - BID BID IN DOCITECH SPECS RELEASI
Wolfand.	V.	VANOVA .		1/10/2022			1/28/2022			1/13/2022				1/26/2022	17 T G	1/13/2022	1/13/2022			1/10/2022	BID INVITATION & RELEASE OF BID DOC
. 1	3117			2/7/2022			2/4/2022			2/10/2022				2/10/2022		2/10/2022	2/10/2022			2/7/2022	BID SUBMISSION/PUBLIC OPENING
DP Procu				2/14/2022			2/9/2022			2/17/2022				2/15/2022		2/17/2022	2/17/2022			2/14/2022	IMPLEMENTATION DATES SUBMISSION OF BID EVALUATION REPORT
Amission Madia				2/21/2022			2/11/2022			2/24/2022				2/17/2022		2/24/2022	2/24/2022			2/21/2022	PC APPROVAL - BID EVALUATION REPORT
				3/7/2022			2/18/2022			3/10/2022				2/24/2022		3/10/2022	3/10/2022			317/2022	CONTRACT AWARD &
DATE: 3)-04-7022				A/N			NIA			NIA				N/A		N/A	N/A			Nia	ADVANCE PAYMENT (MOBILIZATION)
072				12/14/2022			10/18/2022			11/7/2022				3/26/2022		11/30/2022	11/30/2022			12/16/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION) COMPLETION) OTHER STANTIAL PAYMENT
				12/24/2022			11/17/2022			12/7/2022				4/25/2022		12/30/2022	12/30/2022			12/26/2022	
																					REMARKS

SBA PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2022)

Fiscal period: January 1, 2022 - December 31, 2022

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

			ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	0	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		
Prepared By:				12	12	Ħ		1	3		å	10				σ		œ	8			7	NO.	
Pages		3		IFB No. NaFAA/RFQ/SBA/005/20 22	IFB No. NaFAA/RFQ/SBA/006/20 22		2	IFB No. NaFAA/RB/SBA/004/202	IFB No. NaFAA/RB/SBA/003/202 2		NaFAA/RB/SBA/003/202	IFB No. NaFAA/RFQ/SBA/005/20 22				IFB No. NaFAA/RFQ/SBA/004/20 22		IFB No. NaFAA/NCB/SBA/003/20 22	IFB No. NaFAA/NCB/SBA/003/20 22			IFB No. NaFAA/RFQ/SBA/003/20 22	PACKAGE NUMBER (CODE)	3
ENT DIRECTOR OUTDIECTOR				Decoration Materials	Decoration Materials			Shipping and Handling	Shipping and Handling		Sporting Materials	Sporting Materials				Repairs and Maintenance _ICT Equipment		Air Tickets	Air Tickets			Uniforms and Jackets	CONTRACT PACKAGE	4
Sons Comp	proc			G-4751	64751			H-5229	H-5229		G-4763	G-4763				S-9511		N-7911	N-7911			G-4771	BUSINESS ACTIVITY CODE	5 BASIC DATA
Commission Wells	GRAND TOTAL	SUB TOTAL		Assorted	Assorted			Assorted	Assorted		Assorted	Assorted				Assorted		Assorted	Assorted			Assorted	QTY	
	522,529.00	179,555.00		1,000.00	1,000.00			15,000.00	15,000.00		15,796.00	6,000.00				4,000.00		149,555.00	28,800.00			4,000.00	ESTIMATED COST (USD)	6 7
1				RFQ	RFQ			RB	R B		RB	RFQ				RFQ		NCB	NCB			RFQ	PROCUREMENT METHOD	00
Approved by:				3/7/2022	3/7/2022			3/7/2022	3/7/2022		3/7/2022	3/7/2022				1/20/2022		12/28/2021	12/28/2021			1/20/2022	TECHNICAL SPECS/BOQ/DRAWI NGS	Fiscal 9
				3/10/2022	3/10/2022			3/10/2022	3/10/2022		3/10/2022	3/10/2022				1/23/2022		1/4/2022	1/4/2022			1/24/2022	PREP. OF BID DOCUMENT	period: January 1, 10
DIRECTOR ENVERAL	ER!	Con Marie		3/14/2022	3/14/2022			3/14/2022	3/14/2022		3/14/2022	3/14/2022				1/25/2022		1/11/2022	1/11/2022			1/26/2022	PC APPROVAL - BID DOC/TECH SPECS	2022 - December 3
TOMONIA	31			3/16/2022	3/16/2022		3	3/16/2022	3/16/2022		3/16/2022	3/16/2022				1/27/2022		1/13/2022	1/13/2022			1/29/2022	BID INVITATION 8 RELEASE OF BID DOC	Fiscal period: January 1, 2022 - December 31, 2022 9 10 10 11 12
28008 B				3/23/2022	3/23/2022			3/30/2022	3/30/2022		3/30/2022	3/23/2022				2/3/2022		2/10/2022	2/10/2022			2/14/2022	BID SUBMISSION/PUBL IC OPENING	
		OP100		3/11/2022	3/11/2022			3/11/2022	3/11/2022		3/11/2022	3/11/2022				2/8/2022		2/17/2022	2/17/2022			2/16/2022	SUBMISSION OF BID PC APPROVAL- EVALUATION BID EVALUATION REPORT REPORT	13 14 IMPLEMENTATION DATES
1 CC 5 Date 31 - 00	OU	150		3/15/2022	3/15/2022			3/15/2022	3/15/2022		3/15/2022	3/15/2022				2/10/2022		2/24/2022	2/24/2022			2/19/2022	PC APPROVAL - BID EVALUATION REPORT	15
9/23				3/22/2022	3/22/2022			3/22/2022	3/22/2022		3/22/2022	3/22/2022				2/17/2022		3/10/2022	3/10/2022			2/21/2022	CONTRACT AWARD & SIGNING	16
1				N/A	N/A			NIA	NIA		NiA	NIA				AiN		NIA	AIN			NIA	ADVANCE PAYMENT (MOBILIZATION)	17
iou				4/5/2022	4/5/2022			6/20/2022	6/20/2022		6/20/2022	4/5/2022				10/15/2022		11/5/2022	11/5/2022			3/23/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
				5/5/2022	5/5/2022			7/20/2022	7/20/2022		7/20/2022	5/5/2022				11/14/2022		12/5/2022	12/5/2022			4/22/2022	ACCEPTANCE & FINAL PAYMENT	18 19
																							REMARKS	. 20

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY
SBA PROCUREMENT PLAN
Source of Funding: INTERNALLY GENERALED REVENUE (Nafaa Approved Budget 2022)

National Fisheries and Aquaculture Authority Explanatory Notes SBA Procurement Plan January 1, 2022 to December 31, 2022

This contract package is intended to hire the services of a professional security firm to provide security	Security Guard Services	IFB No.	6.
This contract package is intended to hire the services of an individual or a firm to repair and maintain all office equipment owned by NaFAA that cannot be repaired by our internal staff. Equipment of such nature includes: Printers, Air Condition, Photocopiers, etc. The procurement will be conducted into LOTS.	Office Equipment_ Repairs and Maintenance	IFB No. NaFAA/RFQ/SBA/002/2022	5.
This contract package is intended to hire the services of a firm to supply vehicles for local travel by NaFAA staff to areas within and outside Monrovia. Considering that the locations have not been established yet, the type and number of vehicles cannot be established here. This contract will be funded from the budget line "Rentals".	Vehicle Rental	IFB No. NaFAA/NCB/SBA/002/2022	4.
This contract package is intended to hire the services of a firm to provide fumigation services (spraying of the Head Office and other offices) for NaFAA. This contract will be funded from the budget line "Professional Services".	Fumigation Services	IFB No. NaFAA/RFQ/SBA/001/2022	့်
This contract package is intended to hire the services of a firm to provide catering services as refreshment for meetings and programs organized by the National Fisheries and Aquaculture Authority, within Monrovia and throughout the nine (9) coastal counties. The procurement will be done into LOTS. This contract package will be funded from the budget line "Entertainment - Refreshment for Meetings and Programs".	Catering Services	IFB No. NaFAA/NCB/SBA/001/2022	2
This contract package is intended to procure fuel and gasoline for use in NaFAA vehicles and generators and for other operations including benefits to staff and other officials. At an estimated unit cost of U\$4.20, we intend to procure 49,524 gallons of petroleum products. This will be procured from the budget line "Fuel".	Petroleum Products	IFB No. NaFAA/RB/SBA/001/2022	
DETAILED DESCRIPTION	CONTRACT PACKAGE	PACKAGE CODE	NO.

Month of the Commissions Commissions Commissions

NaFAA/RB/SBA/002/2022

630

NaFAA (Playbettus) 19/2022 CC

services at three (3) locations; namely, NaFAA's Head Office, Mesurado Pier office, and a site in Paynesville.

This contract will be funded from the budget line "Professional Services".

			9.	.80	~1	NO.
12. IFB No. NaFAA/RFQ/SBA/005/2022	1. IFB No. NaFAA/RB/SBA/004/2022	10. IFB No. NaFAA/RB/SBA/003/2022	IFB No. NaFAA/RFQ/SBA/004/2022	3. IFB No. NaFAA/NCB/SBA/003/2022	7. IFB No. NaFAA/RFQ/SBA/003/2022	PACKAGE CODE
Decoration Materials	Shipping and Handling	Sporting Materials	Repairs and Maintenance — ICT Equipment	Air Tickets	Uniforms and Jackets	CONTRACT PACKAGE
This contract package is intended to procure decoration materials to include balloons, ribbons, scissors, satin cloth, etc. The female staff of the Authority will use these materials to decorate the halls and other locations	This contract package is intended to contract the services of a firm to handle shipping and handling activities of the Authority. A custom brokerage firm will be contracted to perform this service in close consultation with NaFAA.	This contract package is intended to procure boots, jerseys, footballs, whistle, etc. for the teams participating in the ministerial league to be organized. This contract will be funded from the budget line "Entertainment – Sporting Activities". Note that the balance of U\$1,000 will be used as registration fee to the Ministry of Youth and Sports.	This contract package is intended to hire the services of a firm to repair the ICT equipment owned by NaFAA. NaFAA has servers, routers, etc. at both of its offices that are prone to breakdown and will need repairs and maintenance and the plan is to have a service provider that will serve our needs, when need be. This contract will be funded from the budget line "General Repairs and Maintenance".	This contract package is intended to hire the services of a travel agency to supply air tickets to NaFAA when staff are travelling out of Liberia for meetings, conferences or other engagements. This will be funded from the budget line "Foreign Travel – Air Tickets. Note that Foreign Travel – DSA amounting to U\$125,445.00 will be used as payment for daily sustenance to staff visiting other countries.	This contract package is intended to procure uniforms and jackets for use by Fisheries Inspectors, Enumerators and Observers. When assigned on the field or participating in National Programs, these uniforms and/or jackets will be worn by staff to be identified.	DETAILED DESCRIPTION

Prepared by:

Patrick B. Kiadii Procurement Director

Sesions Commission

Approved by:

Emma Metieh Glassco Director General

3-04-2022