

Republic of Liberia

Public Procurement & Concessions Commission

Executive Mansion Grounds. Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/698/'22

December 1, 2022

Hon. Henry O. Williams
EXECUTIVE DIRECTOR
National Disaster Management Agency
Republic of Liberia

Dear Hon, Williams:

Subject: RECEIPT AND APPROVAL OF THE NATIONAL DISASTER MANAGEMENT AGENCY DRAFT CORE BUDGET AND SBA PROCUREMENT PLANS FOR FISCAL YEAR 2023.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the National Disaster Management Agency Draft Core Budget and SBA Procurement Plans for Fiscal Year 2023, in accordance with Section 40 (3) of the PPCA, 2010.

The Commission wishes to inform the NDMA that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, <u>upon conclusion of stipulated processes</u>.

The Commission advises that you observe Section 40 (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a <u>priority</u> that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concession, processes.

Sincorty Yours.

CHIEF EXEQUITIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia

National Disaster Management Agency PROCUREMENT PLAN (Core Budget)

Source of Funding: GOL National Budget

		PLANNED UPDATE ACTUAL	UPDATE ACTUAL	PLANNED	ACTUAL	PLANNED	ACTUAL	UPDATE	PLANNED			1	
· P		4		3		2			-	ITEM NO.		2	
Prepared by: Vivi Procurement	GRAND TOTAL	IFB No. NDMA/RFQ/003/202 3		IFB No. NDMA/NCB/001/202 3		IFB No. NDMA/RFQ/002/202 3			IFB No. NDMA/RFQ/001/202 3	PACKAGE NUMBER (CODE)	/	3 \300	ST.
Vivian G. Walker Procurement Director/ NDMA	OTAL	Household Materials		Food Stuff		Stationery			Repair & Maintenance - Civil	CONTRACT PACKAGE		of Con	Niss.
2		G4659		G4711		G4761			F4100	Business Activity Code		5	
TY 20, 20, 20, 20, 20, 20, 20, 20, 20, 20,		Assorted		Assorted		Assorted			1 Firm	QTY	BASIC DATA	6	
	\$52,776.00	\$8,555.20		\$34.220.80		\$2,000.00			\$8,000.00	ESTIMATED COST (USD)	A	7	
2 4 3 2 4 3 5 4 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5		RFQ		NCB		RFQ			RFQ	PROCUR EMENT METHOD		8	Fiscal
Approved by:		11/01/2022		11/01/2022		11/01/2022			10/31/2022	TECHNIC AL SPECS/BO Q/DRAWI NGS		9	Fiscal Year 2023 (January - December)
				11/10/2022					10/31/2022 11/09/2022 11/17/2022[11/25/202]	PREP. OF BID DOCUME NT		10	23 (Janu
Hon. Henry O. Williams Chairman Procurement Committee		11/10/2022 11/18/2022 11/28/2022		11/10/2022 11/18/2022 11/28/2027		11/10/2022 11/18/2022 11/28/202:			11/17/2022	PC APPROVA L-BID DOC/TEC H SPECS		11	ary - De
Milliams nt Committee		211/28/202		211/28/202		211/28/202			11/25/202	INVITAT ION & RELEAS E OF BID DOC		12	cember
STORE OF THE PARTY	1	8/12/2022		9/1/2023		8/12/2022			12/15/2022	BID SUBMISSION/ PUBLIC OPENING	IMPLEMI	13	o o
The second second		12/16/2022		01/17/2023		12/16/2022			12/23/2022	SUBMISSI ON OF BID EVALUATI ON REPORT	IMPLEMENTATION DATES	14	
Date:		12/16/2022 12/27/2022		01/25/2023		12/27/2022			4/1/2023	PC APPROVA L- BID EVALUATI ON REPORT	ATES	15	
Carlo Mai		5/1/2023		2/2/2023		5/1/2023			12/1/2023	CONTRACT AWARD & SIGNING		16	
7 3 2		N/A		N/A		N/A			N/A	NCE PAYM ENT (MOBI LIZAT ION)		17	
TO SOURCE SOURCE	/	1/12/23		12/01/23		1/12/23			1/12/23	Y, INSPECTI ON (SUBSTAN TIAL TIAL	THE THE RES	18	T A A A A A A A A A A A A A A A A A A A
P	PIO	1/12/23 12/31/2023		12/31/23		1/12/23 12/31/2023			1/12/23 12/31/2023	ACCEPTA NCE & FINAL PAYMEN T		19	
S COMMISSION 1US	Curent									REMARKS		20	

National Disaster Management Agency DRAFT PROCUREMENT PLAN (SBA Budget) Source of Funding: GOL National Budget

Fiscal Year 2023 (January - December)

	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	_	-
			2			н	ITEM NO.	2
GRAND TOTAL			IFB No. NDMA/RFQ/001/202 3			IFB No. NDMA/NCB/001/202	PACKAGE NUMBER (CODE)	,
OTAL			Fuel & Lubricants - Vehicles			Guard & Security Services	CONTRACT PACKAGE	
			G4661			N8010	Business Activity Code	,
			520.83 @4.80			1 Firm	BASIC DATA ss QTY	1
\$19,400.00			\$2,500.00			\$16,900.00	ESTIMATED COST (USD)	3
			RFQ			NCB	PROCURE MENT METHOD	2
			10/31/2022			11/01/2022	TECHNICAL SPECS/BOQ/D RAWINGS	2 200
			11/09/2022			11/10/2022	PREP. OF PC BID DOCUMENT BID DOC/TECH SPECS	- 1'
			11/17/2022			11/18/2022	PC APPROVAL - BID DOC/TECH SPECS	11
			11/25/2022			11/28/2022	BID INVITATIO N & RELEASE OF BID DOC	,,
*			12/15/2022			01/09/2023	IMPLE BID SUBMISSIO N/PUBLIC OPENING	1,
			12/23/2022			01/17/2023	IMPLEMENTATION DATES IMPLEMENTATION DATES P SUBMISSION APPRO OF BID B MISSIO OF B MISSIO	1.4
			01/04/2023			01/25/2023	DVAI ID JATII	21
			01/12/2023			02/02/2023	CONTRACT AWARD & SIGNING	7.1
			N/A			N/A	ADVANC E E PAYMEN T (MOBILI ZATION)	1
			1/12/23			12/01/23	CONTRACT ADVANC INSPECTION CE & SIGNING PAYMEN (MOBILI ZATION) L (MOBILI COMPLETION) L PAYMENT COMPLETION)	10
			1/12/23 12/31/2023			12/31/23	ACCEPTAN CE & FINAL PAYMENT	10
							REMARKS	700

Prepared by: Vivian G. Walker Procurement Director/ NDMA Approved by: Hon. Henry O. Williams
Chairman Procurement Committee



Commission

National Disaster Management Agency

Fiscal Year 2023 (January - December) SBA Budget Plan Explanatory Notes

Item	Contract Package Code	Contract Package	Content of Contract Package
NO.			
	IFB No. NDMA/NCB/001/2023	Guard & Security Services	This contract package is from the budget line Guard & Security Services, and is intended to hire security guard services to protect NDMA assets from theft at an estimated cost of \$16,900.00 USD.
2.	IFB No. NDMA/RFQ/001/2023	Petroleum Products(Diesel & Gasoline)	This contract package is from the budget Fuel and Lubrications – Vehicle and is intended to procure 520.83 gallons of fuel at a unit cost of \$4.80.

Prepared By:

Procurement Director QUDD



National Disaster Management Agency Core Budget Plan Explanatory Notes Fiscal Year 2023 (January – December)

Item	Contract Package Code	Contract Package	Content of Contract Package
NO.			
	IFB No. NDMA/RFQ/001/2023	Repair & Maintenance – Civil	This contract package is from the budget line Repair & Maintenance – Civil and is intended to procure the service of a firm to carry out repair and maintenance works on the NDMA's Office Building at an estimated cost of US\$8,000.00.
2.	IFB No. NDMA/RFQ/002/2023	Stationery	This contract package is from the budget line Stationery, intended to procure the following stationery: Sheets, Filing cabinet, Folders, desk tray, stapler, paper clips, white board, marker, envelops, pens, bender, box file, inks, toner, disc, pen drive, stamp and etc. at an estimated cost of US\$2,000.00.
્ર	IFB No. NDMA/NCB/001/2023	Food Stuff	This contract package is from the budget line Operations and intended to procure the following Food Stuff: Rice (25Kg), Oil, Biscuit and etc. at the cost of US\$34,220.80.
4.	IFB No. NDMA/RFQ/003/2023	Household	This contract is from the budget line Operations and intended to procure the following Household materials: mattresses, Pots, Blanket, Cloths and etc. at the cost of US\$8,555.20.
.5	IFB No. NDMA/SS/001//2023	Electricity	This contract package is from the budget line Electricity and is intended to procure electricity for NDMA at an estimated cost of \$46,525.00 USD.

Prepared By:

Vivian G. Walker Procurement Director

Now 30/1012

Sons Commission