REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/0203/25'

January 23, 2025

Hon. Boakai A. M. Sirleaf
DIRECTOR-GENERAL
National Food Assistance Agency
Monrovia, Liberia

Dear Hon. Sirleaf:

Subj: APPROVAL OF ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2025

We present our compliments and wish to acknowledge receipt of your communication dated January 21, 2025, which sought the approval of the Commission for National Food Assistance Agency (NFAA) Annual Core and SBA Procurement Plan for 2025.

Following thorough review, the Commission hereby approves the National Food Assistance Agency (NFAA) Annual Procurement Plan for fiscal year 2025 in accordance with Section 40 (3) of the PPCA, 2010, and informs NFAA that the procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Since elv yours

Bodger Scott Johnson (Hon JUNY) CHIEF EXECUTIVE OFFICER

cessions

Regulating Procurement Compliance for National Development





1000 Monrovia 10 Liberia

info@nfaa.gov.lr

Office of the Director General

Email: dgnfaa@nfaa.gov.lr

Cell #: 231-886-491629 /0777-491629

RL/NFAA-DG/BAMS/144 - '25

January 21, 2025

Hon. Bodger Scott Johnson

EXECUTIVE DIRECTOR

Public Procurement and Concessions Commission (PPCC)

Executive Mansion Grounds, Capitol Hill

Republic of Liberia

Dear Hon. Johnson:

Re: Submission of Procurement Plan for Fiscal Year 2025 (January 2025-December 2025)

I present my sincere compliments on behalf of the National Food Assistance Agency and wish to kindly submit our Annual Procurement Plan (Fiscal year 2025) for your perusal and subsequent approval as enshrined in section 40(3) of the Public Procurement and Concession Act of 2010, which provides for procuring Entities in accordance to its approved programs, to prepare an annual Procurement Plan for goods, works, and services.

Attached herewith is our spending plan, explanatory notes, List of the Procurement Committee Members, Procurement Unit and the Budget Spread for your consideration.

As I look forward to your timely approval of the plan, I would like to assure you that the National Food Assistance Agency shall continue to remain in compliance with the PPCA in order to maintain transparency, competition and accountability within its procurement framework.

Sinceret

Hoo Boakaj AM. Sirlea DARECTOR GENERAL

Con .

John Smo 0/21/2025

10 an E! 1:39 pm

National Vision: One People, One Nation United for Peace and Sustainable Development





1000 Monrovia 10 Liberia

info@nfaa.gov.lr

20th Street, Gibson Avenue, Fiamah Monrovia.

PROCUREMENT PLAN (SBA)

Source of Funding: GOL CORE BUDGET

FISCAL YEAR: 2025

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			В	ASIC D	ATA						IN	IPLEM	ENTAT	ION DA	TES				
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE (S)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ /DRAWING S	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZ ATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	1	IFB NO. NFAA/SBA/RFQ/001/ 25	Repair and Maintenance Vehicles	G4520	1 firm	7,200	RFQ	01/17/25	01/24/25	01/24/25	01/31/25	02/14/25	02/20/25	02/26/25	03/04/25	N/A	03/13/25	12/08/25	
UPDATE																	Cocure	men	
ACTUAL															^	1	9	11	-
												00/40/05	02/40/25	02/21/25	02/28/25	N/A	03/07/25	12/08/25	\
PLANNED	2	IFB NO. NFAA/SBA/RFQ/002/ 25	Repair and Maintenance Generator	C3314	1firm	1,200	RFQ	01/02/25	01/09/25	01/12/25	01/29/25	02/12/25	02/18/25	02/21/25	02/28/25	7/1	M	12/08/22	
UPDATE															6	- (1)	100	E CON	
ACTUAL																V \	011	6	
																	03/07/25	ions	
PLANNED	3	IFB NO. NFAA/SBA/FRQ/003/ 25	Cleaning Materials	G4773	ASSORTE D	900	RFQ	01/02/25	01/09/25	01/12/25	01/29/25	02/12/25	02/18/25	02/21/25	02/28/25	N/A	03/07/25	12/08/25	
UPDATE													-			-		-	
ACTUAL																			
		Sub	Total			9,300						F000							

Prepared by:

Approved By:

Boakai A.M. Sirlear Director General Chairman Proc. Committee

Lusu S. Zomah-Kamara/Procurement Officer



REPUBLIC OF LIBERIA NATIONAL FOOD ASSISTANCE AGENCY GIBSON AVENUE, FIAMAH SINKOR 1000 Monrovia 10 Liberia



info@nfaa.gov.lr

20th Street, Gibson Avenue, Fiamah Monrovia.

PROCUREMENT PLAN (SBA)

Source of Funding: GOL CORE BUDGET

FISCAL YEAR: 2025

1	2	3	4	5 .	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			B4	ASIC D	ATA						IM	PLEM	ENTAT	ION DA	TES				
	ITE M NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINE SS ACTIVIT Y CODE (S)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BO Q/DRAWIN GS	PREP. OF BID DOCUMEN T	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATIO N & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSIO N OF BID EVALUATI ON REPORT	PC. APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMEN T (MOBILIZ ATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANC E & FINAL PAYMENT	REMARKS
PLANNED	4	IFB NO. NFAA/SBA/RFQ/004/2	Stationaries	G4761	ASSORTED	1,200	RFQ	01/02/25	01/09/25	01/13/25	01/29/25	02/12/25	02/18/25	02/21/25	02/28/25	N/A	03/07/25	Pub// _C	
UPDATE												-					(0)		2
ACTUAL																	13/		18
PLANNED	5	IFB NO. NFAA/SBA/RFQ/005/2 5	Employees ID Cards	C1811	1 Firm	630	RFQ	01/09/25	01/16/25	01/23/25	01/30/25	02/13/25	02/17/25	02/21/25	02/24/26	N/A	02/37/20 X	02/28/75	urem
UPDATE															1	1.11.	1000	Je /	50/1
ACTUAL																"	Omn	rission	
PLANNED	6	IFB NO. NFAA/SBA/RB/001/25	Guard and Security Services	N8010	1 firm	16,800	RB	01/02/25	01/09/25	01/13/25	01/29/25	02/17/25	02/24/25	02/28/25	03/07/25	N/A	03/14/25	10/03/25	
UPDATE																			+
ACTUAL																			
		Sub To	otal			18,630						FE	00 As						

Prepared by:

Lusu S. Zomah-Kamara/ Procurement Officer

Approved By:

Boakai A.M. Sirleaf Director General Chairman Proc. Committee





1000 Monrovia 10 Liberia

info@nfaa.gov.lr

PROCUREMENT PLAN (SBA)

Source of Funding: GOL CORE BUDGET

FISCAL YEAR: 2025

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			BA	ASIC D	ATA	U					IN	IPLEM	ENTAT	ION DA	TES				
	ITE M NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINE SS ACTIVIT Y CODE (S)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BO Q/DRAWIN GS	PREP. OF BID DOCUMEN T	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATIO N & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSIO N OF BID EVALUATI ON REPORT	PC APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMEN T (MOBILIZ ATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANC E & FINAL PAYMENT	REMARKS
PLANNED	7	IFB NO. NFAA/SBA/SS/001/25	Office Building Rental and Lease	F4100	1 firm	75,000	SS	01/20/25	N/A	01/27/25	N/A	N/A	N/A	N/A	01/31/25	N/A	02/05/25	02/07/25	
UPDATE																			
ACTUAL																			
		Sub To	otal			75,000													
		Grand Total 102,930																	

Prepared by:

Lusu S. Zomah-Kamara/ Procurement Officer

Approved By:

oakai A.M. Sirleaf Director General/Chairman Proc. Committee





1000 Monrovia 10 Liberia

info@nfaa.gov.lr

20th Street, Gibson Avenue, Fiamah Monrovia.

Explanatory Notes (SBA)

Source of Funding: GOL CORE BUDGET

Fiscal Year: 2024

Item No.	Contract Package Code	Contract Package	Contract Description
1	IFB NO. NFAA/SBA/RFQ/001/25	Repair and maintenance vehicles	This contract package is meant to be applied to vehicles repair and maintenance services for four (4) vehicles for the period of ten months. This contract package is drawn from budget line Repair and maintenance vehicles
2	IFB NO. NFAA/SBA/RFQ/002/25	Repair and maintenance- Generator	This contract package is meant for acquiring generator spare parts, repair and maintenance services for the period of twelve months. This contract package is drawn from budget line Repair and maintenance vehicles
3	IFB NO. NFAA/SBA/FRQ/003/25	Cleaning materials and cure services	services for the period of one year. This contract package is drawn from budget line Cleaning Materials and Services.
4	IFB NO. NFAA/SBA/RFQ/004/25	Stationaries DIRECTOR	This contract package will be applied to the purchase of assorted Stationary Items and INKS such as: legal paper, A4 paper, white board, white board maker, note pad, paper glue, pen, flip charts, and (INKS) 305A, 05A, 951, 959 and 737 for NFAA daily operational uses. This contract package is drawn from budget line Stationary.
5	IFB NO. NFAA/SBA/RFQ/005/25	Employees ID Cards	This contract package is meant to facilitate the preparation of 63 employees ID Cards at NFAA at the estimated cost of US\$630.00. it is drawn from the budget line Employee ID Card.
6	IFB NO. NFAA/SBA/RB/001/25	Guard and Security services	This contract package will be applied to hiring eight security guards from a recognized security firm to provide security services for NFAA facility on 20 th Street Fiamiah Monrovia during day and night hours. Each security guard will be paid the amount of \$175.00 monthly for eight securities amounting to \$1,400 monthly for the eight securities, and 16,800.00 annually. This contract package is drawn from budget line Guard and Security Services
7	h.ESO	Conferences, workshops, symposia, seminars	This contract package is intended to contract the services of a Professional Development Institution to provide specialized trainings to NFAA staff and also hire the services of a catering firm to provide food for workshops, programs and strategic meetings and also serve the rental of event hall for specialized

		program. The amount of US\$24,230 is allotted for this package. It is drawn from budget line
		Conferences, workshops, symposia, seminars.
8	Water and Sewage	This contract package is meant to hire the services of the Liberia Water and Sewage Cooperation (LWSC), for the provision of water and sewage services at the estimated cost of \$ 20.00 per month for the period of twelve months amounting to the total of \$240.00 annually.
9	Electricity	This contract package is meant for the payment of Liberia Electricity (LEC) bill at the estimated cost of \$ 300.00 per month amounting to the total of 3,600.00 annually.

Prepared by: _

0//21/25.

Lusu S. Zomah-Kamara/ Acting Procurement Officer

1/23/25

Approved By:

Date:

ate: /

Boakai A.M. Sirles Director General Chairman Proc. Committee

Commission Commission



REPUBLIC OF LIBERIA NATIONAL FOOD ASSISTANCE AGENCY GIBSON AVENUE, FIAMAH SINKOR 1000 Monrovia 10 Liberia



info@nfaa.gov.lr

PROCUREMENT PLAN (NON-SBA)

Source of Funding: GOL CORE BUDGET

FISCAL YEAR: 2025

2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	3			ΑΤΑ						IP	IPLEM	ENTAT	ON DA	TES				
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINES S ACTIVITY CODE (S)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ /DRAWING S	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZ ATION)	INSPECTION (SUBSTANTIAL COMPLETION)	& FINAL PAYMENT	REMARKS
1	IFB NO. NFAA/RFQ/001/25	Air ticket	N7911	1 Firm	1,800.00	RFQ	01/15/25	01/22/25	01/29/25	02/05/25	02/19/25		C	03/12/25	N/A	03/17/24	07/16/25	
											1/20/	PP	0					
									_	10	2 6	SC	(D)					
2	IFB NO. NFAA/RFQ/002/25	Vehicle Rental	H4922	1 firm	1,000.00	RFQ	01/15/25	01/22/25	01/21/25	Sof fruit	1/2/4	ECTOR	03/05/25	03/12/25	N/A	03/17/24	12/16/25	
									()	1		Commi						-
									+ +									
3	IFB NO. NFAA/RFQ/003/25	Internet Connectivity	J6120	1 firm	3,000	RFQ	01/14/25	01/22/25	01/21/25	02/05/25	02/19/25	02/26/25	03/05/25	03/12/25	N/A	03/31/25	12/9/25	
											-							
	C. b. T	Total			5.800						-							
	1 2	PACKAGE NUMBER (CODE) 1 IFB NO. NFAA/RFQ/001/25 2 IFB NO. NFAA/RFQ/002/25 3 IFB NO. NFAA/RFQ/003/25	PACKAGE NUMBER (CONTRACT PACKAGE 1 IFB NO. NFAA/RFQ/001/25 2 IFB NO. NFAA/RFQ/002/25 3 IFB NO. Internet	PACKAGE NUMBER (CODE) PACKAGE PACKAGE PACKAGE S ACTIVITY CODE (S) Air ticket N7911 PACKAGE Air ticket N7911 PACKAGE IFB NO. NFAA/RFQ/001/25 IFB NO. NFAA/RFQ/002/25 Internet Connectivity J6120	BASIC DATA PACKAGE NUMBER (CODE) PACKAGE PACKAGE PACKAGE PACKAGE SACTIVITY CODE (S) 1 IFB NO. NFAA/RFQ/001/25 2 IFB NO. NFAA/RFQ/002/25 NFAA/RFQ/003/25 Internet Connectivity Internet Connectivity J6120 1 firm	TITEM PACKAGE NUMBER (CODE) CONTRACT PACKAGE S ACTIVITY (CODE (S) S ACTIVITY (CO	TITEM PACKAGE NUMBER (CODE) PACKAGE SUSINES SACTIVITY CODE (S) SUSINES SACTIVIT	TECHNICAL PACKAGE NUMBER (CODE) PACKAGE SUSINES STIMATED PROCURE MENT SPECS/BOQ /DRAWING S S S S S S S S S	TITEM NO. PACKAGE NUMBER (CODE) PACKAGE PACKAGE	TITEM NO. PACKAGE NUMBER (CODE) PACKAGE SACTIVITY CODE (S) PROCURE (COST (USD) PROCURE (USD) PRO	TECHNICAL PREPLOTE SID INVITATION PROCURE SPECS/80Q PREPLOTE SPECS SPEC	TEM PACKAGE NUMBER (CODE) CONTRACT PACKAGE SUSINES ACTIVITY (CDE (S) PACKAGE NFAA/RFQ/001/25 PACKAGE NFAA/RFQ/003/25 PACKAGE NFAA/RFQ/003/25 PACKAGE NFAA/RFQ/003/25 PACKAGE NFAA/RFQ/003/25 PACKAGE SUSINES ACTIVITY (CDE (S) PACKAGE NFAA/RFQ/003/25 NFAA/RFQ/	TECHNICAL PREP. OF BID SUBMISSIO PREV. OF BID DOCUMENT SPECS/BOQ DOCUMENT S	BASIC DATA	PACKAGE NUMBER (CODE)	TIEM NO. PACKAGE NUMBER (CODE) SUSINES PACKAGE PACKAGE PACKAGE ACTIVITY CODE (S) PACKAGE ACTIVITY CODE (S) PACKAGE PACKAGE PACKAGE ACTIVITY CODE (S) PACKAGE PACKAGE PACKAGE ACTIVITY CODE (S) PACKAGE ACTIVITY CODE (S) PACKAGE PACKAGE PACKAGE PACKAGE ACTIVITY CODE (S) PACKAGE ACTIVITY CODE (S) PACKAGE PACKAGE PACKAGE PACKAGE PACKAGE ACTIVITY CODE (S) PACKAGE ACTIVITY CODE (S) PACKAGE PACKAGE	TECHNICAL PACKAGE NUMBER (CODE) PACKAGE SUSINES (CODE) PACKAGE (TECHNICAL PACKAGE NUMBER CONTRACT SSTIMATED PROCURE TECHNICAL PREP. OF BID DOCUMENT SSTIMATED PACKAGE NUMBER COORTIACT COORTIACT COORTIACT COORTIACT COORTIACT CONTRACT COORTIACT COORTIACT

Prepared by: Hamena d/21/25.

Lusu S. Zomah-Kamara/ Procurement Officer

Approved By:

Boakai A.M. Siyleaf /Director General/Chairman Proc. Committee





1000 Monrovia 10 Liberia

info@nfaa.gov.lr

PROCUREMENT PLAN (NON-SBA)

Source of Funding: GOL CORE BUDGET

FISCAL YEAR: 2025

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			B/	ASIC D	ATA		1				IM	PLEM	ENTAT	ION DA	TES				
)	ITE M NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINE SS ACTIVIT Y CODE (S)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BO Q/DRAWIN GS	PREP. OF BID DOCUMEN T	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATIO N & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSIO N OF BID EVALUATI ON REPORT	PC APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMEN T (MOBILIZ ATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANC E & FINAL PAYMENT	REMARKS
PLANNED	4	IFB NO. NFAA/RFQ/004/25	Scratch cards	J6190	1524pcs @US\$5	7,620	RFQ	01/03/25	01/07/25	01/10/25	01/13/25	01/24/25	01/27/25	01/29/25	01/30/25	N/A	01/31/25	12/09/25	
UPDATE							-												
ACTUAL																			
PLANNED	5	IFB NO. NFAA/RB/001/25	Petroleum products	G4661	8772.1GAL @4.3	37,720	RB	01/15/25	01/22/25	01/29/25	02/05/25	02/19/25	02/26/25	03/05/25	03/12/25	N/A	03/17/24	12/05/25	
UPDATE										1	10	ureme							
ACTUAL									^	1 /2	1	C/3	1						
PLANNED	6	IFB NO. NFAA/RFQ/005/25	Vehicle insurance	K6512	1 Firm	3,000	RFQ	01/15/25	01/22/25	19/19	02/05/25 ODIRE	0179/25 VE	02/26/25	03/05/25	03/12/25	N/A	03/17/24	03/20/25	
UPDATE ACTUAL									14.		27	1	1						
ACTUAL		Sub T	otal			48,340				V	ession								

Prepared by:

Lusu S. Zomah-Kamara/ Procurement Officer

Approved By:

Boakai A.M. Sirlear Director General/Chairman Proc. Committee

Date: //21/25



REPUBLIC OF LIBERIA NATIONAL FOOD ASSISTANCE AGENCY GIBSON AVENUE, FIAMAH SINKOR 1000 Monrovia 10 Liberia



info@nfaa.gov.lr

PROCUREMENT PLAN (NON-SBA)

Source of Funding: GOL CORE BUDGET **FISCAL YEAR: 2025**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			B/	ASIC E	ATA						IN	PLEM	ENTAT	ION DA	TES				
	ITE M NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINE SS ACTIVIT Y CODE (S)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BO Q/DRAWIN GS	PREP. OF BID DOCUMEN T	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATIO N & RELEASE OF BID DOC	SUBMISSIO N/PUBLIC OPENING	SUBMISSIO N OF BID EVALUATI ON REPORT	PC APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMEN T (MOBILIZ ATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANC E & FINAL PAYMENT	REMARKS
PLANNED	7	IFB NO. NFAA/NCB/001/25	Vehicle purchase	G4510	4 Units	119,000	NCB	01/13/25	01/20/25	01/27/25	02/03/25	02/28/25	03/07/25	03/12/25	03/17/25	N/A	03/24/25	03/31/25	
UPDATE				-															
ACTUAL			-																
		Sub T	otal			119,000													
		Grand '	Total			173,140													

Prepared by: _

Lusu S. Zomah-Kamara/ Procurement Officer

Hamond 01/21/25.

Approved By:

Director General/Charman Proc. Committee





1000 Monrovia 10 Liberia

info@nfaa.gov.lr

Explanatory Notes (Non-SBA)

Source of Funding: GOL CORE BUDGET

Fiscal Year: 2025

Item No.	Contract Package Code	Contract Package	Contract Description
1	IFB NO.	Foreign Travel – Means	This contract package is intended to hire the services of a travel agency to supply air tickets when
-	NFAA/RFQ/001/25	(Air ticket)	staffs are travelling out of Liberia for official meetings, conferences, and workshops. This contract
			package is drawn from budget line Foreign Travel means.
2	IFB NO.	Vehicle Rental (Domestic	This contract package is intended to hire the services of a firm to supply vehicles for local travels of
-	NFAA/RFQ/002/25	Travel means)	staff within and outside Monrovia for the purpose of field operations (assorted food items
		019	distributions and data collections). This contract package is drawn from budget line Domestic Travel
		100	means 2
3	IFB NO.	Internet Connectivity	This contract package is intended to hire the services of Internet Service Provider (ISP) to provide
3	NFAA/RFQ/003/25		retails sonnection services for official use. This contract package is drawn from budget line
		100	Eveled minimication, internet, postage and courier.
4	IFB NO.	Scratch cards	bis contract package is intended to acquire assorted Lonestar and Orange scratch cards for staffs to
	NFAA/RFQ/004/25	2	Vacilitate coordination and information flow in NFAA operations. This contract package is drawn from
			budget line Scratch cards.
5	IFB NO.	Office Building Rental and	This contract package is intended to cover the annual rental payments for use of the office building
	NFAA/SBA/SS/001/25	Lease	for NFAA operations. This contract package is drawn from budget line Office Building Rental and
			Lease.
6	IFB NO.	Petroleum products	This package is intended to procure gasoline for NFAA vehicles and diesel for generator at the
	NFAA/RB/001/25		estimated cost of \$ 37,720 for the period of 12 months. This contract package is drawn from budget
			lines Fuel and Lubricant vehicles and Fuel and Lubricant Generator
7	IFB NO.	Vehicles insurance	This contract package is meant to ensure 4 NFAA vehicles for the period of 12 months each at the
,	NFAA/RFQ/005/25		estimated cost of \$ 3,000.00. This contract package is drawn from budget line Vehicle insurance.
8	IFB NO.	Vehicles purchase	This contract package is intended to acquire four vehicles. One for the Director General at the
	NFAA/NCB/001/25	2705	estimated cost of \$45,500.00, one for the Deputy Director for Administration at the estimated cost of
	117.5 (100) 002/25	(2X,X)	US\$24,500.00, one for the Deputy Director for Operation at the estimated cost of US\$24,500.00

one for utility at the cost of US\$24,500.00. This contract package is drawn from budget line Transport Equipment-Vehicles Approved By: Date: Prepared by: Boakai A.M. Siclear Director General/Chairman Proc. Committee Lusu S. Zomah-Kamara/ Acting Procurement Officer