

Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/1062/'20

March 2, 2020

Hon. Tonia D. Johnson

DEPUTY MANAGING DIRECTOR FOR ADMINISTRATION/ **ACTING MANAGING DIRECTOR**

National Housing Authority

Republic of Liberia

Dear Hon. Johnson:

Subject: RECEIPT AND APPROVAL OF SBA, NON SBA AND CONSULTANCY PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the National Housing Authority SBA, Non SBA and Consultancy Procurement Plan for FY 2019/2020 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe Section 40 (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards

Jargbe Roseline 1 lagt

CHIEF EXECUTIVE OFFICER

NATIONAL HOUSING AUTHORITY
Procurement Plan (Core Budget)
Source of Funding: GOL & Internal Revenue
Fiscal Year 2019/2020

Fiscal Year 2019/2020	1	
Year 2019/	-	Fisca
2019/		_
	-	
020	-	
	-	020

Actual Planned 7 Update Actual SUB Total	7 IFB No: NHA/RB/001/19/20	7 IFB No: NHA/RB/001/19/20	1 IFB No: NHA/RB/001/19/20	Update Actual	Update		Planned 6 IFB No.: NHA/NCB/005/19/20	Actual	Ш	Planned 5 IFB No.: NHA/NCB/004/19/20	Actual	Planned 4 Update	IFB No.: NHA/NCB/003/19/20	Actual	IFB No.: NHA/RFQ/001/19/20	Actual	Planned 2	IFB No.: NHA/NCB/002/19/20	Actual	Update	Planned 1 IFB No.: NHA/NCB/001/19/20 ICT		NO.		1 2 3	
Petroleum Product(Gasoline & G - 4661 Diesel)							Air Ticket N-7911			Stationery G - 4761			Repairs/Maint. Vehicle G - 4520		Vehicle Insurance K - 6512			Vehicle Purchase G-4510			ICT Infrastructure G-4741		Activity code	P	4 5	*
17,600.00	17,600.00	17,600.00	17,600.00				1 Firm			Assorted			1 Firm		1 Frm			5 Vehicles			Assorted				6	
448,232.00				66,000.00			20,000.00			65,232.00			25,000.00		7,000.00			200,000.00			65,000.00		(USD) ENT METHOD	ESTIMATED COST	7	
				8			NG N			NCB			NCB		RFQ			NG			NCB		ENT S METHOD	PROCUREM	8	
Date: MOW O A Approved By				27-Jul-19			12-Jul-19			10-Jul-19			8.Jul-19		5-Jul-19			3-Jul-19			1-Jul-19		SPECS/BOQ/DRAWING	TECHNICAL	9	
	VISAOR			3-Aug-19			19-Jul-19			17-Jul-19			15-Jul-19		12-Jul-19			10-Jul-19			8-Jul-19		DOCUMENT		10	FISCAL YEAR
3	So.			10-Aug-19			26-Jul-19			2 4-Jul-19			22-Jul-19		19-Jul-19			17-Jul-19			15-Jul-19		DOC/TECH SPECS & RELEASE OF BID DOC	C APPROVAL - BID B	11	0707/6T07
Date:				17-Aug-19		and the second	2-Aug-19			31-Jul-19			29-Jul-19		26-Jul-19			24-Jul-19			22-Jul-19		& RELEASE OF S	ID INVITATION	12	
Deputy Managing Director				24-Aug-19			9-Aug-19			28-Aug-19			26-Aug-19		2-Aug-19			21-Aug-19			19-Aug-19		SUBMISSION/PUBLIC OPENING	BID	13	
42020				31-Aug-19			16-Aug-19			11-Sep-19			9-Sep-19		9-Aug-19			4-Sep-19			2-Sep-19		EVALUATION ** EVALUATION REPORT REPORT	SUBMISSION OF BID	14	
				7-Sep-19			23-Aug-19			18-Sep-19			16-Sep-19		16-Aug-19			11-Sep-19			9-Sep-19		EVALUATION REPORT	PC APPROVAL - BID	15	
PUR	17			14-Sep-19			30-Aug-19			25-Sep-19			23-Sep-19		23-Aug-19			18-Sep-19			16-Sep-19		AWARD & SIGNING	CONTRACT	16	
ans	10C4/			N/A			N/A			N/A			N/A		N/A			N/A			N/A		PAYMENT (MOBILIZATION)	ADVANCE	17	
				30-Jun-20			30-Jun-20	8		30-Jun-20			30-Jun-20		30-Jun-20			30-Jun-20			30-Jun-20		INSPECTION 'S (SUBSTANTIAL COMPLETION)	DELIVERY,	18	
Public				30-Jun-20			30-Jun-20	30 30		30-Jun-20			30-Jun-20		30-Jun-20			30-Jun-20			30-Jun-20		PAYMENT	ACCEPTANCE & FINAL	19	
	10/2																						,	REMARKS	20	

NATIONAL HOUSING AUTHORITY Procurement Plan (Core Budget)

Source of Funding: GOL & Internal Revenue Fiscal Year 2019/2020

				Planned		Actual	Update	Planned	Actual	Update	Planned			H	
				10				9			8	 NO.		2	
Prepared By: Ph		Sub		IFB No.: NHA/RFQ/002/19/20				IFB No.: NHA/NCB/007/19/20			IFB No.: NHA/NCB/006/19/20	PACKAGE NUMBER (CODE)		3	
Philip swent Procurement Manager	20	Sub Total		Gift			;	Training Materials			Legal Services	CONTRACT PACKAGE	8	4	
ement Mar	7			G-4771				G - 4761			M-6910	Activity code	BASIC DATA	v	_
Date: M				Assorted				Assorted			1 Firm	Ę		σ	۲
Brch 2,20		41,000.00		1,000.00				20,000.00			20,000.00	(USD) METHOD		,	7
				RFQ				NCB			NCB	METHOD	DOCUMENTAL TOTAL	0	×
Approved By Madam Jonia D.				5-Jul-19				3-Jul-19			1-Jul-19	Sp	TECHNICAL		9
D. Johnson, D		110000		12-Jul-19				10-Jul-19			8-Jul-19	DOCUMENT	POSE OF BID		10
Justinson, Deputy Warbaging Director	7	,		19-Jul-19				17-Jul-19			15-Jul-19	BID DOC/TECH SPECS	PC APPROVAL - BID INVITATION		11
Date: ing Director				26-Jul-19				24-Jul-19			22-Jul-19		RID INVITATION		12
Marc				2-Aug-19				21-Aug-19			19-Aug-19	SUBMISSION/PU BLIC OPENING	BID	IMPIEME	13
hay 20				ST-SNY-6				4-Sep-19			2-Sep-19	SUBMISSION/PU BID EVALUATION BID EVALUATION BLIC OPENING REPORT REPORT	Ŧ	IMPLEMENTATION DATES	14
6				16-Au8-19				11-Sep-19			9-Sep-19	BID EVALUATION REPORT	PC APPROVAL -		15
	*			CT-808-C2	33 0 10		×	18-Sep-19			16-Sep-19	AWARD & SIGNING	CONTRACT		16
				3	21/2			N/A			N/A	E PAYMEN T (MOBILIZ ATION)	ADVANC		17
				30-Juli-20	30 30			30-Jun-20			30-Jun-20	3 2 2	DELIVERY,		18
				20,301.20	30-lun-30			30-Jun-20			30-Jun-20	FINAL PAYMENT	ACCEPTANCE &		19
												, ,	REMARK		20

PROGURENTAL

AND THE PROPERTY OF THE PARTY O



NATIONAL HOUSING AUTHORITY PROCURMENT PLAN EXPLANATORY NOTES Fiscal Year: 2019/2020

This Package is intended to procure electricity to supply power @\$9,250.00	Electricity		******
This package is intended to procure water for bathrooms @\$4,000.00	Water and Sewage		
This package is taken from budget line item employee awards. It is intended to purchase gift for staffs awards.	Gift	IFB No.: NHA/RFQ/002/19/20	
This package is intended to procure training materials for Staffs training.	Training Materials	IFB No.: NHA/NCB/007/19/20	
This package is intented to procure legal service for all National Housing legal issues.	Legal Services	IFB No.: NHA/NCB/006/19/20	
to procure 8,000 gallons of Fuel and 9,600 gallons of gasoline for vehicles assigned to the National housing Authority, and to provide fuel for the generator that supply power to the Entity in the absence of LEC.	Petroleum Product (gas & Diesel)	IFB No: NHA/RB/001/19/20	7
This package is package is taken from the foreign means of Travel budget line. It is intended to purchase Air tickets for senior Officials of NHA for Foreign assignment.	AIR Ticket	IFB No.: NHA/NCB/005/19/20	6
This contract package is intended to procure assorted stationeries and supplies including the following :A4 Sheet, Legal Sheets; Cartridges, Note Pads, Pens, Box File, Highlighter, Stick on Pad, Paper Glue, Staple Pins, Pains Remover, Staple machines, Ledgers, markers, white boards, white board markers, Paper Clips, Folders, letter envlopes, Brown envelopes, Peferators etc	Stationeries	IFB No.: NHA/NCB/004/19/20	σ.
This package is intended to hire a firm to provide repair and maintenance services for the following Vehicles: 1.Managing Director Vehicle, 2. DMD/A Vehicle, 3. DMD/TS Vehicle, and Utility Vehicle.	Repairs/Maint. Vehicle	IFB No.: NHA//NCB/003/19/20 Repairs/Maint. Vehicle	4
This package is taken from budget line item vehicle insurance. This package is intended to hire a firm to provide conprehensive insurance for NHA Vehicles.	Vehicle Insurance	IFB No.: NHA/RFQ/001/19/20	ω
This package is intended to purchase 5 vehicles for NHA Use.	Vehicles	IFB No.: NHA/NCB/002/19/20	2
This package is taken from the budget line Items ICT infrastructure and computer supplies and it will be used for the purchase of ICT infrastructure and Equipments such as Microsoft office Suit, Software, computers (Lap tops and Desktop) etc.	ICT Infrastructure	IFB No.: NHA/NCB/001/19/20	ш
Content of Contract Package	Contract Package	Contract Package Code	No.

Prepared By:

Jeputy Managing Director

Index of Sp.