WITCHEST COMMENTS

Republic of Liberia

Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/1109/'20

March 10, 2020

Hon. Sam Mannah
ACTING MANAGING DIRECTOR
National Insurance Corporation of Liberia
Republic of Liberia

Dear Hon. Mannah:

Subject: RECEIPT AND APPROVAL OF SBA PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for National Insurance Corporation of Liberia SBA Procurement Plan for FY2019/2020 in the accordance with Section 40(3) of the PPCA Act,2010 the Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe **Section 40**(5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it become necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that the approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be require to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimate public confidence in our procurement and concession Processes.

Kind regards

Jargbe Ryseline

CHIEF EXECUTIVE OFFICE

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Source of Funding: GOL National Budget-Fiscal Year 2019/2020 National Insurance Corporation of Liberia **Procurement Plan (SBA Core Budget)**

| | | ACTU AL | UPDA TE | NED | | ACTU | UPDA TE | NED NED | ACTU | UPDA TE | NED PLAN | | | |
|--|-------------|------------|------------|--------------------------------------|---|------|------------|--------------------------------------|------|------------|--------------------------------------|---|--------------------|----|
| | | | A | w 2 2 | | 2 | DA | 2 | 2 | 8 | 0 8 | 797 | | P |
| - | | | | | H | | | | | | | NO. | | 2 |
| | GRAND | | | IFB NO./NICOL/SB A/RFQ/002/201 | | | | IFB NO./NICOL/SB A/RFQ/001/18/ | | | IFB NO./NICOL/SB A/RB/001/2019 | PACKAGE NUMBER (CODE) | | ω |
| | GRAND TOTAL | | | Cleaning Materials | | | | Stationery | | | Petroleum Products | CONTRACT PACKAGE | | 4 |
| | | | | G4773 | | | | G4761 | | | G4661 | Business Activity Code | | U |
| | | | | Assorted | | | | Assorted | | | 585 gallons | QTY | BASIC DATA | 6 |
| The second of th | \$3,636.00 | | | 600.00 | | | | 1,216.00 | | | 1,820.00 | ESTIMATED COST (USD) | ITA | 7 |
| J." | | | | RFQ | | | | RFQ | | | RB | PROCUREME NT METHOD | | 00 |
| | | | | 10/25/19 | | | | 10/25/19 | | , | 10/25/19 | TECHNICAL SPECS/BOQ/ DRAWINGS | | 9 |
| | | | | 10/14/19 | | | | 10/14/19 | | | 11/14/19 | PREP. OF BID DOCUMENT | | 10 |
| | | | | 11/16/19 | | | | 11/16/19 | | | 11/16/19 | PC APPROVAL- BID DOC/TECH SPECS | | 11 |
| | | | | 61/60/21 | | | | 12/09/19 | | | 12/09/18 | BID INVITATION & RELEASE OF BID DOC | K | 12 |
| | JAMES | | | 61/91/21 | | | | 12/16/19 | | | 12/16/19 | BID SUBMISSION /PUBLIC OPENING | IMPLEMENTATION DAT | 13 |
| AU. | | | | 01/09/19 | | | | 01/09/19 | | | 61/90/10 | SUBMISSION OF BID EVALUATION REPORT | DILVIN | 14 |
| | - | | | 03/07/19 | | | | 03/07/19 | | | 03/07/19 | PC APPROVAL- BID EVALUATION REPORT | NDATI | 15 |
| | | | | 06/02/19 | | | | 06/02/19 | | | 06/02/20 | CONTRACT AWARD & SIGNING | | 16 |
| | | | | N/A | | | | Z A | | | N/A | ADVANCE PAYMENT (MOBILIZ ATION) | | 17 |
| | | | | 06/17/19 | | | | 06/17/19 | | | 06/17/20 | DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION) | | 18 |
| | | | | 06/30/20 | | | 00/00/00 | 06/30/20 | | | 06/30/20 | & FINAL PAYMENT | | 19 |
| X | aw |) | | | | | | | | | | 22 E | | |

Prepared by

Laila B. Genoway

Procurement Director/ Manager- 0777007889 3 Head of Entity/Chairman Processing

Approved by: PP

Hon. Sam Mannah

Date: 03-03-20

Procurement Plan Explanatory Notes (SBA Core Budget) National Insurance Corporation of Liberia Fiscal Year 2019/2020

| This did not appear on the Procurement Plan due to an assisting contract with the owner of the Building housing us—USD\$7,500.00 | Office Building Rental | | 4. |
|--|------------------------|-------------------------------|-----|
| Refers to the purchased of Cleaning Material to including Tissue, Chlorine, Chloride, Floor Mop, Broom, Soap, Air Freshener | Cleaning Materials | IFBNO./NICOL/SBA/RFQ/002/2019 | 'n |
| Reference to the purchase of assorted stationery to include sheet, pens, Cartridges etc. | Stationery | IFBNO./NICOL/SBA/RFQ/001/2019 | 2. |
| The purchase of 585 gallons @ USD\$ 3.11 considering the approved price issued by LPRC and MOC. | Petroleum Products | IFBNO./NICOL/SBA/RB/001/2019 | ÷ |
| Content of Contract Package | Contract Package | Contract Package Code | NO. |

Prepared By: *

Procurement Director LAILA B. GENOWAY