



Republic of Liberia

## Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref. **PPCC/RL/CEO/1052/'20**

February 28, 2020

Dr. Edward Lama Wonkeryon

**PRESIDENT**

Nimba County Community College

Republic of Liberia

Dear Dr. Wonkeryon:

Subject: **RECEIPT AND APPROVAL OF SBA, NON SBA AND CONSULTANCY  
PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020**

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Nimba County Community College SBA, Non SBA and Consultancy Procurement Plans for FY 2019/2020 in accordance with **Section 40** (3) of the PPC Act. The Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe **Section 40** (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

  
Jarghe Roseline Nagbe Kowo (Atty).  
**CHIEF EXECUTIVE OFFICER**



Nimba County Community College  
SBA GOODS PROCUREMENT PLAN (CORE BUDGET)  
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET  
Fiscal Year 2019/2020



1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17	18	19
ITEM NO.	BASIC DATA							IMPLEMENTATION DATES									
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ANCE FIN/PAY
PLANNE D	2	IFB NO. NCCC/S BA/SS/0 01/19/20	Transformer	G4759	Assorted	\$10,000.00	SS										06/30/20
UPDATE								07/01/19	07/08/19	07/15/19	11/11/19	12/10/19	09/30/19	10/28/19	11/4/19	11/11/19	11/25/19
ACTUAL																	
PLANNE D	3	IFB NO. NCCC/SBA /RFO/001 /19/20	Printing & Binding	C-1811	Assorted	\$5,000.00	RQ	07/01/19	07/08/19	07/15/19	11/11/19	12/10/19	09/30/19	10/28/19	11/4/19	11/11/19	11/25/19
SUB-TOTAL						\$15,000.00											

Prepared by:

Date: Feb. 4, 2020

Franklin L. Yenglee, II  
Procurement Director

Approved by:

Date: January 6, 2020

Edward Lama Womkeryor, PhD  
Procurement Committee Chairperson  
President and Professor







# Nimba County Community College

SBA GOODS PROCUREMENT PLAN (CORE BUDGET)  
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET  
Fiscal Year 2019/2020



BASIC DATA							IMPLEMENTATION DATES											
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACC AND FIN PAYMENT	
PLANNE D	1	IFB NO. NCCC/SBA /RB/002/ 19/20	Scratch Cards	J6190	1200	\$6,000.00	RQ										06/5/20	
SUB-TOTAL						\$6,000.00		07/01/19	07/08/19	07/15/19	11/11/19	12/10/19	09/30/19	10/28/19	11/4/19	11/11/19	01/27/19	
Grand-TOTAL						\$21,000.00												

Prepared by: [Signature] Date: Feb. 6/2020  
Franklin L. Yenglee, II  
Procurement Director

Approved by: [Signature] Date: Feb. 6/2020  
Edward Lama Wonkeyor, PhD  
Procurement Committee Chairperson  
President and Professor






Nimba County Community College  
2019/2020

Goods SBA Budget Procurement Plan Explanatory Notes



Item No.	Contract Code	Contract Package	Detailed Description
1.	IFB No. NCCC/SBA/G/SS/001/19/20	Water and Sewage	This contract package is intended for water & sewage to supply water on the Campus. This contract package is from the budget line: Water & Sewage.
2,	IFB NO. NCCC/SEA/SS/002/19/20	Transformer	This contract package is intended to procure complete set of transformer with the capacity of 6000Walts to connect with Jungle Energy Power (JEP). The procurement will be made through single source from the Jungle Energy Power that is the sole supplier in County. This contract package is from the budget line: Electricity.
3.	IFB NO. NCCC/SBA/RFO/001/19/20	Printing , Binding and Services	This contract package is intended to procure the services of a Printing press to Print and Bind the following: documents, T-shirts, Banners, Jerseys, Receipt Books, Vouchers, etc. This contract package is from the budget line: Printing, Binding and Publication.
4,	IFB NO. NCCC/SBA/RB/002/19/20	Scratch Cards	This contract package is intended to procure scratch Cards from the two (2) GSM Companies in the quantities indicated below:  i. Lonestar – 450 pcs @ \$5US ii. Cellcom – 750 pcs @ \$5US This contract package is from the budget line: Scratch Cards.




Prepared by: 

Franklin L. Yenglee, II  
Director of Procurement

Date: Feb. 4, 2020

Approved by: 

Edward Lama Wolkeryor, PhD  
Procurement Committee Chairman  
President and Professor



Feb. 6, 2020

