


NATIONAL IDENTIFICATION REGISTRY  
PROCUREMENT PLAN (NON SBA BUDGET)  
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA AND INTERNAL REVENUE  
FISCAL YEAR 2020/2021



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Item No	Package Number (CODE)	BASIC DATA Contract Package	Business Activity Code	QTY	ESTIMATED COST USD	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/D RAWING	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOC/TECHSPE CS	BID INVITATION& RELEASE	BID SUBMISSION/P UBLIC OPENING	SUBMISSION OF BID EVALUATION	PC APPROVAL- BID EVALUATION	CONTRACT AWARD& SIGNING	ADVANCE PAYMENT(M OBILIZATION	DELIVERY, INSPECTION(S UBSTANT)
Planned	1	IFB No.:NIR/NCB/001/20/21	Office Stationery	G-4761	Assorted	\$ 11,560.00	NCB	15-Apr-21	22-Apr-21	29-Apr-21	6-May-21	3-Jun-21	8-Jun-21	15-Jun-21	21-Jun-21	N/A	25-Jun-21
Update																	
Actual																	
Planned	2	IFB No.:NIR/NCB/002/20/21	Computers Supplies & ICT Equipment	G-4741	Assorted	\$ 10,750.00	NCB	15-Apr-21	22-Apr-21	29-Apr-21	6-May-21	3-Jun-21	8-Jun-21	15-Jun-21	21-Jun-21	N/A	28-Jun-21
Update																	
Actual																	
Planned	3	IFB No.:NIR/RB/001/20/21	Vehicle(SUV)	G-4510	4	\$ 128,000.00	RB	7-Apr-21	14-Apr-21	21-Apr-21	7-May-21	4-Jun-21	11-Jun-21	15-Jun-21	22-Jun-21	N/A	25-Jun-21
Update																	
Actual																	
Planned	3	IFB No.:NIR/RB/003/20/21	Motor Bike	G-4540	20	\$ 27,000.00	RB	7-Apr-21	14-Apr-21	21-Apr-21	7-May-21	4-Jun-21	11-Jun-21	15-Jun-21	18-Jun-21	N/A	24-Jun-21
Update																	
Actual																	
Planned	4	IFB No.:NIR/RFQ/001/20/21	Office Furniture	N-7710	1 firm	\$ 9,500.00	RFQ	3-May-21	10-May-21	17-May-21	24-May-21	1-Jun-21	8-Jun-21	14-Jun-21	21-Jun-21	N/A	28-Jun-21
Update																	
Actual																	
Planned	5	IFB No.:NIR/RB/002/20/21	SMS Service	J-6198	1 firm	\$ 14,976.00	RB	7-Apr-21	14-Apr-21	21-Apr-21	7-May-21	4-Jun-21	11-Jun-21	15-Jun-21	21-Jun-21		25-Jun-21
Update																	
		Grand Total				\$ 201,786.00											

Signed:

Momolu V. Sirleaf/Procurement Director

Date: April 21, 2021

Approved By:

J. Tiah Nagbe/Executive Director


Date: 4/21/21

WSS  
May 4, 2021





**National Identification Registry**  
**Procurement Plan Explanatory Notes (Non SBA Budget)**  
**Source of Funding: Government of Liberia and Internal Revenue**  
**Fiscal Year 2020/2021**


  
 Hon. J. Tiah Nagbe  
 Executive Director

Item No.	Contract package Code	Contract Package	Content of Contract Package
1.	IFB NO.: NIR/NCB/001/20/21	Office Stationery	This package is intended to procure assorted stationary items namely: box file, hanging folders, envelops, ream of sheets, cartridges, desk trays, note pads, etc. This will be taken from the budget line of Stationery in both GoL and Internal Revenue.
2.	IFB No.: NIR/NCB/002/20/21	Computers Supplies & ICT Equipment	This package is intended to procure additional Laptop computers, Desktop Computers, and other computer accessories. This will be taken from the budget line Computer Supplies and ICT Services in Internal Revenue.
3.	IFB No.: NIR/RB/001/20/21	Vehicle(SUV)	This package is intended to procure five (5) additional vehicle for the national Identification Registry operations. This will be taken from the budget line of Transport Equipment in Internal Revenue.
4	IFB No.: NIR/RB/002/20/21	Motor Bike	This package is intended to procure twenty (20) motorbike for the national Identification Registry operations in various counties. This will be taken from the budget line of Transport Equipment in Internal Revenue.
4.	IFB No.: NIR/RFQ/001/20/21	Office Furniture	This package is intended to procure office chair, office desk, Conference chairs and stools for the Registry. This will be taken from the budget line of Furniture and Fixture in Internal Revenue.
5.	IFB No.: NIR/RB/001/20/21	SMS Service	This package is intended to hire GSM Company to provide SMS Service for the National Identification Registry alarm to customers that their ID Cards are ready. This will be taken from the budget line Telecommunication, Internet, Postage, and Courier of Internal Revenue.

Prepared by: 

Momolu V. Sirleaf  
Procurement Director

Date: April 29, 2021

Approved by: 

Hon. J. Tiah Nagbe  
Executive Director

Date: 4/21/21

  
 Momolu V. Sirleaf  
 Procurement Director  
 May 4, 2021

