
THE THREE CONTRACTOR

Republic of Liberia

Public Procurement & Concessions Commission





Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/022/'23

April 17, 2023

Hon. Diana Nebo
MANAGING DIRECTOR
National Port Authority
Republic of Liberia

Dear Hon. Nebo:

Subject: RECEIPT AND APPROVAL OF THE NATIONAL PORT AUTHORITY DRAFT SBA AND NON SBA, CONSULTANCY PROCUREMENT PLANS FOR FISCAL YEAR 2023.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Finance and Development Planning Draft Annual SBA, Non-SBA and Consultancy Procurement Plans in accordance with **Section 40** (3) of the PPCA, 2010, and Section 55(d).

The Commission conveys to the Ministry of Finance and Development Planning that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

Please note that all contracts which cumulative annual value above the threshold of **US\$250,000.00** must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. <u>The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records</u>.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards.

Stevenson S. Yond

OFFICER-IN-CHARGE

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

NATIONAL PORT AUTHORITY PROCUREMENT PLAN (SBA CORE BUDGET) SOURCE O. UNDING: NATIONAL PORT AUTHORITY INTERNALLY GENEAL FISCAL PERIOD: 2023

REVENUE

	Planned Update Actual	Planned Update	Planned Update Actual	Planned Planned	Actual Planned Update	Actual Planned Update	Planned Update	Planned Update	Planned Update	Planned I pdate Actual	Planned Update	Planned Update Actual		
	12	11	10	9	co .	7	6	s	Þ	3	2		lten	2
Prep	IFB NO. NPA/SBA/NCB/010/ 2023	IFB NO. NPA/SBA/NCB/009/ 2023	IFB NO. NPA/SBA/NCB/008/ 2023	IFB NO. NPA/SBA/NCB/007/ 2023	IFB NO. NPA/SBA/SS/001/2023	IFB N0. NPA/SBA/NCB/006/ 2023	IFB NO. NPA/SBA/NCB/005/2023	IFB No. NP.WSB.WNCB/004/ 2023	IFB No. NPA/SBA/NC/1/003/ 2023	1FB No. NPA/SBA/NCB/002/ 2023	IFB No. NPASBANC Broot/ 2023	IFB NO. NPA/SBARFQ/0011/2023	Jp0,)	u
Prepared By Sycological Processing	Trucks Rental	Heavy Duty Equipment Rental	Drainage Maintenance and Waste Treatment	Electrical Supplies & Parts	Vehicles R & M Services	Repairs and Maint. Non-residential Bldg.	Plant & Equipment Maintenance	Stationary & Supplies	Marine Crafts & Generators Tools	ICT Equipment & Supplies	Rice Ration	Personnel Non-Life Insurance Coverage	Contract Package	4
and Director	H4923 Subtoral	N7730	£4100	C-1759	G4520	F4100	(33)2	G4761	G4659	17.07.9	0.7711	K65[2	Bus. A	5
Public	1 Firm	1 Firm	1 Firm	Assorted	1 Firm	1 Firm	1 Řím	Assorted	Assorted	Assorted	12,204 bags	1 Firm		6
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	\$9,000 2,076,626	264,550	86,400	111,000	73,012	351,000	202,615	100,289	16,000	101,040	414,960	5,800	Estimated Cost	7
PP Procures on Tuantage	NCB	NCB	NCB	RDN	SS	NCB	NCB	ХСВ	NCB	B.N.	NCB	RFQ	Procurement Method	8
N	21-Mar-23	20-Mar-23	17-Mar-23	16-Mar-23	10-Iul-23	14-Mar-23	13-Mar-23	10-Mar-23	9-Mar-23	9-Mac-23	7-Mar-23	6-Mar-23	Technical Spees /BOQ/ Drawings	9
Managing Director, Chairman Procureme	11-Apr-23	10-Apr-23	7-Apr-23	6-Apr-23	31-Jul-23	4-Apr-23	3-Apr-23	31-Mar-23	30-Mar-23	30-Niar-23	28 Mar 23	27-Mar-23	Prep	. 10
rocuremo (Comnitre	25-Apr-23	24-Apr-23	21-Apr-23	20-Apr-23	14-Aug-23	18-Apr-23	17-Apr-23	15-Apr-23	13-Apr-23	13-Apr-23	11- <u>\pr-23</u>	10- Vpr-23	PC Approval - Bid Doo'l ech Spees	11
	9-May-23	8-May-23	5-May-23	4-May-23	21-Aug-23	2-May-23	1-May-23	28-Apr-23	27.Apr-23	27-Apr-23	25-Apr-23	24-Apr-23	Bid Invitat	12
	. 6.Jun-23	5.Jun-23	2-Jun-23	1Jun-23	18-Sep-23	30-May-23	29-May-23	26-May-25	25-May-23	25-May-23	23-May-23	22-May-23	IMPLEMENTATION Subm Bid F Bid Submission/ Public Opening R	13
Date	27.Jun-23	26-Jun-23	23_Jun-23	22lun-23	9-Oct-23	20-Jun-23	19-Jun-23	16-Jun-23	15.Jun-23	15-Jun-23	13-Jun-23	12.Jun-23	Bid I	14
\$ 00 E	11-Jul-23	10-Jul-23	7lul-23	6-Jul-23	23-Oct-23	4.Jul-23	3-Jul-23	30-Jun-23	29-Jun-23	29-Jun-23	27_lun-23	26-Jun-23	PC App - Bid Evaluation Report	15
2/20	8-Aug-23	7-Aug-23	4-Aug-23	3-Aug-23	6-Nov-23	1-Aug-23	31-Jul-23	28-Jul-23	27-Jul-23	27-/ul-23	25_Jul-23	24~lul-23	Contract Award / Signing	16
208 Public W	N/A	N/A	NIA	N/A	NIA	NIA	NIA	NIA	ViX	N/V	VIX	Vis	ni ce	17
100 PE 100 PE	1-Nov-23	31-Oct-23	27-Oct-23	27-Oct-23	20-Nov-23	25-Oct-23	24-Oct-23	20-Oct-23	20-Oct-23	20-C)ct-23	18-Oct-23	17-Oct-23	on) a on	18
How 03/31/2023 or occure in the state of the	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	Aceptance & Final Payment	19
W													Remark	20

Procurement Director	Prepared By: Nyemah Nya
	(evini

Diana Nebo Managing Director, Chairman Producence.

Page 2 of 2

do Commission

Managing Director, C

FISCAL PERIOD: 2023	SOURCE O. UNDING: NATIONAL PORT AUTHORITY INTERNALLY GENEA	PROCUREMENT PLAN (SBA CORE BUDGET)	NATIONAL PORT AUTHORITY
	REVE	1	

	Actual .	Planned	Update Actual	Planned	Update Actual	Planned	Update Actual	Planned	Planned Update	Actual	Planned	Update Actual	2	Update Actual	Planned	Update Actual	Planned	Actual	Planned	Actual	Planned	Actual Actual	Planned	Update Actual	Planned	
		25		. 24		23		22	21		20		Ď		18		17		16		15		14		13	Item
		IFB NO. NPA/SBA/NCB/021/ 2023		IFB NO. NPA/SBA/NCB/020/ 2023		IFB NO. NPA/SBA/NCB/019/ 2023		IFB NO. NPA/SBA/NCH/018/2023	IFB NO. NPA/SBANCB/017/ 2023		IFB NO. NPA/SBA/NC B/016/ 2023		IEBNO NEANHANCEMISTER		IFB NO. NPA/SBA/NCB/014/ 2023		IFB NO. NPA/SBA/NCB/013/ 2023		IFB NO. NPA/SBA/RFQ/002/2023		IFB NO. NP.//SBA/NCB/012/ 2023		IFB NO. NPA/SBA/RB/001/ 2023		IFB NO. NPA/SBA/NCB/011/ 2023	Code
		Equipment & Software for ISPS Implementation		Maintenance Server QuickBooks		Funigation Services		Janitorial Services	Vehicles Insurance		Purchase of Cartridges		Enail Stuff		Event Catering Services		Air Tickets		Postage Service		Scratch cards (Communication)		Petroleum Products (Gasoline & Diesel)		Vehicles Rental	Contract Package
		G4651		J6201		N8121		N8110	K6512		G4741				15621		N7911		115310		J6190 .		C461		114922	Bus. Act. Code
		1Firm		1Firm		1Firm		1Firm	1 Firm		Assorted				l Firm		1 Firm		1 Firm		41,488 Pcs		160.382.6 galv		- Fina	Ģ
1,962,992		169,776		177,016		46,700		78,180	7,465		77,823	2011	46 118		104,065		100,196		1,000		207,440		801.913		135,000	Estimated Cost
		NCB		NCB		NCB		NCB	NCB		NCB.		a.v.		NCB		NCB		RFQ		NCB		æ.		NCB	Procurement Method
		10-Mar-23		9-Mar-23		9-Mar-23		6-Mar-23	31-Mar-23		30-Mar-23		78 11 73		27-Mar-23		24-Mar-23		6-Mar-23		23-Mar-23		6-Mar-23		22-Mar-23	Technical Spees/BOQ/ Drawings
		31-Mar-23		30-Mar-23		30-Mar-23		27-Mar-23	21-Apr-23		20-Apr-23		18 10-21		17-Apr-23		17-Apr-23		27-Mar-23		13-Apr-23		27-Mar-23		12-Apr-23	Prep. Of Bid Document
100	1	14-Apr-23		13-Apr-23		13-Apr-23		10-Apr-23	5-May-23		4-May-23		7. No. 21		1-May-23		1-May-23		10-Apr-23		27- \pr-23		10-Apr-23		26-Apr-23	PC Approval - Bid Doc/Tech Specs
ocure		28-Apr-23		27-Apr-23		27-Apr-23		24-Apr-23	19-May-23		18-May-23		EC. 101/1/1		16-May-23		16-May-23		2+Apr-23		11-May-23		24-Apc-23		10-Max-23	Bid Invitation & Release of Bid Doc.
		26-May-23		25-May-23		25-May-23		22-May-23	16-Jun-23		15-Jun-23		147,73		13-Jun-23		13-lun-23		22-May-23		8_hm-23		22-May-23		7lun-23	Bid Submission/Public Opening
		16-Jun-23		15-Jun-23		15-Jun-23		12-Jun-23	7-Jul-23		6Jul-23				4-Jul-23		4-Jul-23		12-lun-23		29-Jun-23		12-Jun-23	16.	28-lun-23	Submission of Bid Evaluation Report
		30-Jun-23		29-Jun-23		29-Jun-23		26-Jun-23	21-Jul-23		20-1 ul-23		18-101-23		18-Jul-23		18-Jul-23		26-lun-23		13-Jul-23		26_lun-23		12-Jul-23	PC App - Bid Evaluation Report
		28-Jul-23		27-Jul-23		26-Jul-23		24-Jul-23	18-Aug-23		17-Aug-23		15.100-23		15-Aug-23		15-Aug-23		24-Jul-23		10-Aug-23		24.Jul-23		9-Aug-23	Contract Award? Signing
		VIN		N/A		AIN		NIA	AIN		NIN				N/N		VIX		N/A		N/A		. ViS		NA	Advance Payment (mobilization)
0100		24-Oct-23		20-Oct-23 .		19-Oct-23		17-Oct-23	14-Nov-23		10-Nov-23		8-Nov-23		8-Nov-23		10-Nov-23		17-Oct-23		3-Nor-23		17.Oct-23		3-Nov-23	Inspection (Substantial Completion)
		29-Dec-23		29-Dec-23		29-Dec-23		29-Dec-23	29-Dec-23		29-Dec-23		28-Dec-23		29-Dec-23		29-Dec-23		29-Dec-23		29-Dec-23		29-Dec-23		29-1)ec-23	Acepiance & Final Payment

NATIONAL PORT AUTHOPRITY Procurement Plan Explanatory Notes (SBA) Budget Year: 2023

			Dunger 1	Cal. EUES
	Item NO.	Contract Package Code	Contract Package	Content of Contract Package
	F	IFB N0. NPA/SBA/RFQ/001/ 2023	Personnel Non-Life Insurance Coverage	This contract package will be used to procure: Personnel Non-Life Insurance Coverage for over 900 employees and dependents. This contract package is contained in the budget line "Medical Insurance"
	2.	IFB N0. NPA/SBA/NCB/001/ 2023	Rice Ration	This contract package will be used to procure: 12,204 bags of Rice @ US34.00 per bag (50 KG monthly rice ration for employees, contractors and Board members of the National Port Authority)
		IFB N0. NPA/SBA/NCB/002/ 2023	ICT Equipment & Supplies	This contract package will be used to procure the below listed items: Under the budget line materials & supplies contained US\$401,000, we applied to Lot 1: USD 350,000 Assorted photocopiers, manual type writers and spare parts, IT devices, projectors, camera, photography equipment and replacement parts, etc and allotted the balance to electrical supplies & parts Lot 2: USD51, 000 for assorted antiviruses software and replacement parts. Budget line Materials & Supplies
	4.	IFB N0. NPA/SBA/NCB/003/ 2023	Marine Crafts & Generators Tools	 This contract package is intended to procure: Water craft tools (Pilot & Tugboat), Technical tools A. 20 pcs 20 ton jack, 15 pcs gear box jack, 150 pcs different spanner open end, 25 pcs shafting wrench, 6 pcs water pump, 10 pcs calibrating machine, 10 pcs oil filter belt B. 10 pcs oil filter chain, 15 hack saw, 20 pcs caliber, etc, This contract package was drawn from the budget line tools
**	5.	IFB N0. NPA/SBA/NCB/004/ 2023	Stationary & Supplies	This contract package will be used to procure: Assorted stationery: A4 sheet -744 boxes, Legal sheet -708 boxes, 400 ctns correction fluid, 200 pen & 10 pcs drafting pens, 200 pencil & 20 pcs white boards, 500 pcs staple machine 1500 ctns stick on pad, 1000 packs folders, etc
	6.	IFB N0. NPA/SBA/NCB/005/ 2023	Plant & Equipment Maintenance	This contract package will be used to: Acquire Services and repair generators, Forklifts, Tractors, Top lifts, & other heavy duty equipment as the need arises & subject to administrative decision.
	7.	IFB N0. NPA/SBA/NCB/006/ 2023	U1 =.	This contract package will be used for: Maintenance and painting of all NPA Buildings (offices & warehouses), dramage cleaning within the Port network (Freeport of Monrovia, Buchanan, Hanper & Greenville)
	.8	IFB N0. NPA/SBA/SS/001/ 2023	P Vehicles R&M Services	This contract package is intended to: Provide maintenance services and repairs works for vehicles. The sole source method is being used in line with section 55 (1) (b) of the PPCA because the repairs and maintenance

communication component of the budget with the balance US\$1,000.00 allotted to postage in the SBA budget plan

postage in the SBA budget plan

Greenville), Note: This package cost (USD207,440) is embedded in postage &

	21.		20.	19.	18.	17.	16.
	IFB N0. NPA/SBA/NCB/017/ 2023		IFB N0. NPA/SBA/NCB/016/ 2023	IFB N0. NPA/SBA/NCB/015/ 2023	IFB N0. NPA/SBA/NCB/014/ 2023	IFB N0. NPA/SBA/NCB/013/ 2023	IFB N0. NPA/SBA/RFQ/002/ 2023
	Vehicles Insurance	Pyblic Procure 1228	Purchase of Cartridges	Food Stuff	Event Catering Services	Air Tickets	Postage Services
manant-Viregian and politon of the coaget	This contract package will be used to procure: Comprehensive and Third Party Vehicle Insurance will account for USD7,465, while the amount of USD 2,500 will be deposited in GOL revenue account through the Ministry of Transport as registration for NPA fleet of vehicles. This aspect is captioned in the vehicle insurance/registration component of the budget	E. 901/2-18 pcs ink F. 530A- 20 pcs ink G. 531A-15 pcs ink H. 728-95 pcs ink I. 85A- 20 pcs ink J. 05A-24- pcs ink K. 35IPR-15- pcs ink M. 322A- 25 pcs ink N. 126A- 18 pcs ink O. 27/28 15 pcs ink, etc Note: The budget line is referred to as "Printing & Publication"	This contract package will be used to procure: Assorted ink: A. 12A-50 pcs ink, 49A- 45 pcs ink B. T-Cartridge 48-pcs C. 35A 20 pcs ink D. 53A 20 pcs ink D. 53A 20 pcs ink	This contract package is intended to: Procure food stuff to include coffee, sugar, sandwich, sack of water, breweries etc This contact package is drawn from the budget line "Entertainment/Refreshment"	This contract package is intended to: Provide entertainment and procure refreshment for guests, executive meeting, mini workshops and basic working sessions. This contact package is drawn from the budget line "Entertainment/Refreshment"	This contract package is intended to: Hire the services of traveling firm in the amount of USD100, 196 while the amount of USD 246,000 is allotted for perdiem & accommodation. This package is contain in budget item "Traveling & Perdiem Foreign"	 This contract package wur be used to procure: A. Mail correspondences B. Roaming Services for members of the senior management team during corporate engagement out of the Country Note: This package cost is USD1,000 and is embedded in postage & communication component of the budget with the balance of US\$207,440 allotted for scratch cards in the SBA plan

And Ploss

Strong th 2023

	22.	IFB N0. NPA/SBA/NCB/018/ 2023	Janitorial Services	This contract package is intended to: Hire the services of a firm to collect debris in and the surrounding of the port premises (Freeport of Monrovia, Buchanan, Greenville & Harper)
	23.	IFB N0. NPA/SBA/NCB/019/ 2023	Fumigation Services	This contract package will be used to procure: Fumigation services for the National Port Authority (Freeport of Monrovia, Buchanan, Greenville & Harper)
		IFB N0. NPA/SBA/NCB/020/ 2023		This contract package is intended to:
	24.		Maintenance Server QuickBooks	Provide for data upgrades, database corruption fixes, QuickBooks add-on applications to extend functionality, QuickBooks procedures documentation & integrating QuickBooks with other applications,
1000	25.	IFB N0. NPA/SBA/NCB/021/ 2023	Equipment & Software for ISPS	This contract package will be used to procure: Specialized ID Card printers for Access Pass production:
			Implementation	A. 400 DTC 550 ribbon (YMCKO) B. 600 pcs lamination film
				C. 8pcs cameras
				E. 100000 PVC plain card
				F. 800 signage (Security Level 3 in 1, No Pass No Access, Restricted Area, No Smoking, NPA Private Property No Trespassing etc)
				Note: This package is contain in ISPS Implementation component of the budget

		2		1	ZO.	
		Public Relations (Media Relations)		Water and Sewage	Item	
		71,285.00		1,850.00	Amount	
of Information Culture & Tourism for execution.	newspaper publication. These items are not procurable by the NPA, instead they are channel to the Ministry	Allocation for press coverage, newsletter, brochures and catalogues, business events, bid documents and	(LWSC)	Allocation for sewage bills and monthly water supply to offices - Liberia Water & Sewage Corporation	Description	Disclosure

Prepared by: _

Nyemah Nyanway
Procurement Director

Diana Nebo

pproved by:

Managing Director/Chairman Proc. Committee

Date 03/81/2020

Morry 17, 2023