



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357
Ref: **PPCC/RL/CEO/706/'21**

December 7, 2021

Mr. Boniface D. Satu
MANAGER
National Road Fund
Monrovia, Liberia

Dear Mr. Satu:

SUBJECT: **RECEIPT AND APPROVAL OF NATIONAL ROAD FUND SPECIAL PROJECT PROCUREMENT PLAN (CONSULTANCY SERVICE) TO AWARD CONTRACT TO INFRASTRUCTURE AND PROCUREMENT CONSULTANT LIBERIA LIMITED (IPCLL) FOR THE PROVISION OF FEASIBILITY STUDIES IN LIBERIA 2021.**


We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the National Road Fund Special Project Procurement Plan (Consultancy Service). The Commission conveys to the NRF, that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and MFDP should process allotments upon conclusion of stipulated processes outlined in the procurement plan.

The Commission counsels that you observe **Section 40(5)** of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission.

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards,



Jargbe Roseine Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

NATIONAL ROAD FUND
SPECIAL PROJECT PROCUREMENT PLAN (CONSULTANCY SERVICE)
SOURCE OF FUNDING: INTERNAL GENERATED REVENUE
Fiscal Year: July- December 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	14	15	16	17	18						
									IMPLEMENTATION DATES															
		BASIC DATA								REQUEST FOR EXPRESSION OF INTEREST, if applicable										REQUEST FOR PROPOSALS AND APPROVAL OF AWARD				

Tracy Kromah
Procurement Officer

Approved: _____

Mr. Boniface D. Satu
Director/Chairman Proc. Committee

Date: _____ 10/29/2021




National Road Fund
Special Project Consultancy Procurement Plan Explanatory Notes
Fiscal Year: July – December 2021

Items No	Contract package code	Contract package	Content of Contract Package
1.	RFP: NO: NRRF/SP/SSS/001/2021	Feasibility Studies(Project Development and Preliminary designs for selected road projects in Liberia)	This contract package Feasibility Studies (Project Development and Preliminary designs for selected road projects in Liberia) is funded from the budget line Rehabilitation Consultancy which consist of funding from the entity overall Consolidated Annual Road Maintenance Expenditure Program. The aforementioned amount as capture in the entity Expenditure Projection is estimated at US\$ 150,390.60(One Hundred and Fifty Thousand Three Ninety and Sixty Cent United States Dollars) which will be provided within this Six month budget period from July 1- December 2021. With that, the balance of USDS 46,173.09 (Forty Six Thousand One Seven Three and Nine Cent United States Dollars) will be paid in the next annual road maintenance expenditure plan for 2022-2023. The entity use of selecting this procurement method is predicated on the part of extreme urgency. With that, section 55 sub part (D) of the PPCA, states that in cases of extreme urgency, provided the circumstances which gave rise to the urgency were neither foreseeable by the Procuring Entity nor the result of

15/5/2024



[Signature]



			dilatory conduct on its part; Moreover, the President of Liberia Dr. George Manneh Weah
			Have mandated the Executive Director of NFR to ensure that the feasibility studies are Concluded and Conducted within the period of six month.

Prepared by: *[Signature]*
 Procurement Officer

Approved by: *[Signature]*
 Head of Entity/Chairman Proc. Cmtee

Date: 10/20/2021

KE 4/15/2021
Nov

