

NATIONAL ROAD FUND OF LIBERIA
CORE PROCUREMENT PLAN
SOURCE OF FUND: NATIONAL BUDGET
FISCAL YEAR 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
				BASIC DATA								IMPLEMENTATION DATES						
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWING	PREP. OF BID DOCUMENT	PC APPROVAL-BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT(MOBILIZATION)	DELIVERY, INSPECTION(SUBSTANTIAL COMPLETION)	
PLANNED	1	IFB NO. NR/RFO/001/2 0/21	Stationery & Office Supplies	G4659		\$ 5,016.00	RFQ	21/09/2020	28/09/2020	2/10/2020	1/12/2021	9/12/2021	17/02/2021	23/02/2021	1/3/2021	N/A	6/30/2021	
UPDATE																		
ACTUAL																		
PLANNED	2	IFB NO. NR/RFO/002/2 0/21	Furniture & Fixtures	G4659		\$ 1,500.00	RFQ	23/09/2020	30/09/2020	5/10/2020	4/12/2021	19/02/2021	3/3/2021	9/3/2021	17/03/2021	N/A	6/30/2021	
UPDATE																		
ACTUAL																		
GRAND TOTAL						US\$6,516.00												

Prepared by: *[Signature]*
Procurement Specialist
National Road Fund

Date: *December 30, 2020*

Approved By: *[Signature]*
Manager, National Road Fund of Liberia
Chairman, Procurement Committee

Date: *30/12/2020*




NATIONAL ROAD FUND OF LIBERIA
CORE PROCUREMENT PLAN
SOURCE OF FUND: NATIONAL BUDGET
FISCAL YEAR 2020/2021

EXPLANATION NOTES:

ITEM NO.	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	DESCRIPTION OF CONTRACT PACKAGE
1	IFB NO. NRF/RFQ/001/20/21	Stationery & Office Supplies	The cost of US\$ 5,016.00 is derived from the budget line item Stationery & Office Supplies, as indicated in NRF's budget FY 2020/2021. The procurement of this contract package is intended to cover cost of items.
2	IFB NO. NRF/RFQ/002/20/21	Furniture & Fixtures	The cost of US\$ 1,500.00 is derived from the budget line item Furniture & Fixtures, as indicated in NRF's budget FY 2020/2021. The procurement of the contract package is intended to cover cost of items.

Sign: Tracy Kromah Date: December 30, 2020
Procurement Specialist
National Road Fund



Approved: Boniface D. Satu
Manager, National Road Fund
Chairman, Procurement Committee

Date: 12/12/2020

