



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. **PPCC/RL/CEO/0824/19**

November 12, 2019

Hon. Boniface D. Satu

MANAGER

National Road Fund

Republic of Liberia

Dear Hon. Satu:

Subject: **PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020**

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the National Road Fund SBA and Consultancy Procurement Plans for FY 2019/2020 in accordance with **Section 40 (3)** of the PPC Act. The Commission however wishes to inform you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved draft procurement plan culminating in **framework agreements** for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages **MUST** not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements and advance procurement which you can download at <http://ppcc.gov.lr/vr/index.php/documents>

Upon passage of the FY 2019/2020 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for LRC's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for FY 2019/2020 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2018/2019), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2019/2020.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Sincerely,


Jargbe Roseline Nagbe-Nowo (Atty)
CHIEF EXECUTIVE OFFICER


Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

NATIONAL ROAD FUND OF LIBERIA
CORE PROCUREMENT PLAN
SOURCE OF FUND: NATIONAL BUDGET
FISCAL YEAR 2019/2020


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCTG & PAID
PLANNED	1	IFB No. NRF/RFQ/001/19/20	Stationery & Office Supplies	G4659	ASSORTED	4,000.00	RFQ	09/20/19	09/27/19	10/01/19	10/08/19	10/15/19	10/20/19	10/25/19	11/05/19	N/A	06/30/20	06/
UPDATE																		
ACTUAL																		
PLANNED	2	IFB NO. NRF/RFQ/002/19/20	Purchase of 15KVA Generator	G4659	1 PC	7,000.00	RFQ	09/23/19	09/30/19	10/04/19	10/09/19	10/16/19	10/21/19	10/27/19	11/06/19	N/A	06/30/20	06/
UPDATE																		
ACTUAL																		
PLANNED	3	IFB No. NRF/RFQ/003/19/20	Office Equipment	G4659	ASSORTED	4,000.00	RFQ	09/25/19	10/02/19	10/07/19	10/12/19	10/19/19	10/24/19	10/29/19	11/08/19	N/A	06/30/20	06/
UPDATE																		
ACTUAL																		
PLANNED	4	IFB No. NRF/RFQ/004/19/20	Furniture & Fixture	G4659	ASSORTED	9750.00	RFQ	09/20/19	09/27/19	10/01/19	10/08/19	10/15/19	10/20/19	10/25/19	11/05/19	N/A	06/30/20	06/
UPDATE																		
ACTUAL																		
PLANNED	5	IFB No. NRF/RFQ/005/19/20	Supply & Installation of Aluminum Materials	G4659	Firm	8000.00	RFQ	09/23/19	09/30/19	10/04/19	10/09/19	10/16/19	10/21/19	10/27/19	11/06/19	N/A	06/30/20	06/
UPDATE																		
ACTUAL																		
SUB TOTAL						US\$32,750.00												

Signed: 
Jeremiah T. Kpelewah
Procurement Specialist

Date: Oct 25 2019

Approved: 
Boniface D. Satu
Manager, National Road Fund of Liberia
Chairman, Procurement Committee

Date: 10-28






NATIONAL ROAD FUND OF LIBERIA
CORE PROCUREMENT PLAN
SOURCE OF FUND: NATIONAL BUDGET
FISCAL YEAR 2019/2020


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	1
BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACC E & PAY
	6	IFB No. NRF/RFQ/006/19/20	Supply & Installation of Air Conditions	G4659	ASSORTED	7,000.00	RFQ	09/20/19	09/27/19	10/01/19	10/08/19	10/15/19	10/20/19	10/25/19	11/05/19	N/A	06/30/20	06/
UPDATE																		
ACTUAL																		
GRAND TOTAL						US\$39,750.00												

Signed: 
Jeremiah T. Kpelewah
Procurement Specialist

Date: Oct 25 2019

Approved: 
Boniface D. Sahr
Manager, National Road Fund of Liberia
Chairman, Procurement Committee

Date: 10/28/19


10/28/19

NATIONAL ROAD FUND OF LIBERIA
CORE PROCUREMENT PLAN
SOURCE OF FUND: NATIONAL BUDGET
FISCAL YEAR 2019/2020


4.	IFB No. NRF/RFQ/003/18/19	OFFICE EQUIPMENT	The cost of US \$4,000.00 is derived from the budget line item Office Equipment, as indicated in NRF's Budget FY 2019/2020. The procurement of the contract package is intended to cover cost of the below listed items:																											
5.			<table><tr><td>1</td><td>Laptops</td><td>2PCS</td></tr><tr><td>2</td><td>Desktops(Dell)</td><td>2PCS</td></tr><tr><td>3</td><td>Printer, Scanner and Photocopier</td><td>1 PC</td></tr><tr><td>4</td><td>Shredder</td><td>1 PC</td></tr><tr><td>5</td><td>Safe</td><td>1 PC</td></tr><tr><td>6</td><td>Camera</td><td>1 PC</td></tr></table>	1	Laptops	2PCS	2	Desktops(Dell)	2PCS	3	Printer, Scanner and Photocopier	1 PC	4	Shredder	1 PC	5	Safe	1 PC	6	Camera	1 PC									
1	Laptops	2PCS																												
2	Desktops(Dell)	2PCS																												
3	Printer, Scanner and Photocopier	1 PC																												
4	Shredder	1 PC																												
5	Safe	1 PC																												
6	Camera	1 PC																												
6.	IFB No. NRF/RFQ/004/18/19	FURNITURE & FIXTURE	The cost of US \$9,750.00 is derived from the budget line item Office Furniture and Fixture, as indicated in NRF's Budget FY 2019/2020. The procurement of the contract package is intended to cover cost of the below listed items: <table><tr><td>1</td><td>Office Desk with 4 Drawers</td><td>4PCS</td></tr><tr><td>2</td><td>Office Desk with 2 Drawers</td><td>4PCS</td></tr><tr><td>3</td><td>High Back Office Chair</td><td>4 PC</td></tr><tr><td>4</td><td>Visitor's Chair 4 legged</td><td>6 PCS</td></tr><tr><td>5</td><td>Reception Desk</td><td>1 PC</td></tr><tr><td>6</td><td>Settee 3 Seater</td><td>1 PC</td></tr><tr><td>7</td><td>Conference table</td><td>2 PCS</td></tr><tr><td>8</td><td>Roller Blinds 160 x 180</td><td>8PCS</td></tr><tr><td>9</td><td>Roller Blinds 220 x 180</td><td>10 PCS</td></tr></table>	1	Office Desk with 4 Drawers	4PCS	2	Office Desk with 2 Drawers	4PCS	3	High Back Office Chair	4 PC	4	Visitor's Chair 4 legged	6 PCS	5	Reception Desk	1 PC	6	Settee 3 Seater	1 PC	7	Conference table	2 PCS	8	Roller Blinds 160 x 180	8PCS	9	Roller Blinds 220 x 180	10 PCS
1	Office Desk with 4 Drawers	4PCS																												
2	Office Desk with 2 Drawers	4PCS																												
3	High Back Office Chair	4 PC																												
4	Visitor's Chair 4 legged	6 PCS																												
5	Reception Desk	1 PC																												
6	Settee 3 Seater	1 PC																												
7	Conference table	2 PCS																												
8	Roller Blinds 160 x 180	8PCS																												
9	Roller Blinds 220 x 180	10 PCS																												
7.	IFB No. NRF/RFQ/005/18/19	SUPPLY & INSTALLATION ALUMINUM MATERIALS	The cost of US \$8,000.00 is derived from the budget line item Supply & Installation of Aluminum Materials, as indicated in NRF's Budget FY 2019/2020. The procurement of the contract package is intended to cover cost of Supply & Installation of Aluminum Materials for Refurbishing of NRF New Office.																											

Signed: 
Jeremiah T. Kpelewah
Procurement Specialist

Date: Oct 28 2019

Approved: 
Boniface D. Sanyu
Manager, National Road Fund of Liberia
Chairman, Procurement Committee

Date: 10/28



11/12


NATIONAL ROAD FUND OF LIBERIA
CORE PROCUREMENT PLAN
SOURCE OF FUND: NATIONAL BUDGET
FISCAL YEAR 2019/2020

8.	IFB No. NRF/RFQ/005/18/19	SUPPLY & INSTALLATION OF AIR CONDITIONS	The cost of US \$7,000.00 is derived from the budget line item Supply & Installation of Air Conditions, as indicated in NRF's Budget FY 2019/2020. The procurement of the contract package is intended to cover cost of Supply & Installation of Air Conditions for Refurbishing of NRF New Office.
----	------------------------------	---	---

Signed: 
Jeremiah T. Kpelewah
Procurement Specialist

Date: Oct 25, 2019



Approved: 
Boniface D. Satu
Manager, National Road Fund of Liberia
Chairman, Procurement Committee

Date: 10/28
