

NATIONAL ROAD FUND OFFICE OF LIBERIA
PROCUREMENT PLAN CONSULTANCY: SPECIAL PROJECT
SOURCE OF FUND: ARMEP BUDGET
FISCAL YEAR 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		BASIC DATA					REQUEST FOR EXPRESSION OF INTEREST, IF												
ITEM NO.		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	NO. OF FIRMS/ PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/ SHORTLIST	PREPARATION & SUBMISSION OF REP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT
	1	RFQ NO.: NRF/SBA/CQS/ 01/20/21	QUALITY ASSURANCE	1 FIRM	\$ 25,000.00	CQS	2/5/2021	17/2/2021	21/2/2021	28/2/2021	1/3/2021	8/3/2021	15/3/2021	3/22/2020	29/3/2021	5/4/2021	12/4/2021	19/4/2021	6/30/2021
UPDATE																			
ACTUAL																			
PLANNED	2	RFQ NO.: NRF/SBA/CQS/ 02/20/21	LEGAL ADVISORY SERVICE	1 FIRM	\$ 36,000.00	CQS	6/2/2021	12/2/2021	2/26/2021	2/3/2021	9/3/2021	3/13/2021	3/17/2021	3/21/2021	4/4/2021	4/10/2021	4/18/2021	4/25/2021	06/30/2021
UPDATE																			
ACTUAL																			
GRAND TOTAL					US\$61,000.00														

Prepared by: Tracy Kromah
Procurement Specialist
National Road Fund

Date: 08/21/2021

Approved by: Ephraim D. Siatu
Manager, National Road Fund Of Liberia
Chairman, Procurement Committee

Date: 8/2/2021



Handwritten signature and date: 8/2/2021



NATIONAL ROAD FUND OF LIBERIA
CONSULTANCY PROCUREMENT PLAN
SOURCE OF FUND: ARMEP
FISCAL YEAR 2020/2021

EXPLANATION NOTES:

ITEM NO.	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	DESCRIPTION OF CONTRACT PACKAGE
1	IFB NO. NRF/SBA/CQS/001/20/21	QUALITY ASSURANCE	The cost of US\$ 25,000.00 is derived from the budget line-item Quality Assurance, as indicated in Program Monitoring and Outreach Activities, ARMEP Budget FY 2020/2021. The procurement of the contract package is intended to cover cost of Quality Assurance.

Prepared by: T. Kromah Date: 08/2/2021
Tracy Kromah
Procurement Specialist
National Road Fund

Approved by: [Signature] Date: 8/2/2021
Boniface D. Satu
Manager, National Road Fund
Chairman, Procurement Committee



Feb/22/2021
[Signature]