


#### Republic of Liberia

#### Public Procurement & Concessions Commission





Ref. PPCC/RL/CEO/1491/'20

September 23, 2020

Hon, Herbie T. McCauley MANAGING DIRECTOR National Transit Authority Republic of Liberia

Dear Hon. McCauley:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2020/2021

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the National Transit Authority's SBA, Non SBA and Consultancy Procurement Plans for FY 2020/2021 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved draft procurement plan culminating in framework agreements for recurrent procurement items. Similarly, you are also advised to carry out-procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements and advance procurement which you can download at http://ppcc.gov.lr/vr/index.php/documents.

Upon passage of the FY 2020/2021 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for NTA's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for FY 2020/2021 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2019/2020), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2020/2021.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

**OFFICER** 

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia



# DRAFT PROCUREMENT PLAN---NON-SBA SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 – June 30, 2021)

	Actual	Update	Planned	Actual	Update	Planned	Actual	Update	Planned	Actual	Update	Planned	Actual	Update	Planned			1
			5			4			3			2			->	Item No.		2
SUB-TOTAL			IFBNO:NTA/NCB/005/20/21			IFBNO:NTA/NCB/004/20/21			IFBNO:NTA/NCB/003/20/21			IFBNO:NTA/NCB/002/20/21			IFBNO:NTA/NCB/001/20/21	Package Number (Code)		ω
			Office Equipment			Scratch Cards			Repair & Maintenance Services/Vehicle			Lubricants			Veh. Spare Parts	Contract Package	BASI	4
			G-4741 G4753			J6190			G-4520			G-4661			G-4530	Business Activity Code	BASIC DATA	5
			Assorted			7,920 pcs			1 Firm			78 drums			Assorted	Qty.		6
\$171,150.00			21,550.00			39,600.00			15,000.00			53,100.00			41,900.00	Estimated Cost (US\$)		7
			NCB			NCB			NCB			NCB			NCB	Procurem ent Method		∞
			7/01//20			7/10/20			7/24/20			7/30/20			8/10/20	Technical Specs/BO Q/Drawin gs		9
			7/07/20			7/17/20			7/31/20			8/06/20			8/17/20	Prep. of Bid Document		10
			7/14/20			7/24/20			8/07/20			8/13/20			8/24/20	PC Approval Bid Document/ Tech. Specs		11
			7/28/20			8/07/20			8/21/20			8/27/20			9/14/20	Bid invitation & Release of Bid Doc.		12
			8/25/20			9/04/20			9/18/20			9/25/20			10/12/20	Bid Submission /Public Opening	M	13
			9/08/20			9/14/20			9/28/20			10/09/20			10/22/20	Submission of Bid Evaluation Report	PLEMENT	14
			9/15/20			9/21/20			10/05/20			10/16/20			10/29/20	PC Approval – Bid Evaluation Report	IMPLEMENTATION DATES	15
			9/25/20			10/01/20			10/15/20			10/23/20			11/11/20	Contract Award and Signing	ES	16
			n/a			n/a			n/a			n/a			n/a	Advance Payment (Mobilizat ion)		17
			6/15/21			6/15/21			6/15/21			5/20/21			6/15/21	Delivery, Inspection (Substantial completion)		18
			6/24/2:			6/24/2			6/22/2			6/22/2			6/24/2	Accept nce 8 Final Payme		19

NTA PROCUREMENT PLAN-NON-SBA-FY 2020/2021

Produrement Manager

Approved by:

Herbie T. McCauley
CHAIRMAN-PROCUREMENT COMMITTEE



#### **SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE** Fiscal Year: 2020-2021 (July 1, 2020 – June 30, 2021) DRAFT PROCUREMENT PLAN---NON-SBA

	Actual	Update	Planned	Actual	Update	Planned	Coma	Opdate	Planned	!	Actual	Update	Planned	Cotto	A Ctual	Update	Planned	Actual	Update	Planned			
			11			10			·c	,			00	1			7			6	Item No.		2
SUB-TOTAL			IFBNO:NTA/RFQ/003/20/21			IFBNO:NTA/RFQ/002/20/21			IFBNO:NTA/RFQ/001/20/21				IFBNO:NTA/RB/001/20/21				IFBNO:NTA/NCB/007/20/21			IFBNO:NTA/NCB/006/20/21	Package Number (Code)		ω
			Fumiture & Fixt.			Motorbikes			Postage Services				Vehicles				Stationeries			Air Ticket	Contract Package	BAS	4
			G4759			G-4540			H5310				G-4510				G4761			N-7911	Business Activity Code	BASIC DATA	5
			Assorted			4pcs			1 Firm				4 pcs				Assorted			1 Firm	Qty.		6
\$154,800.00			5,000.00			3,800.00			1,000.00				110,000.00				20,000.00			15,000.00	Estimated Cost (US\$)		7
			RFQ			RFQ			RFQ			1	RB				NCB			NCB	Procurem ent Method		00
			7/09/20			8/04/20			8/11/20				7/01/20				7/03/20			7/02/20	Technical Specs/BO Q/Drawin gs		9
			7/16/20			8/11/20			8/18/20				7/08/20				7/10/20			7/09/20	Prep. of Bid Document		10
			7/23/20			8/18/20			8/25/20				7/15/20				7/17/20			7/16/20	PC Approval Bid Document/ Tech. Specs		11
			7/30/20		4	8/25/20			9/01/20				7/22/20				7/31/20			7/30/20	Bid invitation & Release of Bid Doc.		12
			8/07/20			9/04/20			9/08/20				8/21/20				8/28/20			8/27/20	Bid Submission /Public Opening	MI	13
			8/15/20			9/11/20			9/17/20				9/07/20				9/11/20			9/10/20	Submission of Bid Evaluation Report	IMPLEMENTATION DATES	14
			8/22/20			9/18/20			9/24/20				9/14/20			-,,	9/18/20			9/17/20	PC Approval – Bid Evaluation Report	ATION DA	ъ
			9/01/20			9/25/20			10/01/20				9/21/20			=0,0=,=0	10/01/20			9/30/20	Contract Award and Signing	TES	16
		1	n/a			n/a			n/a				n/a			17.6	n/a			n/a	Advance Payment (Mobilizat ion)		17
			5/21/21			5/28/21			6/15/21				5/28/21		-		5/31/21		-//	5/28/21	Delivery, Inspection (Substantial completion)		18
			6/25/21			6/24/21			6/24/2:				6/22/2			2/11/0	6/24/2		0,10,1	6/23/2	Accept nce 8 Final Payme		19

Prepared by:

**Profurement Manager** J9hnson

Approved by:

CHAIRMAN-PROCUREMENT COMMITTE Herbie T. McCauley

NTA PROCUREMENT PLAN-NON-SBA-FY 2020/2021



#### **SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE** Fiscal Year: 2020-2021 (July 1, 2020 - June 30, 2021) DRAFT PROCUREMENT PLAN---NON-5BA

		Actual	Update	Planned													
				15			14			13			12	į	Item		2
GRAND-TOTAL	Sub-Total			IFBNO:NTA/RFQ/007/20/21			IFBNO:NTA/RFQ/006/20/21			IFBNO:NTA/RFQ/005/20/21			IFBNO:NTA/RFQ/004/20/21		Package Number (Code)		3
				Talk Show			Media Services			Safety Gears			Cleaning Materials	000	Contract	BASI	4
				J6391			J-5813			G4771			G4773	Activity Code	Busines	BASIC DATA	5
				Assorted			Assorted			Assorted			Assorted		Qty.		6
\$347,700.00	\$21,750.00			2,000.00			2,500.00			7,250.00			10,000.00		(US\$)		7
				RFQ			RFQ			RFQ			RFQ		ent		8
				7/03/20			8/04/20			8/14/20			8/25/20	gs	Specs/BO Q/Drawin		9
				7/10/20			8/11/20			8/21/20			9/02/20	Document	Prep. of Bid		10
				7/17/20			8/18/20			8/28/20			9/09/20	Document/ Tech. Specs	Approval	3	11
				7/24/20			8/25/20			9/04/20			9/16/20	Release of Bid Doc.	invitation &		12
				8/03/20			9/04/20			9/11/20			9/23/20	Opening	Submission /public	3	13
				8/10/20			9/11/20			9/18/20			9/30/20	Evaluation Report	of Bid	PLEMENT	14
				8/17/20			9/18/20			9/25/20			10/07/20	Evaluation Report	Approval –	IMPLEMENTATION DATES	ь
			į.	9/01/20			9/25/20			10/01/20			10/12/20	Signing	Award		16
				n/a			n/a			n/a			n/a	ion)	Payment (Mchilizat		17
				6/15/21			5/25/21			6/11/21			5/25/21	completion)	Inspection	;	18
				6/24/2			6/21/21			6/25/21			6/23/21	Payme	nce &		19

Prepared by:

curement Manager

Date: O',

Approved by:

CHAIRMAN-PROCUREMENT COMMITTEE Herbie T. McCauley

NTA PROCUREMENT PLAN-NON-SBA-FY 2020/2021



# SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 – June 30, 2021) DRAFT PROCUREMENT PLAN---NON-3BA

			EXTERNAL CRY NO. IES - C. NON-SUA TROCCUREMENT PLAN
Item No. Contract I	Contract Package Code	Contract Package	EXPLANATION
1 IFBNO:NTA/	IFBNO:NTA/NCB/001/20/21	Vehicle Spare Parts	This package is derived from several budget lines due to their proximal characteristics. From the budget line "Spare Parts Cost" the total of US\$10,000.00 is captured for general spare parts and tires (\$19,200.00). It also consists of US\$5,500.00 from the budget line "Repair & Maintenance/Others" for the purchase of motorbikes parts, generator parts, and grass cutting machine parts. Additionally, US\$7,200.00 was cut from the budget line "Equipment & Tools" with a remainder of \$7,250.00 that is used for the package "safety gears".
2 IFBNO:NTA/N	FBNO:NTA/NCB/002/20/21	Lubricants	This package originates from the budget line "Fuel & Lubricants/Transit Buses" and is intended to procure 78 drums of assorted lubricants for the entity's fleet of buses [operation]. The lubricants include Engine Oil (\$AE 15W40 CH-4), Differential Oil (85 W 140), Cear Box Oil (80 W 90), Heavy Grease (RR3), Brake Fluid, Transmission Oil (ATF), etc. Please reference the attached budget notes for the unit prices of each of the lubricants listed above.
3 IFBNO:NTA/N	IFBNO:NTA/NCB/003/20/21	Repair & Maintenance Services / Vehicle	This package is derived from the budget lines "Repair & Maintenance/Readily-Used Parts" and is intended to hire the services of a firm for the repair and maintenance of all the entity's administrative and utility vehicles. It also accounts for payment that are to be made to vendors for services that are beyond the control of our employed mechanics. Some bus maintenance service requires grinding, calibration, re-threading, etc. Brake pads, cylinder head gasket, alloy rims, calibration materials, relining materials, brake drums, discs are all readily-used local spare parts that this package also accounts for
4 IFBNO:NTA/N	IFBNO:NTA/NCB/004/20/21	Scratch Cards	This package is from the budget line "Communication & ICT" and is intended to procure 4,920 pieces of US\$5.00 Scratch cards for operational use of Board Members, Managers and designated senior staff and other departments of the NTA. The remaining \$4,809.50 from this budget line is intended to purchase equipment from Libtelco for installation and provision of internet services for the entity and their monthly charges.
5 IFBNO:NTA/N	IFBNO:NTA/NCB/005/20/21	Office Equipment	This budget line is intended to purchase assorted pieces of office equipment (H/D printers, mini printers, stabilizers, Desktops, Laptops, Anti-virus//software, QuickBooks software, laminating machines, servers, etc.
6 IFBNO:NTA	IFBNO:NTA/NCB/006/20/21	Air Tickets	This package is from the budget line "Foreign Travel" and is intended to purchase tickets and other vital travel documents (Laisser passer, Yellow fever card, etc.). The difference of US\$23,500.00 in the budget line figure is used on DSA which is not reflected in the plan due to its unprocurable nature.
7 IFBNO:NTA	IFBNO:NTA/NCB/007/20/21	Stationeries	This package is from the Budget Line "Supplies". It's intended for the purchase of assorted stationeries on a quarterly basis, which include, but are not limited to the following: Bond Papers (A4, A3 & Legal), Glossy papers (A4), inks, pens, envelopes, print cartridges, poster sheets, note-pads, ledgers, journals, printers, copiers, cabinets, external hard drives, memory sticks, etc.]. The balance \$10,000.00 from this line is used to purchase janitorial supplies/ cleaning materials for the fiscal period.
8 IFBNO:NTA	IFBNO:NTA/RB/001/20/21	Vehicles	This package is from the budget line "Vehicles" and is intended to purchase three (3) Executive status vehicles and one (1) pickup for the entity's operations for FY 2020/2021. The remaining \$3,800.00 from this budget line is used to purchase four (4) motorcycles for operational use of the Transit Patrol Officers (TPOs). Please reference the attached budget notes for detailed explanation & unit cost of vehicles.
Prepared By:	PROCU	REMENT MANAGER	Date: 09/04/2020
Approved:	CHAIRMAN-PRO	CHAIRMAN-PROCUREMENT COMMITTEE	Date: 04.04.10

NTA PROCUREMENT PLAN-NON-SBA-FY 2020/2021



#### SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 – June 30, 2021) DRAFT PROCUREMENT PLAN---NON-SBA

<b>&gt;</b>	15 P	14	13	12	11	10	9	
Approved: CHAIRMAN-PI	IFBNO:NTA/RFQ/007/20/21  Prepared By:	IFBNO:NTA/RFQ/006/20/21	IFBNO:NTA/RFQ/005/20/21	IFBNO:NTA/RFQ/004/20/21	IFBNO:NTA/RFQ/003/20/21	IFBNO:NTA/RFQ/002/20/21	IFBNO:NTA/RFQ/001/20/21	
PROCUBÉMENT/MANAGER CHAIRMAN-PROCUREMENT COMMITTEE	Talk Show	Media Services	Safety Gears	Cleaning Materials	Furniture & Fixtures	Motorbikes	Postage Services	П
Date: 4	importance in relation to services provided and also to have a feedback on services rendered the public. The balance is used for other Media Services.  Date: 09/04/2020	publication for holidays or appreciations, production of jingles, dramas, public service announcements, aired or televised promos, public awareness messages, billboard ads, etc. The balance \$2,000.00 is used for NTA Talk Show (Transit Talk).  This package is from the budget line "Public Relation". It is intended to have an exclusive <b>Radio Talk Show</b> (Transit Talk) explaining to the Dublic issues of	Inis package is intended to buy safety gears for use by the Technical and Operations Departments (drivers, mechanics, workshop attendants, etc.). It includes safety boots, goggles, helmet and Jackets. These are purchased bi-annually. It is from the budget line Equipment & Tools. The balance \$7,200.00 is shifted to the budget line Spare Parts.  This package is a derivative of the budget line "Public Relation" and is intended to address other media related sortion libe hid advisorable.	This package is from the Budget Line "Supplies". It's intended to purchase cleaning (janitorial materials) for used by the Maintenance Department and the garage. The balance \$20,000.00 is used for stationeries.	This package is intended to purchase office furniture, curtains, rugs, chairs, desks, wall clocks, etc.	This package is intended to purchase four (4) motor cycles [\$3,800@\$950 per bike] for use by the Transit Patrol Officers (TPOs) of the NTA. This package is from the budget line "Vehicle". The balance (\$110,000.00) is used for the purchase of four (4) vehicles.	This is from the budget line "Utility (Past Experience) and is intended for the postage of official documents (Bills of laden; Contracts; letters). Of the balance, US\$20,200.00 is for Current installation and bills (LEC) and US\$600.00 is for Carbage Disposal.	EXPLANATORY NOTES TO NON-SBA PROCUREMENT PLAN

02/12/12