SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 – June 30, 2021) DRAFT PROCUREMENT PLAN -- 3BA

			Actual	Update	Planned	Actual	Update	Planned	Actual	Update	Planned	Actual Actual	Update	Planned	Actual	Update	Planned	Actual	Update	Planned				1														
	Pro				6			5			4			ω			2			_		Item		2														
Kelvin C. Johnson Procurement Manager	Prepared by:	SUB-1			IFBNO:NTA/SBA/RFQ/002/20/21			IFBNO:NTA/SBA/RFQ/001/20/21			IFBNO:NTA/SBA/NCB/003/20/21			IFBNO:NTA/SBA/NCB/002/20/21			IFBNO:NTA/SBA/NCB/001/20/21			IFBNO:NTA/SBA/RB/001/20/21		Package Number (Code)		3														
		SUB-TOTAL			Building Materials			Printing & Binding			Vehicles Insurance Coverage			Non-Life Insurance Coverage			Construction			Petroleum Product [Fuel & Gasoline]		Contract Package	BASIC DATA	4														
	Dat				G4663			C-1811			K-6512			K-6512			F-4100			G-4661	Code	Business	DATA	5														
	Date: 04/09/				Assorted			Assorted			1 Firm			1 Firm			1 Firm			309,160 gallons		Qty.		6														
-	09/20	\$1,742,822.00			4,200.00			5,000.00			123,780.00			76,860.00			500,000.00			1,032,982.00	(US\$)	Estimated Cost		7														
					RFQ			RFQ			NCB			NCB			NCB			RB		Procurement Method		8														
					8/04/20			7/06/20			7/01//20			7/03/20			8/03/20			7/01//20	gs	Technical Specs/BO Q/Drawin		9														
	Apr					8/11/20			7/13/20			7/07/20			7/10/20			8/10/20			7/07/20	Documen t	Prep. of Bid		10													
CHAIR	Approved by:				8/18/20			7/20/20			7/14/20			7/17/20			8/17/20			7/14/20	Document/ Tech. Specs	PC Approval Bid		11														
Herbi					8/25/20			7/27/20			7/28/20			7/31/20			8/31/20			7/28/20	Release of Bid Doc.	Bid invitation &		12														
Herbie T. McCauley	X				9/04/20			8/05/20			8/25/20			8/28/20			9/29/20			8/25/20	/ Public Opening	Bid Submission	IMI	13														
ley COMMITI																			9/11/20			8/12/20			9/08/20			9/11/20			10/12/20			9/08/20	Evaluation Report	Submission of Bid	LEMENT.	14
Ti Ti	Date:				9/18/20			8/19/20			9/15/20			9/18/20			10/19/20			9/15/20	Evaluation Report	PC Approval –	IMPLEMENTATION DATES	15														
					9/25/20			8/26/20			9/25/20			10/02/20			11/02/20			9/29/20	Signing	Contract Award	ES	16														
	04.09, 20				n/a			n/a			n/a			n/a		1	n/a			n/a	ion)	Advance Payment		17														
#					5/20/21			6/15/21			5/20/21			5/21/21			6/15/21			5/20/21	completion)	Delivery, Inspection		18														
16	H	X	5		6/21/2			6/24/.			6/24/2			6/21/			6/24/.			6/24/2	Paym t	Accep nce		19														

PROCUREMENT PLAN-SBA CORE BUDGET-FY 2020/2021

Procurement Manager elvin C. Johnson

CHAIRMAN-PROCUREMENT COMMITTEE Herbie T. McCauley

SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 - June 30, 2021) DRAFT PROCUREMENT PLAN -- 3BA

	Actual	Update	Planned	Actual	Update	Planned	Total a	Actual	Update	Planned		Actual	Update	Planned	Actual	Applace	Planned			ь								
			11			10				9				∞				No.		2								
SUB-TOTAL			IFBNO:NTA/SBA/RFQ/007/20/21			IFBNO:NTA/SBA/RFQ/006/20/21				IFBNO:NTA/SBA/RFQ/005/20/21				IFBNO:NTA/SBA/RFQ/004/20/21			IFBNU:NI AVSBAKFQ/003/20/21	Package Number (Code)		ω								
			Custom Broker Clearing Service			Sports Materials		1.4		Residential Property				Vehicle Rental			Uniforms	Contract Package	BASIC	4								
			H5224			G4763				L6810				H-4922			G-4//1	Business Activity Code	BASIC DATA	5								
			1 Firm			Assorted		Action and action action and action action and action		4 Units				1 Firm			Assorted	Qty.		6								
\$16,337.00			1,000.00			3,000.00				3,675.00				2,000.00			6,662.00	Estimated Cost (US\$)		7								
			RFQ			RFQ				RFQ				RFQ			주	Procurement Method		8								
			7/09/20			8/12/20				7/22/20				7/22/20			8/04/20	Technical Specs/BO Q/Drawin gs		9								
			7/16/20			8/19/20				7/29/20				7/29/20			8/11/20	Prep. of Bid Documen t		10								
			7/23/20											8/26/20				8/07/20				8/07/20			8/18/20	PC Approval Bid Document/ Tech. Specs		11
			7/30/20					9/04/20				8/14/20	-			8/14/20			8/25/20	Bid invitation & Release of Bid Doc.		12						
		0.00	8/07/20			9/11/20 9/18/20 9/25/20				8/21/20				8/21/20			9/04/20	Bid Submission /Public Opening	M	13								
			8/15/20							8/28/20				8/28/20			9/11/20	Submission of Bid Evaluation Report	IMPLEMENTATION DATES	14								
			8/22/20							9/07/20				9/07/20			9/18/20	PC Approval – Bid Evaluation Report	ATION DA	15								
			9/01/20	9/01/20			10/06/20			9	9/15/20				9/15/20			9/25/20	Contract Award and Signing	TES	16							
					-	-	n/a			n/a				n/a				n/a			n/a	Advance Payment (Mobilizat ion)		17				
			6/11/21			6/03/21			OLEONE .	5/26/21				5/21/21			5/20/21	Delivery, Inspection (Substantial completion)		18								
			6/25/;			6/24/2			OILOIL	6/23/2				6/22/2			6/21/2	Accep nce Fina Paym		19								

Prepared by:

Produrement Manager Kelpin C. Johnson

Date: 09/04/20

Approved by:

CHAIRMAN-PROCUREMENT COMMITTEE Herbie T. McCauley

Date:

Page 2

PROCUREMENT PLAN-SBA CORE BUDGET-FY 2020/2021

SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 - June 30, 2021) DRAFT PROCUREMENT PLAN -- 5BA

		Actual	Update	Planned 13 IFB	Actual	Update	Planned 12 IFB	ltem P.		1 2
GRAND-TOTAL	Sub-Total			IFBNO:NTA/SBA/RFQ/009/20/21			IFBNO:NTA/SBA/RFQ/008/20/21	Package Number (Code)		ω
TOTAL	tal			Garbage Disposal			Rice	Contract Package	BASIC DATA	4
				E-3821			G-4630	Business Activity Code	DATA	и
Ŋ				1 Firm			484 bags	Qty.		6
\$1,766,535.00	\$7,376.00			600.00			6,776.00	Estimated Cost (US\$)		7
				RFQ			RFQ	Procurement Method		∞
				7/09/20			8/04/20	Technical Specs/BO Q/Drawin gs		9
				7/16/20			8/11/20	Prep. of Bid Documen		10
				7/23/20			8/18/20	PC Approval Bid Document/ Tech. Specs		11
				7/30/20			8/25/20	Bid invitation & Release of Bid Doc.		12
				8/07/20			9/04/20	Bid Submission /Public Opening	X	13
				8/15/20			9/11/20	Submission of Bid Evaluation Report	LEMENT!	14
				8/22/20			9/18/20	PC Approval – Bid Evaluation Report	IMPLEMENTATION DATES	15
				9/01/20			9/25/20	Contract Award and Signing	ES	16
				n/a			n/a	Advance Payment (Mobilizat ion)		17
				6/11/21			5/21/21	Delivery, Inspection (Substantial completion		18
				6/25/2			6/10/2	Accep nce { Fina Paym		19

Prepared by:

Procurément Manager Kelvin/C/Johnson

Approved by:

CHAIRMAN-PROCUREMENT COMMITTEE Herbie T. McCauley

1/28 No



SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 – June 30, 2021) DRAFT PROCUREMENT PLAN -- SBA

			EXPLANATORY NOTES TO SBA PROCUREMENT PLAN
ltem			
No.	Contract Package Code	Contract Package	EXPLANATION
			This package is a combination of two sub-packages under the budget lines "Fuel & Lubricants/Transit buses" and "Fuel & Casoline - Admin" and i
	IFBNO:NTA/SBA/RB/001/20/21	Petroleum Product	intended to purchase 288,000 gallons of Fuel @ 3.37/gal (for the exclusive use of the transit buses) and 21,160 gallons of gasoline @ 2.95/gal for utilit
		[Fuel & Gasoline]	use by Administration (administrative vehicles, generators, grass cutting machines, as well as Board Members' local travels (to inspect entity's bus
			terminals @ Bo-Waterside, Gbarnga and Buchanan) for FY 2020/2021. The difference in the amount (\$53,100) is used for Lubricant, on the Non-
			SBA Procurement Plan.
2	IFBNO:NTA/SBA/NCB/001/20/21	Construction	This is derived from the budget line "Construction" and it's intended to commence the construction of the entity's administrative/Corporate Head Office. Stages
			expected to be completed under this phase are mobilization, profiling, foundation and elevation (window level).

IFBNO:NTA/SBA/NCB/002/20/21

Non-Life Insurance

This package is derived from the budget line "Insurance & Registration". US\$76,860.00 is budgeted from this package to provide Personnel Life Insurance coverag

IFBNO:NTA/SBA/RFQ/002/20/21 IFBNO:NTA/SBA/RFQ/001/20/2 IFBNO:NTA/SBA/NCB/003/20/21 **Printing & Binding** Vehicles Insurance Coverage Vouchers, Receipt books, Charter forms, Annual Report, Drivers' log, etc. hubs & serial numbers). To also print complimentary cards, waybills, transmittal slips, attendance log, hospital slips, LPOs, Price analysis forms, goods receipt forms, motorbikes, SUVs, etc.) for FY 2020/2021. In this same package, US\$76,860.00 is intended for Personnel Life Insurance coverage while US\$19,080.00 is intended fo This package is derived from the budget line "Insurance & Registration". U\$\$123,780.00 is intended for Non-life insurance of 54 non-life items (Buses, P/Us, for 427 employees of the NTA for FY 2020/2021. US\$123,780.00 is intended for Non-life insurance of 54 non-life items (Buses, P/Us, motorbikes, SUVs, etc.) while This package is from the Budget Lines Building Maintenance and is intended to purchase assorted materials for the maintenance of the Administrative Building, This package is a derivative of the budget line "Printing & Production" and is intended to print 20,000 booklets of tickets (12 denominations, color specific with the registration of the transit buses, administrative vehicles and motorcycles with the Ministry of Transport.. JS\$19,080.00 is intended for the registration of these non-life items (Buses, P/Us, motorbikes, SUVs, etc.) with the Ministry of Transport (MOT).

Building Materials enhancement of its services for FY 2020/2120. garage, annexes and all properties (infrastructure), bought, leased or rented as well as construction materials for the renovation of the bus wash bay for the

6

G

4

Uniforms security; 10 corporate suits for Customer Service Staff, etc. Reference Entity's budget notes for details. This package is intended to buy cloth and sew suits for 72 drivers as well as 46 internal security officers. Overhaul suits for 40 mechanics; 4 dozens t-shirts for

lease in favor of NTA out-of-town bus crew (employees). This package emanates from the Budget line "Rent". It's intended for vehicle rental (US\$2,000.00). The balance US\$3.675.00, is used for building rental and/or

Residential Property are four guest houses rented by the NTA. They are Ganta Guest House (US\$900.00/annum), Voinjama Guest House (US\$900.00/annum), Gbarnga Guest House This package emanates from the Budget line "Rent". It's intended for building rental and lease in favor of NTA out-of-town bus crew (employees). Currently there (US\$375.00/annum) and Zwedru Guest House (US\$1,500.00/annum). The remaining US\$2,000.00 from this budget is used for vehicle rental. A Secondary

Date:

09/04/2020

Prepared By:

PROCUREMENT MANAGER

IFBNO:NTA/SBA/RFQ/005/20/21

IFBNO:NTA/SBA/RFQ/004/20/21

Vehicle rental

IFBNO:NTA/SBA/RFQ/003/20/2

Approved:

CHAIRMAN-PROCUREMENT COMMITTEE

PROCUREMENT PLAN-SBA CORE BUDGET-FY 2020/2021



DRAFT PROCUREMENT PLAN --\$BA SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE Fiscal Year: 2020-2021 (July 1, 2020 – June 30, 2021)

EXPLANATORY NOTES TO SBA PROCUREMENT PLAN
P
A
M
9
~
O
7
SE
A
PR
000
UR.
E
TP
5
Z

ѿ	13	11	õ	Item No.
IFBNO:NTA/SBA/RFQ/009/20/21	IFBNO:NTA/SBA/RFQ/008/20/21	IFBNO:NTA/SBA/RFQ/007/20/21	IFBNO:NTA/SBA/RFQ/006/20/21	Contract Package Code
Garbage Disposal	Rice	Custom Broker Clearing Service	Sports Materials	Contract Package
This package is from the budget line "Utility-Past Experience" and is intended to hire the service of a waste disposal firm to manage and dispose of all non-hazardous waste from the entity's premises. Of the balance of \$21,200.00; US\$1,000.00 is used for postage & delivery while US\$20,200.00 is used for LEC installation and bills for FY 2020/2021.	This package is a facet of the budget line "Entertainment" and is intended to procure rice (25kg) for employees of the NTA in fulfillment of the entity's commitment to the Collective Bargaining Agreement (CBA). The amount is usually disbursed at 100% for the sole purpose of purchasing rice. The full budget line amount is US20, 956.00, of which US\$4,840.00 is for employee's bonus (during festive seasons); US\$1,600.00 for Board meetings; US\$2,000.00 for sporting materials, US\$2,000.00 for corporate baskets, Budget Committee, US\$2,240.00 and US\$500.00 for bid evaluation panelists' transportation.	This package is from the budget line "Shipping/Handling Costs" and is intended to hire the services of a brokerage/firm to handle all clearing issues of the NTA at ports of entry. It includes freeing of spare parts packages and transit buses (donated or bought). The remnant of US\$2,500.00 is used for shipping expenses payable directly to the Port's authorities.	This package is from the budget line "Entertainment" and is intended to purchase sporting materials for the entity during tournaments like the intra-ministerial and Agencies league, friendly encounters, etc. Sports materials purchased under this budget line include jerseys, footballs, bips, shin pads, hoses, ankle braces, bandages and rubbing ointments. The full budget line amount is US20, 956.00, of which US\$6,776.00 is used to purchase rice for employees once a year (July or December); US\$4,840.00 is for employees' bonus (during festive seasons); US\$1,600.00 for Board Meetings; US\$500.00 for bid evaluation panelists transportation US\$2,000.00 for corporate baskets and US\$2,240 for Budget Committee. Please reference budget notes (attached).	EXPLANATION

Prepared By:

PROCUREMENT MANAG

Approved:

CHAIRMAN-PROCUREMENT COMMITTEE

Date: 09/04/2020

Date: 09.04.20

9/23/2020

92/22/6 100/2016