

Republic of Liberia Public Procurement & Concessions Commission Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/720/'21

December 8, 2021

Hon. Emmu Metieh Glassco

DIRECTOR GENERAL

National Fisheries and Aquaculture Authority
Republic of Liberia

Dear Hon. Glassco:

Subject: <u>RECEIPT AND APPROVAL OF SBA CORE BUDGET AND CONSULTANCY PROCUREMENT PLAN FOR SPECIAL BUDGET YEAR 2021.</u>

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the National Fisheries and Aquaculture Authority (NaFAA), SBA Core Budget and Consultancy Procurement Plan (Goods, Works and Service) for Fiscal Year 2020/2021 in accordance with Section 40 (3) of the PPCA, 2010. The Commission, however, wishes to inform you that your Procurement Plan has been duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe Section 40 (5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for finance should be notified in writing of any material changes in the procurement plan and provide with a copy of the updated procurement plan.

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours

Jarghe Hoseline Nagbe Kowo (Atty.)

CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY
CORE BUDGET PROCUREMENT PLAN
Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED SPECIAL BUDGET 2021)
Fiscal period: July 1, 2021 • December 31, 2021

Prepared By:		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		
				0			On			4			ω		2	N		_	_	TEM NO.	П
Patrick B. Madii	3		-	IFB No. NaFAA/NCB/002/21			IFB No. NaFAA/RFQ/003/21			IFB No. NaFAA/RFQ/002/21			IFB No. NaFAA/RFQ/001/21		IFB No. NaFAA/NCB/001/21	IFB No. NaFAA/NCB/001/21		IFB No. NaFAA/RB/001/21	IFB No. NaFAA/RB/001/21	PACKAGE NUMBER (CODE)	
1				Scratch Cards			Rain Gears			Office Consumables			Janitorial Supplies		Office Equipment	Office Equipment		Vehicles	Vehicles	CONTRACT	
				J-6120			G-4641			G-4722			G-4773		G-4742	G-4741		G-4511	G-4510	ACTIVITY CODE	BA BA
	SUB TOTAL			5100 pcs			Assorted			Assorted			Assorted		Assorted	Assorted		0 units	4 units	qTY	BASIC DATA
100	703,120.00	0	(0)/DI	00:00			2,500.00			6,000.00			3,000.00		69,120.00	24,700.00		0.00	121,000.00	ESTIMATED COST (USD)	
This			100	Procuse 17			RFQ			RFQ			RFQ		NCB	NCB		NIA	RB	PROCUREMENT	
Approved by:	Sion		10.	9/3/2021		-	9/3/2021			9/7/2021			9/15/2021		10/1/2021	9/15/2021		NIA	91712021	TECHNICAL SPECS/BOQ/DRAWIN GS	
	ALF			9/10/2021			9/10/2021			9/11/2021			9/19/2021		10/6/2021	9/22/2021		AIN	9/14/2021	PREP. OF BID DOCUMENT	
Metich Glasson	2	SHE	100	9/12/2021			9/14/2021			9/16/2021			9/24/2021		10/12/2021	9/24/2021		NIA	9/19/2021	BID DOC/TECH SPECS	9
13	N 311	in	NOUS OF	9/15/2021			9/16/2021			9/18/2021			9/26/2021		10/16/2021	9/27/2021		N/A	9/24/2021	PC APPROVAL BID INVITATION & BID BID SUBMISSION PUB SPECS DOC LIC OPENING	
				10/13/2021			9/30/2021			9/25/2021			10/3/2021		11/13/2021	10/25/2021		NA	10/8/2021	BID SUBMISSION/PUB LIC OPENING	13
				10/20/2021			10/5/2021			10/2/2021			10/10/2021		11/18/2021	11/1/2021		NIA	10/15/2021	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES
Date: No				10/27/2021			10/10/2021			10/9/2021			10/17/2021		11/23/2021	11/8/2021		NIA	10/22/2021	PC APPROVAL - BID EVALUATION REPORT	DATES
01.22,2021				11/3/2021			10/17/2021			10/16/2021			10/24/2021		12/1/2021	11/15/2021		NIA	11/5/2021	CONTRACT AWARD & SIGNING	16
נו				AIN			NIA			NIA			NIA		NIA	NIA		NIA	NIA	ADVANCE PAYMENT (MOBILIZATION)	17
8 ((0)	6		12/13/2021			12/6/2021			12/5/2021			12/3/2021		12/6/2021	12/5/2021		NIA	12/5/2021	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
1	DD	1001000		12/31/2021			12/26/2021			12/25/2021			12/23/2021		12/21/2021	12/30/2021		NIA	12/25/2021	ACCEPTANCE & FINAL PAYMENT	8
1U	oui	2																		REMARKS	20

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED SPECIAL BUDGET 2021)

Fiscal period: July 1, 2021 - December 31, 2021

		Prepared By:		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED	10.000	ACTUAL	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			
						t z		ż	=	-			ð		1	φ		80	60			7	пем но.		-
		Palcok B. Kiadii PROCUREMENT DIRECTOR	8		and additional of the state of	IFB No.		NaFAA/RB/002/21	IFB No. NaFAA/RB/002/21				IFB No. NaFAA/NCB/004/21			IFB No. NaFAA/RFQ/005/21		IFB No. NaFAA/NCB/003/21	IFB No. NaFAA/NCB/003/21			IFB No. NaFAA/RFQ/004/21	PACKAGE NUMBER (CODE)		2
		TOR				ICT Equioment		Office Building Renovation	Office Building Renovation				Rice for Employees			Safety Gears		Printing and Production	Printing and Production			Generators Repairs and Services	CONTRACT PACKAGE		3
						G-4741		F-4100	F-4100				G-4711			G-4641		C-1811	C-1811			C-3314	ACTIVITY CODE		4
1	2		SUB TOTAL			Assorted		1Bldg	1 Bldg				922 bags			Assorted		Assorted	Assorted			Assorted	ą	BASIC DATA	ca.
O C	\$\sqrt{\sq}}}}}}}}}}}}}}	Pus	278,389.50			25,019.50		170,000.00	120,000.00				12,100.00			1,500.00		63,770.00	40,600.00			6,000.00	ESTIMATED COST (USD)		0
200	5	dd	Procur			NCB		RB	RB				NCB			RFQ		NCB	NCB			RFQ	PROCUREMENT		
On The	Sion	Approved by	(real			11/3/2021		9/25/2021	8/20/2021				9/9/2021			9/8/2021		8/1/2021	9/10/2021			9/9/2021	TECHNICAL SPECS/BOQJDRAWIN GS		
			L FIS	16	2	11/10/2021		9/30/2021	8/27/2021				9/16/2021			9/13/2021		8/5/2021	9/17/2021			9/16/2021	PREP. OF BID DOCUMENT		9 10 10 10
	*VIBRBITY.	Emma Metrin Glassco DIRECTOR GENERAL			NOON'S	11/13/2021		10/3/2021	9/1/2021				9/18/2021			9/15/2021		8/10/2021	9/19/2021			9/17/2021	PC APPROVAL - BID DOC/TECH SPECS		10 11
	K	AL SO	> 1V3V	ALC:	120204111	11/14/2021		10/5/2021	9/6/2021				9/21/2021			9/17/2021		8/16/2021	9/22/2021			9/18/2021	BID INVITATION A		1, 4041
					1120/2021	112002021		11/2/2021	10/4/2021				10/19/2021			9/24/2021		9/13/2021	10/20/2021			10/2/2021	SUBMISSION/PUB LICOPENING		
					11/24/2021	44545004		11/7/2021	10/11/2021				10/26/2021			9/29/2021		9/20/2021	10/27/2021			10/7/2021	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES	
Dec	7	Date: NOV. 22, 2021			11/26/2021			11/14/2021	10/15/2021				11/2/2021			10/1/2021		9/24/2021	11/3/2021			10/9/2021	PC APPROVAL - BID EVALUATION REPORT		
7	570	22,202			12/4/2021			11/24/2021	10/29/2021				11/9/2021			10/8/2021		9/29/2021	11/10/2021			10/16/2021	CONTRACT AWARD & SIGNING	16	П
10 Col	15/201 Day	77			N/A			NIA	NIA				N/A			NA		NIA	NIA			AIN	ADVANCE PAYMENT (MOBILIZATION)	171	
be the	3/3	COM	8	637	12/20/2021			1/23/2022	12/18/2021				12/14/2021			11/7/2021		12/18/2021	12/20/2021			12/5/2021	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		
	D. Comment	2) =		D12/30/2021			2/22/2022	12/31/2021				12/28/2021			12/7/2021		12/26/2021	12/30/2021			12/27/2021	ACCEPTANCE &	19	
	13	Bi.	-	IDV	8/																		REW	П	

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED SPECIAL BUDGET 2021)

Fiscal period: July 1, 2021 - December 31, 2021

	Prepared By:		ACTUAL	UPDATE 17	PLANNED 17	ACTUAL	UPDATE 16	PLANNED 18	ACTUAL	UPDATE	PLANNED 15	ACTUAL	UPDATE	PLANNED 14	ACTUAL	UPDATE	PLANNED 13	ITEM NO.		
	Patriok & Miadii PROCURE NENT DIRECTOR	3		IFB No. NaFAA/RFQ/006/21	IFB No. NaFAA/RFQ/006/21		IFB No. NaFAA/NCB/006/21	IFB No. NaFAA/NCB/006/21			IFB No. NaFAA/SS/002/21			IFB No. NaFAA/SS/001/21			IFB No. NaFAA/NCB/005/21	PACKAGE NUMBER (CODE)		
	TOR			Hall Rental	Hall Rental		Generator	Generator			Data Storage Service			Internet Subscription			Vehicle Repairs and Maintenance	CONTRACT PACKAGE		
				L-6810	L-6810		G-4659	G-4659			J-6311			J-6190			G-4520	ACTIVITY CODE	BAS	
2		SUB TOTAL		Assorted	Assorted		0 unit	1 unit			Assorted			1 FIRM			Assorted	qq	BASIC DATA	
CA A	8 00	71,458.00		3,750.00	500.00		0.00	16,000.00			2,730.00			20,478.00			44,500.00	ESTIMATED COST (USD)		
S	de	Procu		RFQ	RFQ		NIA	NCB			S			SS			NCB	PROCUREMENT METHOD		
Sion	Approved by:_	9'/		11/15/2021	9/15/2021		NIA	9/9/2021			10/1/2021			10/1/2021			9/10/2021	TECHNICAL SPECS/BOQ/DRAWIN GS		· · · · · · · · · · · · · · · · · · ·
	mal.	TSH:		11/17/2021	9/19/2021		AIN	9/16/2021			10/2/2021			10/2/2021			9/17/2021	PREP. OF BID DOCUMENT		
THE LIBERUA THE	Ethma Meter Glassico ELIRECTOR GENERAL	ISHER	10x 8 53	11/18/2021	9/20/2021		N	9/18/2021			10/3/2021			10/3/2021			9/19/2021	PC APPROVAL- BID DOC/TECH SPECS	10	December
Santa Santa	NOHTU.	3401	100	11/20/2021	9/23/2021		NIA	9/21/2021			10/4/2021			10/4/2021			9/22/2021	RELEASE OF BID	12	
				11/22/2021	9/30/2021		NIA	10/19/2021			11/28/2021			10/9/2021			10/20/2021	SUBMISSION/PUT	13	
				11/23/2021	10/2/2021		NIA	10/26/2021			11/29/2021			10/10/2021			10/27/2021	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES	
	Date: Nov. 22, 2021			11/25/2021	10/3/2021		NA	11/2/2021			11/30/2021			10/11/2021			11/3/2021	PC APPROVAL - BID EVALUATION REPORT	ATES	
	22,2021			11/27/2021	10/5/2021		NA	11/9/2021			12/3/2021			10/14/2021			11/10/2021	CONTRACT AWARD & SIGNING	18	
(a) PP				AIN	N/A		N/A	N/A			NIA			AiN			AIN	ADVANCE PAYMENT (MOBILIZATION)	9	
8 0	TO TO			12/2/2021	12/14/2021		N/A	11/23/2021			12/23/2021			12/23/2021			12/10/2021	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		
de	c Procure			12/9/2021	12/28/2021		NIA	12/23/2021			12/28/2021			12/29/2021			12/28/2021	ACCEPTANCE &	18 19	
Jua	Me																	REMARKS	8	

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED SPECIAL BUDGET 2021)

Fiscal period: July 1, 2021 - December 31, 2021

Fiscal period: July 1, 2021 - December 31, 2021

	Prepared By:	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	PLANNED	ACTUAL	UPDATE	PLANNED		
				23		22	22			22			20	J.Comp.	19			ä	TEM NO.	
PROCESS DIRECTION OF THE PROCESS OF	Patrick F Kladii	5		IFB No. NaFAA/RFQ/012/21		IFB No. NaFAA/NCB/008/21	IFB No. NaFAA/RFQ/011/21			IFB No. NaFAA/RFQ/010/20/21			IFB No. NaFAA/RFQ/009/21		NaFAA/RFQ/008/21			IFB No. NaFAA/RFQ/007/21	PACKAGE NUMBER (CODE)	2
Ç				Insurance (Vehicles)		Furniture and Fixture	Furniture and Fixture		4	IT Supplies			Electrical Supplies		Water Supply			Freight Postage & Delivery	CONTRACT PACKAGE	
				K-6512		G-4659	G-4659			G-4741			6-4759		E-3600			н-5229	ACTIVITY CODE	
C ouoc	8 6	SUB TOTAL		1 Firm		Assorted	Assorted			Assorted			Assorted		Assorted			Assorted	QTY	BASIC DATA
	ם לכ	99,442,00		8,080.00		79,562.00	5,500.00			1,500.00			1,500.00		8,400.00			400.00	ESTIMATED COST (USD)	, a
E O Series	n 10			RFQ		NCB	RFQ			RFQ			RFQ		RFQ			RFQ	PROCUREMENT METHOD	
	Approved by:			10/3/2021		10/12/2021	9/13/2021			9/10/2021			9/9/2021		9/13/2021			9/13/2021	TECHNICAL SPECS/BOQ/DRAWIN GS	
ي.				10/6/2021		10/17/2021	9/20/2021			9/17/2021			9/16/2021		9/16/2021			9/17/2021	PREP. OF BID DOCUMENT	91 (0) 311
A LIER	Emma Metien Gla	100	\	10/10/2021		10/18/2021	9/23/2021			9/20/2021			9/19/2021		9/17/2021			9/18/2021	PC APPROVAL- BID DOC/TECH SPECS	
A LIBERIA A PLANE		ALL CONTRACTOR		10/11/2021		10/19/2021	9/24/2021			9/21/2021			9/20/2021		9/21/2021			9/21/2021	BID INVITATION & RELEASE OF BID DOC	12
				10/25/2021		11/16/2021	10/8/2021			10/5/2021			10/4/2021		9/28/2021			9/28/2021	BID SUBMISSION/PUB LIC OPENING	
				11/1/2021		11/18/2021	10/12/2021			10/9/2021			10/8/2021		10/2/2021			9/30/2021	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES
	Date: Nov. 22,2021			11/6/2021		11/20/2021	10/14/2021			10/11/2021			10/10/2021		10/3/2021			10/1/2021	PC APPROVAL - BID EVALUATION REPORT	DATES
0	, 22,20			11/20/2021		11/27/2021	10/28/2021			10/25/2021			10/24/2021		10/10/2021			10/3/2021	CONTRACT AWARD & SIGNING	161
Dec/8/2007	2)			NIA		NIA	NIA			NIA			N _A		NA			NIA	ADVANCE PAYMENT (MOBILIZATION)	5
To be	(8 Cei	PUL		12/20/2021		12/17/2021	12/7/2021			12/4/2021			12/3/2021		11/19/2021			10/10/2021	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
	0	D	6 Proc	12/25/2021		12/27/2021	12/27/2021			12/24/2021			12/23/2021		12/9/2021			10/24/2021	ACCEPTANCE & FINAL PAYMENT	1
CATALON OF THE PARTY OF THE PAR	2	July State	0																REMARK	

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED RECEIVE (195AA APPROVED SPECIAL BUDGET 2021)

I			2	2 0				9	-	19	12	13	14	151	8	178		18 19	
	TEM NO.	PACKAGE NUMBER (CODE)	CONTRACT	BUSINESS	TATE	ESTIMATED COST (USD)	PROCUREMENT	TECHNICAL SPECS/BOQ/DRAWIN GS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	SUBMISSION/PUB	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	24	IFB No. NaFAA/RFQ/013/21	Office Stationery and Supplies	G-4761	Assorted	10,000.00	RFQ	9/6/2021	9/13/2021	9/16/2021	9/17/2021	10/1/2021	10/5/2021	10/7/2021	10/21/2021	N/A	12/10/2021	12/26/2021	
UPDATE	24	IFB No. NaFAA/NCB/009/21	Office Stationery and Supplies	G-4761	Assorted	14,197.50	NCB	11/1/2021	11/8/2021	11/11/2021	11/12/2021	11/18/2021	11/22/2021	11/24/2021	12/2/2021	NA	12/18/2021	12/28/2021	
ACTUAL																			
PLANNED	25	IFB No. NaFAA/RFQ/014/21	Boat Repairs and maintenance	G-4520	1 Boat	3,500.00	RFQ	10/30/2021	11/6/2021	11/7/2021	11/8/2021	11/22/2021	11/27/2021	11/29/2021	12/6/2021	N/A	12/26/2021	12/31/2021	
UPDATE																			
ACTUAL																			
PLANNED	26	IFB No. NaFAA/RFQ/015/21	Motor Bikes Repairs and Maintenance	G-4520	6 Bikes	500.00	RFQ	10/3/2021	10/10/2021	10/11/2021	10/12/2021	10/26/2021	10/31/2021	11/2/2021	11/9/2021	NIA	12/9/2021	12/31/2021	
UPDATE																			
ACTUAL																			
PLANNED	27	IFB No. NaFAA/SS/003/21	VMS Subscription	J-6201	1 firm	12,933.00	SS	10/1/2021	10/2/2021	10/3/2021	10/4/2021	10/9/2021	10/10/2021	10/11/2021	10/14/2021	NIA	12/23/2021	12/29/2021	
UPDATE																			
ACTUAL																			
PLANNED	28	IFB No. NaFAA/RFQ/016/21	Uniforms and Jackets	G-4771	Assorted	4,000.00	RFQ	9/20/2021	9/25/2021	9/27/2021	9/29/2021	10/6/2021	10/11/2021	10/13/2021	10/20/2021	AIN	11/19/2021	12/19/2021	
UPDATE																			
ACTUAL																			
PLANNED	29	IFB No. NaFAA/RFQ/017/21	Intercom System (PABX)	J-6120	Assorted	10,000.00	RFQ	9/13/2021	9/16/2021	9/19/2021	9/22/2021	10/6/2021	10/11/2021	10/16/2021	10/30/2021	N/A	12/14/2021	12/29/2021	
UPDATE																			
ACTUAL																			
PLANNED	30	IFB No. NaFAA/RFQ/018/21	Motorbike	G-4540	Assorted	1,000.00	RFQ	11/10/2021	11/12/2021	11/13/2021	11/15/2021	11/17/2021	11/18/2021	11/20/2021	11/22/2021	NIA	11/24/2021	11/26/2021	
UPDATE						Tio F	1000			101.0	1								
ACTUAL						130	100			1850	CO						Prog		
		5	. 0		SUB TOTAL	46,130.50	0	78	SHE	1	AN						1000	3	
					GRAND TOTAL	598,540.00		1	FI	1	>					100/2		33	
Prepared By:		Patrok B. Kiadii	100			COL	0	Approved by:	NAI	Amma Methen Glassco	SSCO			Date: Nov	Nov. 22,202	8	30	70	1
			e proposition of	1	2	N X		100		1	· A					700	F C	A A	3

National Fisheries and Aquaculture Authority Explanatory Notes Core Budget Procurement Plan July 1, 2021 to December 31, 2021

NO.	PACKAGE CODE	CONTRACT PACKAGE	DETAILED DESCRIPTION
6.	IFB No. NaFAA/RFQ/004/21	Generator Repairs and Services	This contract package is intended to contract a firm to supply spare parts for all the generators owned by the Authority. The package will also consider the provision of spare parts and services for the one new generator to be procured. More to this, the contract package will consider hiring the services of a firm to provide routine and corrective maintenance services on the five generators owned by the Authority. This contract will be financed from the budget line "General Repairs and Maintenance".
7.	IFB No. NaFAA/NCB/003/21	Printing and Production	This contract package is intended to hire the services of a firm to print billboards, ID cards, call cards, license and permit, receipt books, branded letter heads and envelops, reports (annual and other special reports), etc. Bidding processes for this contract will be on a LOT-by-LOT basis as there may be other providers of printing services that might not have the expertise and experience in constructing billboards but may be able to conduct minor printings.
8.	IFB No. NaFAA/RFQ/005/21	Safety Gears	This contract package is intended to procure assorted safety gears for use by NaFAA. These include boots, helmets, reflective jackets, etc. for use by sea going observers, enumerators, inspectors and other staff. This will be funded from the budget line "Supplies and Consumables".
9.	IFB No. NaFAA/NCB/004/21	Rice for Employees	This contract package is intended to procure 922 bags of rice at an estimated unit cost of US\$13 for employees of NaFAA, within an established bracket on a monthly basis, and for all staff during the festive seasons (July 26 and Christmas). This will be funded from the budget line "Employee benefits".
10.	IFB No. NaFAA/RB/002/21	Office Building Renovation	This contract package is intended to renovate the head office of NaFAA. This will require the hiring of one or more construction and/or manufacturing firms to improve on the leasehold by renovating the existing structures. This contract package will include changing of the roof, tiles, painting, improvement of the fence, remodeling of the bathroom, etc. It will be divided into lots. This contract will be funded from the budget line "Improvement on Leasehold".
11.	IFB No. NaFAA/NCB/007/21	ICT Equipment	This contract package is intended to procure assorted ICT Equipment for use by NaFAA. Those items include Computers, Printers, Typewriters, Shredders, etc.

Mar. C. 1204

NaFAA A

Dec 18 Dec 2 Long

15.	14.	13.	12.	NO.
IFB No. NaFAA/RFQ/006/ZProcure	IFB No. NaFAA/SS/002/21	IFB NO. NaFAA/SS/001/20/21	IFB No. NaFAA/NCB/005/21	PACKAGE CODE
OCUC Hall Rental	Data Storage Service	Internet Subscription	Vehicles Repairs and Maintenance	CONTRACT PACKAGE
This contract package is intended to rent halls for hosting of townhall meetings in Montserrado and other environs for awareness campaigns and other businesses NaFAA will conduct. This will be funded from the budget line "Rentals".	This contract package is intended to re-subscribe to the services of Google. The Company has an online storage platform that can be used to transfer and store data. NaFAA has enumerators in all fishing communities around the country using tablets to collect data on fish and fish species from artisanal fishermen. Also, there is a g-mail suite maintained by the Authority for email exchanges between staff for which each staff has a dedicated email account with domain "nafaa.gov.lr". In view of the above, we request the approval of the Commission for use of single source in line with Section 55 (1) (a) of the PPCA. This will be funded from the budget line "Communications and ICT".	This contract package is intended to hire the services of LIBTELCO to provide internet services for NaFAA's two (2) offices. LIBTELCO, being solely the provider of Fiber Optic Internet cables and services and given authorization to provide same to all government MACs, will be contracted to provide internet services for the year to both of NaFAA offices. In view of the above, we request the approval of the Commission for use of single source in line with Section 55 (1) (a) of the PPCA. This contract will be funded from the budget line "Communications and ICT".	The Authority has a set of newly acquired and fairly used vehicles - a total of eleven (11). They include 3 Nissan and 8 Toyota. It is also expected during the course of this budget period that the Authority will acquire four additional vehicles – 1 sedan and 3 double cabin pickups. The Authority intends to contract the services of a garage to service these vehicles. For the vehicles to be acquired during the course of the new fiscal period, the supplier shall be contracted to perform the repairs services due to warranty issues and for compatibility of parts and now requests the approval of the Commission to single source the repairs of those 4 vehicles (1 sedan & 3 double cabin pickups) as per requirements of Section 55 (1) (b) of the PPC Act. This will be funded from the budget line "General Repairs and Maintenance".	DETAILED DESCRIPTION

NaFAA HINTONIAN PROPERTY AND PR

COUOS

Der 8/2001/8/2007

	22.	21.	20.	19.	18.	17.	16.	NO.
to lic P	IFB No. NaFAA/NCB/009/21	IFB No. NaFAA/RFQ/012/21	IFB No. NaFAA/NCB/008/21	IFB No. NaFAA/RFQ/010/20/21	IFB No. NaFAA/RFQ/009/20/21	IFB No. NaFAA/RFQ/008/21	IFB No. NaFAA/RFQ/007/20/21	PACKAGE CODE
Procured	Office Stationery and Supplies	Insurance (Vehicles)	Furniture and Fixture	IT Supplies	Electrical Supplies	Water Supply	Freight and Postage Delivery	CONTRACT PACKAGE
pencil, box files, manila folders, paper clips, staple machines, staple pins, binding clips, correction fluid, etc.	This contract package is intended to procure assorted stationery items for use in the operations of the Authority. Stationery to be procured includes: inks, toners and cartridges, A4 papers, Legal papers, pens,	This contract package is intended to hire the services of an insurance company to provide comprehensive vehicle insurance services for NaFAA's new vehicles that will be procured during this budget period. Four (4) vehicles are expected to be procured and insured. Note that all other vehicles owned by the Authority are already covered under an insurance policy/contract that expires after the current budget period.	This contract package is intended to procure assorted furniture and fixture items for use by NaFAA. Those items include office desk, chairs, cabinets, etc.	This contract package is intended to procure assorted IT supplies such as routers, internet cables, USB cables, computer peripheral units, etc. This will be funded from the budget line "Supplies and Consumables".	This contract package is intended to procure assorted electrical supplies ranging from light bulbs, surge protectors, sockets, door bells, etc. This will be funded from the budget line "Supplies and Consumables".	This contract package is intended to procure water, both for drinking and for use in the bathrooms. The procurement will be done into LOTS – one for the procurement of drinking water and the other for the procurement of water for use in the bathroom and other wash activities. This will be funded from the budget line "Utility".	This contract package is intended to hire the services of a firm to handle freight and postage activities on behalf of the Authority as the need arises. This will be funded from the budget line "Utility".	DETAILED DESCRIPTION



TUS

		<u> </u>				1 7
28.	27.	26.	25.	24.	23.	NO.
IFB No. NaFAA/RFQ/018/21	IFB No. NaFAA/RFQ/017/21	IFB No. NaFAA/RFQ/016/21	IFB No. NaFAA/SS/003/21	IFB No. NaFAA/RFQ/015/21	IFB No. NaFAA/RFQ/014/21	PACKAGE CODE
Motorbike	Intercom System (PABX)	Uniforms and Jackets	VMS Subscription	Motor Bikes Repair and Maintenance	Boat Repairs and Maintenance	CONTRACT PACKAGE
This contract package is intended to procure one motorbike for a staff of the Authority. The bike is needed to ease the transportation issue for the staff as he leaves work for late and is needed early in the morning. This contract package will be funded from the budget line "Office Equipment"	This contract package is intended to procure Intercom System to interconnect all office at the Administrative and Technical Building. This is a communication system that will ease the challenge of walking to offices to request the presence of another staff or to share information. It will also serve as an easy medium to ensure interaction with fisherfolks and the general public. A hotline will be made available when this system is setup. This contract package will be funded from the budget line "Motorbikes"	This contract package is intended to procure uniforms and jackets for Inspectors and Enumerators of NAFAA for easy identification. This contract package will be funded from the budget line "Supplies and Consumables"	There has been a long-standing arrangement with FIMS LTD. to enable NaFAA/GoL subscribe to a vessel monitoring system used internationally. For the last 2.5 years, since the current leadership assumed office, a formal contract, on an annual basis, has been entered into. The draft of the contract is available, and attached to this plan, we seek the approval of the Commission for sole source to continue with FIMS Ltd. for the current fiscal period under consideration at the same cost. This contract will be funded from the budget line "Communications and ICT".	This contract package is intended to procure spare parts and service NaFAA's motor bikes. The bikes are used for the operations of the Authority. This contract package will be funded from the budget line "General Repairs and Maintenance".	This contract package is intended to procure spare parts and service the fisheries patrol boat (Lonestar) that the Icelandic Government donated to Liberia. The Boat is used to patrol the waters of Liberia to curtail illegal fishing. This will be funded from the budget line "General Repairs and Maintenance".	DETAILED DESCRIPTION

8 COL

Ded Stock of the

Prepared by:

Patrick B. Kiadii Procurement Director

Approved by:

Emma Metieh Glassco Director General

Date: Nov. 22, 2021

1202/2 1202/ DOBY C 202/

A Dela A