Prepared By:	ACTUAL	UPDATE	PLANNED	ACTUAL	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	
			6		o			4			ω			N				ITEM NO.
Party Wadii	3		IFB No. NaFAA/RB/SBA/002/202 Security Guard Services 2		IFB No. NaFAA/RFQ/SBA/002/20 F 22			IFB No. NaFAA/NCB/SBA/002/20 22			IFB No. NaFAA/RFQ/SBA/001/20 22			IFB No. NaFAA/NCB/SBA/001/20 22			IFB No. NaFAA/RB/SBA/001/202 2	PACKAGE NUMBER (CODE)
			Security Guard Services		Office Equipment_ Repairs and Maintenance			Vehicle Rental			Fumigation Services			Catering Services			Petroleum Products	CONTRACT PACKAGE
			N-8010		S-9511			н.4922			N-8129			1-5621			G-4661	BASIC DATA BUSINESS ACTIVITY CODE
The second	SUB TOTAL		1 Firm		Assorted			Assorted			1 Firm			Assorted			49,524 gals @4.20	מזא
0003 PV0	310,900.00		32,400.00		2,000.00			30,000.00			3,500.00			35,000.00			208,000.00	ESTIMATED COST (USD)
Procursion Wall			8		RFQ			NCB			RFQ			NCB			8	PROCUREMENT METHOD
			2/7/2022		1/31/2022			2/4/2022			2/7/2022			2/3/2022			1/31/2022	TECHNICAL SPECS/BOQ/DRAWINGS
Approved by: Emmi			2/11/2022		2/4/2022			2/10/2022			2/14/2022			2/7/2022			2/7/2022	ANNOS PREP. OF BID DOCUMENT PG APPROVAL - BID BID INI
Emps Methol Glassoc DIRECTOR GENERAL	S. W.		2/16/2022		2/9/2022			2/17/2022			2/17/2022			2/14/2022			2/10/2022	PC APPROVAL - BID DOC/TECH SPECS
A THOMAN S	NI S		2/23/2022		2/16/2022			2/24/2022			2/22/2022			2/18/2022			211712022	OF BID DOC
			3/23/2022		3/2/2022			3/24/2022			3/8/2022			3/18/2022			3/17/2022	BID SUBMISSION/PUBLIC OPENING
O8 Pus			3/30/2022		3/5/2022			3/31/2022			3/11/2022			3/23/2022			3/24/2022	MPLEMENTATION DATES SUBMISSION OF BID EVALUATION REPORT
PP Procure,			4/6/2022		3/9/2022			41712022			3/14/2022			3/28/2022			3/28/2022	PC APPROVAL - BID EVALUATION REPORT
The way			4/20/2022		3/16/2022			4/21/2022			3/21/2022			4/11/2022			4/11/2022	CONTRACT AWARD & SIGNING
it- Feb.			NIA		NIA			AIN			NIA			AIN			NIA	ADVANCE PAYMENT (MOBILIZATION)
Feb. 2.22			12/6/2022		11/11/2022			11/28/2022			4/18/2022			12/15/2022			12/7/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
10/28 had			12/30/2022		12/29/2022			12/30/2022			5/30/2022			12/29/2022			12/28/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION) OMPLETION) OMPLETION)
																		REMARKS

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

SBA PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2022)

Fiscal period: January 1, 2022 - December 31, 2022

			ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		
Propared By:					12			3			i			υ			8			7	NO.	
d By:				22	IFB No. NaFAA/RFQ/SBA/006/20			IFB No. NaFAA/RB/SBA/003/202 2			RFP No. NaFAA/RFQ/SBA/005/20 22			IFB No. NaFAA/RFQ/SBA/004/20 22			IFB No. NaFAA/NCB/SBA/003/20 22			IFB No. NaFAA/RFQ/SBA/003/20 22	PACKAGE NUMBER (CODE)	2 3
NT DIRECTOR	\supset				Decoration Materials			Shipping and Handling			Sporting Materials			NaFAA/RFQ/SBA/004/20 Repairs and Maintenance(CT Equipment 22			Air Tickets			Uniforms and Jackets	CONTRACT PACKAGE	4
\mathcal{I}					G-4751			H-5229			G-4763			S-9511			N-7911			G-4771	BUSINESS ACTIVITY CODE	BASIC DATA
	GRAND TOTAL	SUB TOTAL			Assorted			Assorted			Assorted			Assorted			Assorted		O.	Assorted	qıv	ATA 6
28	369,700.00	58,800.00			1,000.00			15,000.00			6,000.00			4,000.00			28,800.00			4,000.00	ESTIMATED COST PROCUREMENT (USD) METHOD	7
S Services	8	(D)	_		RFQ			RB			RFQ			RFQ			NCB			RFQ	PROCUREMENT METHOD	o
Approved		ם ا		10000	3/7/2022			3/7/2022			3/7/2022			2/4/2022			1/31/2022			1/31/2022	TECHNICAL SPECS/BOQ/DRAWI NGS	9
Discooling Market	(A)	10	9		3/10/2022			3/10/2022			3/10/2022			2/9/2022			21712022			2/7/2022	PREP. OF BID DOCUMENT	period: January 1,
GENERAL PROMETO		101 17			3/14/2022			3/14/2022			3/14/2022			2/14/2022			2/14/2022			2/10/2022	PC APPROVAL - BID DOC/TECH SPECS	9 10 11 2022 - December 31, 2022 - December 31, 2022
I MOHLAN ?	HIL				3/16/2022			3/16/2022			3/16/2022			2/21/2022			2/17/2022			211712022	BID INVITATION & RELEASE OF BID DOC	12
					3/23/2022			4/13/2022			3/23/2022			3/7/2022			3/17/2022			3/3/2022	BID SUBMISSION/PUBL IC OPENING	
Public Pu					3/28/2022			4/18/2022			3/11/2022			3/10/2022			3/24/2022			3/6/2022	SUBMISSION OF BID EVALUATION REPORT	13 14 IMPLEMENTATION DATES
P C Commission Wall	Drock.				414/2022			4/22/2022			3/16/2022			3/14/2022			3/31/2022			3/10/2022	PC APPROVAL - BID EVALUATION REPORT	15 S
Samples ion Wall					4/11/2022			4/29/2022			3/23/2022			3/21/2022			4/14/2022			3/17/2022	CONTRACT AWARD & SIGNING	16
				1	N/A			Α'N			AIN			NIA			AIN			NIA	SUBMISSION OF BID PC APPROVAL. SUBMISSION/PUBL EVALUATION BID EVALUATION AWARD & SIGNING (MOBILIZATION) IC OPENING REPORT REPORT	17
				412012022	4/25/2022			7/28/2022			4/13/2022			11/16/2022			11/30/2022			11/14/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
36/26/26				STOREGET	5/25/2022			8/25/2022			5/13/2022			12/30/2022			12/30/2022			12/28/2022	ACCEPTANCE &	18 19
36																					REMARK	

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

SBA PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2022)

Fiscal period: January 1, 2022 - December 31, 2022

National Fisheries and Aquaculture Authority Explanatory Notes SBA Procurement Plan January 1, 2022 to December 31, 2022

IFB No. NaFAA/RB/SBA/001/2022 IFB No. NaFAA/NCB/SBA/001/2022 IFB No. NaFAA/RFQ/SBA/001/2022 NaFAA/NCB/SBA/002/2022 NaFAA/RFQ/SBA/002/2022 NaFAA/RFQ/SBA/002/2022
10-
10-
Office Equipment Repairs and Maintenance

1500 C 15

NaFAA/RB/SBA/002/2022

services at three (3) locations; namely, NaFAA's Head Office, Mesurado Pier office, and a site in

This contract will be funded from the budget line "Professional Sergrees".

	Prepa	12.	11.	10.	9.	œ	7.	NO.	
Patrick & Kiadii Procurement Director	T_	IFB No. NaFAA/RFQ/SBA/006/2022	IFB No. NaFAA/RB/SBA/003/2022	IFB No. NaFAA/RFQ/SBA/005/2022	IFB No. NaFAA/RFQ/SBA/004/2022	IFB No. NaFAA/NCB/SBA/003/2022	IFB No. NaFAA/RFQ/SBA/003/2022	PACKAGE CODE	
Second Se	08	Decoration Materials	Shipping and Handling	Sporting Materials	Repairs and Maintenance —ICT Equipment	Air Tickets	Uniforms and Jackets	CONTRACT PACKAGE	
Emma Metieh Glassco Director General	proved by:	This contract package is intended to procure decoration materials to include balloons, ribbons, scissors, satin cloth, etc. The female staff of the Authority will use these materials to decorate the halls and other locations when programs are being held.	This contract package is intended to contract the services of a firm to handle shipping and handling activities of the Authority. A custom brokerage firm will be contracted to perform this service in close consultation with NaFAA.	This contract package is intended to procure boots, jerseys, footballs, whistle, etc. for the teams participating in the ministerial league to be organized. This contract will be funded from the budget line "Entertainment – Sporting Activities". Note that the balance of U\$1,000 will be used as registration fee to the Ministry of Youth and Sports.	This contract package is intended to hire the services of a firm to repair the ICT equipment owned by NaFAA. NaFAA has servers, routers, etc. at both of its offices that are prone to breakdown and will need repairs and maintenance and the plan is to have a service provider that will serve our needs, when need be. This contract will be funded from the budget line "General Repairs and Maintenance".	This contract package is intended to hire the services of a travel agency to supply air tickets to NaFAA when staff are travelling out of Liberia for meetings, conferences or other engagements. This will be funded from the budget line "Foreign Travel – Air Tickets. Note that Foreign Travel – DSA amounting to U\$46,200 will be used as payment for daily sustenance to staff visiting other countries.	This contract package is intended to procure uniforms and jackets for use by Fisheries Inspectors, Enumerators and Observers. When assigned on the field or participating in National Programs, these uniforms and/or jackets will be worn by staff to be identified.	DETAILED DESCRIPTION	