
REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA





Ref. PPCC/RL/CEO/0476/25'

April 8, 2025

Hon. J. Cyrus Saygbe, Sr.

ACTING DIRECTOR-GENERAL

National Fisheries and Aquaculture Authority

Monrovia, Liberia

Dear Hon. Saygbe:

Subj: APPROVAL OF UPDATED ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2025

We present our compliments and wish to acknowledge receipt of your communication dated April 4, 2025, which sought the approval of the Commission for the National Fisheries and Aquaculture Authority (NaFAA) Updated Annual Core and SBA Procurement Plan for 2025.

Following thorough review, the Commission hereby approves the National Fisheries and Aquaculture Authority Updated Annual Core and SBA Procurement Plan for fiscal year 2025 in accordance with Section 40 (3) of the PPCA, 2010, and informs NaFAA that its Updated Core and SBA procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."


Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincere

Himmie Eugene Dangford (Hon.)

ACTING CHAFFEX BOUTIVE OFFICER





NATIONAL FISHERIES AND AQUACULTURE AUTHORITY (NaFAA)

P. O. Box 1384
Bushrod Island, Monrovia, Liberia



Office of the Acting Director General

Email: jcsaygbe@nafaa.gov.lr

RL/NaFAA/ ADG-050/'25

April 4, 2025

Hon. Bodger Scott Johnson

CHIEF EXECUTIVE OFFICER

Public Procurement and Concessions Commission (PPCC) Executive Mansion Grounds Monrovia, Liberia

Dear Hon. Johnson:

Subject: Submission of Updated Non-SBA Core Budget Procurement Plan

I present my compliments and write to submit the Updated Non-SBA Procurement Plan (Goods, Works, and Services – Non-SBA Core Budget) of the National Fisheries and Aquaculture Authority for Fiscal Year 2025.

This submission is in accordance with Section 40(5) of the Public Procurement and Concessions Act (PPCA), 2010, and is intended to notify the Commission about the change of the planned procurement method for item 11 (Internet Services) on the approved Non-SBA Core Budget Procurement Plan from Single Source (SS) to Restricted Bidding (RB). This proposed change in the procurement method stems from the fact that the Authority intends to consider offers from other service providers to obtain the best service at the most affordable cost.

Attached herewith are the Updated Non-SBA Core Budget Procurement Plan and the Authority's Approved Budget for Fiscal Year 2025.

As I look forward to the timely approval of the Plan, I wish to extend my thanks and appreciation to the Commission for the level of support and reassure you that the National Fisheries and Aquaculture Authority shall continue to remain in compliance with the PPCA to maintain transparency, competition, and accountability within its procurement framework.

Sincerely,

J. Cyrus Saygbe, Sr.

ACTING DIRECTOR-GENERAL

Josephine Gelescia 04/04/25 4:25pm

BERIA

Motto: Sustainability, Equity & Transparency

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY NON SBA CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2025)

								Fiscal period: Ja											
	1 3	2	4	BAS	SIC DATA	6 7		9	1	0 11	12	13	IMPLEMENTATION D	DATES 15	16	17]		18] 11	
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWIN GS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUB LIC OPENING	SUBMISSION OF BID		CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARK
LANNED	1	IFB No. NaFAA/RFQ/001/2025	Scratch Cards	J-6190	1200 pcs @ \$5	6,000.00	RFQ	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
IPDATE																			
CTUAL																			
PLANNED	2	IFB No. NaFAA/RFQ/002/2025	ICT Software License	G-4651	Assorted	60,000.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	4/7/2025	
PDATE																			
CTUAL																			
PLANNED	3	IFB No. NaFAA/RFQ/003/2025	Janitorial Supplies	G-4773	Assorted	3,500.00	RFQ	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
JPDATE																			
ACTUAL																			
PLANNED	4	IFB No. NaFAA/RFQ/004/2025	Office Furniture and Fixture	G-4649	Assorted	2,000.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	4/7/2025	
JPDATE																			
ACTUAL																			
PLANNED	5	IFB No. NaFAA/RFQ/005/2025	Electrical Supplies	G-4759	Assorted	2,500.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	12/11/2025	
JPDATE																			
ACTUAL																			
PLANNED	6	IFB No. NaFAA/RB/001/2025	Vehicles	G-4510	2 units	70,000.00	RB	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/25/2025	3/31/2025	4/1/2025	4/7/2025	N/A	4/14/2025	12/30/2025	
JPDATE	6	IFB No. NaFAA/RB/001/2025	Vehicles	G-4510	1 unit	70,000.00	RB	4/8/2025	4/12/2025	4/15/2025	4/19/2025	5/3/2025	5/9/2025	5/10/2025	5/24/2025	N/A	6/23/2025	7/23/2025	
CTUAL		^																	
					SUB TOTAL	144,000.00				5									

Prepared By:_

J. Cyrus Sayobe, Sr. ACTING DIRECTOR GENERAL

Date: 4-4 Pr. 2025

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY NON SBA CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2025)

							Fiscal period: Ja	anuary 1, 202	5 - December		2.4.5.2.2.2.2.2.2.2.2.2.2.2.2.2.2.2.2.2.							
1	2 3	4	BAS	SIC DATA	6 7		9	1	0 1	12	13		DATES 15	16	17		18 1	9
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWIN GS	PREP. OF BID DOCUMENT				SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARK
7	IFB No. NaFAA/RFQ/006/2025	Generators Repairs and Maintenance	C-3314	1 Firm	10,000.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	12/11/2025	
8	IFB No. NaFAA/NCB/001/2025	Printing and Production	C-1811	1 Firm	89,000.00	NCB	1/15/2025	1/22/2025	1/29/2025	2/3/2025	3/4/2025	3/11/2025	3/18/2025	4/1/2025	N/A	11/18/2025	12/18/2025	
9	IFB No. NaFAA/NCB/002/2025	Vehicle Repairs and Maintenance	G-4520	1 Firm	30,000.00	NCB	1/15/2025	1/22/2025	1/29/2025	2/3/2025	3/4/2025	3/11/2025	3/18/2025	4/1/2025	N/A	11/18/2025	12/18/2025	
10	IFB No. NaFAA/RFQ/007/2025	Rice for Employees	G-4711	529 bags	9,000.00	RFQ	6/12/2025	6/19/2025	6/26/2025	6/30/2025	7/7/2025	7/10/2025	7/14/2025	7/17/2025	N/A	12/22/2025	12/30/2025	
11	IFB No. NaFAA/SS/001/2025	Internet Services	J-6120	1 FIRM	27,000.00	SS	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/25/2025	3/31/2025	4/1/2025	4/7/2025	N/A	4/14/2025	12/30/2025	
11	IFB No.	Internet Services	J-6120	1 FIRM	27,000.00	RB	3/13/2025	3/17/2025	3/20/2025	3/24/2025	4/22/2025	4/28/2025	4/29/2025	5/5/2025	N/A	5/12/2025	12/30/2025	
	NAFAA/RB/002/2025																	
12	IFB No. NaFAA/RFQ/008/2025	Hall Rental	L-6810	Assorted	5,500.00	RFQ	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
	M			SUB TOTAL	170,500.08				1	RACI								
	7 8 9 10	10 IFB No. NaFAA/RFQ/007/2025 11 IFB No. NaFAA/RFQ/007/2025 11 IFB No. NaFAA/RFQ/007/2025 11 IFB No. NaFAA/RB/002/2025 IFB No. NaFAA/RB/002/2025 IFB No. NaFAA/RB/002/2025 IFB No. NaFAA/RB/002/2025	10 IFB No. NaFAA/RFQ/007/2025 IFB No. NaFAA/RFQ/007/2025 NaFAA/RFQ/007/2025 IFB No. NaFAA/RFQ/007/2025 IfB No. NaFAA/RFQ/007/2025 Internet Services IFB No. NaFAA/RB/002/2025 Internet Services IFB No. Internet Services Internet Services IFB No. Internet Services Internet Services	TEM NO. PACKAGE NUMBER (CODE) CONTRACT PACKAGE BUSINESS ACTIVITY CODE	TEM NO. POCK CONTRACT PACKAGE ACTIVITY CODE CONTRACT PACKAGE ACTIVITY CODE	ITEM NO. PACKAGE NUMBER (CODE) CONTRACT PACKAGE BUSINESS ACTIVITY CODE CODE		Section Sect	RASIG DATA RASIG DATA RESTMATED COST (USD) PROCUREMENT TECHNOLOGY PROCUREMENT SPECSHIOGORAWIN PROCUREMENT SP	RASIC DATA RASIC DATA RESTINATED COST (USD) PROCUMEMENT RECENSOR/RESTINATION RESTINATED COST (USD) PROCUMEMENT RECENSOR/RESTINATION RECENSOR/RESTINATION RESTINATED COST (USD) PROCUMEMENT RECENSOR/RESTINATION RECENSOR/RESTINATION REQ 2/13/2025 2/17/2025 2/23/2025	PACKAGE NUMBER COOKY CONTRACT PACKAGE NUMBER COOKY CONTRACT PACKAGE NUMBER COOKY COOKY CONTRACT PACKAGE NUMBER COOKY COOKY COOKY CONTRACT PACKAGE NUMBER COOKY COO	PACHAGE MUMBER CONTRACT PACKAGE MUSINESS MUSINE	### MANS DATA PACAMOR NUMBER PACAMO	MADE DATA MADE	TITLE NO. PARAGE NAMED CONTRACT PARAGE C	Time No. Time No.	Auto-CATA Auto	The content of the

J. Cyrus Saygbe, St. ACTING DIRECTOR GENERAL

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY NON SBA CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2025)

	1	2 3	4		10 DATA	6 7		9		0 11	12	13			16	17]		18) 1	9
				BAS	SIC DATA								IMPLEMENTATION D	ATES					
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWIN GS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUB LIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMAR
LANNED	13	IFB No. NaFAA/RFQ/009/2025	Non Potable Water	E-3600	225,000 Gal	9,000.00	RFQ	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
PDATE																			
CTUAL																			-
LANNED	14	IFB No. NaFAA/RFQ/010/2025	Vehicle Insurance	K-6512	1 Firm	4,500.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	4/7/2025	
PDATE																			
CTUAL																			
LANNED	15	IFB No. NaFAA/SS/002/2024	Data Storage Service	J-6311	1 Firm	20,000.00	SS	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
PDATE	15	IFB No. NaFAA/SS/001/2024	Data Storage Service	J-6311	1 Firm	20,000.00	ss	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
CTUAL																			
ANNED	16	IFB No. NaFAA/RFQ/011/2025	Office Stationery and Supplies	G-4761	Assorted	8,000.00	RFQ	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
PDATE																			
CTUAL																			
ANNED	17	IFB No. NaFAA/SS/003/2025	Website Maintenance and Hosting	J-6311	1 firm	1,500.00	SS	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
PDATE	17	IFB No. NaFAA/SS/002/2025	Website Maintenance and Hosting	J-6311	1 firm	1,500.00	ss	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
CTUAL																			
ANNED	18	IFB No. NaFAA/RFQ/012/2025	Motor Bikes - Repairs and Maintenance	G-4540	1 Firm	2,200.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	4/7/2025	
PDATE																			
CTUAL										286	LAQUA								
		M			SUB TOTAL	45,290.00				50									

J. Cyrus Saygbe, Sr. ACTING DIRECTOR GENERAL

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY NON SBA CORE BUDGET PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2025)

Fiscal	period: January	1, 2025 -	December	31, 2025

								Fiscal period: Ja	anuary 1, 202										
	1	3	4	BASI	IC DATA	6 7		9		10 11	12	13	IMPLEMENTATION D		16	17		18 1	19
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWIN GS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUB LIC OPENING	SUBMISSION OF BID EVALUATION REPORT	1	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
LANNED	19	IFB No. NaFAA/SS/004/2025	VMS Subscription	J-6201	1 firm	25,786.00	ss	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
IPDATE	19	IFB No. NaFAA/SS/003/2025	VMS Subscription	J-6201	1 firm	25,786.00	ss	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
CTUAL																			
LANNED	20	IFB No. NaFAA/RFQ/013/2025	Potable Water	G-4722	2,250 Sacks	9,000.00	RFQ	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
IPDATE																			-
CTUAL																			
LANNED	21	IFB No. NaFAA/RFQ/014/2025	Courier Services	H-5320	1 Firm	1,500.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	4/7/2025	
IPDATE																			
CTUAL																			
LANNED	22	IFB No. NaFAA/NCB/003/2025	Office Equipment	G-4741	Assorted	17,949.82	NCB	1/15/2025	1/22/2025	1/29/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/10/2025	N/A	11/10/2025	12/10/2025	
IPDATE																			
CTUAL																			
LANNED	23	IFB No. NaFAA/RFQ/015/2025	Repair and Maintenance of Non Residential Building	F-4100	1 Firm	16,500.00	RFQ	2/13/2025	2/17/2025	2/20/2025	2/24/2025	3/5/2025	3/10/2025	3/11/2025	3/17/2025	N/A	3/24/2025	4/7/2025	
IPDATE																			
CTUAL																			
		^			SUB TOTAL	70,735.82					TE CA								
		\cap			GRAND TOTAL	430,435.82				-		03							

Prepared By:_

Date: 4 - Apr. 2025

National Fisheries and Aquaculture Authority Explanatory Notes Non-SBA Core Budget Procurement Plan January 1, 2025 to December 31, 2025

NO.	PACKAGE CODE	CONTRACT	DETAILED DESCRIPTION
		PACKAGE	
1.	IFB No. NaFAA/RFQ/001/2025	Scratch Cards	This contract package is intended to procure assorted Lonestar and Orange scratch cards at unit costs of US\$5 or US\$1 to facilitate coordination and information flow in NaFAA operations and daily work. Scratch cards will also be given to Board members as part of their benefit for serving. There are distributors of scratch cards that we intend to contract to have the scratch cards supplied. This contract will be financed from the budget line "Communications and ICT".
2.	IFB No. NaFAA/RFQ/002/2025	ICT Software License	This contract package is intended to procure assorted ICT software licenses to be used on the computers of the authority. Basically, this procurement will entail the procurement of antivirus, Microsoft office, windows, etc. This will be funded from the budget line "Communication and ICT".
3.	IFB No. NaFAA/RFQ/003/2025	Janitorial Supplies	This contract package is intended to procure assorted janitorial supplies to include chlorax, dettol, powder soap, tissue, napkins, air freshener, etc. for use by NaFAA. This will be funded from the budget line "Supplies and Consumables".
4.	IFB No. NaFAA/RFQ/004/2025	Office Furniture and Fixture	This contract package is intended to procure assorted office furniture and fixtures to be used both at the technical and administrative offices for use for the convenience of staff. The materials to be procured will include chairs, desk, blinds, workstations, cabinets, etc. consumables for use by NaFAA.
5.	IFB No. NaFAA/RFQ/005/2025	Electrical Supplies	This contract package is intended to procure assorted electrical supplies ranging from light bulbs, surge protectors, sockets, door bells, wires, breakers, etc. This will be funded from the budget line "Supplies and Consumables".
6.	IFB No. NaFAA/RB/001/2025	Vehicles Vehicles	This contract package is intended to procure one (1) units of 32-seater bus to be used to transport the staff to and from work and on other assignments.

NO.	PACKAGE CODE	CONTRACT PACKAGE	DETAILED DESCRIPTION
7.	IFB No. NaFAA/RFQ/006/2025	Generator Repairs and Maintenance	This contract package is intended to contract a firm to supply spare parts for all the generators owned by the Authority. More to this, the contract package will consider hiring the services of a firm to provide routine and corrective maintenance services on all the generators owned by the Authority. This contract will be financed from the budget line "General Repairs and Maintenance".
8.	IFB No. NaFAA/NCB/001/2025	Printing and Production	This contract package is intended to hire the services of a firm to print billboards, ID cards, call cards, license and permit, receipt books, branded letter heads and envelops, reports (annual and other special reports), certificates, etc. Bidding processes for this contract will be on a LOT-by-LOT basis as there may be other providers of printing services that might not have the expertise and experience in undertaking major printings as may be required but may be able to conduct minor printings.
9.	IFB No. NaFAA/NCB/002/2025	Vehicles Repairs and Maintenance	The Authority has a set of newly acquired and fairly used vehicles - a total of Fifteen (15) vehicles. They include Seven (7) Toyota Hilux DC pickups, five (5) Toyota Land Cruiser SUV's, one (1) Toyota RAV 4, One (1) Toyota Fortuner SUV, and One (1) Toyota Prado SUV. The Authority intends to contract the services of a garage to service these vehicles. This will be funded from the budget line "General Repairs and Maintenance".
10.	IFB No. NaFAA/RFQ/007/2025	Rice for Employees	This contract package is intended to procure 529 bags of rice at an estimated unit cost of US\$17 for employees of NaFAA, within an established bracket on a monthly basis, and for all staff during the festive seasons (July 26 and Christmas). This will be funded from the budget line "Employee Benefits".
11.	IFB No. NaFAA/RB/002/2025	Internet Services	This contract package is intended to hire the services of an internet service provider to provide internet connectivity for NaFAA's two offices. This contract will be financed from the budget line "Communications and ICT".
12.	IFB No. NaFAA/RFQ/008/2025	Hall Rental	This contract package is intended to rent halls for hosting of townhall meetings in Montserrado and other environs for awareness campaigns and other businesses NaFAA will conduct. This will be funded from the budget line "Rentals".

180H h

Concession

n the bathrooms. Many times, there is no access to vices of a vendor to also supply water to use in the ad others. This will be funded from the budget line
•
insurance company to provide third-party vehicle uthority currently has 15 vehicles to be insured.
services of Google. The Company has an online e data. NaFAA has enumerators in all fishing a on fish and fish species from artisanal fishermen. For email exchanges between staff for which each v.lr". In view of the above, we request the approval action 55 (1) (a) of the PPCA. This will be funded unications and ICT".
tationery items for use in the operations of the rs and cartridges, A4 papers, Legal papers, pens, es, staple pins, binding clips, correction fluid, etc.
chnologies to continue the redesign, maintenance, gies began redesigning the Authority's website in at, colors, fonts, website architecture, and content rently conducting training of relevant staff of the line with Section 55 (1)(B) and (E) of the PPCA, author contract STARGATE TECHNOLOGIES to provide further training of relevant IT staff. This line "Communication and ICT".

13 of 168/23

· NO.	PACKAGE CODE	CONTRACT PACKAGE	DETAILED DESCRIPTION
18.	IFB No. NaFAA/RFQ/012/2025	Motor Bikes Repair and Maintenance	This contract package is intended to procure spare parts and service for NaFAA's motor bikes. The bikes are used for the operations of the Authority. This contract package will be funded from the budget line "General Repairs and Maintenance".
19.	IFB No. NaFAA/SS/003/2025	VMS Subscription	There has been a long-standing arrangement with FIMS LTD. to enable NaFAA/GoL subscribe to a vessel monitoring system used internationally. Over the period, a formal contract, on an annual basis, has been entered into. The draft of the contract is available and attached to this plan. We seek the approval of the Commission for sole source to continue with FIMS Ltd. for the current fiscal period at the same cost. Also, an addition to the System is anticipated. This contract will be funded from the budget line "Communications and ICT".
20.	IFB No. NaFAA/RFQ/013/2025	Potable Water Supply	This contract package is intended to procure drinking water for use by staff of the Authority. This will be funded from the budget line "Utility".
21.	IFB No. NaFAA/RFQ/014/2025	Courier Services	This contract package is intended to contract the services of a firm to handle shipping and handling activities of the Authority. A custom brokerage firm will be contracted to perform this service in close consultation with NaFAA. This will be funded from the budget line "Shipping/ Handling".
22.	IFB No. NaFAA/NCB/003/2025	Office Equipment	This contract package is intended to procure assorted office equipment, such as computers (Desktops and Laptops), printers and computer supplies for the Authority. This will be funded from the budget line "Office Equipment".
23.	IFB No. NaFAA/RFQ/015/2025	Repair and Maintenance of Non-Residential Building	This contract package is intended to hire the services of a construction firm to perform repair and maintenance works at the Authority's Offices. The works will include changing of the roofs, tiles, painting, improvement of the fence and building storage. This will be funded from the budget lines "Building Maintenance" and "Leasehold Improvement".
24.		Local Travel/Domestic	This budget line has no procurement relations. Local Travel – Transportation is given to staff on a daily basis as they commute to undertake NaFAA activities without a vehicle assigned. There is a budget of U\$5,000 that

JR H 188/23

NO.	PACKAGE CODE	CONTRACT	DETAILED DESCRIPTION
١	4	PACKAGE	
			will be financed from petty cash. Local Travel – DSA, amounting to U\$35,000, will be used to finance the upkeep of staff visiting places outside Monrovia.
25.		Public Relations	This budget line has no procurement relations. The Department of Communications, working along with the Finance Department, connects with media houses – many times, more than two (2) – to cover activities of the Authority or to publish instruments (invitation for bids, press releases, etc.) of the Authority.
26.		Vehicle Registration	This budget line has no procurement relations. The Department of Finance has the responsibility of registering the vehicles. The line will be used to update the registration of some of the vehicles that has already expired. Payments will be made to General Revenue Account and processing handled by the Finance Department with the Ministry of Transport.
27.		Electricity	The Liberia Electricity Corporation supplies electricity to the two offices of the Authority. Payments for these utilities with budget amount U\$10,000 (Electricity) to be consumed will be handled by both the Departments of Administration and Finance.
28.		Capacity Building	Funds from this line will be used to pay for short term local and international trainings, seminars, and workshops for staff of the Authority who are desirous of building their capacities.

Prepared by:

Patrick B. Kiadii Procurement Director

PP PP

& Concessi

Approved by:

J. Cyrus Saygbe, Sr. Acting Director General Date: 4-Apr. 2025