

Grand Bassa County Administration
Procurement Plan (SBA)
Source of Funding: CDF&SDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA							IMPLEMENTATION DATES											
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILE ATTORNEY)	DELIVERY, INSPECTION & SUBSTANTIAL COMPLETION	ACCEPTANCE & FINAL PAYMENT	
PLANNED	1	IFB No. GBC-SBA/RB/001/022	PETROLEUM PRODUCTS (DIESEL & GASOLINE)	7,372.38 GALS @ \$7.00	\$1,606.67	RB	07/15/22	07/22/22	07/29/22	08/05/22	08/12/22	08/19/22	08/26/22	09/02/22	09/09/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNED	2	IFB No. GBC-SBA/RFQ/001/022	VEHICLE SPARE PARTS	ASSORTED	6,000	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22	
UPDATE																		
ACTUAL																		
PLANNED	3	IFB No. GBC-SBA/RFQ/002/022	GENERATORS SPARE PARTS	ASSORTED	5,000	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22	
UPDATE																		
ACTUAL																		
					62,606.67													
Sub-Total (1-3)																		

Public Procurement Commission

PPCC

Public Procurement Commission

PPCC

Prepared By:

Benjamin Adams
Procurement Director

Date: 2/21/2022

Approved:

Janet B. B. B.
Head of Entity

Date:

28 Mar 2022

Date:

12/21/2022

Grand Bassa County Administration
Procurement Plan (SBA)
Source of Funding: CDF&SDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA				IMPLEMENTATION DATES											
			CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/PRO/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID TECH SPECS	INVITATION & BID DOC	BID SUBMISSION & PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD SIGNING	ADVANCE PAYMENT (PROBABLE AIDON)	DELIVERY, INSPECTED & ACCEPTED	ACCEPTANCE & FINAL PAYMENT
PLANNE D	4	IFB No. GBC-SBA/RFQ/003/022	CLEANING MATERIALS	GA773	ASSORTE	2,000	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNE D	5	IFB No. GBC-SBA/RFQ/002/022	STATIONERY	GA761	ASSORTE	17,580	RFQ	07/15/22	07/22/22	07/29/22	08/05/22	08/19/22	08/26/22	09/02/22	09/09/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNE D	6	IFB No. GBC-SBA/RFQ/004/022	FURNITURE	GA659	ASSORTE	2,000	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
SUB-TOTAL						21,580												


Prepared By:



Date:

07/21/2022

Approved:



Date:

08/28/2022

08/28/2022

08/28/2022

Grand Bassa County Administration
Procurement Plan (SBA)
Source of Funding: CDF&SDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA							IMPLEMENTATION DATES											
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT MT METHOD	TECHNICAL SPECS/POU/ DRAWINGS	PREP OF BID DOCUMENT	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVA L- BID EVALUATI ON REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MILESTAZI ON)	DELIVERY, INSPECTO N (SUBSTANT IAL COMPLETI ON)	ACCEPTA NCE & FINAL PAYMENT	
7	IFB No. GBC- SBA/RFQ/005/022	PUBLICATION SERVICES	J5813	ASST RTED	7,260	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22	
UPDATE																		
ACTUAL																		
8	IFB No. GBC- SBA/RFQ/006/022	SAFETY GEAR	G4771	ASST RTED	482	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/19/22	08/26/22	09/02/22	09/09/22	N/A	12/21/22	12/28/22	
UPDATE																		
ACTUAL																		
9	IFB No. GBC- SBA/RFQ/007/022	TOOLS	G4663	ASST RTED	750	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/19/22	08/26/22	09/02/22	09/09/22	N/A	12/21/22	12/28/22	
UPDATE																		
ACTUAL																		
SUB-TOTAL					8,492													

Prepared By:

Date: 07/21/2022

Approved: *[Signature]*

Date: 07/28/2022

Bellemar Adams
Procurement Director

HEAD OF ENTITY



[Signature]
Aug 12/2022

Grand Bassa County Administration
Procurement Plan (SBA)
Source of Funding: CDF&SDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	P.C. APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	P.C. APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION SUBSTANTIAL COMPLETION	ACCEPTANCE & FINAL PAYMENT	
PLANNED	10	IFB No. GRC- SBA/NCB/001/022	GENERATOR		1	18,000	NCB		07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A	12/21/22	12/28/22
UPDATE																			
ACTUAL																			
PLANNED	11	IFB No. GRC- SBA/RFQ/008/022	AIR-CONDITIONER		G4759	1	3,000	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																			
ACTUAL																			
PLANNED	12	IFB No. GRC- SBA/RFQ/009/022	MOTOR-BIKE		G4540	2	2,000	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																			
ACTUAL																			
SUB-TOTAL						23,000													

Prepared By:

Date: 11/21/2022

Approved:

Date: 07/28/2022




11/22/2022
11/28/2022

Grand Bassa County Administration
Procurement Plan (SBA)
Source of Funding: CDF&SDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	2	3	BASIC DATA				IMPLEMENTATION DATES											
			ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT ENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVA L- BID EVALUATI ON REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATI ON)
PLANNED	13	IFB No. GBC- SBA/RFC/0010/022	LAPTOP	64741	1	750	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/19/22	08/26/22	09/02/22	09/09/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNED	14	IFB No. GBC- SBA/RFC/0011/022	INTERNET MODEM	16120	ASSO RTED	400	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/19/22	08/26/22	09/02/22	09/09/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNED	15	IFB No. GBC- SBA/RFC/0012/022	ITC EQUIPMENT	64651	2	2,500	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
SUB-TOTAL						3,650												


Prepared By: 
Bedgriff Adams
Procurement Director

Date: 2/21/2022

Approved: 
Janjay Baikpo
HEAD OF ENTITY

Date: 02/28/2022


Public Procurement & Concessions Commission


02/21/2022

Grand Bassa County Administration
Procurement Plan(SBA)
Source of Funding: SDF &CDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA					IMPLEMENTATION DATES										
			CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT NT METHOD	TECHNICAL SPECS/POO/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVA L - BID EVALUATI ON REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATI ON)	DELIVER, NCE & FINAL PAYMENT	
PLANNED	16	IPB No. GBC- SBA/RFQ/0013/22	EVENTS CATERING	15621	ASSO RTED	4,290	RFQ	07/12/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNED	17	IPB No. GBC- SBA/RFQ/0014/022	CONSTRUCTION OF SCHOOL	FA100	1	9,000	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNED	18	IPB No. GBC- SBA/NCB/002/022	CONSTRUCTION OF PUBLIC BUILDINGS	FA100	4	272,000	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
SUB-TOTAL						285,290												

Prepared By: Benjamin Adams
Procurement Director

Date: 08/09/2022
Approved: Janley Balkpeh
HEAD OF ENTITY

Date: 08/09/2022



Grand Bassa County Administration
Procurement Plan (SBA)
Source of Funding: SDF & CDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	IMPLEMENTATION DATES											ACCEPTANCE & FINAL PAYMENT
								TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- L- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (PROGRESS ON)	DELIVERY, INSPECTION, COMPLETION		
PLANNED	19	IFB No. GBC-SBA/NCB/003/022	CONSTRUCTION OF HOSPITAL	F4100	4	626,167.20	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A	12/21/22	12/28/22	
UPDATE																			
ACTUAL																			
PLANNED	20	IFB No. GBC-SBA/NCB/004/022	CONSTRUCTION OF BRIDGE	F4210	5	204,800	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A	12/21/22	12/28/22	
UPDATE																			
ACTUAL																			
PLANNED	21	IFB No. GBC-SBA/RFQ/0015/022	BUILDING MATERIALS	G4663	8	23,800	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22	
UPDATE																			
ACTUAL																			
SUB-TOTAL						856,767.20													

Prepared By:


Date:

Approved:

Date:

Benjamin Adams
Procurement Director

Janjay Baikpeh
HEAD OF ENTITY



Grand Bassa County Administration
Procurement Plan (SBA)
Source of Funding: SDF & CDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA							IMPLEMENTATION DATES											
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREF. OF BID DOCUMENT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL OF BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION & FINAL PAYMENT	
PLANNED	22	IFB No. GBC-SBA/NCB/005/022	CONSTRUCTION OF MARKET	F4100	2	49,348.13	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNED	23	IFB No. GBC-SBA/RFQ/0016/022	AGRICULTURAL TOOLS	G4653	ASSO RTED	6,854.25	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
PLANNED	24	IFB No. GBC-SBA/RFQ/0017/022	CONSTRUCTION OF RESIDENTIAL BUILDING	F4100	1	4,934.77	RFQ	07/22/22	07/29/22	08/05/22	08/12/22	08/26/22	09/02/22	09/09/22	09/16/22	N/A	12/21/22	12/28/22
UPDATE																		
ACTUAL																		
SUB-TOTAL						61,137.15												

Prepared By:

Date:

Approved:

Janjay Balispeh
HEAD OF ENTITY



11/08/2022

Grand Bassa County Administration
Procurement Plan
Source of Funding: SDF & CDF/YEAR
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
BASIC DATA																			
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	IMPLEMENTATION DATES										
									PC BID APPROVAL- BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVA L- BID EVALUATI ON REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATI ON)	DELIVERY, INSPECTIO N (SUSTANT IAL COMPLET ON)	ACCEPTA NCE & FINAL PAYMENT		
PLANNED	25	IFB No. GBC- SBA/NCB/006/022	SOLAR PANEL	G4759	ASSO RTED	46,242	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A		12/21/22	12/28/22
UPDATE																			
ACTUAL																			
PLANNED	26	IFB No. GBC- NCB/007/22	CONSTRUCTION OF MINI- STADIUM	G4100	1	50,000	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A		12/21/22	12/28/22
UPDATE																			
ACTUAL																			
PLANNED	27	IFB No. GBC- NCB/008/22	YELLOW EQUIPMENT SPARE PART	G4510	ASSO RTED	13,600	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A		12/21/22	12/28/22
UPDATE																			
ACTUAL																			
SUB-TOTAL						109,842													

Prepared By:

Date:

Approved:

Date:



Janjay Baikpeth
HEAD OF ENTITY

Handwritten signature and date: 28 JUL 2022



Handwritten signature and date: Aug 12/2022

Grand Bassa County Administration
Procurement Plan
Source of Funding: SDF & CDF/GOL
BUDGET YEAR: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA							IMPLEMENTATION DATES											
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/POC/ DRAWINGS	PREP OF BID DOCUMENT	RC APPROVAL- BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	RC APPROVAL- L. BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION ON)	DELIVERY, INSPECTION & COMPLETION (ON)	ACCEPTANCE & FINAL PAYMENT	
28	IFB No. GIBC- NCB/0009/22	LUBRICANTS	G4661	ASSO RTED	10,033.33	NCB	07/22/22	07/29/22	08/05/22	08/12/22	09/09/22	09/16/22	09/23/22	09/30/22	N/A	12/21/22	12/29/22	
UPDATE																		
ACTUAL																		
PLANNED	29																	
UPDATE																		
ACTUAL																		
PLANNED	30																	
UPDATE																		
ACTUAL																		
SUB-TOTAL					10,033.33													
GRAND TOTAL					1,429,398.35													

Prepared By:

Date: 2/24/2022

Approved:

Date: 02/28/2022



Benjamin Macdonalds
Procurement Director

Subir Baikrishan
HEAD OF ENTITY

R. M. S. S. S.
12/21/2022



Republic of Liberia
Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/553/'22

August 23, 2022

Hon. Janjay Baikpeh
SUPERINTENDENT
Grand Bassa County Administration
Ministry of Internal Affairs
Republic of Liberia

Dear Hon. Baikpeh:

Subject: RECEIPT AND APPROVAL OF THE MINISTRY INTERNAL AFFAIRS – GRAND BASSA COUNTY ADMINISTRATION SBA PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2022.


We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Internal Affairs, Grand Bassa County Administration Project Procurement Plan in accordance with **Section 40 (3)** of the PPCA, 2010.

The Commission wishes to inform the MIA that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission advises that you observe **Section 40 (5)** of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a **priority** that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely Yours,


Jargbe Roseline Nagbe Kowo (Atty).
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia