




Republic of Liberia
Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/182/'21

May 31, 2021

Hon. Joseph T. Williams
EXECUTIVE DIRECTOR
Rural and Renewable Energy
Republic of Liberia

Dear Hon. Williams:

Subject: **RECEIPT AND APPROVAL OF RREA's SPECIAL PROJECT ADDENDUM PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2020/2021.**


We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Rural and Renewable Energy (RREA) Special Project Addendum Procurement Plan for Fiscal Year 2020/2021 in accordance with **Section 40** (3) of the PPCA, 2010. The Commission wishes to inform the RREA that its Special Project Addendum Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments, after the conclusion of the stipulated competitive process.

The Commission advises that you observe **Section 40** (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.


Sincerely yours,


Jargbe Roseline Nagbe Kowo (Atty).
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Rural and Renewable Energy Agency
ADDENDUM PROCUREMENT PLAN SPECIAL PROJECT
Source of Funding: GOL National Budget
May 2021-December 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA																		
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity code	QTY	ESTIMATED COST (USD)	PROCU REMEN T METH OD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZA TION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
UPDATE	1	IFB NO. RREA/SP/ICB/001/ 2020/2021	Supply Installation, and lightening of Regular electricity Street Lights	C-2740	3,960	US\$ 2,000,000	ICB	5/25/21	5/30/21	6/3/21	6/5/21	7/19/21	7/21/21	7/23/21	7/30/21	N/A	12/15/22	12/31/21
ACTUAL																		
PLANNED	2	IFB NO. RREA/SP/NCB/002/ 2020/2021	Supply and installation of transformers	D-3510	8	US\$ 200,000	NCB	5/25/21	5/30/21	6/3/21	6/5/21	7/19/21	7/21/21	7/23/21	7/30/21	N/A	12/15/22	12/31/21
ACTUAL																		
GRAND TOTAL						US\$2,200,000												

Prepared by: 
Augustine Moore
Procurement Director


Date: May 24, 2021


Approved by: 

Joseph T. Williams
Executive Director

Date: May 24, 2021




May 31, 2021


May 31, 2021

Rural and Renewable Energy Agency
ADDENDUM PROCUREMENT PLAN SPECIAL PROJECT
May 2021-December, 2021

Item No.	Contract Package Code	Contract Package	Explanatory Note								
1	IFB NO. RREA/SP/ICB/001/2021	Supply Installation, and lightening of Regular electricity Street Lights	<p>Cost of providing, installing and lightening of 3,960 Street lights @ \$500 each. This cost is determined based on market assessment done and cost is taken from the budget line provision, erection, installation and lightening of Street Light of the RREA 2020/2021 Special Project budget Line Supply and installation of Streetlights. 2022,2023,2024 and 2025 Budget periods will also support this project.</p> <p>This contract package will be implemented in five counties</p> <table><tr><th>Counties</th><th>Quantities of streetlights</th></tr><tr><td>Lofa County</td><td>1,980</td></tr><tr><td>Bong County</td><td>1,980</td></tr><tr><td>Total Quantity</td><td>3,960</td></tr></table>	Counties	Quantities of streetlights	Lofa County	1,980	Bong County	1,980	Total Quantity	3,960
Counties	Quantities of streetlights										
Lofa County	1,980										
Bong County	1,980										
Total Quantity	3,960										
2	IFB NO. RREA/SP/NCB/002/2021	Supplies of Transformers	<p>Cost of providing supplying 8pcs of 25KVA transformers to support the various streetlights @ \$25,000 each. This cost is determined based on Liberia Electricity Corporation price determinants and is taken from the budget line supply and installation of transformer from the RREA 2021 Special Project budget Line Supply and installation of transformer. 2022,2023,2024 and 2025 Budget periods will also support this project.</p>								

Prepared by: Augustine Moore
Procurement Director
Approved: Joseph T. Williams
Executive Director



May 31, 2021

Date: May 24, 2021

Date: May 24, 2021

May 31, 2021

