Procurement Plan SBA (Core Budget) Source of Funding: GOL National Budget 2020/2021 Fiscal year: 2020/2021 Liberian Senate

	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED				دو	
			μ			2.			<u>:</u>	,	Mari		2	
Sub. Total			IFB No. LS/SBA/RFQ/ 001/20/21			IFB No. LS/SBA/NCB/ 001/20/21			LS/SBA/RB/0 01/20/21	NUMBER (CODE)	PACKAGE		3 4	
31			Printing and Binding services			Stationery			Products	PACKAGE	CONTRACT	۵		
			C1811			G4761			G4661	CODE:	BUS. ACT.	BASIC DATA	ASIC	5
			1 firm			*Assorted			312,380gals		QIY.	フヘザヘ	6	
828,508.00			2,998.00			28,941.00			/96,569.00	(asn)	ESTIMATED COST		7	
			RFQ			NCB			7.B	метнор	PROCURE		8	
			06/23/20			06/23/20			06/23/20	SPECS/BOQ/DRA WINGS	TECHNICAL		9	
			07/3/20			07/3/20			07/3/20	DOCUMENT	PREP. OF BID		10	
			07/22/20			07/22/20			07/22/20	BID DOC/TECH SPECS	PCAPPROVAL-		11	
			11/27/20			11/27/20			11/27/20	& RELEASE OF BID DOC.	VAL. BID INVITATION RD SIMMISSION VAL.		12	
			12/11/20			12/28/20			12/28/20	SUBMISSION/P UBLIC OPENING	A CN	7	13	
			12/18/20			01/04/21			01/04/21	OF BID EVALUATION REPORT	DAIES		14	
			12/28/20			01/11/21			01/11/21	BIDEVALUATIO N REPORT	2000		15	
			01/04/21			01/18/21			01/18/21	AWARD & SIGNING			16	
	1		N/A			N/A			N/A	ADVA NCE PAYM ENT (MOBI LIZATI ON)		!	17	
			06/18/21			06/18/21			06/18/21	DELIVERY, INSP ECTION (SUBSTANTIAL COMPLETION)		10	18	
			06/28			06/28			06/28	ACCEPT FIF PAYI		1	19	

Prepared by:

Reagan S. Bropleh, (Rev.) Director/Procurement Unit

Cocuremen.

Approved by:

S Commission

Sen. Nyonblee Karngar Lawrence Head of Entity/Chairman Proc. Committees

Date:

Procurement Plan SBA (Core Budget) Source of Funding: GOL National Budget 2020/2021 Fiscal year: 2020/2021 Liberian Senate

		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			1
				Ç,			.4		ITEM	2
Grand Total	Sub. Total			IFB No. LS/SBA/RFQ/0 03/20/21	10,000		LS/SBA/RFQ/0 02/20/21	NUMBER (CODE)		3 4
otal	2			Food Stuff			Cleaning Materials	PACKAGE	В.	
				G4711			G4773	CODE:	BASIC DATA	5
				*Assorted			*Assorted	er.	ATA	6
841,008.00	12,500.00			10,000.00			2,500.00	(USD)		7
				RFQ			RFQ	PROC UREM ENT METH OD		8
				06/23/20			06/23/20	TECHNICAL SPECS/BOQ/DRA WINGS		9
				07/3/20			07/3/20	PREP. OF BID DOCUMENT		10
				07/22/20			07/22/20	PC APPROVAL- BID DOC/TECH SPECS	X	11
				11/27/20			11/27/20	BID INVITATION & RELEASE OF BID DOC.	IMPLEMENTATION DATES	12
				12/11/20			12/11/20	SUBMISSION/P UBLIC OPENING	TATION	13
				12/18/20			12/18/20	SUMMISSION OF BID EVALUATION REPORT	DATES	14
				12/28/20			12/28/20	PC APPROVAL- BIDEVALUATIO N REPORT		15
				01/04/21			01/04/21	CONTRACT AWARD & SIGNING		16
				N/A			N/A	ADVA NCE PAYM ENT [MOBI LIZATI ON)		17
				06/18/21			06/18/21	DELIVERY,INSP ECTION (SUBSTANTIAL COMPLETION)		18
				06/2			7/90	ACCEI F PA'		19

Prepared by:

Reagan S. Bropleh, (Rev.) Director/Procurement Unit

Approved by:

Oncessions Commissi

Date: 123/



Name of Entity: <u>Liberian Senate</u> Procurement Plan SBA (Core Budget) Explanatory Notes

Fiscal Year: 2020/2021

	4. IFB NO. LS/SBA/RFQ/002/20/21 Cle	3. IFB NO. LS/SBA/RFQ/001/20/21 Prin	2. IFB NO. LS/SBA/NCB/001/20/21 Stat	1. IFB NO.LS/SBA/RB/001/20/21 Pet	Item Contract Package Code Con	
Food Stuff	Cleaning Materials	Printing and binding services	Stationery	Petroleum Products	Contract Package	
This came from the budget line Entertainment Representation & Gift. This package is used to purchase	Detergent, (chloral, delta) floor mops, toilet tissues, floo towel, dust pan, vim, hard broom, soft broom, clean tide soap, spray gone.	This package is intended to hire the services of a qualifie printing firm to do the printing of the following: Letter heads, Transmitting slips, envelops.	A-4 cartons of sheets, envelopes, paper glues, Diaries, ledgers, paper clips, Engel inks, refill pad, staple machine erasers, carbon papers, dictionary oxford, s/s, disk box, makers (various colors), various computers inks, legal sheet, note pad, stick on pad, ball pens, ink, toner, A-4 manila folder.	Mixed Petroleum Product 796,569.00/2.55=312,380gals. The amount (796,569) estimated in the plan is a sum for petroleum products for the Pro-termpore and the senate	Content of Contract Package	

Prepared by:

Procurement Director

Date:

Nov. 23, 2020

