



Office of the Director

REPUBLIC OF LIBERIA

WEBBO RURAL TEACHER TRAINING INSTITUTE

Konowroken City, Webbo Statutory District

River Gee County

Tel.: 0886569016 / 0775684496 / 0770682453



July 31, 2023

Hon. Bodger Scott Johnson

Executive Director

Public Procurement & Concession Commission

Executive Mansion Ground

Monrovia, Liberia

Dear Hon. Johnson

The Procurement Committee of Webbo Rural Teacher Training Institute herewith submits to your office its 1st & 2nd Quarters Procurement Report for Fiscal Year 2023.

This report summarizes the procurement activities implemented at the WRTTI for the period January -June 2022 (1st & 2nd Quarters).

Kind Regards.

Sincerely yours

Martin L. Poquie

Director/Chairman

PROCUREMENT COMMITTEE



4.0 Annexes:

Annex A: Summary Table

Information
Rural Teacher Training Institute
by Procurement Report
Quarters, Fiscal Year-2023

SPECIFIC INFORMATION																
Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Business Legal Owner	Business Beneficiary Owner	Date Contract Signed	Date of Delivery/Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)	Remarks
IFB NO WRTTI/CB/NCB/001/2023	Supply of Assorted Food Items	NCB	GOL	1/13/2023	2/13/2023	1	N/A	130,315.00 USD	Tus Business Canter	Martha TUS Tamba	Martha TUS Tamba	3/10/2023	Ongoing	12/30/2023	30,271.00 USD	Delivery Ongoing
IFB NO WRTTI/CB/RFQ/001/2023	Building Materials	RFQ	GOL	7/14/2023	7/20/2023	3	N/A	4,000.00 USD	Building Materials Canter (BMC)	Ali A. Kobeissi	Ali A. Kobeissi	7/21/2023	Ongoing	12/30/2023	2,870.00 USD	Delivery Ongoing
IFB NO WRTTI/SBA/RFQ/005/2023	Stationery	RFQ	GOL	7/14/2023	7/20/2023	3	N/A	4,000.00 USD	City Stationery Canter	David T. Tamba	David T. Tamba	7/21/2023	Ongoing	12/30/2023	640.00 USD	Delivery Ongoing

Prepared by: 
Mr. Jeremiah D.W. Tarty
Procurement Director

Approved: 
Mr. Martin L. Poquie
Head of Entity/ Chairperson PC

Date: Aug. 18, 2023

