

Beml Community College
Procurement Plan (Core budget)
Source of Funding: GOL
Budget Period: Fiscal Year 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	1	IFB.NO.BCC/ RB/001/2022	Stationery & Supplies	G-47/61	Assorted	24,000.00	RB	Jan/3/2022	Jan/10/2022	Jan/17/2022	Jan/24/2022	Feb/23/2022	Feb/28/2022	Mar/4/2022	Mar/18/2022	N/A	Sept/7/2022
UPDATE																	
ACTUAL																	
PLANNED	2	IFB.NO.BCC/ RB/002/2022	Educational Materials & Supplies	G-4649/4663	Assorted	33,041.00	RB	Jan/3/2022	Jan/7/2022	Jan/14/2022	Jan/21/2022	Feb/21/2022	Feb/25/2021	Mar/3/2022	Mar/17/2022	N/A	Aug/29/2022
UPDATE																	
ACTUAL																	
PLANNED	3	IFB.NO.BCC/ RB/003/2022	ICT Equipment	G-47/41	Assorted	15,500.00	RB	Jan/3/2022	Jan/10/2022	Jan/17/2022	Jan/24/2022	Feb/23/2022	Feb/28/2022	Mar/4/2022	Mar/18/2022	N/A	Sept/7/2022
UPDATE																	
ACTUAL																	
SUB TOTAL						US\$ 72,541.00											

Prepared by:

Daniel Gayflor, Jr.

Procurement Director


Approved by:

Samuel M. Dunbar

Acting President/Chairman Procurement Committee

Date:

01/29/2022



Bomi Community College
Procurement Plan (Core Budget)
Source of Funding: GOL
Budget Period: Fiscal Year 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	4	IFB NO. BCC/ RB/004/2022	Scratch cards/Internet	J-6120	Assorted	11,500	RB	Jan/3/2022	Jan/7/2022	Jan/13/2022	Jan/20/2022	Feb/18/2022	Feb/23/2022	Mar/2/2022	Mar/16/2022	N/A	Sept/7/2022
UPDATE																	
ACTUAL																	
PLANNED	5	IFB NO. BCC/ RFQ/001/2022	Vehicle Repairs & Maintenance	G-4520	Assorted	8,664.00	RFQ	Jan/3/2022	Jan/6/2022	Jan/10/2022	Jan/13/2022	Jan/20/2022	Jan/24/2022	Jan/27/2022	Feb/3/2022	N/A	Aug/04/2022
UPDATE																	
ACTUAL																	
PLANNED	6	IFB NO. BCC/ RFQ/002/2022	Office Furniture	G-4759	Assorted	5000.00	RFQ	Jan/3/2022	Jan/6/2022	Jan/10/2022	Jan/13/2022	Jan/20/2022	Jan/24/2022	Jan/27/2022	Feb/3/2022	N/A	Aug/04/2022
UPDATE																	
ACTUAL																	
PLANNED																	
UPDATE																	
ACTUAL																	
GRAND TOTAL						US\$ 97,705.00											

Prepared by:

Daniel Gaylor, Jr.
Procurement Director

Approved by:

Samuel M. Dunbar
Acting President/Chairman Procurement Committee

Date:

01/13/2022

1/24/2022



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/049/'22

January 24, 2022

Hon. Samuel M. Dunbar
VPA/ACTING PRESIDENT
Bomi Community College
Republic of Liberia

Dear Hon. Dunbar:

Subject: **PROVISIONAL APPROVAL OF BOMI COMMUNITY COLLEGE SBA, NON SBA CORE BUDGET PROCUREMENT PLANS FOR FISCAL YEAR 2022.**

We present our compliments and acknowledge receipt of your letter which sought the Commission's approval of Bomi Community College in accordance with **Section 40(3)** of the PPC Act. The Commission hereby informs you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminating in **framework agreements** for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non- recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages **MUST** not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notification of this information in the tender document for your guidance, the Commission has produced a short note explaining the process for framework agreements and advance procurement which you can download at <http://ppcc.gov.lr/vr/index.php/documents>. **It has been observed that from the Procurement Unit listing BCC has only 1 staff on their procurement unit, contrary to the requirement of Section 29 (3) of the PPCA, the Commission therefore advises you to promptly recruit additional qualified procurement officers to join the unit.**

Upon the passage of the National Budget 2022, you are required to submit a revised/updated procurement plan, details budget for BCC's allocation in the approved budget, Cash plan, names and positions of the Procurement Committee members for FY 2022 and staff of the Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended six months budget, for stated submission will serve as a precursor for the Commission granting you final approval of your recurrent procurement plan for fiscal year 2022.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards

Yours sincerely,


Jarboe Roseline Nigbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia