



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/0991/'20

January 17, 2020

Rev, Dr. Mulbah B. Gray, Sr.

PRESIDENT

Bomi County Community College
Republic of Liberia

Dear Dr. Gray:


Subject: **RECEIPT AND APPROVAL OF SBA AND NON SBA PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020**

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Bomi County Community College (BCCC) SBA and Non SBA Procurement Plans for FY 2019/2020 in accordance with **Section 40 (3)** of the PPC Act. The Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe **Section 40 (5)** of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards


Jargbe Rosefine Jargbe Krowe (Atty),
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Bomi Community College
Procurement Plan (Core budget)
Source of Funding: GOL
Budget Period: 2019/2020

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	1
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES										
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
PLANNED	1	IFB.NO.BCC/ RFQ/001/20 19/2020	Stationery & Supplies	G-4/61	Assorted	10,000.00	RFQ	Aug/26/ 2019	Aug/29/ 2019	Sept/3/ 2019	Sept/6/ 2019	Sept/13/ 2019	Sept/17/ 2019	Sept/19/ 2019	Nov/5/ 2019	N/A	May/15/ 2020	M 20
UPDATE																		
ACTUAL																		
PLANNED	2	IFB.NO.BCC/ NCB/01/201 9/2020	Educational Materials & Supplies	G-4649/ 4663	Assorted	15,000.00	NCB	Aug/1/ 2019	Aug/8/ 2019	Aug/15/ 2019	Aug/21/ 2019	Sept/20/ 2019	Sept/24/ 2019	Sept/27/ 2019	Nov/11/ 2019	N/A	April/20/ 2020	M 20
UPDATE																		
ACTUAL																		
PLANNED																		
UPDATE																		
ACTUAL																		
GRAND TOTAL						25,000.00												

Prepared by: Daniel Gayflor, Jr.
Procurement Manager

Approved by: Dr. Sr. Mulbah B. Gray, Sr.
President/Chairman Procurement Committee

Date: 9/01/20

R. Gayflor Jr.
09/17/2020

Bomi Community College
Procurement Plan Explanatory Notes (Core Budget)
FY 2019/2020

Items No	Contract package Code	Contract Package	Content of Contract Package
1	IFB. NO. BCC/RFQ/001/2019/2020	Stationary & Supplies	This contract package is intended to procure the following stationary materials: A. A4 Sheet.....25ctns B. Legal sheets 3 ctns C. Note Pad 4 Boxes D. Ball Pens 10pks E. 85A Cartridge ----- 25pcs F. A4 manila Folders 10 Boxes G. Legal Manila Folders 5Boxes H. Photosmart ink5pks I. Color ink Set Sets J. Flip Charts 2realm K. Legers 1 Box L. Box File 2ctn M. Hanging Files 5Boxes N. Rolls of scotch Tapes 4 Rolls O. Carbon Sheets10pks P. Highlighters 1 Box Q. Stamp Pad12 Pieces R. Normal Envelopes 2 Boxes S. Brown Envelopes A4..... 2 Boxes T. White Board 7 pcs U. Duster6Dozens V. Roll Book1 ctn W. Plan Books1 ctn X. White board marker10bxs

R. Page Town
Jan/17/2020

Bomi Community College

Bomi Community College
Procurement Plan Explanatory Notes (Core Budget)
FY 2019/2020

2	IFB.No.BCC/NCB/001/2019/2020	Educational Materials & Supplies	This contract package will be used to procure the following materials for the Technical Vocational Educational Program, purchase arm chairs and some Health Science Demonstration Lab Equipment's and all general Educational Materials. Items to procure includes the following: I. Technical Education A. Sport Shaves 4 Pieces B. Hands Drills & Bit..... 2 Pieces C. Universal Plane & Bit 1 Piece D. Smoothing Stone 4pieces E. Arm chairs.....150pcs F. Wood Chisel 10 pieces G. Cross Cut Saw 4pieces H. Pipe Wrenches 20 pieces I. Adjustable Wrenches ----- 5 Pieces J. Steel Cutting machine 1 Set K. Glass Cutter..... 2 pieces L. Key Hole Saw 2pieces II. Simulation Equipment A. Midwifery Set 1 Set B. IUDC Insertion Set 1 Set C. MVA syringes and Cannula Set 1 Set D. Weight Scale Heavy Duty ----- 1 piece E. Dressing Set 2 Set F. Infant CPR Mankins Set 1 Set G. Infant Nursing Manikins Set 1 Set H. Development Process of Fetus ----- 1Set I. Course of Delivery Model 1 Set J. Delivery Model..... 1 set
---	------------------------------	----------------------------------	---

Bomi Community College

			111Agriculture Equipment A. Shovel-----10 Pcs. B. Regular hoe.....10 Pcs. C. Garden hoe.....1 set D. Garden fox.....1 set E. Rake (local/ traditional made).....10 Pcs. F. Cutlasses.....24 Pcs G. Grinding stone.....1 Pc. H. Knapsack sprayers1 set I. Wheel barrows 5 Pcs. J. Files.....1 Pak. K. Soil testing machine.....1 set L. Surveying machine.....1 set M. Rope5 roll N. Tape rule/Deka meters.....2 Pcs. O. Diggers5 Pcs. P. Axes.....5 Pcs Q. NPK 15-15-15.....3 bags R. Urea 46%.....3 bags S. Fungicide.....5 lits. T. Insecticide.....5 Lits. U. Rain coat.....10 set V. Rain boot.....10 Pcs. W. Glove.....10 Pcs
--	--	--	--

Prasanna
January 18, 21

R Nagb Kmo
Jan/17/2020