

CENTER FOR NATIONAL DOCUMENTS & RECORDS NATIONAL ARCHIVES BUILDING 12TH STREET, SINKOR MONROVIA, LIBERIA.



1847

Ref: RL/CNDRA/EAL/351-2023

August 22, 2023

Executive Director
Public Procurement & Concessions Commission
Executive Mansion Grounds
Capitol Hill
Monrovia, Liberia

Dear Hon, Bodger Scott Johnson:

The Procurement Committee of the Center for National Documents and Records Agency (CNDRA) herewith submits to your office its 1st and 2nd quarters Procurement Report for Fiscal Year 2023.

This report summarizes the procurement activities implemented at the (CNDRA) for the period 1st and 2nd quarters (January 1, 2023 to June 30, 2023).

Kind regards.

Sincerely yours

Hon. Emmanuel A. Lomax Director General/CNDRA

> Received: Theophila Kollie August 31,223

REPUBLIC OF LIBERIA

Center for National Documents and Records Agency



Quarterly Procurement Report FY 2023

For the 1st and 2nd Quarters (1st quarter January to March and 2nd quarter April to June)

Date of Submission: August 19, 2023

Table of Contents

1.0 Introduction and Summary
2.0 Challenges
3.0 Recommendations
4.0 Annexes
Annex A: Summary Table
Annex B: Copies of the quarterly actualized procurement plans
Annex C: Copies of notice of award
Annex D; Copies of signed contracts
Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly procurement report

1.0 Introduction and Summary

In keeping with Sections 27(g) and 43(9), of the Amended and Restated Public Procurement and Concession Act which requires each Procuring Entity to submit quarterly report to the Commission, I am pleased to submit the Procurement Report for, $1^{\rm st}$ and $2^{\rm nd}$ quarters FY 2023 for your review and consideration.

During the period under review the Center for National Documents and Records Agency has completed the implementation of Four out of eleven of the contract packages within our approved procurement plan for the period under review.

Out of the total procurement implemented thus far,

The RFQ was used for acquisition of Two Contract Packages, and

The NCB was used for acquisition of Two Contract Packages.

2.0 Challenges


- Challenges in acquiring the appropriate budgetary allotments during the implementation of the contract packages for the period under review.

3.0 Recommendations

- Recommend that the GOL provide the necessary budgetary appropriation and allotments in a timely manner that will align with our procurement planning.



CENTER FOR NATIONAL DOCUMENTS & RECORDS NATIONAL ARCHIVES BUILDING 12^{TII} STREET, SINKOR MONROVIA, LIBERIA.



184

Ref: RL/CNDRA/EAL/351-2023

August 22, 2023

Executive Director
Public Procurement & Concessions Commission
Executive Mansion Grounds
Capitol Hill
Monrovia, Liberia

Dear Hon. Bodger Scott Johnson:

The Procurement Committee of the Center for National Documents and Records Agency (CNDRA) herewith submits to your office its 1st and 2nd quarters Procurement Report for Fiscal Year 2023.

This report summarizes the procurement activities implemented at the (CNDRA) for the period 1^{st} and 2^{nd} quarters (January 1, 2023 to June 30, 2023).

Kind regards.

Sincerely yours

Tion. Emminuel A. Lomax Director General/CNDRA

FY 2023	First & Second quarters Procurement Reports	Agency	Center for National Documents and Records	GENERAL INFORMATION
---------	---	--------	---	---------------------

SUMMARY OF PROCUREMENT PROGESSES, PROCUREMENTS COMPLEMENT & CONTRACTS SIGNED

ψ	/ 	ŗ	2	٠	100 100 100 100 100 100 100 100 100 100	No.	Item
IFB NO CNDRA/RFQ/SBA/ 009/23		CNDRA/NCB/SBA/ 001/23	CNDRA/NCB/SBA/ 001/23	IFB NO.		C	Package Code
Security Guard Service	ink items	Lot 2) Specialized	(LOT 1) Daily used items	Stationery		Package Description	Contract
RFQ		NCB		NCB		nt Method	Drocuromo
GOL/ CNDRA internal	revenue shearing budget	GOL/ CNDRA internal	ernal Revenue	GOL/Int		of Funding	Common
02-21-23		02-14-23		02-14-23	Invitatio	Advertis ement/B	
03-08- 23		03-14- 23	23	03-14-	Date	of Bids Submiss	
ω		ω	· ·	υ	ved	er of Bids	SPECIFIC
03-29-23		04-04-23	01-01-23	by PC	Contract Award Notice	Date of Transmis sion of	∃ =
9,000 DSD		50,120 USD	USD	3		Actual Contrac t Value	TION
SAVANA Security Guard Service		Unique Creative Group Inc.	Wild Stationery Store		/Service Provider	Name of Supplier/Contra ctor/Consultant	
Ok	O.K		Q.	Status	/Service Provider PPCC VR	Supplier/C ontractor/	Market Co.
03-29-		04-04- 23	04-04- 23		Signed	Date Contra	
12-29-		04-11-	04-11- 23		ection	Date of Deliver	
12-06-		12-04- 23	12-04- 23	Date	t Complet	Propose d	
2,000 USD		0 USD	6,607 USD	r raid)	s Status (Amoun	Contrac	

4 4 001/23 CNDRA/RFQ/SBA/ IFB NO. CNDRA/NCB/001/ 23 IFB NO. Cleaning Materials Suppliers & ICT Services Computer RFQ NCB shearing budget internal CNDRA shearing budget GOL/ GOL/ budget revenue CNDRA internal revenue shearing revenue 02-20-23 02-24-23 03-06-23 03-24-23 W w 03-21-23 04-14-23 2,100 USD 65,444. 84 USD Store N. A. Krecht Technology Network 웃 <u>×</u> 03-21-23 04-14-23 03-28-23 04-21-23 12-04-23 11-15-23 472 USD 0.00 USD

Procurement Director

Prepared by:

Approved by:

Emmandel A. Lomax Director General

Derring 1