

Republic of Liberia Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/517/'22

August 16, 2022

Cllr. Boakai N. Kanneh CHAIRMAN Law Reform Commission Monrovia, Liberia

Dear Cllr. Kanneh:

Subject: <u>RECEIPT AND APPROVAL OF LRC's UPDATED SBA AND NON-SBA PROCUREMENT PLANS FOR</u>
<u>FISCAL YEAR 2022</u>

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Law Reform Commission (LRC) Updated Procurement Plans (SBA/Non-SBA) for Fiscal Year 2022 in accordance with Section 40 (3) of the PPCA, 2010. The Commission informs the LRC that its Updated Special Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

Please note that all contracts which cumulative annual value above the threshold of **US\$250,000.00** must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. **The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records**.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Source of Funding: GOL National Budget Fiscal year: 2022 (January - December) PROCUREMENT PLAN (SBA Budget) LAW REFORM COMMISSION

10

_

12

3

14

5

16

17

8

Received

									MPLEMENIATION DATES	DATES							
	NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUS. REGIST RATION CODE	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/ BOQ /DRAWINGS	PREP. OF BID DOCUREMEN T	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVA NCE PAYM ENT (MOBI LIZA TION)	DELIVERY, INSPECTION (SUBSTANTIA L COMPLETION)
PLANNED	-	IFB NO. LRC/SBA/RFQ/001/ 2022	Petroleum Products	G4661	993.00 gals @ US \$4.00	3.972.00	RFQ	12/08/2021	12/17/2021	12/27/2021	1/06//2022	1/13/2022	1/21/2022	1/31/2022	2/10/2022	N/A	12/15/2022
UPDATE		IFB NO.LRC/SBA/RB/001/ 2022	Petroleum Products	G4661	3,272.72 gals @ US \$5.50	18,000.00	RB	07/04/2022	07/22/2022	08/05/2022	08/12//2022	08/19/2022	09/20/2022	10/05/2022	10/19/2022	N/N	12/15/2022
ACTUAL																	
		IFB .															
PLANNED	2.	NO. LRC/SBA/RFQ/002 2022	Security Guard Services	N8010	1 Firm	9,000.00	RFQ	12/10/2021	12/20/2021	12/29/2021	1/10//2022	1/17/2022	1/25/2022	2/01/2022	2/10/2022	N/N	12/15/2022
UPDATE																	
ACTUAL																	
PLANNED	3.	IFB NO. LRC/SBA/RB/003/ 2022	Internet connectivity	J6120		11,472.00	RB	07/08/2022	07/27/2022	08/10/2022	08/25//2022	09/01/2022	09/29/2022	10/13/2022	10/27/2022	N/A	12/15/2022
UPDATE			0	urem									NOC!	5/			
ACTUAL			lic		J.								ic S	200			
		TOTAL	PU PT		ion	38,472.00							da/g				
Signed: Superv	d: F	Signed: Machel G. Saywah Supervisor/ Procurement Unit	0008	A COLOR	Commisse		Арр	Approved by: Head	y: Clir. Boak Head of Entity/	Clir. Boakai N. Kanneh f Entity/ Chairman Pr	kai N. Kanheh Chairman Proc. Committee		Constitution of the consti	Crimission	Date: 66	20/13	300
- 1.			ر	20	122	2022									May Andor	رکھی	7

LAW REFORM COMMISSION PROCUREMENT PLAN (SBA Budget) Source of Funding: GOL National Budget Fiscal year: 2022 (January- December)

1)

 ∞

					ACTUAL	JPDATE	YLANNED	ACTUAL	JPDATE	LANNED		
		Sig					5.			4.	NO.	-
	Supervisor	Signed: 1	TOTAL				IFB NO. LRC/SBA/RFQ/005 2022			IFB NO. LRC/SBA/RFQ/004 2022	PACKAGE NUMBER (CODE)	
	Kachel G. Saywah Supervisor/ Procurement Unit						Event Catering			Printing & Binding Services	CONTRACT PACKAGE	
	nt Unit						H5621			C1812	BUS. REGISTR ATION CODE	
A ST							Assorted			Assorted	QT)	
			42,558.00				2,086.00			2.000.00	COST (USD)	
		18	2000	8	PSI		RFQ			RFQ	PROCURE MENT METHOD	
v		sions Con		5,4	֓֞֞֞֝֟֞֝֟֝֟֝֟	Procure	07/13/2022			07/11/2022	TECHNICAL SPECS/BOQ DRAWINGS	-
		Approved by:	Ssic	n	na		07/27/2022			07/22/2022	PREP. OF BID DOCUREMENT	IMPLEMENTATION DATES
	Head of I	TO					08/05/2022			08/02/2022	PC APPROVAL- BID DOC/TECH SPECS	TION DATES
	Cllr. Boakai N. Kanneh Head of Entity/ Chairman Proc. Committee)				08/12//2022			08/09//2022	BID INVITATION & RELEASE OF BID DOC	
	Kanneh nan Proc. Co						08/19/2022			08/16/2022	BID SUBMISSION/ PUBLIC OPENING	
	mmittee	(2) (S)	08	P P	blic	019	08/29/2022			08/23/2022	SUBMISSION OF BID EVALUATION REPORT	
	(COMP	C C Sie		no	procure	09/09/2022			09'07/2022	PC APPROVAL- BID EVALUATION REPORT	
		Date: 86					09/30/2022			09/28/2022	CONTRACT AWARD & SIGNING	
	A Co	(8)					N/A			N/A	ADV ANC E PAY MEN T (MO BILL ZA TION	
2		e (2,9					12/15/2022			12/15/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
	ζ ¹	01					_ +			_	>	

LAW REFORM COMMISSION PROCUREMENT PLAN (SBA Budget) EXPLANATORY NOTES FISCAL YEAR: 2022 (January – December)

Contract Package Code	Contract Package	Content of Contract Package
IFB NO. LRC/SBA/RFQ/001/2022	Petroleum Products	This Budget \$18,000.00 will be used to acquire fuel only in coupons (Diesel, Oil, etc.) at estimated unit cost of US\$5.50 (\$18,000.00/5.50 = 3,272 gallons) It will be applied to the purchase of fuel and Lubricants for Vehicles.
IFB NO. LRC/SBA/RFQ/002/2022	Security Guard Services	This Budget comes from Guard and Security Services it is planned to hire a private Libe Security firm required to assign two quards each on three shifts
IFB NO. LRC/SBA/RB/003/2022	Internet	This Contract package comes from the budget line item Telecommunications, will be ap to Internet subscription (\$11.472.00).
IFB NO. LRC/SBA/RFQ/004/2022	Printing & Binding Services	This Contract package comes from the budget line item Printing, Binding and Publication services will be applied to printing and codification of laws/legislations
IFB NO. LRC/SBA/RFQ/005/2022	Event Catering	This Budget comes from Workshops, Conferences, Symposia and Seminars it is planne hire Catering services as the need arises.
IFB NO. LRC/SBA/RFQ/006/2022	Electricity	This Budget \$10,000.00 comes from Electricity it is planned to pay electricity bills to the Liberia Electricity Corporation (LEC) only.
IFB NO. LRC/SBA/RFQ/007/2022	Water and Sewage	This Budget \$2,000.00 comes from Water and Sewage from it is planned to pay Sewage to the Liberia Water and Sewage Corporation (LWSC) only.
	Contract Package Code IFB NO. LRC/SBA/RFQ/001/2022 IFB NO. LRC/SBA/RFQ/002/2022 FB NO. LRC/SBA/RFQ/004/2022 FB NO. LRC/SBA/RFQ/005/2022 FB NO. LRC/SBA/RFQ/006/2022 FB NO. LRC/SBA/RFQ/006/2022	

Signed:

Rachel G. Saywah

Supervisor/ Procurement Unit

Approved by: (Clir. Boakai N. Kanneh Head of Entity/ Chairman Proc. Committee

0

Date: 9