

## Republic of Liberia

## Public Procurement & Concessions Commission Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.li | Phone Short Code: 4357

Ref: PPCC/RL/CEO/499/'21

November 9, 2021

Hon. Lenn Eugene Nagbe COMMISSIONER/CEO Liberia Maritime Authority Republic of Liberia

Dear Hon. Nagbe:

Subject: PROVISIONAL APPROVAL OF LMA'S NON SBA SPECIAL CORPORATE BUDGET PROCUREMENT PLAN FOR FISCAL YEAR 2021.

We present our compliments and wish to acknowledge receipt of you letter which sought the approval of the Commission for the Liberia Maritime Authority Non SBA Special Corporate Budget Procurement Plan for Fiscal Year 2021 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been Provisionally Approved pending the passage of the national budget.

Please be advised that your entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminated in framework agreements for recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreen ents and advance procurement which you can download at http://ppcc.gov.lr/vr/index.php/documents.

Upon passage of the National Special Budget 2021, you are required to submit a revised/updated procurement plan, detailed budget for LMA in the approved budget, Cash Plan, names and politions of procurement committee members for Budget Year 2021 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended FY 2020/2021, for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for the Special Budget Year.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Sincerel

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Liberia Maritime Authority
Procurement Plan (Non SBA Core Budget)
Source of Funding: Special Corporate Budget
July 1, 2021- December 31, 2021

	Actual	Update	Planned	Actual	Update	Planned 4		Actual	Update	Planned '		Actual	Update	Planned :		Actual	Update	Planned 2		Actual	Update	Planned						_	
			6			5				4			-	3	_			2							No.	Item		N	
			IFB NO. LIMA/NCB/002/21			LIMA/RFQ/003/21	IFB NO.			LIMA/RFQ/002/21	IFB NO.			LIMA/RFQ/001/21	IFB NO.	A CONTRACTOR OF THE PROPERTY O		IFB NO.LIMA/SS/001/21				IFB NO. LIMA/NCB/001/21				Code			
Sub Total			Office Generator			Acessories	Computer &			Materials	Supplies &			Courier Service				Connectivity	Internet			Publication Services			Package	Contract		3	
			C-2710			G-4651				C-1392				H-5320				J-6110				J-5813		Codes	Activity	Business		O1	Annual Contract of the Contrac
			1 piece			8 pieces				Assorted	ender present (1000)			Assorted				1 Firm				Firms				QTY		6	-
\$131,360.00			\$65,000.00			\$6,200.00				\$8,215.00				\$2,000.00				\$10,770.00				\$39,175.00			(USD)	Est. cost	BASIC DATA		-
			NCB			RFQ				RFQ				RFQ				SS				NCB			method	Procurement	DATA	7 8	and the same of th
			9/22/2021			9/22/2021				9/22/2021				9/22/2021				N/A				9/22/2021		Drawing	Spec/BOQ/	Tech.		9	
			9/29/2021			9/29/2021				9/29/2021				9/29/2021				N/A				9/29/2021		Document	of Bidding	Preparation		10	
			10/6/2021			10/6/2021				10/6/2021				10/6/2021				N/A				10/6/2021	Specs	Doc/Tech.		PC Approval-		11	
			10/26/2021			10/26/2021				10/26/2021				10/26/2021				N/A				10/26/2021		Release Doc	Invitation &	I- Bid		1 12	The second secon
			11/26/2021			11/12/2021			The second secon	11/12/2021				11/12/2021				11/26/2021				11/26/2021	Opening	Public.	/Submission	Bid		2 13	the second secon
			12/13/2021			11/19/2021				11/19/2021	and the state of			11/19/2021				12/13/2021				12/13/2021	Report	Evaluation	of Bid	Submission		14	
			12/20/2021			11/26/2021				11/26/2021				11/26/2021				12/20/2021				12/20/2021	Report	Evaluation	2 of Bid	PC Approval-		15	-
			12/24/2021			12/6/2021				12/6/2021				12/6/2021				12/24/2021				12/24/2021		Signature	Award /	Contract	IMPLEMEN	16	
			N/A			N/A				N/A				N/A				N/A				NIA		(Mobilization)	Payment	Advance	IMPLEMENTATION DATAS	17	
			12/31/2021			12/31/2021				12/31/2021				72/37/2027				12/31/2021				12/31/2021	completion)	(substantial	Inspection	Delivery/		7 18	
			12/31/2021			12/31/2021				12/31/2021				12/2/IC/21				12/31/2021				12/31/2021		Payment	& Final	Acceptance		19	
																										Re			

PREPARED BY:

ALEXANDER B. MITCHELL PROCUREMENT UNIT

APPROVED BY:

HON LENY EUGENE NAGBE.
COMMISSIONER/CEO/ HEAD OF THE PROCUREMENT COMMITTEE

APPROVAL: ---

Liberia Maritime Authority
Procurement Plan (Non SBA Core Budget)
Source of Funding:Special Corporate Budget
July 1, 2021- December 31, 2021

		Actual	Update	Planned	Actual	Update	Planned		Actual	Update	Planned		Actual	Update	Planned		Actual	Update	Planned		Actual	Update	Planned						_	
				12			1				10				9				8				7			No.	Item		2	
				IFB NO. LIMA/RFQ/007/21 Supply			LIMA/RFQ/006/21	IFB NO.			IFB NO. LIMA/RB/002/21 Appliances		AND THE PROPERTY OF A STREET AND THE PROPERTY OF THE PROPERTY		LIMA/RFQ/005/21	IFB NO.			IFB NO. LIMA/RB/001/21				IFB NO. LIMA/RFQ/004/21				Code		w	
	<b>Grand Total</b>			Food Stuffs Supply			Supplies	Janitorial			Appliances	Electrical			Handling	Forwarding Frieght &			Rice				Maintenance (Spare Parts)	Generator		Package	Contract		4	
\				G-4781			T-9810				G-4652				H-5120				G-4630				C-3314		Codes	Activity	Business		5	
/				Assorted			Assorted				Assorted				Assorted				\$15.00				4 Pieces				QTY		6	
	\$201,491.00			\$4,700.00			\$5,300.00				\$18,000.00				\$1,500.00				\$33,600.00				\$7,031.00			(USD)	Est. cost	BASIC DATA		
				R P Q			RFQ				RB				RFQ				RB				RFQ			method	Procurement	DATA	7 8	
				9/22/2021			9/22/2021				9/22/2021				9/22/2021				9/22/2021				9/22/2021		Butward	Spec/BOQ/	Tech.		9	
				9/29/2021			9/29/2021				9/29/2021				9/29/2021				9/29/2021				9/29/2021		Document	of Bidding	Preparation		10	
				10/6/2021			10/6/2021				10/6/2021				10/6/2021				10/6/2021				10/6/2021		Specs.	1 Bid	PC Approval-		11	oury ., aoa.
				10/26/2021			10/26/2021				10/26/2021				10/26/2021				10/26/2021				10/26/2021		Verege noc	Invitation &	Bid		12	out if how is proceedings of it were
				11/12/2021			11/12/2021				11/26/2021				11/12/2021				11/26/2021				11/12/2021		Opening	/Submission	Bid		13	, 101.
				11/19/2021			11/19/2021				12/13/2021				11/19/2021				12/13/2021				11/19/2021		Report	of Bid	Submission		14	
				11/26/2021			11/26/2021				12/20/2021				11/26/2021				12/20/2021				11/26/2021		Report	2 of Bid	PC Approval-		15	
oron.				12/6/2021			12/6/2021				12/24/2021			-	12/6/2021				12/24/2021				12/6/2021		amanific,	Award	Contract	IMPLEMEN	16	
1				N/A			N/A				N/A				N/A	Marie Control of the			N/A				N/A		(IMODILIZACION)	Payment	Advance	IMPLEMENTATION DATAS	17	The second secon
				12/31/2021			12/31/2021				12/31/2021				12/31/2021				12/31/2021				12/31/2021		completion)	Inspection	Delivery/		18	The same of the sa
				12/31/2021			12/31/2021				12/31/2021				12/31/2021				12/31/2021				12/31/2021		rayment	& Final	Acceptance		19	
		1	1	1	-	+-	+		-	1	1		1	1			1	1		1	-			-	-	-		-	1	

APPROVED BY: LANGENE NAGBE
HON. LENN ENGENE NAGBE
COMMISSIONER/CEO/ HEAD OF THE PROCUREMENT COMMITTEE

APPROVAL: ----

## Liberia Maritime Authority Procurement Plan Non SBA Sppecial Corporate Budget Explanatory Note Fiscal Year 2021

The Authority has a need for this contract package therefore, (\$4,700.00 )is from the budgetary line Stationery and Supplies for Food Stuff supplies (Canteen Supplies) which is intended for the purchase of assorted canteen supply to be used by LiMA's Staff for	Food Stuffs Supplies	IFB NO. LIMA/RFQ/007/21	12
This contract package is a budgetary line Stationery Supplies , the Authority intends to procure Cleaning materials such as, Tie Soap, Clorax, Detergents, Blooms,mops,etc., for the Authority use. \$5,300.00 has been allocated to be used for this Special Budget Year.	Janitorial Supplies	IFB NO. LIMA/RFQ/006/21	7
This object of procurement is drawn from the budgetary line, Office Equipment for which the Authority intends to procure 6 office ice boxes, 12 air conditioners, 18 televisions, , 5 Office safes, 15 preculators, etc. \$18,000.00. Restricted Bidding Method is applied in accordance with section 50, a & b.	Electrical Appliances	IFB NO. LIMA/RB/ 002/21	10
This contract package derived from the budgetary line Frieght, Forwarding, & Handling ,and it is assorted because these are unforeseen circumstances of shipments that may occur and must be handled by The Authority on a needs basis. \$1,500.00	Forwarding Freightg & Handling Service	IFB NO. LIMA/RFQ/005/21	9
This Contract Package is derived from the budgetary line Other Benefits and is intended to procure Two thousand Two Hundred Forty (\$2,2400 @15.00) bags of 25kg rice for LIMA staff at the end of every month. (\$33,600.00)has been allocated to be used for this Special Budget Year. Restricted Bidding Method is applied in accordance with section 50, a & b.	Rice	IFB NO. LIMA/RB/001/21	<b>c</b>
This contract package is derived from the budgetary line. Generator Maintenance and is intended to procure, spare parts for LIMA's own four (4) Generators at the end of every month. LIMA's Maintenance team maintained the Authority's 150 KVA, 20 KVA, 50KVA, and 30 kVA generators. \$7,031.00	Generator Maintenance (Spare Parts)	IFB NO. LIMA/RFQ/004/21	7
Inis contract package is derived from the budgetary line whice Generator and is intended to procure a 300 NVA Generator for the new LIMA's Head Office at Oldest Congo Town \$65,000.00.	Office Generator	IFB NO. LIMA/NCB/002/21	6
This contract package is a budgetary line item Computer and Accessories. The Authority intends to procure 4 Desk Tops, 5 Laptop, 5 Drive Software, 20 users Antivirus, network cable, channel, routers, Photo copier Machines, Paper shedder etc. \$6,200.00	Computer & Accessories	IFB NO. LIMA/RFQ/003/21	Si .
This is contract package is derived from the budgetary line Security Materials & Supplies and is intended to procure Security uniforms including boots, hand cuffs, rain suits, and other security materials. \$8,215.00	Security Supplies & Materials	IFB NO. LIMA/RFQ/002/21	4
This contract package was drawn from the budgetary line Postage & Courier which is intended for posting & receiving of (a.) Malls (b) Parcels etc \$2,000.00	Courier Service	IFB NO, LIMA/RFQ/001/21	ω
This contract package derived from the budgetary line Subscription. The Authority intends to subscribe to Libtelco for internet connectivity service, which is the only source provider of such services for the government of Liberia. \$10,770.00	Internet Connectivity	IFB NO.LIMA/SS/001/21	N
This contract package derived from the budgetary line Press & Public Relations (39,175.00) is allocated for this contract package to be used during the special fiscal year 2021.: Because: Press conferences, publication on radio and in the print media are unforeseen circumstances and events that occur at anytime on a daily basiss.	Publication Services	IFB NO. LIMA/NCB/001/21	4
Content of Contract Package	Contract Package	Contract Package Code	No.

PREPARED BY:

ALEXANDER B. MITCHELL

PROCUREMENT MANAGER / HEAD OF PROCUREMENT UNIT

APPROVED BY:

HON. LENN EUGENÉ NAGBE
COMMISSIONER/CEO/ HEAD OF THE PROCUREMENT COMMITTEE

APPROVAL:

Liberia Maritime Authority Procurement Plan Non SBA Special Corporate Budget Explanatory Note Fiscal Year 2021

				Contract Package Gode
Corporate Social Responsibility		Electricity	Water	Contract Package
\$17,200.00.	Cash pay out to local organizations, communities, Schools etcas goodwill of the Authority in cases of disaster and other emergency.	Cash to be paid to the Liberia Electricity Corporation (LEC) as electricity bills. (\$11,000.00)	Cash to be paid to the Liberia Water & Sewer Corporation (LWSC) as water & sewer bills. (\$1,200.00)	Content of Contract Package

14 ü

PREPARED BY:

ALEXANDER B. MITCHELL

PROCUREMENT MANAGER / HEAD OF PROCUREMENT UNIT

APPROVED BY:
HON. LENN EUGENE NAGBE
COMMISSIONER/CEO/ HEAD OF THE PROCUREMENT COMMITTEE

La me

ROVAL: --

DATE:-