

Republic of Liberia

Public Procurement & Concessions Commission



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/OIC/153/'23

June 22, 2023

Dr. Keturah C. Smith-Chineh

MANAGING DIRECTOR/CHAIRMAN PROCUREMENT COMMITTEE

Liberia Medicines and Health Products Regulatory Authority (LMHRA)

Republic of Liberia

Dear Hon. Chineh:

Subject: REQUEST FOR "NO OBJECTION" TO SINGLE SOURCE GHANA STANDARDS AUTHORITY.

We present our compliments and wish to acknowledge receipt of your letter, which sought the approval of the Commission for "No Objection" for the Liberia Medicines and Health Products Regulatory Authority (LMHRA) to Sole Source Ghana Standards Authority to Calibration the Laboratory Equipment at the LMHRA in the amount of **US\$10,350.00** (ten thousand three hundred fifty United States dollars).

The Commission upon a careful review of LMHRA's documents submitted hereby clarifies the below:

• That the LMHRA procurement plans submitted are all in compliance for the use of the Single Source method;

The Commission noting the above and upon further scrutiny of all documents and clarifications from the LMHRA states the following:

- 1. That "No Objection" is rendered to the LMHRA to use the Single Source Method of Procurement for the Ghana Standards Authority to carry out the Single Source method for the Calibration exercises of LMHRA in the amount of \$10,350.00 United States dollars;
- 2. That LMHRA should ensure **quality conformance** given the nature of this Contract Package.

Additionally, the LHHRA is reminded that <u>all contracts which cumulative annual value exceeds</u> the threshold of US\$250,000 must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimate public confidence in our procurement and concession Processes.

Yours sincerely

Stevenson S. Yond

OFFICER-IN-CHARGE

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

detailed of the control to the	H Ca			Residing Residence of Lead	:dil Services				
	ad of Pro			24 21 23	13	No. of FRIDS 7-200 CNS	92.00 92.00 93.00	* * * * * * * * * * * * * * * * * * *	
	Hawa T. Tambah. Head of Procurement	00'680'748GGSN		1	2 A B B B B B B B B B B B B B B B B B B				
		8 		ă		1 4 5		5	
				C3312	(692)	Systing - Authory Carlo		7	
	in Constitution of the Con	11/2 13	1/16/23	1/16/23	12/29/23	PREP, OF TOR & PC APPROVAL		8	
	nte: 1-3		2/1/23	2/1/23	N/A	PUBLICATI ON OF REOI	REQUES	9	
			2/22/23	2/22/23	Z/ >>	REOI CLOSING/ OPENING	T FOR EX	10	
			3/1/23	3/1/23	N/A	SUBMISSION OF EVALUATION REPORT	REQUEST FOR EXPRESSION OF	11	
			3/8/23	3/8/23	N/A	PC APPROVAL- EVALUATION REPORT/SHORTLI ST	INTEREST	12	
	Approved:		3/22/23	3/22/23	2/7/22	PREPARATION & SUBMISSION OF RFP DOCUMENT.	REQUEST FOR PROPOSAL	13	
	Phaim. Keturah C. Smith-Chineh aging Director/Chairman Procu		3/27/23	3/27/23	2/11/22	PC APPROVAL - FINAL TOR/RFP DOCUMENT	TATION I	14	
	eturah C.	A STATE OF THE STA	4/3/23	4/3/23	2/16/22	INVITATI ON OF PROPOSA LS	DATES	15	
	Smith-Chi irman Pr	2	4/10/23	4/10/23	2/24/22	PROPOSAL SUBMISSIO N & OPENING	LS AND A	16	
	ed: Phain. Keturah C. Smith-Chineh Managing Director/Chairman Procurement Committee	1.3	4/24/23	4/24/23	3/9/22	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	REQUEST FOR PROPOSALS AND APPROVAL OF AWARD	17	
	t Committee 7 223		5/1/23 C 0100	5/1/23	13/14/22	PC APPROVAL- COMBINED EVALUATIO N REPORT	OF AWAR	18	
	Company of the Compan	7) 7) 7)	1/23 5/8/23 P (OCU-e)	5/8/23	3/30/22	CONTRACT AWARD & SIGNING		19	
	`		6	0	F7	חבתעש		2	

LIBERA MEDICINES AND HEALTH PRODUCTS REGULATORY AUTHORITY CONSULTANCY PROCUREMENT PLAN SOURCE OF FUNDING: GOL, INTERNAL REVENUE GERNERATION & PARTNERS FISCAL YEAR: 2023

		TAUTC	DATE	ANNE	CTUAL	PDATE	ANNE	CTUAL	PDATE	ANNED	ger e th			
S				w			2		-	<u> </u>		NO.		2
Submitted By:	GRAND TOTAL			RFPNO.LM HRA/LCS/ 002/23			HRA/QCBS			JHRA/LCS/ 001/2023	NUMBER (CODE)	BACKACE		0.1
	TOTAL			Hazardous Waste Management	:		Repair & Maintenance of Lab Equipment			Audit Services	COMPACI PACKAGE	CONTRACTOR	BASC DATA	4
lwa T. '				1 Firm			1 Firm			1 firm	PERS ONS		SLAND.	
Hawa T. Tambah Head of Procurement	USD\$51,000.00			9,000.00			38,000.00			4,000.00	COST (USD)			(5)
A Cono	00 /33/1		\	רכצ			QCBS			rcs	SELECTIO N METHOD			6
	J	13	2/	E3811			C3312			M6920	Business Activity Code			7
	NO.	(w 5-)	/	1/16/23			1/16/23			12/29/23	PREP. OF TOR & PC APPROVAL			000
Date: 1-30-				2/1/23			2/1/23	,		N/A	PUBLICATI ON OF REOI	REQUEST		9
				2/22/23			2/22/23			N/A	REOI CLOSING/ OPENING			10
				3/1/23			3/1/23			A/N	SUBMISSION OF EVALUATION REPORT	EXPRESSION (11
				3/8/23			3/8/23			N/A	PC APPROVAL- EVALUATION REPORT/SHORTLI ST	FOR EXPRESSION OF INTEREST, if applicable	ROPUS STARTS	12
Approved:				3/22/23			3/22/23			2/7/22	PREPARATION & SUBMISSION OF RFP DOCUMENT.	REQI	WD EXERTATION DATES	13
Phaim. Ke				3/27/23			3/27/23			2/11/22	PC APPROVAL- FINAL TOR/RFP DOCUMENT	JEST FOR F	NOILV	14
turah C. Sr ector/Chair	N STORY			4/3/23			4/3/23			2/16/22	INVITATI ON OF PROPOSA LS	ROPOSA	DAIM	15
Keturah C. Smith-Chineh irector/Chairman Procu				4/10/23			4/10/23			2/24/22	PROPOSAL SUBMISSIO N & OPENING	LS AND A		16
W 21 m	×			4/24/23			4/24/23			3/9/22	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	REQUEST FOR PROPOSALS AND APPROVAL OF AWARD		17
ent Committ				5/1/23			5/1/23			13/14/22	PC APPROVAL- COMBINED EVALUATIO N REPORT	OF AWAR	, , , , , , , , , , , , , , , , , , , ,	18
W Bank	n			PTDCU/9	•		5/8/23			3/30/22	CONTRACT AWARD & SIGNING	ם 		19

7

CONSULTANCY PROCUREMENT PLAN CONSULTANCY PROCUREMENT PLAN

SOURCE OF FUNDING: GOL, INTERNAL REVENUE GENERATION AND PARTNERS

		NO CMBRATTA TORREST			OLMHR //OCBS.001 2024	ROTATIRA/LCS/001/2025		arad package code	
(Management	Hazardous Waste	,	la la la nent	Repair & Maintenance of	Caren colices		Control ackage	
waste management system at the Quality Control Laboratory.	the service of an individual consultant or a firm to design and implement a plan for the meeting the	This contract package is taken from the budget line Consultancy Services. Lines is intermed to solver.	laboratory Equipment at the Quality Control Laboratory.	hire the service of an expert firm to carry out the repairs, maintain and accamplant some	Repair & Maintenance of This contract package is taken from the budget line Consultancy Services. I his is intended for to	This contract package is taken from the budget life adult fees and shan of down to me of conduct Audit Service for the LMHRA for the FY2022 period.	to the state of th	Content of Contract Package	

THE PLANT

15. Butte bauteure

Sharm. Keturah C. Smith-Chineh Chairman/ Procurement Committee

Approved by:

Public Procure

LIBERA MEDICINES AND HEALTH PRODUCTS REGULATORY AUTHORITY SPECIAL PROCUREMENT PLAN SOURCE OF FUNDING: INTERNAL REVENUE GERNERATION FISCAL YEAR: 2023

- Contract of the Contract of																		
1	2	ω	4 5	6	G.	7	00	9	10	11	12	13	14	15	16	17	18	
			BAS	BASIC DATA	TA						N	LEME	NTATI	IMPLEMENTATION DATES	TES			
	Item	Package number	Contract Package	Busines	Otv	Estimated	Procline	Technical	Drenare	BC	P.	Rid Suhm	Suhm of	80	Contract	Advance	Delivery	_1
	NO.	(Code)	Contract Package	Busines s Reg.	Qty.	Cost (USD)	Procure Method	Technical specs./Boo/	Prepare Bid Doc.	Approval	Bid Invitation	Bid Subm. public	Subm. of Bid	Approval –	Contract Award &	Advance payment	Delivery Inspection	
				Code				Drawings		Bid	& Release	Opening	Evaluatio	Bid	Signature	(Mobilizati	(substantia	
										Doc/Tech	of Bid		n Report	Evaluation		on)	-	
										Specs	Doc.			Report			Completio	_
																	n)	_
planned	Н	IFBNO.LMHRA/SS/ 001/2023	Repair & Maintenance of	G4659	I firm	10,350.00	SS	06/05/23	06/08/23	06/12/23	N/A	N/A	N/A	N/A	06/2023	A/N	12/15/23	
			Lab Equipment															
update																		
Actual																		\dashv

Re

20

Submitted By: pp

Head of Procurement Hawa T. Tambah

Approved:

Pharm. Kenurah C. Smith-Chineh Managing Director/Chairman Procurement Committee

12, 2013

LIBERIA MEDICINES AND HEALTH PRODUCTS REGULATORY AUTHORITY SPECIUAL PROCURMENT PLAN Notes

Fiscal Year: 2023

Contract package code	Contract Package	Content of Contract Package
1		
IFB NO.	Repair and Maintenance of	This contract package is intended to hire an expert firm to repair, maintain and recalibrate some of
LMHRA/SS/001/	Laboratory Equipment	LMHRA's Quality Control Laboratory Equipment for the fiscal year 2023. The estimated cost for the
ယ်		poolings in 110010 260 00 (Ton Thousand Theor United and Differ IInited States Dollars)
13 5 H	ontract package code B NO. MHRA/SS/001/	

Submitted By: pp

Hawa T. Tambah

Head of Procurement

Date: Jing 21, 2023

Approved:

Managing Director/Chairman Procurement Committee Pharm. Keturah C. Smith-Chineh



visions Com