



Republic of Liberia  
**Public Procurement & Concessions Commission**

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref: PPCC/RL/OIC/184/'23

July 6, 2023

Hon. G. Alponso Gaye  
**MANAGING DIRECTOR**  
Liberia Water and Sewer Corporation  
Republic of Liberia

Dear Hon. Gaye:

Subject: **RECEIPT AND APPROVAL OF THE LIBERIA WATER AND SEWER ANNUAL PROCUREMENT PLANS FOR FISCAL YEAR 2023.**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Liberia Water and Sewer Annual Procurement Plan in accordance with **Section 40 (3)** of the PPCA, 2010.

The Commission wishes to inform the LWSC that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission advises that you observe **Section 40 (5)** of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a **priority** that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely Yours,

Stevenson S. Yond  
**OFFICER-IN-CHARGE**

Jarky 07/11/2023  
0777495488



Republic of Liberia  
**Liberia Water & Sewer Corporation**

King Sao Boso, (Front) Street

P. O. Box 1079  
Monrovia, Liberia

Office: +231 (0) 880 644 869  
+231 (0) 777 677 272

Office of the Managing Director

**Reference:**

**LWSC/MD/247-06/2023**

June 29, 2023

Mr. Stevenson S. Yond  
**Officer in Charge (OIC)**  
Public Procurement & Concessions Commission  
Republic of Liberia

Dear Mr. Yond:

Subject: **Request for Approval of LWSC Draft Procurement Plan Fiscal Year 2023**

We extend our compliments and wish to request your approval for our Special Project procurement plan to construct 20 water Kiosk in Montserrado, Margibi, Bomi and Bong Counties for the Budget year 2023 in line with section 40 of the Public Procurement and Concessions (PPCC) Act of 2010 to enable the LWSC continue with its Procurement processes.

We look forward towards your response as we strive to be in compliance with the Public Procurement and Concessions Act.

Please see attached:

- Draft Procurement Plan and Explanatory Notes and
- Matrix Procurement Cash Plan
- Draft Budget/Allotment
- Copies of Procurement Committee Members with their Contacts

Sincerely yours,

  
G. Alphonso Gaye, Sr.  
**MANAGING DIRECTOR/CEO**  
Office of the Managing Director

7/3/23  




Received:  
Theophilus Kollie  
July 3, 2023  
Time: 2:26pm

**We Have To Keep The Water Flowing To Service You It Is Essential - Use It -don't Waste It  
Pay Your Bills Regularly And On Time Help Lwsc Grow**

Liberia Water and Sewer Corporation  
PROCUREMENT PLAN ( SPJ-Project Budget)

Source of Funding: 2023 GOL-Project Fund

Budget year: 2023


Prepared By: \_\_\_\_\_

Amadu S. Barry II

Procurement Director

Date

06/16/23


Approved By: \_\_\_\_\_

G. Alphonso Gaye Sr,

Managing Director/Chairman Procurement Committee

Date

June 29, 2023



Office of the Managing Director



July 6, 2023

Name of Entity: Liberia Water and Sewer Corporation (LWSC)  
Procurement Plan ( SPJ-Project Budget)

Explanatory Notes

Budget Year: 2023

ITEM NO.	IFB/RFP Reference Number	CONTRACT PACKAGES	Detailed Content
1	IFB No.: LWSC/SPJ/RB/001/2023	Construction of Kiosks: Monsterrado, Margibi, Bomi and Bong Counties	This Contract Package is from the Budget line items: Kiosks Construction and is intended to construct 20 kiosks in Monsterrado, Margibi, Bomi and Bong Counties for communities water supply



Prepared By:

06/16/23

Approved By:   
Office of the Managing Director

Jan 29, 2023

Amadu S. Baryo II

Date

G. Alphonso Gaye Sr,

Date

Procurement Director

Managing Director/Chairman Procurement Committee



2023



Jan 26, 2023