


Republic of Liberia

Public Procurement & Concessions Commission





Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/OIC/135/'23

June 20, 2023

Hon. Joe M. Sekpeh

ASSISTANT SUPERINTENDENT FOR DEVELOPMENT

MINISTRY OF INTERNAL AFFAIRS

Republic of Liberia

Dear Hon. Sekpeh:

Subject: "RECEIPT AND APPROVAL OF THE MINISTRY OF INTERNAL AFFAIRS/GRAND KRU COUNTY ADMINISTRATION PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2023.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Internal Affairs/Grand Kru County Project Procurement Plan for the Fiscal year 2023, in accordance with Section 55 (b) and 40 (3) of the PPCA. The Commission informs the Ministry of Internal Affairs/Grand Kru County Administration that its Project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission advises that you observe **Section 40** (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deem it a **priority** that you remain, **primarily**, in compliance with the PPCA, 2010, as we jointly aspire to achieve Transparency. Accountability, Fairness, Equality and ultimately public confidence in our public procurement and concessions processes.

Yours sincerely,

ţ

Stevenson S. Yond

OFFICER-IN-CHARGE

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia



REPUBLIC OF LIBERIA MINISTRY OF INTERNAL AFFAIRS

Barclayville, Grand Kru County

Office of the Development Superintendent

Cell #: +231-0886575502/0777364248 Email: <u>joemsekpeh@gmail.com</u>

June 1, 2023

Chief Executive Officer

Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Dear Honorable:

We present compliments and wish to submit to you the **Grand Kru County's Administration**, Ministry of Internal Affairs' Procurement Plan from the County Development Fund (CDF) for the procurement of one vehicle for fiscal year 2023 for your approval in compliance with Section (40) of the Public Procurement & Concessions Act (PPCA), 2010.

Also, we wish to inform the commission that, there is no provision in the County's Budget for advertisement or available operational fund; hence we request the commission to kindly grant us "No Objection" as stated in section 50(b) of the PPCA to use Restricted Bidding Method for the Procurement of the vehicle thereby reducing the lead time by two (2) weeks.

Thanks for your understanding as we work together to ensure compliance and achievement of value for money in public expenditures.

Sincerely yours,

Joe M. Sekpeh (Hon.)

Assistant Superintendent for Development/ Grand Kru County

> Received: Dennistaylor June 14, 2028 Time: 14:58pm



MINISTRY OF INTERNAL AFFAIRS
Grand Kru County's Administration
SPECIAL PROJECT PROCURMENT PLAN
SOURCE OF FUNDING: COUNTY DEVELOPMENT FUND
Fiscal Year: 2023

Sub Total	Actual	Update	Planned	Actual	Update	Planned			Р
						Þ	No.		2
						IFB NO.MIA/GK/RB/001/2023	Package Number (CODE)		ω
						Vehicle	Contract PACKAGE	BASIC DATA	4
						G4510	ACTIVITIES CODE		ъ
						Þ	QTY		6
\$ 30,000,00						30,000.00 RB	ESTIMTED COST USD		7
							PROCUREMENT METHOD		8
					4	15-May-23	TECHNICAL SPECS/BOQ/ DRAWING		9
						23-May-23	PREP. OF BID DOCUMENT		10
						29-May-23	PC APPROVAL- BID	IMPLEMENTATION DATES	11
						7-Jun-23			12
						22-Jun-23	NA PUBLIC EVALUATION		13
						May-23 23-May-23 29-May-23 7-Jun-23 22-Jun-23 29-Jun-23 5-Jul-23	OF BID EVALUATIO		14
						5-Jul-23	SUBMISSION PC APPROVAL- CONTRACT ADVANCE DELIVERY, ACCEPTANCE REMARKS OF BID BID AWARD& PAYMENT INSPECTIO & FINAL EVALUATIO EVALUATION SIGNING (MOBILIZ N(SUBSTAN PAYMENT	S	15
1						10-Jul-23 N/A	- CONTRACT AWARD& SIGNING		16
					1		ADVANCE DELIVERY PAYMENT INSPECTIC (MOBILIZ N(SUBSTAL		17
						24-Jul-23 25-Aug-23	ADVANCE DELIVERY, ACCEPTAN PAYMENT INSPECTIO & FINAL (MOBILIZ N(SUBSTAN PAYMEN		18
						?5-Aug-23	& FINAL PAYMENT		19
							REMARKS		20

Pysilic procure of the procure of the pysilic procure of the pysilic procure of the pysic procure of the pysic pysic procure of the pysic pysic

oved BY: AP, Joe M. Selfach DA
Superlittendent D Supt

Procurement Officer

DATE: JUNE

(DR3

DATE TUME 1, 2023

PD CONTROL TUBER OF THE PLIANCE OF THE PLIANCE OF THE PLIANCE OF THE PREVIEW OF T




Office of the Development Superintendent

REPUBLIC OF LIBERIA MINISTRY OF INTERNAL AFFAIRS

Barclayville, Grand Kru County

Cell #: +231-0886575502/0777364248
Email: joemsekpeh@gmail.com



MINISTRY OF INTERNAL AFFAIRS (MIA)

GRAND KRU PROCUREMENT PLANEXPLANATORY NOTES

	iɔ	-	NO.
Prepared by: Mexamble J. Mexamble Procurement Officer Superintendent		HA/GK/RB/001/2023	FISCAL YEAR: 2023 Contract Package code
Approved by		Vehicle	Contract Package
Date: June 1 2023		This contract package is intended to procure one vehicle for Grand Kru County's Administ	Content of the contract Package