

#### Republic of Liberia

#### Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/070/'22

January 31, 2022

Hon. Jeannine M. Cooper MINISTER
Ministry of Agriculture
Republic of Liberia

Dear Hon. Cooper:

Subject: PROVISIONAL APPROVAL OF MINISTRY OF AGRICULTURE SBA, NON SBA PROCUREMENT PLANS FOR FISCAL YEAR 2022.

We present our compliments and acknowledge receipt of your letter which sought the Commission's approval of the Ministry of Agriculture SBA, NON SBA Procurement Plans for FY 2022 in accordance with Section 40(3) of the PPC Act. The Commission hereby informs you that your plan has been Provisionally Approved pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminating in <u>framework agreements</u> for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages **MUST** not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notification of this information in the tender document for your guidance, the Commission has produced a short note explaining the process for framework agreements and advance procurement which you can download at <a href="http://ppcc.gov.lr/vr/index.php/documents">http://ppcc.gov.lr/vr/index.php/documents</a>.

Upon the passage of the National Budget 2022, you are required to submit a revised/updated procurement plan, details budget for MOA's <u>allocation</u> in the approved budget, Cash plan, names and positions of the Procurement Committee members for FY 2022 and staff of the Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended six months budget, for stated submission will serve as a precursor for the Commission granting you final approval of your recurrent procurement plan for fiscal year 2022.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

larize Roseliye Nagye Kowo (Atty

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Received by: I Secrie Mornis
0777-22-82-98
April 14, 2022
12:10 pm.

# THE PARTY OF THE P

### Republic of Liberia

## MINISTRY OF AGRICULTURE



P.O Box 10-9010 1000 Monrovia-10, Liberia

OFFICE OF THE MINISTER

#### RL/MOA/JMC/M-528 /'22

January 24th, 2022

Honorable Jarbe Roseline Nagbe Kowo (Atty)

Chief Executive Officer

Public Procurement & Concessions Commission

Executive Mansion Grounds

Capitol Hill

Monrovia, Liberia

#### Dear Honorable Kowo:

We would like to submit to the Commission the final Procurement Plan for the Ministry of Agriculture under the Core Budget and Small Business Act (**CB and SBA**) for this Fiscal Year January — December 2022 for your review and approval. Kindly find attached supporting documents (Budget, Contract Detail, Procurement Plan and Detail Notes).

Below depicts the names of the Procurement Committee Members and the Procurement Unit.

#### The Procurement Committee Members:

1.	Hon. Jeanine M. Cooper	Minister	Chairman
2.	Hon. Precious K. Tetteh	Deputy Minister for Administration	Member
3.	Hon. Robert Kerkulah Fagans, S	r. Deputy Minister for Planning	Member
4.	Hon. Lelia R. Andrews	Deputy Minister for Technical services	Member
5.	H. Nyounkpao Funnebo Compti	roller	Member
6.	Abraham Varmah Procurem	nent Director Non Member	Secretary

#### The Procurement Unit:

1. Abraham Varmah **Procurement Director** 2. Barbara J. Menyongai Assistant Procurement Director 3. Mohammed L. Kamara Senior Procurement Officer 4. Teah D. Reeves Senior Procurement Officer 5. Mrs. Evelyn W. Jlateh Procurement Officer 6. Mrs. Patricia H. Sando Procurement Officer 7. Mrs. Angeline Sartie Procurement Officer 8. J. Sackie Morris Procurement Officer

Kind regards,

Jeanine M. Cooper

Minister

Received:
Theophilus Hollie
January 272022
Ting: 12:47pm

MINISTRY OF AGRICULTURE
PROCUREMENT PLAN (SBA)
SOURCE OF FUNDING: GOL NATIONAL BUDGET

PREPARED BY:		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			1	
р ву:				w			2			-	Item No.		2	
ABRAHAM VARWAH DIRECTOR OF PROCUREMENT				IFB No. MoA/SBA/RFQ/002/2022			IFB No. MoA/SBA/RFQ/001/2022			IFB No. MOA/SBA/RB/001/2022	Code		3	
MOD 8 Publico				Uniform and Specialize Clothing			Printing Binding and			Petroleum Product	Contract package	BA	4	
V& 10	•			G-4771			G4773			G4661	Business Activity Codes	BASIC DATA	5	
OCCUPATION OF THE PARTY OF THE	Grand Total:US			Assorted			Assorted			16,071.42 gals fuel diesel @US\$4.50 & 8,010.40 gals gasoline @US\$4.00	Qty		6	
Session	113,113.00			3,750.00			5,000.00			104,363.00	Est. Cost (USD)		7	
APPRO				RFQ			RFQ			RB	remen t metho	•	00	FOR
APPROVED BY: Me				1/3/2022			1/3/2022			1/3/2022	Tech Spec/BOQ/ Drawings		9	SOURCE OF FUNDING: GOL NATIONAL BUDGET FISCAL YEAR: JANUARY I- DECEMBER 31, 2022
JEANINE JEANINE JEANINE				1/7/2022			1/7/2022			1/10/2022	Preparatio n of bidding document			NG: GOL N NUARY 1- DI
BY: MEANUMEM. COOPER CHAIRPERSON, PROCUREMENT COMMITTEE				1/14/2022			1/14/2022			1/17/2022	PC App.1- bid doc./tech spec		11	ECEMBER 31,
TOMMO				1/27/2022			1/27/2022			1/28/2022	Bid invitation & Release Doc		12	2022
				2/9/2022			2/9/2022			2/28/2022	Bid sub/pub opening		13	
Public S	100			2/10/2022			2/10/2022			3/2/2022	Submission of Bid Evaluation report	HAIRLE	14	:
	oduros			2/14/2022			2/14/2022			3/7/2022	Pc App. 2 of bid Evaluation report	INFLEMENTATION DATES	CI	;
A Solon				2/17/2022			2/17/2022			3/18/2022	Cont. Award /Signature	ADAILES	IDATES	\$
33 /2				N/A			N/A			N/A	Advance payment (mobilizat ion)		1/	1
15/2020 15/2020				3/30/2022			8/16/2022			8/29/2022	inspection (subtantial completion	Delivery.	10	10
				4/29/2022			11/30/2022			11/30/2022	Acceptance & final payment		17	10

	-		ယ	2	-		7		6
	Internet connectivity	ADMINISTRATIVE EXPENSE	IFB No. MoA/SBA/RFQ/002/2022	IFB No. MoA/SBA/RFQ/001/2022	IFB No. MOA/SBA/RB/001/2022		IFB No. MOA/CB/NCB/004/2022	IFB No. MOA/CB/NCB/003/2022	IFB No. MOA/CB/RFQ/002/2022
Sw.	2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	- Jolic P	Specialize	Printing, Binding and Publication	Peutroleum Product		Computer supplies & ICT Services	Agricultural Supplies	Computer Supplies Parts & Cabling
San	This contract package is taken from the budget line Telecommuniction, internet, & postage which is intended to Sole Sourced the internet services from the Liberian Telecommunication Corporation (LIBTELCO) with a yearly subscription fee of \$19,200.00USD for (download and upload) of equipment that is already installed at the Ministry of Agriculture, Ministrial Compound, Congo Town, Monrovia, Liberia.	Public	This contract package is taken from the budget line uniform and Specialized clothing, it is intended to purchase clothes for the making of uniform for Quanrantine inspectors.	This contract package is taken from the budget line Printing, Binding and Publication, it is intended to print Minister letter, administrative letter head, Tehnical services letter head, Planning letter head, binding of reports, printing of call cards, publication of newsletters, advertisement and etc.	This contract package is taken from the budget lines Fuel & lubricant vehicles and its intended to procure the following items: Gasoline and Lubricants for vehicles, & motorcylces from the below vendors:  A. Super Petroleum (SP) Corp.; B. Liberia Petroleum (LP) Corp.; C. Aminata & Sons, Inc. D. National Petroleum (NP) and all others suppliers that deal in coupon.  A. diesel in coupon supply is -\$16,071.42 gals @ US\$4.50. B. Gasoline in coupons supply to Vehicles - 8,010.40 gallons @ 4.00	SBA	This contract package is taken from the budget lines Computer Supplies and ICT services. It is intended to procure the repair of computer, desktops, printers, website hosting, database development, etc. for the Ministry of Agriculture which amounts to USD\$ 14,000.00	This contract package is taken from the budget lines Agriculture supplies & inputs.  It is intended to procure Agro Materials (Inputs, Supplies, Seedlings, Green House etc) for the Ministry of Agriculture, which amounts to USD\$100,000.00 shovels, wheel barrows, twine, spraying can, small hoe, regular hoe, cutlasses, rain boots, rain coats, pepper, cabbage, collards, water melon, okra, cucumber, eggplants,insecticides, furandan fertilzer dilator camera GPS PH-meter moisture meter nolvene has netri-dish etc.	This contract package is taken from the budget line Computers supplies & ICT services and its intended to procure the following: Cisco switch, Networking tool kit (Complete set), One (1) Terra Bite Hardware, 48 port D-Link switch, One (1) box of Cat 6E (Networking cable),(1) Terra Bite Hardware, Microsoft suites, Anti Virus, Window 7 & 8 (64 bit software) etc.