

Republic of Liberia Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/OIC/012/'23

April 4, 2023

Hon. Mawine G. Diggs MINISTER Ministry of Commerce Republic of Liberia

Dear Hon. Diggs:

Subject: RECEIPT AND APPROVAL OF MINISTRY OF COMMERCE SPECIAL PROJECT CONSULTANCY PROCUREMENT PLAN (SBA) FOR FISCAL YEAR 2023.

We present compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Ministry of Commerce (MOC) submission of its Special Project Procurement Plan (Consultancy-SBA). The Commission has received and approves the MOC Special Project Procurement Plan for Fiscal Year 2023 in accordance with Section 40 (3) of the PPCA, 2010, and informs the MOC that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours Sincerely,

Stevenson S. Yord OFFICER IN CHARGE

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Ministry Of Commerce & Industry

SPECIAL PROJECT CONSULTANCY PROCUREMENT PLAN (SBA)

Source of Funding: (National Road Fund)
Fiscal Year 2023

| PLANNED update Actual GRAND TOTAL Prepa | | | | |
|--|---|----------------------|------|---|
| Actin | | | | • |
| REP NO. REP NO. 01/2023 ROIZ ROIZ | PACKAGE | ••• | T | |
| NO. NO. Activities Code Activities Code NO. Roland K. Karpeh Curement Director | | | 2 | |
| REP NO. 1 MCI PROJ/S Batiness Activities Code Consultancy (National SME Engagement) Roland K. Karpeh Acting Procurement Director / Manager | | | 3 | |
| Approve | | BASIC DATA | 5 | The second |
| STIMATED COST (USD) S107,208 S107,208 S107,208 S107,208 S107,208 | | | 6 | |
| d By: | | | 7 | |
| PREP. OF TOR PUBLICATIO G. P.G. A.PROVAL NOF REOI OPENI NOF REOI OPENI NOF REOI NOF REOI OPENI N | | | 8 | 1 1 1 1 1 1 1 |
| VAL NOF REOI VAL NOF REOI N/A N/A N/A I'man Proc. Cn | | | 9 | |
| REOI CLOSING/ OPENING OPENING | T FOR EXPR | | 10 | |
| OF EVALUATION REPORT | REQUEST FOR EXPRESSION OF INTEREST, if applicable | | = | |
| N/A N/A | NTEREST, if | | 12 | |
| APPROVAL. NA EVALUATION SUBMISSION REPORTISHO OF RP RTLIST DOCUMENT N/A N/A N/A | | | 13 | |
| | ~ | IMPLEMENTATION DATES | 14 | |
| NI/A NI/A March | FOR PROPO | ON DATES | 15 | |
| March 28, 2023 | OSALS AND | | 16 | |
| | ROVAL (| | 5 17 | |
| | OF AWARD | | 18 | |
| APPROVAL CONTRACT COMPI COMBINED AWARD & FINAL EVALUATION SIGNING AND P REPORT N/A 12/25 Procumation of the contract of the c | | | 19 | |
| COMPLETION (FINAL REPORT) AND PAYMENT 12/29/2023 | | 20 | | |

April 17, 2023

6

Ministry of Commerce & Industry

Special Project Consultancy Procurement Plan (SBA)

Source of Funding: National Road Fund

Explanatory Notes Fiscal Year 2023

| ITEM | | | |
|------|------------------------------------|--|--|
| NO: | CONTRACT PACKAGE CODE | CONTRACT PACKAGE | CONTRACT PACKAGE DESCRIPTION |
| | RFP NO. MCI /PROJ/SBA/SSS/001/2023 | CONSULTANCY (NATIONAL SME | The objective of this activity is the following: |
| | | ENGAGEMENT) | Since the establishment of the National Road Fund, not much is known about their activities and what is being funded by them. Users of road have little or no knowledge |
| | | | that maintenance of these roads and bridges are funded by charges collected from the purchase directly or indirectly or petroleum products and that there is a need to take ownership of the maintenance. In this light the Ministry of Commerce and industry, with support from the National Road Fund will carry out the following activities: 3. Detailed Activities |
| | | Tolic Procure | Create awareness and sensitize SMEs and their various organizations (LIBA, LSBA, and PATEL) |
| | | \Q\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\ | Engage Petty Traders through their union (FEPTIWUL) |
| | | | Engagement with Motorcyclist Tricyclist and their respective unions Conduct radio talk shows |
| | | Sea Sur | Hold discussion with county market leadership. Hold town hall discussions with residents and CBOs |
| | | | Prepare messages to be dramatized Prepare jingles in English and some local vernaculars |
| | | | Produce materials such as flyers, brochares T-shirts etc |

MAN A BOS

Hord 17, 2023 (Mison