

Ministry Of Commerce & Industry
CONSULTANCY PROCUREMENT PLAN (SBA)
Source of Funding: (GOL)
Special Budget July - December 2021

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
|-------------|----------------------------------|--------------------------|------------------|----------------------|----------------------|------------------|----------------------------|--------------------|----------------------|---------------------------------|--|--|-----------------------------|-------------------------|-------------------------------|---|---|----------------------------|---------------------------------------|
| ITEM NO. | PACKAGE NUMBER (CODE) | Business Activities Code | CONTRACT PACKAGE | No. OF FIRMS/PERSONS | ESTIMATED COST (USD) | SELECTION METHOD | PREP. OF TOR & PC APPROVAL | PUBLICATION OF RFP | RFP CLOSING/ OPENING | SUBMISSION OF EVALUATION REPORT | PC APPROVAL, EVALUATION REPORT/SHORTLIST | PREPARATION & SUBMISSION OF RFP DOCUMENT | PC APPROVAL- FINAL DOCUMENT | INVITATION OF PROPOSALS | PROPOSAL SUBMISSION & OPENING | SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT | PC APPROVAL- COMBINED EVALUATION REPORT | CONTRACT AWARDED & SIGNING | COMPLETION (FINAL REPORT) AND PAYMENT |
| | | | | | | | | | | | | | | | | | | | |
| PLANNED | 1 REP NO. MCI/SB A/SSS/00 1/2021 | M7020 | Consultancy | 1 Firm | \$ 16,810.00 | SSS | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 12/28/2021 |
| update | | | | | | | | | | | | | | | | | | | |
| Actual | | | | | | | | | | | | | | | | | | | |
| GRAND TOTAL | | | | | \$ 16,810.00 | | | | | | | | | | | | | | |

Prepared by: 

Roland K. Karpoh
Acting Procurement Director / Manager

Approved By: 

Mawle G. Diegs
Minister / Chairman Proc. Cnttee

Date: _____




MINISTRY OF COMMERCE AND INDUSTRY

Consultancy Procurement Plan Explanatory note

Special Budget July – December 2021

| ITEM NO: | CONTRACT PACKAGE CODE | CONTRACT PACKAGE | BUSINESS ACTIVITIES CODE | CONTENT CONTRACT PACKAGE |
|----------|------------------------------|--|--------------------------|--|
| 1 | IFB NO. MCI/SBA/SSS/001/2021 | ICT Infrastructure, Hardware, Software and Network | 16209 | This contract package is funded from the budget line consultancy services which is intended to maintain the infrastructure and software platform for the Liberia business registration certificates, the vendor (MWETAN, Consulting & Technology Group Inc.) was trained by the Norwegian Company that set up the Liberia business registry, the partner recommended that the vendor be hired to continue the maintenance of the entity database based on past performance and training. With that, the MOCI have decided that the vendor be single |


Aug 23, 2021

 16209
Aug 23/2021

| | | | | |
|--|--|--|--|--|
| | | | | source to continue with the maintenance of the entity platform for business registration at the Liberia Business Registry. |
|--|--|--|--|--|