

Republic of Liberia **Public Procurement & Concessions Commission** Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/116/'22

February 28, 2022

Prof. Ansu D. Sonii, Sr. **MINISTER** Ministry of Education Republic of Liberia

Dear Prof. Sonii:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Ministry of Education (MOE) SBA and Non-SBA Procurement Plans for FY 2022 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminating in framework agreements for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements and advance procurement http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the Fiscal Year 2022 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for MOE's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for Fiscal Year 2022 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended Special Budget Year 2021, for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for Fiscal Year 2022.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability. fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

EFE


ŒŒUTIVÆ ØFFĨCER

		Planned Update Actual	Actual	Planned	Update Actual	Planned	Actual	Planned Update Actual	Planned Update Actual	Planned Update Actual	Planned Update Actual	Planned Update Actual			-
	GRAND TOTAL	00		7		6		Uı	4	ω	2	1	Item No		2
Prepared by Jeffay S. Jargban Procurement Director	TOTAL	IFB No.MOE/NCB/007/2022		IFB No.MOE/NCB/006/2022		IFB No.MOE/NCB/005/2022		IFB No. MOE/RB/001/2022	IFB No.MOE/NCB/004/2022	IFB No.MOE/NCB/003/2022	IFB No.MOE/NCB/002/2022	IFB No.MOE/NCB/001/2022	Package Number Code		3
S. Jarghan nent Director		Laboratory Equipment		Equipment & Household Materials		Repairs & Mint. Mechinery Equipment		Scratch Cards	Food Stuffs	Vehicle Spare Parts	Teaching Materials	Stationery	Contract Package		4
Each		G-4659		G-4659		C-3312		J-6190	G-4711	G-4530	G-4761	G-4761	Business Activity Code		On .
Review Review		Assorted		1 Firm		Assorted		800pcs @5us	Assorted	Assorted	Assorted	Assorted	Qty	BASIC DATA	6 Fiscal
Depui	3,749.04	37,800.00		37,800.00		12,600.00		34,000.00	63,000	143,620.00	3,084,281.00	335,910.00	Est. Cost (USD)		6 7 8 9 9
Procure Constant of Constant o		NCB		NCB		NCB		RB	NCB	NCB	NCB	NCB	Procurement Method		8 8 2777 - Decem
	UG:	2/16/2022		2/16/2022		2/16/2022		2/16/2022	2/14/2022	2/14/2022	2/14/2022	2/14/2022	Technical Specs/BOQ /Drawing		ber, 31, 2022
DNA		2/23/2022		2/23/2022		2/23/2022		2/23/2022	2/21/2022	2/21/2022	2/21/2022	2/21/2022	Prepare Bid Document		10
		3/2/2022		3/2/2022		3/2/2022		3/2/2022	2/28/2022	2/28/2022	2/28/2022	2/28/2022	Approval- Bid Doc/Tech		11
Approved:		3/9/2022		3/9/2022		3/9/2022		3/10/2022	3/7/2022	3/7/2022	3/7/2022	3/7/2022	Inv & F	IMPL	12
Head		4/6/2022		4/6/2022		4/6/2022		4/7/2022	4/4/2022	4/4/2022	4/4/2022	4/4/2022	Bid Sub/ Public Opening	EMENTAT	13
Prof. D. Ansu Somi Sr. Head of Procurement Commit	Mon to V	4/13/2022		4/13/2022		4/13/2022		4/14/2022	4/18/2022	4/10/2022	4/11/2022	4/11/2022	Submission of Bid Evaluation Report	IMPLEMENTATION DATES	14
Combittee		4/20/2022		4/20/2022		4/20/2022		4/21/2022	4/25/2022	4/18/2022	4/18/2022	4/18/2022	PC Approval- Bid Evaluation		15
ANS PILL		4/29/2022		4/29/2022		4/29/2022		4/29/2022	4/29/2022	4/25/2022	4/25/2022	4/25/2022	Contract Award & Signing		16
88 Public of	\$5	N/A		N/A		N/A		N/A	N/A	N/A	N/A	N/A	Advance Payment (Mobiliza tion)		17
		12/30/2022		12/30/2022		10/30/2022		10/31/2022	10/31/2022	10/31/2022	10/31/2022	10/31/2022	Delivery, Inspection (Substainti		156
The way	>	12/30/2022	-	12/30/2022		12/30/2022		12/30/2022	12/30/2022	12/30/2022	12/30/2022	12/30/2022	Acceptance & Final Payment		19

MINISTRY OF EDUCATION
PROCUREMENT PLAN (CORE BUDGET)
SOURCE OF FUNDING: NATIONAL BUDGET
Fiscal Year: January 1, 2022 - December, 31, 2022

PROCUREMENT PLAN EXPLANATORY NOTES FISCAL YEAR 2022/2022

Mechinery Equipment and is intend to repair Generators Mechinery Equipment and is intend to repair Generators	Repair & Maintencance Mechinery Equipment	IF D NO.MOE/INCD/003/2022	6
This contract package is funded from the budget line Scratch Cards and it is intended to procure scratch cards. Scratch cards———6800pcs	Scratch Card	RFQ No:MOE/RB/001/2022	v
This contract package is funded from the budget lines Entertainment Representation & Gifts (25,000) and it is intended to procure the following items: water, juices, tea, coffee, rice, etc.	Food Stuffs Sons Os	IFB No.MOE/NCB/004/2022	4
This contract package is funded from the budget line Repairs & Maintenance-Veh. and it is intended to procure vehicle spare parts for vehicle maintenance & repair services for the following Vehicles: A.Car vehicles B. Motorbikevehicles Please note that, the vehicles servicing will be done by MOE staff at the Motorpool on	Vehicle Spare Parts PP	IFB No.MOE/NCB/003/2022	w
This contract package is funded from the budget line Educational Materials & Supplies and it is intended to procure at least the following: A. teacher's plan & roll books	Teaching Materials	IFB No.MOE/NCB/002/2022	2
after only	1	IED NI VOENICO IOO	
M. Postal Sheets			
ns			
lips			
E. pencils			
ridges 1;			
A. paper (A-4)20,000 cts			
procure at least the quantity of stationery as listed below:			
This contract package is funded from the budget line Stationery and it is intended to	Stationery	IFB No.MOE/NCB/001/2022	-
Content of Contract Package	Contract Package	Contract Package Code	Hem No.



	Prepared by Juliay S. Jargban Procurement Director	10	9	IFB No.MOE/NCB/007/2022 8	IFB No.MOE/NCB/006/2022
Seguno 8 Public	Aproved: Apr	Other Rental & Lease	Electricity	Laboratory Equipment	Equipmnent & Household Materials
Procure Tuanting	Approved by Date Date Date Date Date Date Date Date	This contract package is funded from the budget line Other Rental & Lease (725,000) and is intended to pay for school facilities used by MOE. Invoices for the period covered under the lease agreement will be sent to the Ministry of Finance & Development Planning from where payment is processed.	Electricity will be provided by the Liberia Electricity Corporation LEC. The provision of electricity will be funded from the budget line Electricity through a budgetary allotment of US\$59,000; Invoices will be sent to the Ministry of Finance & Development Planning from where payment will be processed.	This contract package is funded from the budget line Laboratory Consumables and it is intended to procure laboratory consumables: Charts and posters, anotomical models, microbiology kit, chemicals, aprons, test tubes, microscope, disposable dust ma science kits, etc.	This contract package is funded from the budget line Equipment & Household Materials and it is intended to procure the following materials. Laptop Drafting Laptop T-Square Triangle 30/60 Mechanical Pencil Architectural Scale Tracing paper

PP CCURRENT AND SALES OF THE PROCESS OF THE PROCESS