Republic of Liberia

Public Procurement & Concessions Commission Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Pt one Short Code: 4357

Ref: PPCC/RL/CEO/494/'21

November 9, 2021

Hon. Deweh E. Gray ACTING MINISTER Ministry of Foreign Affairs Republic of Liberia

Dear Hon. Gray:

Subject: RECEIPT AND APPROVAL OF MOFA's ADDENDUM CORE PROCUREMENT PLAN FOR FISCAL YEAR 2021.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Foreign Affairs Core Addendum Procurement Plan for Fiscal Year 2021 in accordance with Section 40 (3) of the PPCA, 2010. The Commission wishes to inform the MOFA that its Addendum Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments, after the conclusion of the stipulated competitive process.

The Commission advises that you observe Section 40 (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Sincerely

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

PLANNED PLANNED UPDATE ACTUAL PROCUREMENT DIRECTOR ACTUAL UPDATE Cyrus G. Flahn, SR. ITEM NO. PACKAGE NUMBER (CODE) IFB NO.MFA/RFQ/001/20/21 IFB NO.MFA/SS/001/20/21 Supply of Vehicle Supply of Motor Bike PACKAGE BASIC DATA TOTAL G-1510 Code One(1) VTQ ESTIMATED COST (USD) 48,500.00 46,000.00 2,500.00 MENT SPECS/BOQ BID BID
METHOD /DRAWING DOCUMENT DOC/TECH
SPECS RFQ SS TECHNICA 04-10-21 04-10-21 11-10-21 11-10-21 18-10-21 18-10-21 Deweh E. Gray ACTING MINISTER PC BID BID SUBMISSI PC
INVITATION SUBMISSIO EVALUATI L-BID AWARD & PAYMEN
OF BID DOC OPENING REPORT ON CONTROL (MOBILI 25-10-21 25-10-21 01-11-21 15-11-21 08-11-21 29-11-21 06-12-21 15-11-21 15 16 13-12-21 22-11-21 PAYMEN NOE & RINAL FINAL FAYMENT ADVANC DELIVERY, ACCEPTA NA NA 20-12-21 29-11-21 20-12-21 06-12-21

100/19/2021

Addendum Core Procurement Plan
Source of Funding : Government Of Liberia (GOL)
Special Budget Year: July - December , 2021
8 9 10

REMAI

MINISTRY OF FOREIGN AFFAIRS

									MANA	
			48,500.00	\$						GRAND TOTAL
								1	\$ 48,500.00	TOTAL
									1	Consultancy
									\$ 48,500.00	Goods & NCS
							NUMBER OF CONTRACT PACKAGES	NUMBER OF	EST. AMOUNT	PLANS SUMMARY:
			48,500.00	₩			\$ 48,500.00			TOTAL
╙	2	Core	2,500.00	₩		Motor bike				
	1	Core	46,000.00 Core	49		Vehicle supply				
							\$ 48,500.00	nd Equipment	7 Machinery and Equipment	
	Pk#	CAT		Amount		erived contract package	De			
							TOTAL		Budgetline Item	
			LOG 2020/2021_	TION/ANALYSIS	KAGE DERIVA	UREMENT CONTRACT PAC	MINISTRY OF FOREIGN AFFAIRS -SPECIAL PROJECT PROCUREMENT CONTRACT PACKAGE DERIVATION/ANALYSIS LOG 2020/2021	OF FOREIGN AFI	MINISTRY	

Cyrus G.Flahn, Sr. PROCUREMENT DIRECTOR

Prepared by:

Approved:__

Deweh B. Gray
ACTING MINISTER

Make trans