

4.0 Annexes:

Annex A: Summary Table

General Information
Ministry of Health
Quarterly Procurement Report
1 st to 3 rd Quarters Fiscal Year: 2023

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION																	
Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider PPMC VR Status	Business Legal Owner	Business Beneficiary Owner	Date Contract Signed	Date of Delivery/Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)
1.	IFB No. MOH /CHR /NCB /001/2023	Civil Works	NCB	GOL	31/05/23	03/07/23	5	August 28, 2023	\$797,828.24	MOABEL Inc. Kakata City, Margibi Co.	Yes	Moses Darmo	Ministry of Health	15/09/23	N/A	31/12/23	N/A
2.	IFB No. MOH /PFM /IRS/ RB/0	Goods (Vehicles)	RB	PFMIR S	10/03/2023	31/03/2023	6	May 8, 2023	Lot-1 \$24,538.57 Lot-2 \$49,000	Lot-1 Dutch Health Lot-2 UMC	Yes	Pieter Wieners Johnny Dankour	Ministry of Health	16/05/2023	N/A	30/12/23	N/A

3.	23	IFB No. MOH /LCH T/FA RAVN CB/0 02/20 23	Goods (Medicinal Supplies)	NCB	FARA	12/04/2023	16/05/2023	6	June 30, 2023	\$96,185.12	G2 Pharmacy	Yes	Jintendra K. Harchenadi	Ministry of Health	25/07/2023	N/A	31/12/2023	N/A	
4.	23	IFB No. MOH /NCH S/FA RA/S BA/R B/00 1/2023	Goods (Fuel & Lubricants)	RB	FARA	03/03/2023	16/03/2023	3	June 7, 2023	\$354,018.50	Jungle Water Group of Companies	Yes	Floyd S. Tomah	Ministry of Health	09/06/2023	N/A	31/12/2023	N/A	
5.	3	IFB No. MOH /LCH T/FA RA/S BA/R B/00 3/2023	Goods (Vehicles & Motorbikes Parts)	RB	FARA	17/04/2023	19/05/2023	10	June 30, 2023	Lot-1 \$75,505 Lot-2 \$24,045	Lot -1 Chimex S. Chidex Ent. Lot -2 Makagebeh Garage	Yes	Chima Akas Chijioke Adama Kamara	Ministry of Health	25/07/2023	N/A	30/12/2023	N/A	
6.	3	IFB No. MOH /FAR A/V- I/GO L/RB /002/ 2023	Goods (Assorted Stationeries, Cleaning Materials & Other)	RB	FARA	27/07/2023	09/08/2023	3	September 8, 2023	Lot -1 \$58,080 Lot 2 \$16,000 Lot-3 \$990.00	Lot -1 Abby Ent. Lot 2&3 FYAM Liberia General Merchandise	Yes	Ibrahim A. Ishola Mercy Sackor	Ministry of Health	19/09/2023	N/A	30/12/2023	N/A	

7.	IFB No. MOH /BoC HT/F ARA/ NCB/ 002/2 023	Goods (Solar Energy)	NCB	FARA	06/06/2023	03/07/2023	3	August 22, 2023	\$53,895.00	Innova Tech	Yes	Samora Nazzal	Ministry of Health	21/08/2023	N/A	30/12/2023	N/A	C O C
8.	IFB No. MOH /PCU /GF/ NCB/ 014/2 023	Civil Works (Construction of Oxygen Plant Site)	NCB	GF	06/01/2023	03/02/2023	7	April 4, 2023	Lot -1&2 \$220,635.16 Lot -3 \$134,744.43 Lot -4 \$107,873.92	Lot -1&2 SAMI Construction Lot -3 Kingdom Business Inc. Lot-4 SHERUF Inc.	Yes	Prince Rahum L. Swamsea Fallah Rufus K. Belleh	Ministry of Health	20/04/2023	N/A	31/12/2023	N/A	C O C
9.	IFB No. MOH /PCU /GF/1 CB/0 01/20 23	Goods (Motor Vehicles)	ICB	GF	25/04/2023	17/05/2023	3	June 30, 2023	\$279,202.00	CICA Motor	Yes	Navin Chander	Ministry of Health	20/06/2023	N/A	31/12/2023	N/A	C O C
10.	IFB No. MOH /PCU /GF/ NCB/ 001/2 023	Goods (Production and Printing)	NCB	GF	25/04/2023	23/05/2023	8	June 16, 2023	\$367,396.00	B. Roberts Printing Center	Yes	Bill C. Roberts	Ministry of Health	16/06/2023	N/A	31/12/2023	N/A	C O C
11.	IFB No. MOH /PCU	Goods (Assorted Food)	NCB	GF	26/04/2023	24/05/2023	5	June 16, 2023	\$135,674.00	O.D Business Center	Yes	Alpha A. Jalloh	Ministry of Health		N/A	30/12/2023	N/A	C O C

Prepared by:



Date: 10/26/23

Approved by:



Hon. Norman G. Howard, MPP
Deputy Minister for Adm. Chairperson PC

Date: 10/26/23

Annex B: Copies of the quarterly actualized procurement plans

[Attach copies of Approved Procurement Plans implemented during the quarter for which the report is being submitted]

Annex C: Copies of notice of award

[Attach copies of all notice of intent to award contracts submitted to the Commission in accordance with Section 31 of the PPCA during the quarter under consideration]

Annex D: Copies of signed contracts

[Attach copies of all contracts signed during the quarter]

Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly procurement report

[Attach a copy of the minutes of the Procurement Committee meeting during which the quarterly procurement report was approved]