
#### REPUBLIC OF LIBERIA

### PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA





Ref. PPCC/RL/CEO/0424/25'

March 27, 2025

Dr. Louise M. Kpoto MINISTER Ministry of Health Monrovia, Liberia

Dear Dr. Kpoto:

### Subj: <u>APPROVAL OF ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2025</u>

We present our compliments and wish to acknowledge receipt of your communication dated March 5, 2025, which sought the approval of the Ministry of Health (MOH)/Lofa County Health Team-Kolahun Hospital Annual Core and SBA Procurement Plan for 2025.

Following thorough review, the Commission hereby approves the Ministry of Health (MOH)/ Losa County Health Team Annual Core and SBA Procurement Plan for fiscal year 2025 in accordance with Section 40 (3) of the PPCA, 2010, and informs Ministry of Health that the Losa County Health Team-Kolahun Hospital Core and SBA procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

Furthermore, the Commission requests that the Lofa County Health Team-Kolahun Hospital kindly submit its Contract Award Information Report for Fiscal Year 2024.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions

rocesses.

CHALL XEX OLLIVE OLLICAL

Bodge May John Deligion (Lor.)



### REPUBLIC OF LIBERIA



#### MINISTRY OF HEALTH

LOFA COUNTY HEALTH TEAM KOLAHUN HOSPITAL KOLBA CITY

Contact #s/ Email: +231-770-165201/ +231-880-6425971/ ossahr1979@gmail.com

March 5, 2025

Dear Sir/ Madam

The Kolahun District Hospital wish to acknowledge you on the source of their budged. The source of this budget is directly from the government of Liberia allotment for Kolahun Hospital in 2024 which was in the amount of USD\$110,000, but only received the amount of USD\$27,500 in October 2024. Since that time to February 2025, before the Government pay the balance allotment in the tune of USD\$0,000 at the rate at the time of USD\$183.88 wish is equivalent to LD\$14,711,127.00.

This amount at present rate of USD\$1.00 to LD\$200.00 is now equivalent to USD\$73,555.635.00 wish was added to the expected budget in 2025 of USD\$110,000.00. The total budget for Kolahun District hospital is now USD\$183,555.635 based on the present rate instead of USD\$190,000.00

Out of this budget, the amount of USD\$156,755.64 was allotted for procurement purpose to enchant a smooth operation at the facility and to improve a better health care system. Attach is the bank statement that will clearly explained about our source.

We are looking forward to you for your kind understanding and approved.

Signed: P.P. William M. Kamara

Administrator +231-773-707-469

Approved: Ph William M. Kamara

+231-778-518-738

8 John Sund 03/11/2025

TIME! 11:02AM

MINISTRY OF HEALTH KOLAHUN DISTRICT HOSPITAL PROCUREMENT PLAN (SBA BUDGET) FUNDING SOURCE; GOL

0.00						-	0	0	91	-	1.5	13	14	100		17	81	61
1000	2 3	4		100	-		0					IMPLEMEN	INPLEMENTATION DATES					20
0 1111		2	BASIC DATA				TA SAME AND	OB 40 dated	PC APPROVAL -	GIB	S GIN	SUBMISSION OF	PC APPROVAL.	CONTRACT AWARD &	ADVANCE PAYMENT	DELIVERY,	ACCEPTANCE & FINAL	RFM VRKS/Responsible
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE.	dio.	ESTIMATED COST (USD)	METHOD	SPECS/BOO/DRAWIN GS	DOCUMENT	BID DOC/TECH SPECS	ENTEANS OF RELEASE OF RED BOC.	NING	BID EVALUATION B	BID EVALUATION REPORT	SIGNING	(мощихлиом)	(SHBSTANTIAL COMPLETION)	PAYMENT	person
quas	HTM: MOILKDHOOF SBAREGOOL2022	Communication Cards	3-6190	Stable of or	300000 \$	KFQ	28-Fch-25	7-Mar-25	14-Mar-25	21-Mar-25	28 Mar-25	4-Apr-25	11-Apr-25	18:Apr.25 N	N/A	28-Nov-25	31-Dec-25	
							200 M 100 M									A de sala		
		120	1079 11	Tom.	00.000.00	00 RFQ	28-Fch-25	7-Mar-25	14-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25 N	N/A	28-Nov-25	31-Dac-25	
	2 HUNN MOH KINH GOL/SBA/RFQ 0022025	Event Catering	11-202-1															
																	_	
			The state of the s	A 100 CO														
	B HEINA MOHKDROOM, SBA REQUIRE 2025	Repair & Maint - Civil	1-4100	Novembed	6 (14,307.49	as RFQ	28-Feh-25	7:Mar-25	14-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec 25	
						Shirt and a state of the state	BECODE LABORISMO LEGISLA		HEROTOTICS HER				Alternative States					
	4 HERA MOTERNITION SBARFQ-004-2025	Petroleum Products	G-fred	1.428.57gallours ic.7.16	S (0.000.0)	00 83-0	28-Feb-25	7-Mar-25	14 Mar 25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr-25	18:Apr-25 h	N/A	28-Nev-25	31-Dec-25	
			The second secon	250 00 00 00 00 00 00 00 00 00 00 00 00 0	THE RESIDENCE OF THE PARTY OF T		The second second						Manufacturing A.					
	S IFBR. MOJEKDH GOLSHARIQWGS 2023	Generator Repair & Maintenance	C-3314	Assetted	S 1,350,00	OO REQ	28-Feb-25	7-Mur-25	14-Mar-25	21-Mar-25	38-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-25	
						THE STREET					1 5 7 6 8	A SHEERING						
	6 H18No MOJEKDH KROLSHA REQ 806, 2025	Small Tools/Household Materials	6-4520	Asserted	(iO (iO) (1) S	0.00 RFQ	28-Feh-25	7-Mar-25	14-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apr.25	18-Apr-25	NA	28-Nov-25	31-Dec-25	
	HHM. MOHKDHKKHISBA RPQ0072025	Security Uniform (Specialized Cleahing)	d G-4771	Asserted	90'000'#	3.00 RFQ	28-Feb-25	Mar-25	14-Mar-25	21-Mar-25	28-Mar-25	4-Apr-25	11-Apt-25	18-Apr-25	<\Z	28-Nov-25	31-Dec-25	
																CARLO COLORODO		
No.			10 S. P.		0F 155 65	120				800								
					C. C					1	Value Allenda	7				pal		

S PRINCUREDIENTS

Styned by

### KOLAHUN HOSPITAL GOL PROCUREMENT PLAN EXPLANATORY NOTES Fiscal Year:

### **SBA BUDGET**

2025

ITEM	PACKAGE NUMBER	CONTRACT	PROCUREMENT CONTRACT PACKAGE CONTENT
NO.	(CODE)	<b>PACKAGE</b>	
1	IFB NO.MOH/KDH/GOL/SBA/RFQ/001/20 25	Communication Cards	This line item is meant to procure both Orange and Lone Star communication cards for use by the Kolahun District Hospital for the fiscal year, 2025. The allotted budget for this line item is \$2,900.00 @ 1.00 per card.
2	IFB NO.MOH/KDH/GOL/SBA/RFQ/002/20 25	Event Catering	This line item is meant to procure the services of a catering firm that bear the responsibility of providing food items to the Kolahun District Hospital for the fiscal year 2025. The allotted budget for this line is \$10,000.00
3	IFB NO.MOH/KDH/GOL/SBA/RFQ/003/20	Repair & Maint. Civil	This line item is meant to procure assorted building materials for the repair of damaged sewage lines, door locks, window scream, face-board, doors, etc. The allotted budget is \$14,307.49
4	IFB NO.MOH/KDH/GOL/SBA/RFQ/004/20 25	Petroleum Products	This line item refers to the acquisition of Petroleum products and lubricants for Kolahun Hospital vehicles, and motorbikes. US\$10,000.00 is apportioned for the procurement of petroleum products (1,428.57 gallons) annually (7.00 per gallon).
5	IFB NO.MOH/KDH/GOL/SBA/RFQ/005/20 25	Generator Repair & Maintenance	This line item refers to the acquisition of hiring a vehicle rental firm for the servicing of the hospital generators. The allotted budget is \$10,000.00
6	IFB NO.MOH/KDH/GOL/SBA/RFQ/006/20 25	Small tools/Household Materials	This line item is meant to procure assorted household equipment for use by the Kolahun District Hospital with the allotted budget of \$10,000.00
7	IFB NO.MOH/KDH/GOL/SBA/RFQ/007/20 25	Specialized Uniform (Security Clothing)	This line is meant to procure security uniform for the Kolahun District Hospital guard men who are charged with the responsibility of manning and securing the facility's property.

Signed by:

Jacob L.N. Wapoen Procurement Director

Dr. Louise M. Kpoto STRY

Minister- Proc. Cttee. Chairperson

## MINISTRY OF HEALTH KOLAHUN DISTRICT HOSPITAL PROCUREMENT PLAN (NON-SBA BUDGET) FUNDING SOURCE: GOL FISCAL YEAR: JANUARY - DECEMBER 2025

					5		1100110	YEAR: JANUAR			- 11	12			15	16		17 18	8
1	2	3	4	BASIC DATA									IMPLEMENT/	ATION DATES					
m	EM NO	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRA WINGS		PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PU BLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	L REMARI nsible
ED	1	IFBNo. MOHEKDHEGOLREQ/001/2025	Drugs & Medical Supplies	G-4772	Assorted	\$ 10,000.00	RFQ	28-Feb-25	7-Mar-25	14-Mar-25	21-Mar-25	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-25	5
																			1
										DISTRICT CONTRACTOR	ULTO / CLIPBORD	100000000000000000000000000000000000000	Elementaria (SALETA	11 . 25	10.4 - 25	N/A	28-Nov-25	31-Dec-25	5
ED	2	IFBNo. MOHEKDH GOL REQ 002 2025	Machinery & Other Equipment	C-3312	Assorted	\$ 9,984.00	RFQ	28-Feb-25	7-Mar-25	14-Mar-25	21-Mar-25	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-300-23	31-00-2	1
E.							Harris Cont.				98 V S S S S	A STATE OF THE STA		3 15 11 16 10			28-Nov-25	31-Dec-25	5
IED	3	IFBNe. MOH KDIL GOL REQ 003 2025	Furniture & Fixtures	G-4659	Asserted	S 10,000 00	8FQ	28-Feb-25	7-Mar-25	14-Mar-25	21-Mar-25	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-NOV-25	31-1760-2.	1
E L						Accept the second secon					6.000 HER 1816	1 4 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5			12.00		250		
IED T	4	IFBNo. MOH KDH GOL RI Q 964-2025	Vehicle Spare Parts	G-4530	Assorted	\$ 16,000.00	RFQ	28-Feb-25	7-Mar-25	14-Mar-25	21-Mar-2	5 28-Mar-25	4-∧pr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2:	5
E L				G-4651	1 Laptop	\$ 10,000.00	RFO	28-Feb-25	7-Mar-25	14-Mar-25	21-Mar-2	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2	5
ED	5	IFBNo. MODEKDILGOUREQ-005/2025	ICT Equipment	()-4031	Laprop														
							DISTRIBUTE DE LA CONTRACTOR DE LA CONTRA	28-Feb-25	7-Mar-25	14-Mar-25	21-Mar-2	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2	.5
ED	6	IFBNo. MOH KDH GOL REQ/006/2025	Stationery & Office Supplies	G-4761	Assorted	\$ 10,000,00	RFQ	28-F60-23	/*Wids-2.	14-14141-23	27.71.00 2								$\pm$
E.					MATERIAL STATES		1 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1					26 (C) (S) (C) (C)	11.25	11 0-26	19 Apr 25	N/A	28-Nov-25	31-Dec-2	5
ED	7	JEBNo. MOH KDH FARA GOL 007 2025	Cleaning Materials	G-4773	Assorted	\$ 10,000.00	RFQ	28-Feb-25	7-Mar-25	14-Mar-25	21-Mar-2	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	1974	20-740-20	31.000	+
TE.											DIII WATEN SES	M MINESTER STATE	2 Francisco		3 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7		days of the		
1	933	IFBNo. MOH/KDILGOLRI Q 008/2025	Laboratory Consumables	G-4659	Assirted	S 10,000 00	RFQ	28-Feb-25	7-Mar-2:	14-Mar-25	21-Mar-2	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2	5
ED E	0	1 1100											THE RESTRICTION OF THE PARTY OF				Todal and selection		S S S S S S S S S S S S S S S S S S S
IE AL NED	•)	IFBNe. MOH KDIEGOL REQ*KFJ 2025	Electricity Appliances (Solar Panel & Assosories)	D-3510	Assurted	S 9,290.00	RFQ	28-Feb-25	7-Mar-2	5 14-Mar-25	21-Mar-2	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2	5
TE			DAMES - LOCAL DESCRIPTION OF THE PARTY OF TH													BERNING SECULIE		ment les de la company de la c	III WEEKS
Δĺ.		NEW YORK STATES			SELECTION PROPERTY.	5 9741	RFQ	28-Feb-25	7-Mar-2	5 14-Mar-2	21-Mar-2	5 28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2	25
IED_	10	IFBNo. MOUKDILGOL REQ 010/2025	Repair & Maintenance- Motorbikes	G-4540	Assorted	3 024.1	, KI Q.							COOLAICAIN	~				$\pm$
TE NL				25466		PROPERTY IN CHARGE		20 5 1 20	7-Mar-2	5 14-Mar-2	5 21-Mar-2	28-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2	25
NED	11	IFBNe. MOHEKDH-GOL-REQ-011 2025	Vehicle Rental	N-7710	1 Firm	S 3,000.0	RFQ	28-Feb-25	7-Niar-2	3 (4-yiai-2.	21-(Viai-2	20 1411 2	7.45	333345,23	20100				$\pm$
ITE AL						2 門房 (2) (中) 25 (1) (4) (4) (4)	1888 Shift 188	N. Self-Stating	7 M 2	5 14-Mar-2	5 21-Mar-2	25 28-Mar-2	4-Apr-25	11-Apr-25	18-Apr-25	N/A	28-Nov-25	31-Dec-2	25
NED	12	IFBNo. MOH/KDI1/GOL/REQ-012/2025	Medical Equipment	G-4759	Assorted	\$ 8,100.0	URFQ .	28-Feb-25	7-Mar-2	14-Maf-2	= 1-iviul-2	LU-WIN Z.	114:22						
TE AL	West Control	Sales of State Property					O PEO	S PARK I						MA WESTERN	NA CONTRACTOR	A. (1) (1) (1) (1) (1) (1) (1) (1) (1) (1)	2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	- CA	
NED TE	13	IEBNo. MOHKDHGOLREQ013/2025	Motorbikes Purchase	G-4540	3 Units	\$ 3,000.0	U IA Q		1/3	TOCH	1 1/-								/
AL.					ं क	To a supplier to the supplier of the supplier	September 1	1 A	1		10	N	Par Maria				1100		10
ALCOHOL:		O'S OF HA				s 104,198.1	5	$\perp / \downarrow$	1	Pr			L				1	A	1/

IVISION

Dr. Louise Mapleh Kpoto - Minister Procurement Committee Chairperson



# KOLAHUN HOSPITAL GOL PROCUREMENT PLAN EXPLANATORY NOTES Fiscal Year: 2025

### **NON-SBA BUDGET**

ITEM	PACKAGE NUMBER	CONTRACT	PROCUREMENT CONTRACT PACKAGE CONTENT
NO.	(CODE)	PACKAGE	
1	IFB NO.MOH/KDH/GOL/RFQ/001/2025	Drugs & Medical Supplies	This line item refers to the procurement of essential medical drugs and medical supplies such as, Foley Catheter, Urinal bags, Ringer lactate etc. The allotted budget is \$10,000.00
2	IFB NO.MOH/KDH/GOL/RFQ/002/2025	Machinery & Other Equipment	This line item is meant to procure assorted machinery parts for use by the hospital. The allotted budget is \$10,000.00.
3	IFB NO.MOH/KDH/GOL/RFQ/003/2025	Furniture & Fixtures	This line item is meant to procure assorted furniture and fixtures such as office chairs, rubber/plastic chairs, window curtains, tables, etc. the allotted budget is \$10,000.00
4	IFB NO.MOH/KDH/GOL/RFQ/004/2025	Vehicle Spare Parts	This line item is meant to procure assorted vehicle spare parts for use by the hospital's ambulance. The allotted budget is \$10,000.00
5	IFB NO.MOH/KDH/GOL/RFQ/005/2025	ICT Equipment	This line is intended for the procurement of one piece of laptop for use by the Kolahun District Hospital. The budget allotted is \$10,000.00
6	IFB NO.MOH/KDH/GOL/RFQ/006/2025	Stationery & Office Supplies	This package is intended to Purchas assorted stationery materials Stationery Such as A4paper, pen, maker, cartridge, etc. "to be used by the hospital. The allotted budget is \$10,000.00
7.	IFB NO.MOH/KDH/GOL/RFQ/007/2025	Cleaning Materials	This line item is meant to procure assorted cleaning materials such as chlorine, Dettol, tissues, alcohol, hand sanitizer, etc. The allotted budget is \$10,000.00
8	IFB NO.MOLEKDH/GOE/RFQ/008/2025	Laboratory Consumables	This line item refers to the procurement of assorted Laboratory consumables for the hospital. The allotted budget is \$10,000.00

# KOLAHUN HOSPITAL GOL PROCUREMENT PLAN EXPLANATORY NOTES Fiscal Year: 2025

9	IFB NO.MOH/KDH/GOL/RFQ/009/2025	Electrical Appliances (Solar Panel Accessories)	This line item refers to the procurement of assorted solar panel accessories for the hospital. The allotted budget is \$9,290.00
10	IFB NO.MOH/KDH/GOL/RFQ/010/2025	Repair & Maintenance Motorbikes	This line item refers to the procurement of assorted motorbikes spare parts for the hospital. The allotted budget is \$824.15
11	IFB NO.MOH/KDH/GOL/RFQ/011/2025	Vehicle Rental	This line item refers to the procurement of the services of a vehicle rental firm to enable the transportation of procured goods to the hospital. The allotted budget is \$3,000.00
12	IFB NO.MOH/KDH/GOL/RFQ/012/2025	Medical Equipment	This line item refers to the procurement of assorted medical equipment for use by the hospital. The allotted budget is \$8,100.00
13	IFB NO.MOH/KDH/GOL/RFQ/013/2025	Motorbike Purchase	This line is meant to procure three (3 units) of motorbikes for use by the Kolahun District Hospital for the dissemination and distribution of vital health promotion information in various locales.

Signed by:

Jacob L.N. Wagod

Procurement Director

Approved by:

Dr. Louise M. Kpoto

Minister- Proc. Cttee. Chairperson

3/26/25

