



MINISTRY OF STATE FOR PRESIDENTIAL AFFAIRS
THE EXECUTIVE MANSION
MONROVIA, LIBERIA

Office of the Minister
& Chief of Staff to the President

GWB/M-1/MOS/545/2023/RL

October 18, 2023

Hon. Bodger Scott Johnson

Executive Director /CEO

Public Procurement & Concessions Commission (PPCC)

Executive Mansion Grounds

Capitol Hill

Monrovia, Liberia

Dear Johnson:

The Procurement Committee of the Ministry of State for Presidential Affairs herewith submits to your office its 1st, 2nd, and 3rd Quarters Procurement Report for Fiscal Year 2023.

This report summarizes the procurement activities implemented at the Ministry of State for Presidential Affairs for the periods: 1st Quarter (January 1, 2023 to March 30, 2023), 2nd Quarter (April 1, 2023 to June 30, 2023) and 3rd Quarter (July 1, 2023 to September 30, 2023).

Thanks for your usual understanding.

Kind Regards,

Faithfully yours,

G. Wesseh Blamoh

Minister & Chief of Staff to the President

Received:
Theophilus Kollie
Oct. 27, 2023
Time: 1:09pm

4.0 Annexes:

Annex A: Summary Table

General Information
Ministry of State for Presidential Affairs
Quarterly Procurement Report
1 st Quarter Report, 2023

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED																	
SPECIFIC INFORMATION																	
Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider PPCC VR Status	Business Legal Owner	Business Beneficiary Owner	Date Contract Signed	Date of Delivery/Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)
1.	IFB No/MO S/NCB/001/23	Stationery	NCB	GOL	03/07/23	03/07/23	3	N/A	136,278.00	RAJ Enterprise	Yes	Indian	R.K. Anandani	02/07/2	10/31/23	12/31/23	71,020.33
2.	IFB No/MO S/NCB/002/23	Food Stuff	NCB	GOL		03/08/23	1	N/A	137,619.72	Stop &Shop	Yes	Lebanese	Mazen Ayoub	03/30/2	12/30/23	12/31/23	71,328.77
3.	IFB No/MO S/NCB/003/23	Vehicle Spare Parts	NCB	GOL	03/08/23	03/08/23	1	N/A	60,000.00	UP Town Garage	Yes	Liberian	Ansu Blitty	03/30/2	11/30/23	12/31/23	61,951.75

4.0 Annexes:

Annex A: Summary Table

General Information
Ministry of State for Presidential Affairs
Quarterly Procurement Report
2 nd Quarter, 2023

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION																	
Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider PPCC VR Status	Business Legal Owner	Business Beneficiary Owner	Date Contract Signed	Date of Delivery/Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)
1.	IFB No/MO S/SBA/RB/001/23	Fuel & Lubricants	RB	GOL	02/06/23	04/06/23	4	07/04/23 07/15/23	692,681.68	Gboni Enterprise & Petro Trade	Yes	Liberian	Karim Kanneh & Boakai Shariff	06/11/23	01/30/23	12/31/23	369,332.9

Prepared by: Robert Marshall
Mr. Robert Marshall
Asst. Procurement Director

Date: 10/17/23

Approved by: [Signature]
Hon. G. Wessell Blannoh
Minister/Chairman PC

Date: 10/18/2023

4.0 Annexes:

Annex A: Summary Table

General Information
Ministry of State for Presidential Affairs
Quarterly Procurement Report
3 rd Quarter Report, 2023

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION																	
Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor Status	Business Legal Owner	Business Beneficiary Owner	Date of Contract Signed	Date of Delivery/Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)
1.	IFB No./MO S/SBA/ SS/002/ 23	Air Tickets	SS	GOL	N/A	N/A	N/A	N/A	537,355.00	Jos Travel and Tours Inc.	Yes	Liberian	Joseph Wamah, Sr.	07/08/23	10/31/23	12/31/23	29,400.00

Prepared by: Robert Marshall
Asst. Procurement Director

Date: 10/17/23

Approved by: Hon. G. Wessah Blannoh
Minister/ Chairman PC

Date: 10/18/2023

Prepared by: Mr Marshall
Mr. Robert Marshall
Asst. Procurement Director

Date: 10/17/23

Approved by: Hon. G. Wessell Blamoh
Hon. G. Wessell Blamoh
Minister/ Chairman PC

Date: 12/18/2023